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UNCLASSIFIED

DEFENSE MAPPING AGENCY
FY 1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: Q305139R Budget Activity: Intellige Qo

PE Title: DMA Mapping. Charting., and Geodesy (MC&G) Production System Improvement
A. (U) RESQURCES ($ in Thousands)

Project Number FY 1992 FY 1993 FY 1994 To Total
and Title Actual Estimate Estimate Complete Exogram

(U) New MC&G Products (formerly Project 200, Product Definition and Production
Implementation}

{7,703} [7,930) 29,446 Cont Cont
(U) New MC&G Processes (formerly Project 300, Product Independent Production
Improvements)
{24,243]) {40, 558) 33,751 Cont Cont

(U) New MCs&G Concepts (formerly Project 100, Source Collection Optimization and
Project 400, MC&G Standardization)

[4,654] [4,592] 3,837 Cont Cont

{U) 700 Digital Production System(DPS)
189, 921 0 0 0 2,006,324

{U) 100 Source Collection Optimizaticn

1,371 1,614 o 0 N/A
(U) 200 Product Definition and Production Implementation

7,703 7,930 o ¢ N/A
(U) 300 Product Independent Productior Improvements

24,243 40,558 0 0 N/A
{U) 400 MC&G Standardization

3,283 2,978 0 0 N/A

(U) TOTAL PROGRAM ELEMENT 0305139B
226,521 53,080 66,334 Cont Cont

B. (Uy BRIEF DESCRIPTION OF ELEMENT: This program element includes all RDT4E
costs associated with improving the Defense Mapping Agency production system and any
related MC&G development activities that foster new DMA products; introduce, improve
or adapt DMA operational processes to enhance interfaces or functionality:; and use
new technology in the development of concepts that would enhance processes and
products. This PE also reflects the costs associated with the completion ol the
Digital Production System (DPS). DPS was the development, acquisitien., and
installation of a capability to produce MC&G products using digital source
materials.

(U) COMPARISON WITH FY 1992/1993 DESCRIPTIVE SUMMARY: Change in the RDT4E
program has been necessitated by the completion of DPS. 1In prior years, DPS was the
major thrust of DMA's RDT&E program and reported as a separate project. After
meeting the Final Operating Capability (FOC) milestone in November 1992, DPS has
become the primary DMA production system. The RDT&E program has been simplified to
concentrate resources on three types of projects: 1) New MC&G Products, 2) New MCsG
Processes, and 3) New MC&G Concepts. The memo entries {] in section A. above are
for comparison. Cross-~referencing between the previous and current project
structure is as follows:

Previous Current
100 Socurce Collection Optimization New MC&G Concepts
200 Product Definition/Production Implementation New MCs&G Products
300 Product Independent Production Improvement New MC&G Processes
400 MC&G Standardization New MC&G Concepts
UNCLASSIFIED Exhibit PB-33B
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UNCLASSIFIED

DEFENSE MAPPING AGENCY
FY 1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0305]39B Budget Activity: Intelligence and Communications #5

PE Title: DMA Mapping. Charting. and Geodesy (MC&G) Production System Improvement
A. (U) RESQURCES ($ in Thousands)

FY 1992 FY 1993 FY 19954 To Total
Project Title Actual  Estimate Estimate Complete Program
(U) NEW MC&G PRODUCTS (7,703} {7,930} 29,446 Cont Cont

B. (U) BRIEF DESCRIPTION QF PRQOJECT: As a Combat Support Agency, DMA is
responsible for the research, development, and production of new mapping, charting,
and geodetic products to meet evolving customer requirements. KXey product initiatives
currently include: development of rapidly producible interim and substitute products
for crisis support; development of digital products to support planned and fielded
operational, mission planning, and C3 systems; development of a suite of digital
products designed to support the analytical functions of Military Geographic
Information Systems currently being integrated into Electronic BRattlefield
architectures; and development of hydrographic and bathymetric products in support of
the Defense Hydrographic Initiative.

C. (U) JUSTIFICATION FOR PROJECTS IN FY 1994:

(U} EY 1992 ACCOMPLISHMENTS: Continued development of intermediate and large
scale products in Vector Product Format (VPF), including prototypes of the Digital
Nautical Chart and Digital Joint Operations Granhic; Continued prototyping and data
collection for Tactical Terrain Data (TTD); Continued development of Raster Product
Format (RPF) and Text Product Format; Completed prototype for Digital Gazetteer:;
Continued development of Digital Point Point Positioning Data Base (DPPDB).

(U) EY 1993 PLANS: Continue DPPDB development; Continue additional prototypes of
DMA products in VPF and RPF; Continue efforts to convert hardcopy preducts to digital
format; Continue development and implementation of new vector and raster products;
Perform requirements analysis for Digital Products Data Base; Commence design of Master
Sea Floor Digital Data Base (MSDDB).

(U) EY 1994 Program: Continue Vector Products development to define and prototype
multi-resolution data layers; Continue design of the MSDDB; deliver the DPPDB production
line; Initiate design of Digital Products Database for the archival, transformation,
packaging and transmission of MC&G datasets; Perform requirements analysis for image based
products.

(U) HWORK PERFORMED BY: SAIC; TASC; Intergraph; ESRI; other competitive and sole
source contracts.

(U} QTHER APPROPRIATION FUNDS: EY 1992 EY 1993 EY 1994
PDA [0] (3,200] 5,850
(U) COMPARISON WITH FY 1592 DESCRIPTIVE SUMMARY:
SCHEDULE CHANGES: Integration of new vector products into the DPS accelerated to FY 1992;
development of image based products, exclusive of DPPDB, delayed until FY 1994; and

implementation of DPPDB delayed until FY 1994,

COST CHANGES: This Project contains funding previously reflected in Project 200,
Product Definition and Product Implementation.

UNCLASSIFIED Exhibit PB-338
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DEFENSE MAPPING AGENCY
FY 1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: (Q305139R Budget Activity: JIotelligence gog (oo nications 858

PE Title: DMA Mapping. Chartlng, and Geodesy (MC&G) Produgriion Syster I-proverent
A, (U} RESQURCES (5 in Thousands)

FY 1992 FY 1993 FYy 1994 To Tota.

{U) NEW MCsG PROCESSES [24,243] [40,558] 33,051 Cont Cont

B.(U) BRIEF DESCRIPTION QF PRQJECT: As a Combat Support Agency, DMA is responsible for the
establishing and maintaining the production processes required to suppor® Service and Commarg
MC&G requirements, Key Iinitiatives within this project include development cof capabiii:ies to
process, integrate and archive hydrographic ana bathymetric source; production line integraticn
of alternate image source and native hardcopy materials to alleviate source shcr:fa,-
crisls response capabilities, and reduce collection costs; automatior enhancements to increase
throughput and decrease production time; and improvement to cataloging ana distributi .

C. (49))] 1 T IN v o1 B

(U}  FY 1992 ACCOMPLISHMENTS: Initiated development of the Hydrographic Scurce Assessment
System (BYSAS) and the DoD Digital Bathymetric Library; Initiated integration ¢f Cefense
Hydrographic Initiative support systems in the Digital Production System (DPS); Completed
operations concept for MC&G Mainframe Upgrade; Developed Segment Specific andg Full Production
Training Capability for DPS.

(U} EY 1993 PLANS: Begln development of the Catalog Systerm improvements ¢ aC’C"OGE:e new
media and digital products and interface to the production managewent function of the 2Iigi
Production System; Initlate development of Development Test Facility (DTF) interfaces; Co
development of the DoD Digital Bathymetric Library and HYSAS; Continue Integration I THI
9P5, including the Automated Notice :c Mariners and CNO Special Chart interfaces; Continu

Tools; Commence Operability Interface Development; Continue development zo interface Terrain
Feature Analysis System ({(TFAS).

(U) EX 1994 Program: <Complete Catalog improvements and system transition; Continue
Operability Interface development: Begln HYSAS implementation; Continue upgrade of Scurce
Assessment interfaces; Develop processes for integration of Alternate Sotrce materials into
production iine; Provide the DTF capability to develop and test Data Service and Producticn
Management system modifications; Implement Catalog Syster improvements fcr new media and digital
products; Develop capability to handle Large Data Set limitations; Develop wideband interfaces,

(U) HORX PERFORMED BY - Intergraph; General Dynamics; E-Systems; General Llectiric:
Hughes; DBA; SAIC; TASC; other competitive and sole source contracts.

{v) E RIDRY EY 1992 £Y 1993 FY 1994

PDA {4,587] {10,680} 30,700

(U) COMPARISON WITH FY 1992 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: Modifications to Productior System have been added In FY 1993 and FY 1994 o
address Integration and performance issues that have been ldentified during the FY 1992

production ramp-up.

SCHEDULE CHANGES: Contract award for Catalog System delayed until FY 1993 anc implementation
delayed untll FY 1994,

COST CHANGES: This Project contalns funding previousiy reflected In Protect 380, Product
Independent Production Improvements.
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April 1983




UNCLASSIFIED
DEFENSE MAPPING AGENCY
FY 1994 RDT:E DESCRIPTIVE SUMMARY
Program Element: Q3Q5139RB Budget Activity: JIptelligence and Communications #5
PE Title: DMA Mapping, Charting. and Geodesy(MC&G) Production System Improvement
A. (U) RESQURCES (S in Thousands)

FY 1992 FY 1993 FY 1994 To Total
Broject Title Actual Estimate Estimate Complete PErogranm
(U) NEW MC&G CONCEPTS [4,654) [4,59%2) 3,837 Cont Cont

B. (U) BRIEF DESCRIPTION OF PROJECT: As the DoD lead for MC&G, DMA is responsible
for advancing the state of the art in MC&G production and exploitation technology:
addressing the MC&G issues embedded in DoD Science and Technology thrust areas
identified by OSD/DDRE; and participation in national and international MCsG
standards initiatives. Concepts initiatives in support of this mission include
ongolng investigations of technologies for Geographic Information Systems, multi-
sensor fusion, electronic data dissemination, media, and printing; sensor modeling:
and development of standards for digital geographic data to reduce aggregate Dol data
production and integration costs and maximize interoperabilty.

o (U) JUSTIFICATION FOR PROJECTS IN FY 1994:

(U) EX 19092 ACCOMPLISHMENTS: Completed prototype development of improved
digital sounder for bathymetric data collection; Completed GPS Block 1I data
processing implementation; Continued studies and analyses of alternate source for
production of MC&G products; Continued studies and analyses in support of new
collection systems; Completed production, distribution and MILSTD formalization of
Digital Chart of the World; Continued development of standardized MC&G Utility
Software; Completed MILSTD formalization of Vector Product Format.

(U) [EX 1993 PLANS: Provide support and analysis for studies assc.iated with
advanced Air Force aircraft inertial navigation systems by developing concepts and
methods for production of gravity products to support these systems; Continue
implementation of gravimetric data processing and storage design; Continue efforts to
research and evaluate alternate source data such as multispectral imagery ’'MSI) to
support DMA products; Continue standardization effort in data definition for vector
and raster products; Ccntinue to support other agencies through interoperability
agreements.

(U) EY 1994 Program: Continue technology studies; Continue studies of the
design, integration, and exploitation of new sensors and imagery; Continue MC&G
Utility Software development and implementation; Continue support to national and
international standards organizations.

(U) HWORK PERFORMED BY: Service Laboratories, government research laboratories,
competitive and sole source contractors

(U) QTHER APPROPRIATION FUNLS: EY 1992 EY 1993 EY 1994
PDA {689} {1,0001 760
(U) COMPARISON WITH FY 1992 DESCRIPTIVE SUMYARY:

COST CHANGES: This project contains funding previously reflected :in Projects 100,
Source Collection Optimization and Project 400, MC&G Standardization.
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UNCLASSIFIED

DEFENSE MAPPING AGENCY
FY 19394 RDT&E DESCRIPTIVE SUMMARY

Program Element: Q305139B Budget Activity: JIntelligence apd Communications #5
PE Title: DMA Mapping, Charting, and Geodesy (MCSG) Production System Improvement
A. (U} RESQURCES ($ in Thousands)

PROJECT NUMBER FY 1992 FY 1993 FY 1994 To Total
AND TITLE Actual  Estimate [Estimate Complete Program

{U) 700 DIGITAL PRODUCTION SYSTEM (DPS)
189, 221 0 0 o 2,006,324

B. (U) BRIEF DESCRIPTION OF PROJECT: DPS was an Office of the Secretary of
Defense (0SD) mandated, congressionally endorsed., effort to attain ar all-digital
production capability for CMA using available scurce material. This capability
consists of three fully equipped, interdependent production centers, generating MC&G
products. The completed DPS gives DMA the flexibility to adapt its production line
to future changes in acquisition and collecztion of source materials. Compared to
previous capabilities, the DPS is expected to increase DMA's production capability to
suppori current and new weapon systems, tactical operations, and improve
responsiveness through a decrease in product generation time. The five major
segments of DPS are:

(U) Source Preparation Segment - assesses, evaluates, and integrates 211 source
materials for production programs.

(U) Data Extracticn Segment - provides for the extraction of terrain elevaticn
and feature data from available sources.

{(U) Product Generation System - supports the generation and revision of MC&G
products by capturing and integrating data from various sources.

(U) Data Services Segment - responsible for the centralized management and
transfer of source materials and all digital data.

(U) Production Management Segment - provides resource allocatiorn, production
monitoring and quality assurance support.

C. (U) JUSTIFICATION FOR PROJECTS IN FY 1994:
(U) EY 1992 ACCOMPLICHMENTS: Testing and deougging of the segment unique

software has occurred with the deliveries of the remaining software for I'PS.
Intercenter production capabilities were deronstrated with Full Operating Capability
(FOC) 1in November 1992.

(U) EY 1993 PLANS: N/A

{U) EX 1994 PLANS: N/A

(U) HWORK PERFORMED BY:

(U) Source Preparation Segment - E-Systems, Garland TX.

(U) Data Extraction Segment - General Dynamics Corporation, San Diego CA.
{(U) Product Generation Segment - Intergranh, Huntsville AL.

(U) Data Services Segment - Hughes Aircraft Corporation, I' Segundo CA.
(U) Production Management Segment - General Electric, Val.ey Forge PA.

(U) OTHER APPROPRIATION FUNDS:

EY 1992 EY 1993 EX 1994
PDA 7,234 0 0
UNCLASSIFIED Exhibit PB-338
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UNCLASSIFIED

DEFENSE MAPPYNG AGENCY
FY 1994 RDT&E DESCRIPTIVE SUMMARY

’ Program Element: 03051598 Budget Activity: lIntelligence and Communications #2
PE Title: Defense Reconnaissance Support Activities
A. (U) RESQURCES ($ in Thousands)

FY 1992 FY 1993 FY 1994 To Total
Broject Title Actual Estimate Estimate Complete Brogram

(U) Defense Reconnaissance Support Program
6,248 6,127 11,320 Cont Cont
(U) TOTAL PROGRAM ELEMENT 0305159B

6,248 6,127 11,320 Cont Cont

B. (U) BRIEF DESCRIPTION OF ELEMENT: This program evaluates developing or planned
advanced systems for potential MC&G data exploltation. Developments address data
extraction algorithms and coperational scenarios. Additional activities include test
and evaluation to ensure source material support of MC&G product requirements.

C. (U)  JUSTIFICATION FOR PRCJECTS IN EFY 1994:

(U) FY 1992 ACCOMPLISHMEN™Z: Test, demonstrations, and training were
conducted to support the DMA scurce collection activities. Utility studies
continued for non-conventional source exploitation. Initiated accuracy improvement
studies. Initiated a source management study. Delivered prototype software for
exploitation of alternate source data on soft copy. Provided operations engineering
support. Continued work on alternate source exploitation studies. Completed

. upgrades for existing quality control source assessment. These efforts are
described in the Congressional Justification Book for Tactical Intelligence and
Related Activities (TIARA).

(U) FY 1993 Plans: Continue operations and enhancements to existing quality
control source assessment. Continue work on primary source improvement activities.
These efforts are described in the TIARA.

(U) FY 1994 Prcgram: Continue studies of the design, integration, and
exploitation of new sensors and imagery. Begin the development of modifications to
DMA's production system which would allow the exploitation of the LANDSAT 7 vased
High Resolution Multispectral Stereo Instrument (HRMSI) sensor. These efforts are
described in the TIARA.

(U) Work Performed by: Private contractors and government research laboratcecries.

(U) Other Appropriation Funds:
FY 1992  EXY 1993  EY 1994

PDA (Other Capital Equipment) 2,333 2,418 4,500
osM 6,764 7,137 7,931
UNCLASSIFIED Exhibit PB-33B
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UNCLASSIFIED

DEFENSE MAP?ING AGENCY
FY 1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 09016008 Budget Activity: Intelligence and Commupnications #5 .
PE Title: (Contract Administration/Audit

A. (U) RESQURCES (S in Thousands)

FY 1992 FY 1993 FY 1994 To Total
Project Title Actual  [Estimate  Estimate — Complete  EBrogran

{U) Contract Administration/Audit

0 0 1,357 Cont Cent

{U) TOTAL PROGRAM ELEMENT 0901600B
0 0 1,357 Cont Cont

B. (U BRIEF DESCRIPTION OF ELEMENT: The FY 1994 budget reflects the portion of
the Department's estimate as result of contract awards made in this appropriation.
This represents a change from the way the budget was presented last year and reflects
a Congressional and Departmental initiative to move toward mission budgeting which
calls for an improved method of budgeting and justifying resources. The visibility
of total cost relared to contract awards and administrative requirements is improved
in this presentation because support service funding for related contracts is
included in this appropriation.

C. (U) PROGRAM ACCOMPLISHMENTS AND PLANS: These funds will be used to finance

contract services that are performed in support of programs budgeted in this

appropriation.
(U) HWORK PERFORMED BY: Defense Contract Management Command (DCMC) .
Defense Contract iudit Agency (DCAA)
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DEPARTMENT OF DEFENSE
STRATEGIC DEFENSE INITIATIVE ORGANIZATION
WASHINGTON, DC 20301-7100

MR 24 193

MEMORANDUM FOR SECRETARY OF DEFENSE

SUBJECT: Strategic Defense Initiative Organization FY94 President’s Budget
(PB) Submission - INFORMATION MEMORANDUM

I am pleased to submit, for the FY94 President’s Budget (PB), the SDIO
FY94 program. SDIO’s submission was developed in compliance with PBD 756.
The PB reflects your priorities, which are consistent with basic tenets of the
Missile Defense Act of 1991 as revised by the FY93 National Defense
Authorization Act. We will emphasize Theater Missile Defense (TMD) and
initiate a major thrust in maritime missile defense development. However, the
effect of reduced actual FY93 funding and FY94 budget request levels has been
to force delays in development of a National Missile Defense (NMD) capability
to protect the United States from limited ballistic missile attacks.

Additionally, we have zeroed the Space-Based Interceptor (SBI) program
element and transferred a severely curtailed Brilliant Pebbles (BP) effort as
a technology base activity to a new Follow-On Technologies program element
(PE), merging the SBI and Other Follow-On PEs. Additional reductions were
made to other supporting technology programs, including a key segment of the
Nation’s directed energy activities.

We have judiciously planned and used available resources to move toward
Theater Missile Defense (TMD) and NMD deployments within time frames endorsed
by Congress. This planning includes an attempt to maintain all options for
initial NMD deployment. Our FY94 funding shifts resources to TMD from the
Strategic Missile Defense area and within the strategic arena from follow-on
and BP to near-term acquisition and technology programs supporting the Limited
Defense System (LDS). Any reductions in FY93 funding, beyond those already
offered up, or reductions in the FY94 budget would seriously jeopardize our
efforts to keep these essential deployments on track.

We believe that the ongoing Strategy Review, from which final decisions
on SDIO outyear funding and TMD/NMD deployments will be derived, will consider
fundamental ballistic missile defense policy issues. Basic policy to provide
protection to forward deployed forces, friends and allies, and to the United
States against limited attacks is reflected in your priorities and the Missile
Defense Act. We look forward to working with the 0SD staff in building an
outyears budget (FY95-99) to ensure the resources are in place to continue the
important progress we have achieved to date in meeting those objectives. We
believe the SDIO FY94 PB emphasizes funding for programs which strive to put
in place a highly effective ballistic missile defense program, which is so
essential to protect the American people.

0.0 CEALDL

MALCOLM R. O’NEILL
Major General, USA
Director (Acting)
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Program Overview:

Following the specific guidance provided by the SECDEF, the SDIO FY94
budget provides for continuation of efforts to provide for advanced theater
missile defenses and retains options for the deployment of the initial National
Missile Defense (NMD) site, providing for a ground-based defense of the United
States. SDIO will provide for an early capability for Theater Missile Defense
as a contingency deployment of Dem/Val hardware through the User Operational
Evaluation System (UOES) concept. The Secretary’s Strategy Review will provide
further direction in ensuring ballistic missile defenses are carried out as a top
national priority, consistent with prudent management of cost, schedule,
performance, and technical risk factors.

While we are still working on defining the long range program, this FY94
budget maintains the basic priorities laid out by the Secretary of Defense.
Funding for theater defense, both a Department and Congressional priority, has
been substantially increased in FY94 to accommodate a fully coordinated Navy TMD
program worked out jointly between the SDIO and the Navy and strongly encouraged
by Congressional actions during deliberations on the FY93 budget. Air-Based
Theater Defensive systems also could provide the capability for rapid insertion
of large area missile defense capabilities. Therefore, SDIO is working with the
Air Force to establish a joint program for such an air-based theater capability.

We have lowered the priority for early contingency capability for the
programs supporting the defense of the United States, based on both Congressional
and SECDEF priorities. In realigning the National Missile Defense (NMD) program
to reflect the funding levels provided, we had to slow the pace substantially.
Tne core acquisition program now leads to an initial site capability no earlier
than 2004.

Funding for Follow-on Technologies, Small Business Innovative Research
(SBIR), and Research and Support has been substantially reduced to a level of
effort. This provides for a Brilliant Pebbles (BP) technology demonstration
program which continues technology development, but curtails acquisition efforts
at this time. Historically, SDIO had two follow-on program elements (PEs), the
Space-Based Interceptor (SBI) PE, and the Other Follow-on PE for far-term follow-
on projects, which have been combined into a new Follow-On Technology PE. The
decision to reduce and convert Brilliant Pebbles into an advanced technology
development program has resuited in movement of BP and supporting technologies
to the new Follow-On Technology PE. The Follow-on Technology, Small Business
Innovative Research, and Research and Support PEs will focus on only the most
important technologies supporting advanced capabilities that might be required
to respond to future threat evolution.




UNCLASSIFIED

Theater Missile Defense

In response to the SECDEF priorities, the Missile Defense Act (MDA), and
FY93 Congressional direction, we are developing Theater Missile Defense (TMD)
systems to protect U.S. forces deployed overseas, and our friends and allies.
The TMD program has been expanded in the past year to emphasize the transition
from research and development to acquisition of TMD systems. SDIO plans first
to improve PATRIOT and then to move as quickly as possible to develop advanced,
rapidly relocatable, supportable, ground-based wide-area theater missile defenses
that could be deployed in the mid-1990s in a contingency regional conflict such
as Desert Shield/Desert Storm. Additional maritime, air, space, and ground-based
sensors and defensive weapons are also under consideration.

Initial TMD efforts are underway to upgrade the PATRIOT system, and to
continue development of the ERINT interceptor to compare the potential advantage
of the ERINT interceptor with an enhanced PATRIOT. Additional efforts are being
made to improve existing launch detection capabilities, and utilize the Brilliant
Eyes space-based sensor capabilities; to add the initial elements of an upper-
tier, wide-area defense system, THAAD (Theater High Altitude Area Defense) and
TMD-GBR (Theater Missile Defense - Ground Based Radar); to upgrade Marine Corps
radar systems and data networks for TMD in concert with Marine Corps funded
upgrades to the HAWK missile system; to upgrade the Navy AEGIS/SPY-1 Radar,
providing a lTimited-area defense capability to the fleet, ports, and amphibious
objective areas; and to improve the battle management and command, control and
communications that support these elements. With the increased early emphasis
on Naval capability as agreed to with the Navy, urged by the Congress, and funded
in this FY94 budget, we are exploring options for earlier contingency capability
for wide-area defense from ship-based platforms. SDIO is also evaluating
operational and technical issues, as well as options, for a Boost Phase Intercept
(BPI) tier in the TMD architecture. A BPI layer offers options which are
attractive against certain classes of threat, to include reducing collateral
damage in friendly territory and providing "thinning" to enhance effectiveness
and survivability of terminal defense assets, especially in the event of
saturation attacks. The TMD program involives all four Services and several U.S.
allies in the development of technology and the selection of systems to provide
an anti-missile defense.

Limited Defense System

We have further modified the program to reflect a lower priority placed on
the defense of the United States. The LDS consists of a Command and Control
Element (C2E), Ground-Based Interceptors (GBI), a Ground-Based Radar (GBR),
Brilliant Eyes (BE), and will take advantage of data from existing early warning
sensors. SDIO has had to stretch its low to moderate risk acquisition program,
which should now Tead to initial site deployment in 2004. Whenever the initial
site is activated, the plan is to build on it, as required, and/or allowed by
International Treaties, by adding additional sensors and additional interceptor
sites to improve the coverage and defznse effectiveness.




Another key feature of our strategy is to maintain a robust technology
program to reduce risk in our development activities and to hedge against future
uncertainties. Many key development activities will greatly benefit from the
infusion of technological innovation through the competitive process of acquiring
even the initial site. Also, these technology activities will provide the basis
for rapid response to future circumstances through technological insertion and/or
pre-planned product improvements (P31). The LDS architecture for the defense of
the United States as set forth in the MDA ultimately could include multiple
ground-based interceptor sites supported by both ground-based radars and space-
based electro-optical sensors.

Space-Based Interceptors

Although the MDA directed that space-based interceptors such as Brilliant
Pebbles (BP) not be included in the initial plan for deploying the Limited
Defense System, it established a separate Space-based Interceptor Program
Element, including BP and supporting technologies, which had as its primary
objective, "the conduct of research on space-based interceptors to provide an
overlay for ground-based interceptors." At the significantly reduced level of
funding for FY94, a decision was made to restructure the SBI programs into a
technology demonstration effort, and move them to the new Follow-On Technology
program element.

Follow-on Technology

The Follow-on Technology Program Element is a newly combined PE, taking
projects from SBI, as discussed above, and combining them with projects from the
Other Follow-On PE. This PE supports two categories of activities. The first
category supports directed enerqy systems development. These weapons provide
significant added capabilities for countering potential future threats which may
very well increase in both number and sophistication. SDIO is responsible for
over 90% of the nation’s directed energy -- laser and particle beam -- research
and development efforts. Systems exploiting directed energy technologies are
realistic, achievable and affordable. The former Soviet Union has made huge
investments in these technologies, and in many cases they are preeminent. FY93
Congressional language has resulted in two far-term follow-on directed energy
programs, including the Free Electron Laser and the Airborne Laser, to be
transferred from SDIO to the Services.

The second category is other Advanced Technologies, such as very advanced
interceptors, sensors, materials, and power technologies. This has included
hypervelocity projectile technologies, unconventional discrimination approaches,
and advanced power programs including the evaluation of the TOPAZ Thermionic
Reactor. As mentioned above, the Brilliant Pebbles program and supporting
technologies have now been moved to this PE. A1l of these activities could pay
major dividends -- some during our planned deployment activities. Because of the
necessary budget reductions these activities have been reduced to supporting only
a few of the highest payoff technology areas.
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Research and Support

The Research and Support Program Element has typically contained three
categories of activities: “"Research," "General Test and Evaluation,” and
"Support” for activities in one or more of the other program elements. In order
to maintain essential activities supporting the priority TMD and LDS activities
and to live within Congressionally-imposed ceilings on the funding within this
program element, essentially all of the Test and Evaluation (T&E) and simulation
activities have been divided, sometimes reduced, and moved to the program
e1em§nts they directly support. Some of the support activities have also been
moved.

Research activities in the Research and Support Program Element are
primarily associated with Innovative Science and Technology (IS&T). This PE also
includes our technical work done to integrate all threat and countermeasures work
conducted in support of system development activities.

Under our Support activities, we supply the basic management support to
SDIO and our agents to accomplish the SDI program. These functions form a vital
part of assuring our overail program viapility. Here we pay for salaries,
capital equipment, and basic management support within SDIO and within the
executing services and agencies.

Small Business Innovative Research (SBIR)

Following specific guidance established by the 0SD Comptroller, the stat-
utory Small Business Innovative Research programs have now been combined into a
separate program element. These SBIR programs were formerly funded within the
Research & Support PE.

SUMMARY

The FY94 President’s Budget submission reflects funding required to
maintain the basic program options while recognizing evolving Administration and
Congressional priorities. It provides for development and deployment of
improvements to current systems with ATBM capability. The SDIO budget continues
production of upgraded PATRIOT and ensures SDIO is able to provide a contingency
capability to field advanced, highly effective point and area TMD systems. It
institutes new cooperative TMD programs with the Navy and Air Force. The budget
lays out a program where the NMD, required for defense of the United States, is
stretched out by at least a year. It reduces to a technology demonstration
program, within the Follow-0On Technology PE, the R&D efforts to provide an option
for space-based kinetic energy interceptors.

Within the program, SDIO has continued to emphasize the priority of
building upon the Missile Defense Act of 1991 for developing and deploying
defenses against 1imited ballistic missile attacks for the American people, our
forces abroad and our friends and allies. The funding outlined in this FY94
President’s Budget is essential to meet tinese objectives.
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SDIO

FY 1994

BUDGET ESTIMATES

APPROPRIATION
SUMMARY




A. RESOURCES:
Project Number

and Title:

RDT&E

PE 0603216C (TMD-6.3)
PE 0604225C (TMD-6.4)
PE 0603215C (LDS-6.3)
PE 0604226C (LDS-6.4)
PE 0603214C (SBI)

PE 0603217C (FOT)

PE 0602790C (SBIR/STTR)
PE 0603218C (R&S)

TOTAL RDT&E

PROCUREMENT
PE 0208060C (TMD)

TOTAL PROCURMENT
MILCON

PE 0603215C (LDS)
PE 0603218C (R&S)

TOTAL MILCON

TOTAL

APPROPRIATION SUMMARY

($ In Thousands)

FY1992 FY1993
Actual Estimate
785,380 1,027,257
11,500 0
1,481,984 1,674,354
0 0
433,897 220,000
528,374 299,764
0 0
665,762 423,425
3,906,897 3,644,800

24.875 75,200
24,875 75,200

0 5,400

5,100 0
5,100 5,400
3,936,872 3,725,400

FY1994
Estimate

1,636,304
50,410
1,195,459
0

0
354,187
42,552
358,223

3,637,135

120,719
120,719

30
2.697

2,727

3,760,581

Total
Program

Continuing
Continuing
Continuing
Continuing
Continuing
Continuing
Continuing
Continuing

Continuing

Continuing
Continuing
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FY 1994

BUDGET ESTIMATES
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PROGRAM
ELEMENT

SUMMARIES
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A.

1210
1501
1502
2102
2104
2106
2203
2207
2208
2209
2210
2212
2213
3204
3205
3207
3208
3210
3211
3212
3213
3301
3304

3305 Theater Test Bed
3310 T&E Facilities
3311 Mobile Test Assets

3313

4000 Operational Support

Program Element:
FE Title:

RESQURCES::

Project Number
and Title:

1105 Discrimination

1106 Sens Stud & Exp

1109 TMD Discrimination
1206 Advanced TMD Weapons

Navy Exo

Survivability
Leth & Tgt Hard

BE

GBR

ACTS

E21
Patriot
ERINT
ACES
THAAD
Corps SAM

Navy/Marine Corps TMD
Countermeasures Integ
TMD Spec Studies
System Analysis

Integ & Balancing
Counterforce

C4I & Ops Anal
Passive Defense
Active Defense

Data Center
Targets

Test Ranges

TOTAL

PE SUMMARY

Theater Missile Def.i.ses

($ In Thousands)

Budget Activity: 04
Tactical Programs

FY1992 FY1993 FY1994
Actual Estimate Estimate
1,000 0 0
3,000 5,670 654
11,465 11,360 1,328
20,274 6,100 5,958
0 30,000 93,835
4,400 3,120 3,047
17,660 28,020 35,064
0 0 112,518
42,000 111,895 234,111
32,130 70,138 45,386
13,770 0 0
123,550 94,470 80,684
160,000 116,918 97.671
60,000 57,776 56,424
75,000 273,000 484,270
23,000 23,000 31,998
0 67,000 159,2v3
4,860 0 0
74,463 28,504 31,436
0 1,000 977
6,803 4,600 4,395
3,935 2,570 3,906
14,642 8,800 12,697
1,000 0 0
6,000 200 9,767
0 20 3,711
29,900 39,780 64,062
55,637 40,952 38,296
0 1,000 9,962
0 290 0
0 750 14,944
891 322 0
785,380 1,027,255 1,636,304

20

Total
Program

Transferred
Continuing
Continuing
Continuing
Continuing
Continuing
Continuing
Continuing
Continuing
Continuing
Completed
Continuing
Continuing
Continuing
Continuing
Continuing
Continuing
Continuing
Continuing
Continuing
Continuing
Continuing
Continuing
Continuing
Continuing
Continuing
Continuing
Continuing
Continuing
Continuing
Continuing
Continuing




PE SUMMARY

Program Element: 0603216C Budget Activity: 04
PE Title: Theater Missile Defenses Tactical Programs
B. BRIEF DESCRIPTION OF ELEMENT:

Includes manpower authorizations and the associated costs specifically
identified and measurable to the following:

Programs, projects, and activities (including those formerly associated
with the Tactical Missile Defense Initiative) that have as primary
objectives either of the following:

0

The development of deployable and rapidly relocatable advanced
theater missile defenses capable of defending forward-deployed and
expeditionary elements of the Armed “orces of the United States, to
be carried out with the objective of selecting and deploying more
capable theater missile defense systems by the mid-1990s.

Cooperation with friendly and allied nations in the development of
theater defenses against tactical or theater ballistic missiles.

MAJOR PROGRAM ELEMENT CHANGES:

Project funding has been shown under the Program Element to which
each project was assigned in each year. Some of these Program
Elements have subsequently been redefined due to program and
organizational restructuring. Such project funding changes include
the following:

* Funding for Targets, National Test Bed, T&E Facilities/Launch,
Test Ranges and Test Assets has been moved from Program
Element 0603218C to this Program Element to more properly
align the project funding with the intended application of the
project.

* A portion of the Brilliant Eyes project is now funded ur ":r
this Program Element to reflect the projected Theater Mis..le
Defense applications of the project.




PE SUMMARY

Program Element: 0604225C Budget Activity: 04

PE Title: Theater Missile Defenses Tactical Programs

A. RESOURCES: ($ In Thousands)

Project Number FY1992 FY1993 FY1994 Total

and Title: Actual Estimate [Estimate Program

2207 Patriot 11,500 0 48,457 Continuing

3211 C41 & Ops Anal 0 0 1,953 Continuing
TOTAL 11,500 0 50,410

B. F_DESCRIPTION OF MENT:

Includes manpower authorizations and the associated costs specifically
identified and measurable to the following:

Programs, projects, and activities (including those formerly associated
with the Tactical Missile Defense Initiative) that are in engineering and
manufacturing development that have as primary objectives either of the
following:

0 The development of deployable and rapidly relocatable advanced
theater missile defenses capable of defending forward-deployed and
expeditionary elements of the Armed Forces of the United States, to
be carried out with the objective of selecting and deploying more
capable theater missile defense systems by the mid-1990s.

(] Cooperation with friendly and allied nations in the development of
theater defenses against tactica) or theater ballistic missiles.




PE SUMMARY

Program Element: 0208060C Budget Activity: 01

PE Title: Theater Missile Defenses Major Equipment

A. RESOURCES: (§ in Thousands)

Project Number FY1992 FY1993 FY1994 Total

and Title: Actual Estimate [Estimate rogram

2207 Patriot 24,875 75,200 120,719 Continuing
TOTAL 24,875 75,200 120,719

B. R SCR F MENT

Includes manpower authorizations and the associated costs
specifically identified and measurable to the following:

Procurement for programs, projects, and activities (including those
formerly associated with the Tactical Missile Defense Initiative)
that have as primary objectives either of the following:

4]

The development of deployable and rapidly relocatable advanced
theater missile defenses capable of defending forward-deployed
and expeditionary elements of the Armed Forces of the United
States, to be carried out with the objective of selecting and
deploying more capable theater missile defense systems by the
mid-1990s.

Cooperation with friendly and allied nations in the
development of theater defenses against tactical or theater
ballistic missiles.
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FY1994 ROT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 1105

PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993

A. RESOURCES: ($ in Thousands)

roject Title: Discrimination
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

TMD DEM/VAL 1,000 0 0 Transferred

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

Funding under this Program Element provided for analyses and
simulation in support of TMD discrimination. There is no funding from TMD
for FY 93 and FY 94.
C. PROGRAM ACCOMPLISHMENTS AND PLANS:

] Developed initial TMD capability in SSGM (third world missiles and
terrain/cloud backgrounds).

Program Plan to Completion: This is not a continuing program.
D. WORK PERFORMED BY:

Major Contractors:
0 Naval Research Laboratory

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TJECHNICAL CHANGES: None
SCHEDULE CHANGES:  None

COST CHANGES: There is no funding from TMD for FY 93 and FY 94.

F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES:

) 1106, "Midcourse  Space  Experiment”, "Visible/Ultraviolet
Experiment”, and IBSS PE No. 0603214C and 0603215C.

W N
¢ e e

There is no unnecessary duplication of effort within SDIO or the DoD

H. OTHER APPROPRIATION FUNDS:

1.  PROCUREMENT: None
2. MILITARY CONSTRUCTION: None FY94

I. INTERNATIONAL COOPERATIVE AGREEMENTS: Yes
J. MILESTONE SCHEDULE:
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 1106
PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993
A. RESQURCES:: ($ in Thousands)
Project Title: Sensor Studies and Experiments
FY1992 FY1993 FY1994 Total
Program Name: Actual Estimate Estimate Program
TMD DEM/VAL 3,000 5,670 654 Continuing
B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This project conducts space and suborbital "tech-demo" experiments
to integrate anc assess newly developed sensor technologies in a realistic
an operational environment as possible before they are transferred to the
TMD systems elements. Data collected and IR focal planes and discrimi-
nation algorithms developed in this project is critical to the design of
all surveillance and weapon sensors and sensor processing algorithms in
the Theater Defense System.

Advanced electro-optical sensor technologies being developed include
visible, ultraviolet, and infrared radiation hardened charge-coupled
device (CCD) imagers, step-stare sensor signal processing algorithms, and
processor architectures to support evolving TMD surveillance and inter-
ceptor elements. Methodologies and techniques for performing track
correlation and multisensor discrimination are also included. Progress
will be verified by designing, building, and field testing sensors and by
performing end-to-end simulations. Sensors will be demonstrated on the
MSX experiment, ground-based telescopes and aircraft platforms, as well as
Brilliant Eyes dem/val flights.

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Completed development of radiation-resistant visible CCD detection
system.

0 Assessed the ability of visible sensors to perform midcourse
discrimination in conjunction with LWIR sensors.

0 Platinum Silicide focal plane array technology transferred to THAAD.

0 Step-stare sensor signal processing algorithms developed for
Brilliant Eyes program.

0 Fabricate radiation hardened, low noise wultraviolet CCD.

0 Fabricate radiation hardened visible focal plane arrays for

Brilliant Eyes.

Program Plan to Completion: This is a continuing program.

D. WORK PERFORMED BY:
0 SDIO
Major Contractors:
0 MIT Lincoln Laboratory
E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 1106
PE Title: Theater Missile Defenses Budget Activity: 04 ’
Tactical Programs
April 1993
1. JECHNICAL CHANGES: None
2. SCHEDULE CHANGES: Initiation of termination.
3. COST CHANGES: At the present funding level, the program can only be
terminated.
F. PROGRAM DOCUMENTATION: None
G. RELATED ACTIVITIES:
0 There is no unnecessary duplication of effort within SDIO or the
DoD.
H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:

o Platinum Silicide focal plane completed
0 Large area Visible focal plane technology developed
0 Program termination




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 1109
PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993
A. RESOURCES: ($ in Thousands)
Project Title: TMD Discrimination
FY1992 FY1993 FY1994 Total
Program Name: Actual Estimate Estimate Program
TMD DEM/VAL 11,465 11,360 1,328 Continuing
B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:
This multi-year program consists of a sequence of flight tests
planned to address critical system level discrimination issues for theater
missile defense. The objective of the program is to collect critical
sensor data on potential countermeasures such that the TMD system
discrimination performance against these threats can be assessed. The
threats considered for these flights are tank fragmentation, jamming,
chaff, reduced cross-section, RV modifications, and decoys.
C. PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Began mission planning and sounding rocket and warhead hardware
procurement activities for flight to be conducted. Conducted
experiment designs for first two campaigns, including telemetry
requirements, tank breakup and fragmentation designs, RV and
separation system designs, crude MaRV deployment system designs, and
flight planning and integration.

0 Conduct one experimental flight campaign. Conduct data analysis and
report results of first campaign. Begin mission planning for future
campaigns.

0 Data reduction from flight tests.

Program Plan to Completion: This is a continuing program.
D. WORK PERFORMED BY:

Major Contractors: To be determined
E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

1.  TECHNICAL CHANGES: None.

2. SCHEDULE CHANGES: None. One campaign will be conducted in 2Q/FY93.

3. COST CHANGES: None.




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 1109

PE Title: Theater Missile Defenses Budget Activity: 04 '
Tactical Programs
April 1993

F. PROGRAM DOCUMENTATION:

G. RELATED ACTIVITIES:

(] This program is coordinated among DoD and other SDIO agencies to
preclude duplication of effort and take advantage of jointly
conducted experiments and tests wherever practical. Related SDIO
program elements include:

0 1105 Discrimination PE No. 0603214C
0 3206 Countermeasures PE No. 0603218C

H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None

J. MILESTONE SCHEDULE:

0 First Flight Campaign (2 sounding rockets)
Final Data Report for Campaign 1
0 Second Flight Campaign (2 sounding rockets) .
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FY1994 ROT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 1206

PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
March 1993

A. Resources: ($ in Thousands)

Project Title: Advanced TMD Weapons
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

TMD DEM/VAL 20,274 6,100 5,958 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The Electro Thermal Chemical (ETC) Launcher technology project is
exploring the feasibility of using a combination of electrical and
chemical energy sources to produce hypervelocities. This work is underway
at the Soreq Nuclear Research Center (SNRC) under the provisions of the
Memorandum of Understanding between the U.S. Government and the Government
of Israel, dated 6 May 1986. The approach taken by the Propulsion Physics
Laboratory at SNRC combines electrothermal technology and conventional
ballistics technology in a conventional gun in a mode that will result in
high projectile velocities and relatively small amounts of electrical
energies. This combination promises an acceleration process that will
enable the achievement of velocities above the conventional ballistics
limit, and a cost effective system that does not require huge quantities
of electrical energy. The ultimate goal is to produce an ETC Launcher
which will be able to launch 5-7 kg guided projectiles at 2.0-3.0 km/s to
meet TMD requirements.

Phase I of the program investigated the ignition of chemical
propellants using high temperature plasma injectors. Initial tests using
a 60mm ETC gun demonstrated the launch of a 1 kg mass at 2.0 km/s.
Scaling techniques were used to test this ETC approach in a 105mm gun
which accomplished the goal of launching a 1.5 kg projectile to 2.5 km/s.
The 60mm and 105mm tests demonstrated a 15.6% and 9% improvement over
conventional ballistics, respectively.

The follow-on program’s goal is to launch weapon size projectiles
(5-7 kg) at velocities (2.0-3.0 km/s) applicable for TMD. To keep the
barrel length reasonably short, a 35% improvement of the ETC process over
conventional ballistics is required. To reach required muzzle energies,
it may be necessary to scale-up the barrel diameter from 105mm to 120-
155mm. A series of field experiments is also planned. The purpose is to
bring the gun system technologies (D-2 like projectile, Soreq ETC
Launcher, fire control) out of the laboratory and into the field. The
first series of integrated field experiments (beginning in 4QFY93) will
demonstrate the ability to launch a D2-1ike aeroshell from an ETC Launcher
with transportable power and fire control tracking of the projectile. The
test series will culminate in FY95-96 with the launch of a command guided
D2 interceptor from the Soreq 105mm ETC Launcher for the hit-to-kill
intercept of a maneuvering target.

Additional subtasks include strategic and theater missile defense

integration studies to analyze the threat and to develop appropriate TMD
missions and flow-down requirements to major hypervelocity electric
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 1206

PE Title: Theater Missile Defenses Budget Activity: 04 .
Tactical Programs
March 1993

launcher weapon subsystems. The results will be used to guide development
and demonstration planning, fire control conceptual design and
development, and critical technical issue resolution appropriate for hit-
to-kill, gun-launched, hypervelacity projectiles.

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

] Soreq 60mm launcher fired 1 kg at 2.0 km/sec

o Soreq 105mm launcher fired 1.5 kg at 2.5 km/sec

o Soreq ETC Launchers demonstrated up to 25.6% increase in muzzle
energy over optimized conventional launcher

0 Began Hypervelocity Launcher (HVL) TMD system study

0 Downselected fire control concepts -~ began development of
interferometric fire control radar system

0 Fire 4-5 kg at 1.8-2.0 km/sec from Soreq 105mm ETC Launcher

0 Increase ETC plasma injector performance to 3 megajoules at 1.5
gigawatts.

0 Launch D2-Tike aeroshell from Soreq 105mm launcher on the range with
fire control tracking of the projectile

0 Complete HVL TMD system study

0 Fire 4-6 kg at 2.0-2.5 km/sec from Soreq 105mm ETC Launcher
0 Increase ETC plasma injector performance to 5 megajoules at 2-3
gigawatts

o Launch D2-Tike projectile from Soreq 105mm launcher on the range
with fire control tracking of a maneuvering projectile

Program to Completion: This is a continuing program.

D. WORK PERFORMED BY:

Soreq Nuclear Research Center
Technology Applications

Georgia Tech Research Institute
BDM

GE Aerospace

OO0 00O

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None
SCHEDULE CHANGES:  None
COST CHANGES: None

L N e
« & e

F. PROGRAM DOCUMENTATION:

G. RELATED ACTIVITIES:

1212 D2 Hypervelocity Interceptor PE No. 0603217C

2212 Corps SAM PE No. 0603216C

2209 ACES PE No. 0603216C '
here is no unnecessary duplication of effort within SDIO or the DoD.

-0 O O

H. OTHER APPROPRIATION FUNDS: None
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 1206
. PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
March 1993
I. INTERNATIONAL COOPERATIVE AGREEMENTS: Yes
J. MILESTONE SCHEDULE:

0 Begin first series of field experiments
0 Begin second series of field experiments
0 Begin third series of field experiments
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 1210

PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993

A. RESOURCES: ($ in Thousands)

Project Title: LEAP Tech Demo Program
FY1992 FY1993 F11994 Total

Program Name: Actual Estimate Estimate Program

TMD DEM/VAL 0 30,000 93,835 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

Funding provides for the development, independent government
testing, and experimental integration of state-of-the-art component
technology to provide risk reduction for systems that could be deployed
prior to the beginning of the twenty-first century. The project includes
further development of Lightweight Exo-Atmospheric Projectiles (LEAP) and
their technologies, and planning for transition of the LEAP technologies
into the Theater Missile Defense Program. Funding under this program
provides for continued LEAP flight testing at White Sands Missile Range,
the Atlantic Fleet Weapons Training Facility, and Wallops Flight Facility.
Funding under this program also provides for development of advanced LEAP
integrated technologies, and advanced LEAP test planning for potential
weapon system applications, including SRAM/LEAP and PAT"IOT/LEAP
compatibility testing.

Funding under this program further provides for the planning and
testing which could provide a low~cost, low-risk, demonstrated technology
insertion option, based on LEA” interceptor technolugies, for existing
STANDARD missile systems. This could provide a comprehensive demon-
stration of technology in support of developing an effective, near-term
exoatmospheric sea-based Theater Missile Defense capability. The program
will perform a series of suborbital flight tests of Navy STANDARD missiles
with increasingly challenging mission scenarios which will validate the
capability of LEAP technologies to perform exoatmospheric intercepts of
Theater Missile type targets. A step-by-step approach will be used to
demonstrate all the necessary elements of a sea-based TMD system:
exointerceptors, boosters, sustainers, kick stages, shipboard launch
systems, fire control systems, and satellite cueing capability. The
program will culminate in a series of realistic, fully integrated high-
speed intercepts at sea. In order to minimize cost, reduce risk, and
enable early demonstration, maximum use will be made of existing hardware,
test facilities, test infrastructures, and procedures. Early tests will
be performed using deployed extended range missile systems (Terrier) in
Phase I, with a potential to transition to STANDARD missile BLK IV with
the AEGIS weapons system in Phase [I.




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 1210

PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Developed detailed flight test plans and mission scenarios.

o Initiated kick stage motor development and flight qualification
program. Static fired first and second reduced diameter LEAP kick
stage configuration successfully.

(] Successfully performed 1 Terrier missile suborbital kinematic and
controllability flight test demonstration of exoatmospheric
capability.

0 Demonstrated fire control upgrades for exoatmospheric flight.

o Continued detailed design and test efforts for second flight test
(FTV 2) and STANDARD missile configuration B (adds full-up LEAP and
kickstage) for flights FTVs 3-5,

0 Perform first full-up static and hover tests of solid divert
propelled projectiles.

0 Continue Phase 1 of LEAP technology demonstrations using Terrier
missiles.

0 Measure total SM2 ER interceptor system accuracy including new ASAS
third stage.

(] Perform 1 Terrier missile flight test demonstrating modified
removable shroud, improved ship system fire control mods, and
measurement of missile flight environments (FTV-2).

0 Deliver flight test kick stage motors for FY94 tests.

0 Deliver support equipment and flight test projectiles for shioboard
and ground-based flight test demonstrations.

0 Conduct lkm/sec intercepts of warm body targets at WSMR (LEAP 3,
2B).

0 Develop detailed flight test plans and mission scenarios for
proposed SRAM/LEAP technology integration demonstrations.

0 Performed early feasibility demonstration of SRAM for Air Launched
LEAP demonstrations using both the B-1B and B-52 aircraft.

0 Perform 1 Terrier missile flight test demonstrating mechanical
integration and ejection capability with modified LEAP interceptor
and ASAS kick stage (FTV-3).

0 Flight test solid divert propelled LEAP interceptor.

0 Perform complete mission rehearsal test for interceptor of TMD type
target from shipboard launch platform.

0 Demonstrate means of passing target information to ship firing

platform.
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Tactical Programs
April 1993
0 Demonstrate operational effectiveness of advanced LEAP technologies
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including enhanced solid and liquid propulsion and improved guidance
algorithms.

Provide projectiles and midcourse interceptor components for series
of flight tests using STANDARD missile elements.

Demonstrate ASAS/LEAP integration with STANDARD missile and third
stage separation capability.

Demonstrate advanced KKVs in the 6-20 KG weight c¢lass.

Test planning for SRAM/LEAP and PATRIOT/LEAP integrated technology
demonstrations.

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:

In-House:

Naval Air Warfare Center, Weapons Department
AF Phillips Laboratory

Naval Surface Warfare Center

Naval Surface Warfare Center

Johns Hopkins University, Applied Physics Lab
STANDARD Missile Program Office

Terrier Program Office

AEGIS Program Office

Navy Strategic Systems Programs Office

US Army Space and Strategic Defense Command (USASSDC)

Contractor:

Hughes Missile Systems Company

Boeing Aircraft Company

Rocketdyne Div. Rockwell International
ANSER Corp.

Thiokol Corp.

Hughes Missile Systems Company
Raytheon Corp.

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: Added compatibility demonstrations with Short
Range Attack Missile and PATRIOT. Added FTV-6 (second source demo)
SCHEDULE CHANGES: None.

COST _CHANGES: Program reduced by 55%. This has resulted in the
following schedule changes: FTV-3 and -4 slipped 9 months. FTV-5
slipped 12 months. Solid divert technology program delayed 1 year.
Cooperative engagements constrained and delayed six months.

PROGRAM DOCUMENTATION:
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Program Element: 0603216C Project Number: 1210
PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993
G. RELATED ACTIVITIES:
0 1202 EXO Integration Technology PE No. 0603215C
] 1504 Materials and Structures Technology PE No. 0603218C
o 2201, 2202, 2203, and 2205, 1202, 1211 PE No. 0603216C/
Miniaturized Integration Technology and PE No. 0603215C/
Validation Facilities Support PE No. 0603214C
0 2213 Naval and Marine Corps TMD PE No. 0603216C
There is no unnecessary duplication of effort within SDIO or the DoD.
H. OTHER APPROPRIATION FUNDS: None
1. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:

(] Conducted kinematic and controllability
flight test #1

0 Conduct kinematic and controlliability
flight test #2

0 feaduct FTV #3

0 Conduct FTV #4 mission (target handover)

0 Perform high-speed intercept of TMD target
(Flight 5) at WFF

0 Perform High Alt Block IV/AEGIS controllability test

0 Perform missile engagements of independent TMD
targets (close range)

0 Perform missile engagements of independent TMD
targets (long range)

0 Complete Wide Area Defense capability advanced
technology demonstrations and preparations for other
follow-on activities as necessary

0 Perform second source demo
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Program Element: 0603216C Project Number: 1501
PE Title: Theater Missile Defenses Budget Activity: 04

Tactical Programs
April 1993

RESOURCES: ($ in Thousands)
Proiect Titie: Survivability Engineeriny & Demonstration Project

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
TMD DEM/VAL 4,400 3,120 3,047 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

Develops and demonstrates survivability enhancement options (SEOQs)
to ensure that TMD elements can perform their mission in all expected
environments. Approaches include: technology for assessment of
Survivability Enhancement Options (SEOs) before and during EMD; studies/
analyses to define issue resolution approaches; appropriate tests and
demonstrations; and SEO development for design, P3I, and for operational
adjuncts (including war reserve modes). SEOs will be availabie for
incorporation into TMD elements during EMD. Demonstrations will provide
necessary risk reduction evidence to support milestone decisions.

PROGRAM ACCOMPL ISHMENTS AND PLANS:

0 Demonstrated emerging radio frequency (RF) mitigation components,
agile frequency filters, and distributed initial electronic design
guidelines for interceptor sensors,

0 Demonstrated radar face armor for TMD radar. Conducted ballistic
and RF transmission tests.

0 Provided hostile environment and response models for test beds.

0 Completed Anti-Radiation Missile (ARM) countermeasures assessment.

) Initiated ARM Countermeasures Evaluator (ACE) test bed development.

0 Establish initial Electromagnetic Environmental Effects (E3)

criteria for all TMD ground elements.
Complete ACE test bed development.

0 Complete checkout of ACE with GBR Ground Test Facility and evaluate
effectiveness of SEOs against foreign anti-radiation missiles using
Hardware-in-the-Loop (HWIL) experiments.

0 Demonstrate utility of signature modification, decoys, and EW
countermeasures against smart weapons and provide initial counter-
measures guidelines.
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Program Element: 0603216C Project Number: 1501
PE Title: Theater Missile Defenses Budget Activity: 04
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] Develop TMD GBR RF propagation path emulator and conduct Integrated

o
o
o
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0
o
o
o
E.
1.
2.
3.
F.
G.
o

Effects Test for Survivability (INETS) Operation in Nuclear
Environment (OPINE) demonstrations of utility of SEOs.

Develop low observables current technology design guidelines for
THAAD, TMD-GBR. and CORPS SAM.

Perform tests/demonstrations for state-of-the-art technology
assessments of chemical and ballistic hardening.

Provide survivability experts to the concurrent engineering process
and assist TMD prime contractors with SEO design implementation and
hardened parts selection.

Program Plan to Completion: This is a continuing program.
WORK PERFORMED BY:

U.S. Army Space and Strategic Defense Command

Defense Nuclear Agency

U.S. Army Research Laboratories - Survivability, Lethality Analysis
Directorate (SLAD), Chemical Biological Defense Agency (CBDA),
Belvoir Research Development Engineering Center (BRDEC)

TACOM Research, Development and Engineering Center

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: Program revised because of schedules and funding.
SCHEDULE CHANGES: Work delayed by funding constraints.

COST CHANGES: With a 30% reduction in funding, this project has had
severe technical and schedule changes. Technical changes include:
significant reduction in verification testing of hardening concepts
and technologies including elimination of all participation in the
next underground nuclear effects test, elimination of significant
portions of the RF hardening and camouflage, concealment and
deception technoloaies programs and significant reduction in nuclear
and conventional hardening efforts. Schedule changes include: most
efforts delayed 1-2 fiscal years, potential serious disconnects with
survivability technology transition to element developers for
candidate TMD systens, inefficient coupling of survivability risk
mitigation and P3I, reduced support to TMD elements’ design ana
development programs.

PROGRAM DOCUMENTATION:
RELATED ACTIVITIES:
Defense Nuclear Agency PE No. 0602715H

The DNA generic research and development program supports efforts to

provide the technology base for the nuclear survivability of all U.S.
weapons systems. It supports UGETs, high fidelity calculation of nuclear
environments, and system hardness validation methodologies. Technology
programs are
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coordinated with SDIO and a memorandum of understanding executed to

preclude duplication of effort and provide best leverage of DNA generic
efforts.

H.

1.

J.
0
o
o
0
o
)

OTHER APPROPRIATION FUNDS: None
INTERNATIONAL COOPERATIVE AGREEMENTS: Yes
MILESTONE SCHEDULE:

Complete ARM countermeasures assessment
Develop GBR emulator and track file corruption
design

Complete initial TMD interceptor Survivability
Design Guidelines for THAAD UOES - Conventional,
Reconnaissance, and Chemical Threats

Complete TMD GBR Survivability Guidelines
input for UOES CDR

Begin GBR ARM countermeasures testing

Develop initial low observables technology
assessment for Upper Tier Theater Missile
Defense and CORPS SAM




FY1994 "NT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 1502
PE Title: Theater Missile Defenses Budget Activity: 04

Tactical Programs
April 1993

RESOURCES: ($ in Thousands)
Project Title: Lethality and Target Hardening

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

TMD DEM/VAL 17,660 28,020 35,064 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The Lethality of TMD weapons is a measure of TMD systems effective-
ness in fulfilling defense mission requirements. The Lethality and Target
Hardening program is developing a necessary and sufficient understanding
of physical principles involved in defensive weapon/target interaction,
target response and kill modes, and impact signatures for discrimination
and damage assessment.

The TMD lethality task specifically addresses kill criteria for TMD
interceptors against theater threats. Theater threats include conven-
tional, chemical, biological, and nuclear warheads. Common, validated
lethality criteria for a high confidence kill against any/all threat
warheads is required. These lethality criteria are developed in coordi-
nation with TMD interceptor development. Lethality of the interceptors
will be validated in cooperation with interceptor demonstration/
validation flight test and evaluation.

PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Conducted 4 full-scale sled track lethality phenomenology tests of
ERINT hit-to-kill interceptors against simulated chemical sub-
munition warhead threats.

0 Initiated 16" gun technology program to address full scale lethality
issues for hit-to-kill interceptors hitting simulated chemical and
biological submunition warhead targets.

0 Initiated Israeli TMD warhead evaluation program on parametric
variation against chemical submunitions.

0 Initiated subscale test program of THAAD against chemical and
biological submunition warheads.

0 Continue TMD interceptor hit-to-kill and warhead lethality sled
track tests.

0 Conduct bulk chemical (simulated) flight experiment in preparation
for planned FY 1993 TMD interceptor tests.

0 Patriot Multi-Mode and ERINT intercept flight tests of the simulated
chemical target vehicle. Lethality program provides threat warhead
and kill effectiveness diagnostics.

o Initiate full scale ground submunition test series of THAAD against
chemical submunition and biological warheads on sled track.

0 Continue 16" gun driver technology program in support of hit-to-kill
TMD Tethality criteria development.

0 Provide Baseline Lethality Criteria document for theater missile
requirements definition and systems performance evaluations.
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Program Element: 0603216C Project Number: 1502
PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993
0 Continue participation Patriot Multi-Mode intercept flight test of
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the simulated chemical target vehicle. Lethality program provides
threat warhead and kill effectiveness diagnostics.

Continue Patriot Multi-mode and ERINT lethality flight test support.
Complete scale test program of THAAD against chemical and biological
warheads.

Initiate lethality support of THAAD flight test series.

Complete subscale tests of fragments against TMD nuclear threat
warhead.

Initiate lethality criteria validation tests on TMD nuclear threat
warhead.

Complete defensive lethality criteria testing of current biological
threat agents (simulants).

Continue Israeli TMD warhead evaluation program on parametric
variation against chemical submunitions.

Complete test series to quantify chemical submunition kill
mechanisms and demise parameters.

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:
In-house:

Defense Nuclear Agency
U.S. Air Force’s Wright Labs
U.S. Army Space and Strategic Defense Command

Major Contractors:
Kaman Sciences Corp.

Science Applications International Corp.
Teledyne Brown Engineering

Batelle Memorial Institute

General Research Corp.

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: A1l Lethality Technology directly supporting
Space Based Interceptor and Other Follow-On Program Elements ceases
due to lack of tunding.

SCHEDULE CHANGES:  None
COST CHANGES: None

PROGRAM DOCUMENTATION:
RELATED ACTIVITIES: None
OTHER APPROPRIATION FUNDS: None

INTERNATIONAL COOPERATIVE AGREEMENTS: None

Y 4?
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Program Element: 0603216C Project Number:

PE Title: Theater Missile Defenses Budget Activity:
Tactical Programs
April 1993

J. MILESTONE SCHEDULE:

0000000000000

Simulated bulk chemical target flight test
Baseline TMD lethality criteria for all threats
Sled track HTK lethality tests

16 inch gun HTK test capability

THAAD lethality modeling

ERINT lethality flight test

Support Multi-Mode Patriot intercept

Full scale sled and gun lethality tests
TMD lethality criteria update

TMD lethality flight test support

Continue full scale TMD-HTK sled/gun tests
Continue TMD lethality flight test support
Complete full scale TMD-HTK sled/gun tests

1502
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Program Element: 0603216C Project Number: 2102

PE Title: Theater Missile Defense Budget Activity: 04
Tactical Programs
April 1993

A. RESOURCES: ($ in Thousands)

Project Title: Space-Based Sensor (Brilliant Eyes)
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

TMD DEM/VAL 0 0 112,518 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENTS AND SYSTEM CAPABILITIES:

The Brilliant Eyes (BE) element is a distributed space based surveil-
lance satellite system that is designed to support both strategic and
theater ballistic missile defense needs. A constellation of BE satellites
provides global (below-the-horizon and above-the-horizon) access of
ballistic missiles in their boost, post-boost, and midcourse phases in

response to directed tasking from the command and control element.

BE satellites carry a suite of passive sensors including short-,
medium-, and long-wavelength infrared and visible sensors. These sensors
acquire and track longer range ballistic missiles in the boost phase and
continue to track and discriminate the reentry vehicles from debris and
penetration aids throughout the midcourse flight of the missiles. The
satellites are in Tow earth orbits which afford relatively short ranges to
the missiles compared to early warning geosynchronous satellites and
above-the-horizon (ATH) viewing in the midcourse phase of the missiles
trajectory. These shorter ranges and ATH viewing allow the BE sensors to
track missiles below-the-horizon and above-the-horizon and provide more
accurate trajectory estimates throughout the missile’s trajectory than the
early warning systems. The BE constellation can be sized to provide
access to theaters of interest. BE can either be cued by an early warning
sensor such as DSP or FEWS or can be actively monitoring small areas of

interest in anticipation of missile launches.

BE can provide surveillance and track data to support overall command

and control, active defense, passive defense and attack operations.

can provide TMD with continuous tracking of ballistic missiles in flight
to support situation awareness, apportionment and support the optimum
allocation of defense assets. BE provides data to allow interceptors
commits beyond radar range, thereby extending the defending footprints of
the interceptor. BE can cue radars (ground based or ship based) to
acquire the reentry vehicles and increase their detection range by
focusing their energy. BE can provide data that can be converted into
accurate reentry vehicle impact point and time predictions enabling
defensive measures to be taken and precise and timely 1launch point
estimates, in theaters of interest, to enable prompt counterstikes against

missile launchers.

The major programmatic and technical objectives being addressed by
this program include: (1) validation of LWIR and Advanced LWIR functional
performance in the post-boost and midcourse phases measured against known
threat representative targets; (2) demonstrate critical space vehicle
system capabilities such as real-time interoperability with other sensors,
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Program Element: 0603216C Project Number: 2102
PE Title: Theater Missile Defense Budget Activity: 04

Tactical Programs
April 1993

interceptors, and C3 functions, extendibility of theater battle space,
platform stability/ephemeris accuracy, and distributed hardware and soft-
ware processing using known threat representative targets; (3) demonstrate
noncritical space vehicle system capabilities by conducting analysis based
upon validated end-to-end simulations; (4) substantiate affordability by
validating cost models based on fabrication of critical technology
components; (5) demonstrate cost effective supportability by validating
maintenance and support concepts that integrate product development
practices and procedures; (6) develop System Test Plans, by the
contractor, that meet the System Testability Criteria; (7) demonstrate
producibility of critical technologies utilizing engineering models and
simulations of critical components; (8) demonstrate that the operational
BE System Design satisfies the following Critical Operational Issues
(COIs): operational performance, command, contrel, and communication,
suitability, interoperability and positive control.

The test program for BE includes computer simulations, ground demon-
strations, and flight demonstrations to collect data and demonstrate the
technical maturity of the BE program for a Milestone II decision in late
1990s. Technology maturity can support an early 2000s BE deployment.

PROGRAM _ACCOMPLISHMENTS AND PLANS:

0 Completed BE Dem/Val Step 01 contracts.

0 Completed integration of Proof of Principle experiments and con-
ducted ground tests to provide early demonstration of critical BE
functions.

] Initiated development of 10 Kelvin sorption cryocooler components.

(] Completed design of a three stage, 10 Kelvin sorption cryocooler
brassboard system for spaceflight experiment.

0 Awarded two BE Dem/Val Step 02 prime contracts to: (1) Complete BE
operational space and ground system designs through System Design
Review (SDR); (2) conduct ground demonstrations of key technologies
and producibility; and (3) Tlaunching and testing BE Flight
Demonstration System satellites.

0 Demonstrate focal plane arrays, processors, and 60 GHz communication
components functionality and key components at natural environments
radiation levels.

] Initiated long 1ife testing of 65 Kelvin mechanical cryocooler.

0 Continue 10 Kelvin sorption cryocooler development and begin brass-
board fabrication and assembly.

0 Deliver BE experiments to SPAS III experiment integrator.

] AEDC 7V & 10V Sensor Test Capabilities Critical Design Reviews.

0 7V Sensor Test Chamber 10C.

0 Complete BE Flight Demonstration Satellite System Design Review and
initiate detailed design.

0 Begin BE operational system design following NMD Operational

Requirements Document validation and Acquisition Program Baseline
approval.

0 Complete BE Flight Demonstration System Satellite Preliminary Design
Review (PDR).
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Program Element: 0603216C Project Number: 2102
PE Title: Theater Missile Defense Budget Activity: 04 .
Tactical Programs
April 1993
0 Purchase flight pacing hardware items for BE Flight Demonstration
System satellites.
] Demonstrate initial digital End-to-end Real-time Simulation (ETERTS)
in support of Flight Demonstration System design.
0 Continue BE operational system design.
Program Plan To Completion: This is a continuing program.
D. WORK PERFORMED BY:
Major Contractors:
0 Rockwell International, Space Systems Division
0 TRW, Inc./Hughes Aircraft
Developing Organization:
0 Air Force Space and Missile Systems Center/MGS
E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY
1. TECHNICAL CHANGES: None
2. SCHEDULE CHANGES: Stated below
3. COST CHANGES: Due to reductions in the SDIO FY94 budget the
BE Dem/Val flights have been delayed one year from FY97 to FY98 and
initial support to TMD has been delayed to the early 2000s.
F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES:
0 1101 Passive Sensors PE No. 0603215C
] 1104 Signal Processing PE No. 0603215C
] 1105 Discrimination PE No. 0603215C
0 1106 Sensor Studies & Experiments PE No. 0603215C
0 1405 Communication Engineering PE No. 0603215C
0 1501 Survivability Tech PE No. 0603215C
0 3102 Engineering & Integration PE No. 0603215C
0 3307 Airborne Surveillance Test Bed PE No. 0603215C
0 3308 System Simulation Level [I PE No. 0603215C
There is no unnecessary duplication of effort within SDIO or the DoD.
H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:

Q0O O0Oo0

7V/10V Chamber Critical Design Review
BE Flight Demonstration System Design Review
7V Chamber Initial Operational Capability

BE Step 02 Contract Awards .
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Program Element: 0603216C Project Number: 2102
. PE Title: Theater Missile Defense Budget Activity: 04
Tactical Programs
April 1993

Flight Demonstration ABM Treaty Compliance Review
BE Formal Requirements Review

BE Flight Demonstration Preliminary Design Review
Execute contract option for Satellite fabrication

0000
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Program Element: 0603216C Project Number: 2104

PE Title: Theater Missile Defenses Budget Activity: 04 .
Tactical Programs
April 1993

A. RESQURCES: ($ 1in thousands)

Project Title: Ground-based Radar
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

TMD DEM/VAL 42,000 111,895 234,111 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

TMD-GBR is the theater radar supporting the Upper Tier Theater
Missile Defense System (UTTMDS). NMD-GBR is the strategic radar of the
initial deployment complying with the National Missile Defense Act of 1991
and eventually the radar for the full Global Protection Against Limited
Strikes System (GPALS) deployment. Both radars are similarly designed
sharing co-development, co-procuction, and life-cycle cost savings. The
NMD-GBR will have a bigger antenna and require a larger power supply than
the TMD-GBR. These two systems are being procured as the strategic and
theater members of the SDIO "Family of Radars."

The TMD-GBR meets an immediate requirement for a more capable wide
area defense radar providing surveillance and fire control support to the .
Theater High Altitude Area Defense (THAAD) missile system in the UTTMDS
architecture and cuing support to the lower tier. The TMD-GBR utilizes
current GBR ballistic missile radar technology. Required functions
include threat attack early warning, threat type classification, inter-
ceptor fire control, sensor/cuing, launch/impact point estimation, threat
classification against theater/tactical ballistic missiles and kill
assessment. In addition to providing fire control support for THAAD and
cuing support to the lower tier, the TMD-GBR will also have residual
capability against air breathing threats. The TMD-GBR Dem/Val radar will
be tested at the White Sands Missile Range (WSMR).

Family of Radars Design Concept

The design and fabrication of the TMD-GBR and the NMD-GBR will be
based upon the family of modular X-Band radars roncept derived from the
GBR-X radar program conducted 1986-1991. The transmitter (power) and
aperture are sized to the radar tactical range requirements. The radar
antenna for the TMD-GBR Dem/Val radars will usc¢ solid state transceiver
modules and the NMD-GBR Dem/Val radars will use traveling wave tubes with
ferrite phase shifters. Significant commonality exists between the TMD-
GBR Dem/Val radars and the NMD-GBR Dem/Val radar in the areas of the radar
receivers, signal processors, data processors, recorder subsystems, beam
steering generation, and software. Issues concerning higher power vaced
solid state transceiver modules needed for EMD will be resolved by a
parallel Solid State Demonstration Array contractual effort.
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Tactical Programs
April 1993

PROGRAM ACCOMPLISHMENTS AND PLANS:

Family of Radars Dem/Val contract awarded.

TMD-GBR MS I (UTTMDS) Defense Acquisition Board completed.

Dem/Val engineering and development initiated.

Solid State Demonstration Array contract awarded.

Complete requirements definition and Preliminary Design Reviews for
TMD-GBR Dem/Val and UOE radars.

Accomplish IMD-GBR Dem/Val Critical Design Review.

Release first increment of TMD-GBR software for test.

Conduct TMD-GBR OPINE and Electronic Countermeasures (ECM) /
tlectronic Counter-Countermeasures (ECCM) performance analysis.
Commence radar fabrication for the TMD-GBR Dem/Val radar.

Complete negotiations for TMD-GBR test facility and test plans for
WSMR Functional Test Validation (FTV).

Continue Solid State Demonstration Array technology contract.
Continue TMD-GBR Dem/Val test radar fabrication and in-plant testing.
Complete TMD-GBR User Operational Evaluation System (UQES) design,
conduct CDR, and begin fabrication.

Continue Solid State. Demonstration Array technology contract.

Program Plan To Completion: These are continuing programs.

WORK PERFORMED BY:

U.S. Army PEO GPALS

U.S. Army Space and Strategic Defense Command
U.S. Army Missile Command, Redstone Arsenal
Family of Radars Dem/Val contract

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: 17 SEP 92, GBR contract award. TMD-GBR Dem/Val
radar was changed from a 6 square meter antenna to a 4.6 square
meter antenna and TMD-GBR UOE radar was changed from a 12 square
meter antenna to a 9.2 square meter antenna.

SCHEDULE CHANGES: The TMD-GBR Dem/Val and TMD-GBR UOES delivery
schedules were adjusted to reduce risk and align to the contract
award date.

COST CHANGES: TMD FY92/FY93 funding was reduced by $2.0 M/$10.0 M
due tc budget reprogramming. FY94 funding of $43.8M for the Solid
State Demonstration Array project was transferred from Limited
Defense Systems to Theater Missile Defense to directly support risk
reduction for TMD-GBR EMD and Production.

PROGRAM DOCUMENTATION:
RELATED ACTIVITIES:
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UTTMDS MS | (TMB-GBR) Deferse Acguisition Beard
Family of Radars (ontract Award

TMU-GBR Dem vai {ritica’ Design Review

TM-GBR UOE (ritical Design Keview
TMO GBR Dem Val delivered to WSMR

TMD-GBR UDES delivered to WSMR (Two Systers)

e 1y

1 Nurber: 210
ACUIvY Tty B4
al Programs
1383

Pt No. 06032158¢C
Pt No. 0603216C
Pt ho. 06032:5C
PE No. 0603216(C
PE No. 0e03216C
Pt No. 068032:8C
PE N0, 08032:6C
S210 or the Dol
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 2106
PE Title: Theater Missile Defenses Budget Activity: 04

Tactical Programs
April 1993

RESQURCES: ($ in Thousands)
Project Title: Advanced Contingency Theater Sensor

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
TMD DEM/VAL 32,130 70,138 45,386 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The purpose of this project is to demonstrate near-term TMD sensor
upgrades and technologies with application to Theater Missile Defense
(TMD). These demonstrations provide near-term sensor alternatives that
address critical TMD sensor needs. These improvements are accomplished
through block upgrades of existing sensor systems and/or the introduction
of new technologies.

This project includes the TMD Experiments Program (previously
project number 1205) which consists of: the Tactical Surveillance
Demonstration (TSD) Upgrade; Passive Surveillance System (PSS) III; and
PATRIOT cueing and discrimination. Additional sensor development includes
tacticai processing and application of space sensor data in the Talon
Shield and Radiant Ivory projects, TMD upgrades to the Marine Corps TPS-59
air surveillance radar, and airborne sensor technology development and
demonstration.

A1l RAPTOR/TALON activities are moved from this PE to PE 0603217C
(Project Title: KE Boost Phase Intercept).

PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Completed initial field tests of Aerojet TSD at WSMR.

0 Analyzed TSD results and initiate field deployment upgrades.

0 Completed initial field tests of IBM PSS Il at WSMR.

0 Analyzed PSS II results and initiated field deployment upgrades.

(] Completed Westinghouse EMT tests and submitted final report.

0 Initiated conceptual design of RAPTOR/TALON concept.

0 Began evaluation of additional technologies for TMD sensor
experiments.

0 Awarded TPS-59 upgrade contract to General tlectric Corporation.

0 Demonstrated TSD, Radiant Ivory, and Talon Shield systems.

0 Evaluated airborne sensor technology and requirements.

] Built RAPTOR "Demonstrator" aircraft.

0 Complete MESAR thinned array demonstration.

] Initiate field-deployable TSD system tests.

0 Initiate field-deployable PSS system tests.

0 Demonstrate PATRIOT cueing at White Sands Missile Range.

0 Complete PATRIOT discrimination effort.

0 Continue TPS-59 upgrade development.

0 Conduct PSS/TMD architecture analysis.

0 Conduct PSS technical assessment.

0 Continue tactical prototype PSS II1 system development work.
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FY1994 RDTAE DESCRIPTIVE SUMMARY

Program £lement: 0603216C Project Number: 2106
PE Title: Theater Missile Defenses Budget Activity: 04 .
Tactical Programs
April 1993

Field test ship-based space sensor data processing.

Complete RAPTOR "Demonstrator" design mods, initiate flight tests.
Continue technology demonstration experiments.

Complete Talon Shield developmental tests.

Continue Radiant Ivory field tests.

Initiate AN/TPS-59 modification developmental tests.

Transfer RAPTOR/TALON project to Follow-on Technologies program
element (PE: 0603217C).

CO0OO0OO000OO

0 Continue PSS III development work.
0 Achieve TSD upgrade initial capability.
o Initiate Airborne sensor technology development.
Program Plan To Completion: This is a continuing program.

D. WORK PERFORMED BY:
0 Raytheon
0 Aerojet
] 1BM
] Westinghouse Electric
0 General Electric
0 Various US/Allied contractors and Government laboratories will be .

selected to participate in TMD experiments.

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
1.  TECHNICAL CHANGES: None
2. SCHEDULE CHANGES: None
3. COST CHANGES: None

F. PROGRAM DOCUMENTATION:

G. RELATED ACTIVITIES:
0 1106 Sensor Studies and Experiments PE No. 0603216C
0 1109 TMD Discrimination PE No. 0603216C
0 1501 Survivability PE No. 0603216C
0 1502 Lethality PE No. 0603216C
0 2104 Ground-Based Radar PE No. 0603216C
0 2207 PATRIOT PE No. 0603216C
0 2208 ERINT PE No. 0603216C
0 2210 THAAD PE No. 0603216C
0 2212 Corps SAM PE No. 0603216C
] 2300 Command Center Element PE No. 0604220C
0 3205 TMD Special Studies PE No. 0603216C
0 3208 TMD Integration and Balancing PE No. 0603216C
0 3210 Counterforce PE No. 0603216C
0 3211 C41 PE No. 0603216C .
0 3212 Passive Defense PE No. 0603216C
] 3213 Active Defense PE No. 0603216C
0 3305 Theater Test Bed PE No. 0603216C




Program Element: 0603216C

PE Title:

FY1994 RDT&E DESCRIPTIVE SUMMARY

Theater Missile Defenses

Project Number:
Budget Activity:
Tactical Programs
April 1993

2106
04

There is no unnecessary duplication of effort within SDIO or the DoD.

OO0 0000000 OQLVLOODOO0OO0O0OO0OOOOO

OTHER APPROPRIATION FUNDS: None

INTERNATIONAL COOPERATIVE AGREEMENTS: None
MILESTONE SCHEDULE:

TSD demonstration

PSS demonstration

RAPTOR design effort initiated

EMT final report completed

TSD field deployment upgrades initiated

PSS field prototype system work initiated
Ship-based space sensor processing system test
MESAR thinned array test

Field-deployable TSD tests

Conduct PSS II tests

Ship-based space sensor processing demonstration
Initiate Talon Shield developmental tests
PATRIOT cueing demonstration

RAPTOR flight test

PATRIOT discrimination final report

Initiate airborne sensor development

Continue Radiant Ivory field test

PATRIOT cueing final report

Complete AN/TPS-59 upgrade developmental tests
Initiate Talon Shield operational tests
Complete AN/TPS-59 upgrade operational tests
Complete PSS II developmental tests

TSD upgrade initial operational capability
Complete AN/TPS-59 modifications




FY1994 ROT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 2203
PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993
A. RESOURCES: ($ in Thousands)
Project Title: HEDI (High Endoatmospheric Defense Interceptor)
FY1992 FY1993 FY1994 Total
Program Name: Actual Estimate Estimate Program
TMD DEM/VAL 13,770 0 0 Completed
B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:
The Theater Missile Defenses program element funded a portion of the
Kinetic Energy Kill Vehicle Integrated Technology Experiment (KITE)-2a
flight test, as the data collected in this test is beneficial to TMD
interceptor efforts, particularly to Arrow, Theater High Altitude Area
Defense (THAAD) and Navy far-term interceptor designs.
C. PROGRAM ACCOMPLISHMENTS AND PLANS:

] Built KITE-2a hardware.

0 Conducted successful KITE-2a test against an air-dropped flare
target to test the seeker acquisition and tracking functions. This
flight also tested the optical window and the cooling subsystem
under actual flight conditions to verify performance predictions.

0 Completed KITE-2a mission results documentation.

) Performed ground tests and additional environmental tests to
maintain option for follow-on KITE-3 test.

o Completed detailed mission planning for KITE-3.

o This program is unfunded in FY93. Endo interceptor research will
continue under SDIO Technology.

Program Plan to Completion: This program was completed in FY92.
D. WORK PERFORMED BY:

0 McDonnell Douglas Space Systems Corp (Prime), KITE System Integ-
ration, Kill Vehicle Airframe and Air Vehicle Integration

0 Hughes Aircraft Company (Sub), KITE Kill Vehicle Seeker, Integration
and Avionics

0 Aerojet Tech Systems Company (Sub), KITE Propulsion Controls,
Forebody and Window Cooling

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

1. TECHNICAL CHANGES: None

2.  SCHEDULE CHANGES:  None

3. COST CHANGES: None

F. PROGRAM DQCUMENTATION:
G. RELATED ACTIVITIES:
0 2202 GBI PE No. 0603215C




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 2203
. PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993
0 3304 Test and Evaluation Resources PE No. 0603215C
0 2210 THAAD PE No. 0603216C
0 1209 Endo Technology PE No. 0603215C
There is no unnecessary duplication of effort within SDIO or the DoD.
H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:
0 WSMR KITE Flight 1
0 WSMR KITE Flight 2a




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 2208

PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
March 1993

A. RESOURCES: ($ in Thousands)

Project Title: Extended Range Interceptor (ERINT)
FY1992 FY1993 FY1994 Total
Program Name: Actual Estimate Estimate Program
TMD DEM/VAL 160,000 *116,918 97,671 Continuing

(These figures do not include target monies (Project 3304); Reference Section G,
Related Activities, for those amounts.)

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES

The purpose of this project is to fund both the Demonstration/
Validation and Engineering and Manufacturing Develorment of the Extended
Range Interceptor (ERINT-1) Technology Program. This technology program
is being considered as a potential adjunct to several systems in the
theater segment of the Global Protection Against Limited Strikes (GPALS)
system, particularly PATRIOT.

The ERINT-1 will demonstrate a small, agile, hit-to-kill missile
that will provide an asset defense against incoming maneuvering and
non-maneuvering TBMs. A secondary objective of the Program is to provide
defense against the air-breathing threat. The missile combines several
state-of-the-art technologies, including an on-board active millimeter
wave seeker that provides endgame guidance, advanced flight control
technologies for agility in terminal maneuvers, lethality enhancement
technologies, and a lightweight composite case solid rocket motor. The
ERINT has been designed to integrate easily with existing air and missile
defense capabilities such as Patriot, and is a technology capable of
integration into the Navy AEGIS weapon system.

The ERINT Program will complete a series of eight flight tests.
Results from these tests, from accompanying simulation and other analyses,
and from ongoing acquisition planning, analysis, and trade studies being
performed by US Army organizations will be used to establish the ERINT
acquisition strategy. On the basis of ERINT test results, high fidelity
simulations, and cost and operational effectiveness studies, the U.S. Army
and SDIO will determine the future acquisition strategy. These flight
tests will also gather critically needed lethality data required to
validate the hit-to-kill concept and establish "common kill" criteria
against a variety of maneuvering and non-maneuvering TBM threats (chemical
and biological, both bulk and submunition).




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 2208

PE Title:

OO0 O0QCOQO

3.

Theater Missile Defenses Budget Activity: 04
Tactical Programs
March 1993

PROGRAM ACCOMPLISHMENTS AND PLANS:

Developed and demonstrated an ERINT pre-prototype missile and launch
control system.

Demonstrated the integration of a number of unique technologies
including a composite rocket motor casing, and a combination of
aerodynamic and impulse control.

Demonstrate the hit-to-kill capability of the ERINT low endo-
atmos$heric interceptor against surrogate threat tactical ballistic
missile.

Continue the development of the ERINT Technology Program with flight
tests against ballistic and air-breathing targets.

Establish ERINT Acquisition Strategy.

Demonstrate hit-to-kill capability of ERINT against submunition and
bulk chemical targets.

Support the PAC-3 Informed Missile Decision process.

Complete Patriot/ERINT Integration Program.

Demonstrate hit-to-kill capability of ERINT against maneuvering
targets.

Complete the Flight Test Program

Complete Producibility Engineering and Planning (PEP) and
Manufacturing Plan.

Continue Logistics planning/LSA/LSAR/training and technical manual
support.

Program to Completion: This is a continuing program.

WORK PERFORMED BY:

Loral Vought Systems Corporation
Rockwell International

Atlantic Research Corp.

AEG

SEP

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY

TECHNICAL CHANGES: None

SCHEDULE CHANGES The guided test flights are all scheduled during
FY93 and FY94 dependent on the final delivery of flight test
hardware.

COST CHANGES: 6.3 dollars increased in FY94 to $97.671M; 6.4
dollars have been zeroed.*

(* These monies are budgeted within the PATRIOT program (Project 2207) under

Advanced

Interceptor - ERINT Procurement. This supports the strategy of

integrating ERINT into the PATRIOT system as a missile upgrade and/or adjunct.)

F.

PROGRAM DOCUMENTATION:

v 5%




Program Element: 0603216C

PE Title:
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Theater Missile Defenses

Project Number: 2208
Budget Activity: 04

Tactical Programs

March 1993

RELATED ACTIVITIES:

1502 Lethality and Target Hardening PE No.
2207 PATRIOT, Advanced Interceptor PE No.
2210 THAAD PE No.
2212 Corps SAM PE No.
3304 Targets (PATRIOT/ERINT FY93: $18.082M) PE No.
3305 Theater Test Bed PE No.
3310 Data Centers PE No

here is no unnecessary duplication of effort within

OTHER APPROPRIATION FUNDS: None

INTERNATIONAL COOPERATIVE AGREEMENTS: Yes

MILESTONE SCHEDULE:

Conduct ERINT-1 guidance section analyses
Deliver radar for first ERINT missile guided
flight test

Start ERINT controlled flight tests

Start ERINT intercept flight tests

PAC-3 Informed Decision

Conclude flight test program

Complete Patriot/ERINT Integration Program

0603216C
0208060C
0603216C
0603216C
0603216C
0603216C
0603216C

SDI0 or the DoD.




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 2209
PE Title: Theater Missile Defenses Budget Activity: 04

Tactical Programs
March 1993

RESOURCES: ($ in Thousands)
Project Title: Arrow Continuation Experiments (ACES)

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
TMD DEM/VAL 60,000 57,776 56,424 Continuing

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The ACES Program is a US-Israeli initiative designed to provide
Israel with a basis for an informed EMD decision for an area tactical
ballistic missile defense capability. This Program is a follow-on demon-
stration phase for Arrow interceptor development. Critical lethality
tests will be conducted in the initial phase of this program using the
Arrow-1 missile developed during the Arrow program. An Arrow-2 missile
will be designed and tested for an increased engagement envelope. If
successful, the Arrow-2 will satisfy the Israeli requirement for an
interceptor for population defense and will support US technology base
requirements for new advanced anti-tactical ballistic missile technologies
that could be incorporated into the GPALS layered defense system.

PROGRAM ACCOMPLISHMENTS AND PLANS:

Conducted ACES Preliminary Design Review.

Signed contract with Israel Aircraft Industries (IAI).

Designed ACES experimental program.

Designed Arrow-2 scaled-down interceptor.

Completed final flight test of Arrow Program.

Conduct Arrow-2 Critical Design Review.

Conduct ACES lethality test flight program using Arrow-1 missiles.
Complete first ACES interceptor flight test.

Conduct three Arrow-2 missile flight tests.

CO0OO0OO0O0O0O0OO

Program to Completion: This is a continuing program.

WORK PERFORMED BY:

0 Israel Aircraft Industries
COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY

TECHNICAL CHANGES: None
SCHEDULE CHANGES: None
COST CHANGES: None

[#S I N W]

PROGRAM _DOCUMENTATION:

] ACES Manufacturing/Engineering design drawings and various program
review documents.

V) ESS’




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 2209
PE Title: Theater Missile Defenses Budget Activity: 04 .
Tactical Programs
March 1993
G. RELATED ACTIVITIES:
0 1206 Advanced TMD Weapons PE No. 0603216C
0 1502 Lethality and Target Hardening Pt No. 0603216C
0 2104 GBR Pt No. 0603216C
] 2106 Advanced Theater Sensors PE No. 0603216C
0 2207 Patriot PE No. 0603216C
0 2210 THAAD PE No. 0603216C
] 3205 TMD Studies PE No. 0603216C
0 3305 Theater Test Bed PE No. 0603216C
There is no unnecessary duplication of effort within SDIO or the DoD.
H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: Yes
J. MILESTONE SCHEDULE:
0 Arrow-2 Critical Design Review
0 Flight Tests Initiated
0 Complete structures production
0 Complete avionics systems productions
0 Complete system integration
0

Contract end .
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 2213

PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993

A. RESQURCES: ($ in Millions)

Project Title: Naval & Marine Corps TMD
FY1992 FY1993 FY1994 Total
Program_Name: Actual Estimate Estimate Program
TMD DEM/VAL 0 *67,000 159,203 Continuing

(* These figures do not include Navy LEAP monies (Project 1210); Reference
Section G, Related Activities, for those amounts.)

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The Theater Ballistic Missile (TBM) threat is present and
growing in terms of both weapon proliferation and sophistication.
Sea-based assets can provide a significant contribution to Theater
Ballistic Missile Defense objectives. Development of a Sea-based
Theater Ballistic Missile Defense capability takes advantage of the
attributes of naval forces including overseas presence, mobility,
flexibility, and sustainability in order to provide protection to
debarkation ports, coastal airfields, amphibious objective areas,
allied forces ashore, population centers and other high value sites.
Additionally, in many cases, sea-based assets will provide the only
means to establish an initial TBM defense for the insertion of
additional land-based TBMD assets and other expeditionary forces in
an opposed environment. The Naval and Marine Corps TMD program is
dependent upon receipt of the requested funding.

Attributes of a Naval TMD capability supported by the requested
funding include:

Modifications to the AEGIS Weapon System to provide automatic TBMD
attack warning, surveiliance, and engagement support, and cuing to
forces ashore.

Initiation of modifications to the Navy Standard Missile (SM-2 Block
IV) with the 10C of a TBMD capable Standard Missile (SM-2 Block IV
A) in FY1999.

Initiation of BMC3 architecture development to ensure that long
range THAAD or LEAP type weapons can be successfully targeted from
sea using a variety of shipboard, space and airborne sensors netted
in such a fashion to provide the accuracy and timeliness required to
achieve intercepts.

Appropriate mods and upgrades for rapid exchange of information
among theater sensor systems, air defense command centers, and
weapons engagement units.

A goal of fielding a User Operational Evaluation System (UOES)
consisting of the SM-2 Block IV A and the AEGIS/SPY mods in FY 97 if
required to counter an existing threat.

Support for the option to use a more robust interceptor such as the
Army developed THAAD or Navy SM-2 Block IV variant employing a
Lightweight Exo-atmospheric Projectile (LEAP) ina maritime role,
should the results of the LEAP Flight Tests (PMA 1210) yield a
viable interceptor.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 2213
PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993
0 Study of requirements to modify existing elements/systems to address
TBM threat and Sea Based role for ATBM capability in multi-mission
and theater environment.
Attributes of a Marine Corps TMD capability supported by existing
funding include:
0 AN/TPS-59 radar data interface to the HAWK missile system Battery

Command Post (BCP) via an Air Defense Communications Platform
(ADCP). The funding line builds toward providing TPS radar data to
other theater users as well as configuring HAWK to accept cueing
from other sensors.

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

0

The Naval TBMD Program Office has developed a near term program plan
which initiates concept definition and will pruvide a detailed
program plan.

In house studies for concept definition began at several labs.
Evaluation of necessary SPY radar modifications and definition of
necessary SM-2 Block IV changes began following Congressional
committee concurrence with Navy TBMD new start.

Marine Corps Systems Command has arranged for ADCP work to be
accomplished by Naval Electronics System Command; BCP modifications
will be accomplished by Army Missile Command.

Prepare for and proceed to Milestone 0 for sea-based TBMD.
Complete the Concept Evaluation leading to the definition of the
Naval TBMD program.

Continue SPY radar modification design and evaluation.

Conduct critical tracking experiments using the SPY radar and AEGIS
Weapon system in order to obtain data required for a better
understanding of system TBMD capabilities and necessary
modifications.

Deliver preliminary SPY radar tracking software mods to support
ballistic missile tracking data collection at sea.

Conduct AEGIS tracking experiments in conjunction with TBMD Threat
Countermeasures Mitigation Program.

Demonstrate Patriot acceptance of remote SPY radar data.

Commence the definition of AEGIS modifications, including BMC3
changes, that are required to provide the capability against TBM
threats.

Participate in SDIO space based, airborne and land based cueing
experiments.

Continue definition of SM-2 Block IV modifications required to
provide TBM interceptor capability. Conduct risk mitigation efforts
and finalize development plans.

Participate in the THAAD Dem/Val effort with the objective or
preserving the option to use THAAD in a sea-based application.
Initiate Cost and Operational Effectiveness Analysis (COEA) to
evaluate upper tier active defense alternatives from AEGIS cruisers
and destroyers.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 2213
PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993
(] Participate in LEAP Flight Tests funded by PMA 1210 in order to

(=3 =2 = I =] Q

o

Q

identify where near term work could speed the integration of LEAP
into the Navy TBMD architecture should a future decision be made to
deploy LEAP at sea. Continue the LEAP Phase I Firing Tests by using
Block Il Standard Missiles (Terrier variant) to minimize testing
costs.

ADCP and BCP research and development and design will continue for
the Marine Corps.

Continue design of SPY radar and AEGIS Weapon Control System
modifications.

Continue AEGIS tracking experiments in conjunction with TBMD Threat
Countermeasures Mitigation Program.

Continue design of Naval BMC3 architecture.

Continue development/design of SM-2 Block IV modifications to
provide for capability to intercept TBM threats.

Demonstrate automated acceptance of long range (off ship) cue and
SPY radar acquisition.

Complete concept definition of BMC® changes required in the AEGIS
Weapon System.

Initiate design of Naval BMC3 required to support TBMD.

Continue support for the THAAD Dem/Val effort.

Continue LEAP Phase I firing tests at sea from Terrier ships.
Commence the LEAP ATD using Standard Missile 2 Block IV as launch
vehicle from an AEGIS ship.

Complete upper tier active defense COEA and prepare for Milestone I
for sea-based TBMD.

Demonstrate Patriot cueing on remote AEGIS/SPY tracks.

Prepare for Milestone IV for AEGIS/SM-2 Block IV A TBMD underlay
capability.

Marine ADCP will go through Dem/Val; the BCP will go to a Milestone
IV decision and enter modification.

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:

In House:

For Naval TMD, work will be managed by the Naval Theater Ballistic
Defense Program office and performed by various Naval Latoratories.
The Naval Surface Warfare Center; Naval Air Warfare Center; and
Naval Command and Control Oceanographic Systems Center will all
contribute to the program.

For the Marine Corps, ADCP work will be performed by Naval
Electronics Systems Command and at Naval Weapons Center. BCP
modification will be performed by Army Missile Command.

Major Contractors:

Specific participants have not yet “een identified and no contracts
have been awarded.

Concept definition has been tasked to the Applied Physics Laboratory
of Johns Hopkins University (APL/JHU).
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 2213

Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: The program has been increased in scope to
include the option for testing a LEAP interceptor, together with
necessary sensor and BMC3 development.

SCHEDULE CHANGES: Funding has been included to initiate SM-2 Block
IV TBMD Mods and achieve an AEGIS/SPY and SM-2 Block IV A TBMD IOC.
Based on the requested FY 95 funding level, UOES of one ship and 35
missiles is programmed. A LEAP ATD employing SM-2 Block IV launch
vehicles is funded.

COST CHANGES: The projected program costs have increased signifi-
cantly since the last budget submission due to a new consensus to
seek a greater sea-based TBMD role. The Lightweight Exoatmospheric
Projectile (LEAP) technology development has been accelerated and
expanded to include additional testing of LEAP vehicles aboard SM-2
Block IV missiles.

PROGRAM DOCUMENTATION:

RELATED ACTIVITIES:

1106 Sensor Studies and Experiments Pt No. 0603216C
1109 TMD Discrimination PE No. 0603216C
1210 Navy LEAP  (FY93:$30.0M) PE Nos. 0603215C/16C/17C
1202 MSTI Tracking Satellite PE No. 0603217C
1206 Theater Interceptor PE No. 0603216C
1209 Endo LEAP PE No. 0603217C
1501 Survivability PE No. 0603216C
1208 Discriminating Interceptor PE No. 0603217C
1502 Lethality and Survivability PE No. 0603216C
2104 Ground Based Radar PE No. 0603216C
2106 Advanced Theater Sensors PE No. 0603216C
2207 Patriot PE No. 0603216C
2208 ERINT PE No. 0603216C
2209 ACES PE No. 0603216C
2210 THAAD PE No. 0603216C
2212 Corps SAM PE No. 0603216C
3203 Threat Development PE No. 0603216C
3208 TMD Integration and Balancing PE No. 0603216C
3210 Attack Operations/Counterforce PE No. 0603216C
3211 C*I & Operational Analysis PE No. 0603216C
3212 PRassive Defense PE No. 0603216C
3213 Active Defense PE No. 0603216C
3305 Theater Test Bed PE No. 0603216C

here is no unnecessary duplication of effort within SDIO or the DoD.

OTHER APPROPRIATION FUNDS:

C1120 Air Defense Missile Systems Project 0206623M
INTERNATIONAL COOPERATIVE AGREEMENTS: None

% [;4




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C

PE Title:

OO0 O00O0ODO0OO0O0O0O0CO

Theater Missile Defenses

MILESTONE SCHEDULE:

AEGIS TBM Tracking Experiment
AEGIS TBM Tracking Experiment
LEAP ATD Begins

AEGIS Cueing Experiment

BCP Milestone IV

ADCP Milestone III

LEAP Phase II Concludes
AEGIS/SPY and SM-2 Block IV A UOES
SM-2 BLK IV A Flight Tests
AEGIS/SPY MOD IOC

SM-2 BLK IV A I0C

Project Number:
Budget Activity:
Tactical Programs
April 1993

2213
04




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3204

PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993

A. RESQURCES: ($ in Thousands)

Project Title: Countermeasures Integration
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

TMD DEM/VAL 4,860 0 0 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The mission of the SDI Countermeasure Integration (CMI) Program is
to stress GPALS architectures and elements to ensure that deployed
ballistic missile defense systems are robust to potential countermeasures
which are within the means of anticipated adversaries. Included in this
mission is a twofold responsibility. First, the CMI program supports the
SDI threat development process by stimulating the examination and assess-
ment of all credible counters to future deployed systems. Secondly, the
CMI program provides the GPALS system designer with advance warning
gecgssary for building preplanned improvements and program hedges into the

esign.

The SDIO CMI Program carries out its mission by pursuing the
following objectives: identify potential countermeasures; determine
credibility through analyses and tests; characterize credible counter-
measures by providing designs and performance parameters; inform
intelligence and system threat developers of potential countermeasures;
and inform GPALS system designers with advance warning of potential
countermeasures. These last two objectives represent the cardinal goals
of the program. The support provided by the CMI Program to the threat
development process and its outcome is the chief means by which the
program achieves its mission of ensuring the robustness of future deployed
systems. Making vulnerability and susceptibility information available to
the system designers provides a mechanism by which the designers can build
robustness into their designs during early stages of the system develop-
ment process. The ability to improve the robustness of the design in its
formative stages provides a cost-effective means of ensuring a flexible
high performance design. Timely screening of countermeasures also allows
the system designer to focus on the critical countermeasures and safely
ignore countermeasures which wultimately prove to be technically,
politically, militarily or economically infeasible.

The CMI Program uses three primary resource groups to execute the
process of countermeasure identification, analysis, verification and
assessment. These three resource groups are the Red Teams, laboratories,
and strategic analysis groups. Red teams are formed and tasked to
identify and analyze potential countermeasures to a GPALS architecture or
element. The Tlaboratories and the contractor are responsible for
verification of the technical feasibility of potential countermeasures.
The strategic analysis groups provide assessments of the reality of
potential countermeasures within the total context of the adversary’s
environment. Through this framework, the CMI program is able to access an

N f;ﬁ




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3204

PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993

array of countermeasure evaluation resources from government agencies,
national laboratories, and contractors.

OO0 00000

PROGRAM ACCOMPLISHMENTS AND PLANS:

Two Red/Blue Exchanges addressing the TMD architecture were
completed by the SDI Red Team.

Two Countermeasure Position Papers were published on significant
countermeasures.

Conducted a countermeasure experiment at the Surveillance Test Bed
on fragmented boosters.

Executed the Countermeasures Demonstration Experiment (CDX) flight
test of electro-optic chaff, multiple inflatable reentry vehicle
replicas for midcourse, and exo- and endoatmospheric pyrotechnic
flare concepts.

Completed Phase I and Phase Il of Project HYDRA.

Performed assessments and designs of potential countermeasures for
Theater Ballistic Missiles.

Provided support to a Defense Science Board Task Force for a review
of the SDIO countermeasure programs.

Conduct TMD Red Panel of TMD Boost Phase Intercept Study.

Conduct TMD Red/Blue Exchange of low-endoatmospheric systems.
Conduct STB experiments of selected countermeasures to TMD-GBR and
TMD optical sensor.

Publish Countermeasure Position Papers on selected potential
countermeasures to support STAR update and system engineering.
Complete analysis of selected TMD countermeasure concepts to support
development of threat specifications.

Complete design and fabrication of TMD countermeasure test targets
for TCMP flight tests.

Complete Project HYDRA design by U.K. within SCORE.

Provide senior-level oversight of Red/Blue Exchanges.

Conduct studies on foreign country propensity for specific classes
of TMD countermeasures.

Begin implementation of DSB Task Force recommendations.

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:

Science Applications International Corporation - (prime contractor)
System Planning Corporation - (prime contractor)

MIT/LL

Sandia National Laboratories

Ballistic Missile Organization

US Army Strategic Defense Command

USAF Phillips Laboratory

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3204
PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993
2. SCHEDULE CHANGES: None
3. COST CHANGES: None
F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES:

0 The countermeasure and threat projects involve organizations of the
Army, Air Force, and Department of Energy (DOE). Activities are
defined in Program Management Agreements (PMAs) for the Services,
Federally Funded Research and Development Centers, DOE, and the
prime contractors. TMD elements benefit from this work through
improvements to system robustness.

) Coordination is accomplished through daily monitoring of activities
and a weekly technical interchange and direction meeting with prime
contractor management.

] There is no unnecessary duplication of effort within SDIO and DOE.

H. OTHER APPROPRIATION FUNDS: None.
I. INTERNATIONAL COOPERATIVE AGREEMENTS: VYes
J. MILESTONE SCHEDULE:

0 Conclude low-endoatmospheric Red/Blue Exchange
] Complete STB experiment for TMD-GBR
] Begin TMD Round 4 Red-Blue Exchange




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3205
PE Title: Theater Missile Defenses Budget Activity: 04

Tactical Programs
March 1993

RESOURCES: ($ in Thousands)
Project Title: Theater Missile Defense (TMD) Special Studies

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
TMD DEM/VAL 74,463 28,504 31,436 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The purpose of this project is to produce workable solutions to the
critical issues within Theater Missile Defense. The priorities are based
upon input from theater Commanders-in-Chief (CINCs), allies, and the US
Services. The research and development tasks contained in this program
are centrally managed and directed by SDIO, in close cooperation with the
Executing Agents.

The objective is to define technical and other systematic approaches
to orerational requirements critical to an integrated TMD complex of
systems. The project spans both Allied and the four Uniformed Services
interests and concerns. Within the program are: European, Asian, and
Pacific Rim Theater architecture studies; two Artificial Intelligence
software projects for Command and Control and Discrimination; support of
Israeli TMD studies and analysis, and analysis and experiments to examine
issues regarding scientific, engineering, technologic, environmental,
test & evaluation, cost, and logistics.

PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Determined effectiveness of the European Ballistic Missile Defense
architectural sets, against GPALS and Nth world threats, using
improved tracking C°I algorithms; conducted trade studies.

0 Assessed impact of Northeast Asian Ballistic Missile Defense on
regional stability; conduct trade studies to determine critical
elements of architectures and create technology, cost and policy
roadmaps; demonstrate via simulation architectures to Allies.

0 Completed initial end-to-end Al-based BM threat discrimination
demonstrator; took delivery of tailored Al-based Data Ffusion
demonstrator; conduct excursions with rules on SDIO iestbeds.

0 Supported additional Israeli defense analysis and lethality studies.

) Conducted conceptual evaluation study to determined best elements to
perform ATBM from Vertical Launch a®loat platform.

0 Initiated USMC AN/TPS-59 capabilities upgrade and C° for HAWK via
contract award; continued digital launcher adaptation.

] Initiated U.S. Air Force studies and development programs to address
FY95/96 Battlefield TMD C’l and sensor requirements.

0 Initiate Northeast Asia country specific architectural definitions
working in partnership with governments and U.S. Military customers.

0 Refine and add additional features to end-to-end Al-based BM threat
discrimination demonstrator; add situational assessment and mobile
target locator to extend Al-based Data Fusion demonstrator into C2

v 89




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3205

PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
March 1993
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demonstrator; conduct excursions and experiments with rule sets on
SDIO testbeds.

Support collaborative European ATBM system analysis.

Support Israeli ATBM systems engineering analysis of TBM defense
architecture.

USN-specific plans now addressed in Project Number 2213.
USMC-specific plans now addressed in Project Numbers 2106 and 2213.
USAF-specific plans now addressed in Project Numbers 2106, 3210, and
3211.

Perform selected TMD engineering, scientific, technologic,
environmental, test and evaluation, cost and logistics analysis and
trade studies.

Complete TMD Programmatic Environmental Impact Assessment.

Conduct EUCOM and PACOM TMD exercise to assess interface/operational
requirements issues.

Continue Pacific Rim/European/Asian specific architectural
definitions and systems analysis work in partnership with those
governments and U.S. military customers.

Support Israeli ATBM systems engineering analysis of TBM defense
architecture exponents.

Continue development of an end-to-end Al-based BM threat discrimi-
nation demonstrator.

Continue development of Al-based fusion and situation assessment
demonstrator.

Perform selected TMD scientific, engineering, technologic,
environmental, cost and logistics analysis and trade studies.
Conduct EUCOM and PACOM TMD exercise to assess interface/operational
requirements issues.

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:

Mitsubishi Heavy Industry

Wales

LTV Missiles and Electronics Group

USN Strategic System Program Organization (SSPO)
MCRADC

Air Combat Command

MRJ

Various FFRDCs and contracted study corporations

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None
SCHEDULE CHANGES:  None
COST CHANGES: None

PROGRAM DOCUMENTATION:

RELATED ACTIVITIES:
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Theater Missile Defenses

Project Number: 3205
Budget Activity: 04

Tactical Programs

March 1993
1106 Sensor Studies and Experiments PE No.
1109 TMD Discrimination PE No.
1206 Theater Interceptor PE No.
1501 Survivability PE No.
1502 Lethality and Survivability PE No.
2104 Ground Based Radar PE No.
2106 Advanced Theater Sensors PE No.
2203 Endo/Exo Interceptor PE No.
2207 Patriot PE No.
2208 Erint PE No.
2209 ACES PE No.
2210 THAAD PE No.
2212 CORPSAM PE No.
3203 Threat Development PE No.
3208 TMD Integration and Balancing PE No.
3210 Attack Operations/Counterforce PE No.
3211 C*1 & Operational Analysis PE No.
3213 Active Defense PE No.
3305 Theater Testbed PE No

OTHER APPROPRIATION FUNDS: None
INTERNATIONAL COOPERATIVE AGREEMENTS: Yes

MILESTONE SCHEDULE:

Phased European Architecture IPR/FPR

Phased Northeast Asia Architecture IPR/FPR
Phased UK-US Al-based Demonstrators IPR/FPR
Phased UK-US Al-based Demonstrators Software
Israeli Studies and Analysis

Conduct CINC TMD Workshop

Conduct EUCOM Exercise

Boost Phase Intercept Study

Conduct PACOM Exercise

Israeli Studies and Analysis

UK-US Al-based Demonstrator Experiment
Israeli Studies and Analysis

Decision Aids Field Demonstration

Al-based threat discrimination demonstration

0603216C
0603216C
0603216C
0603216C
0603216C
0603216C
0603216C
0603216C
0603216C
0603216C
0603216C
0603216C
0603216C
0603216C
0603216C
0603216C
0603216C
0603216C
0603216C

here is no unnecessary duplication of effort within SDIO or the DoD.




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3207
Pt Title: Theater Missile Defenses Budget Activity: 04

Tactical Programs
April 1993

RESOURCES: ($ in Thousands)
Project Title: Systems Analysis

FY1992 FY1993 FY1994 Total

Program_Name: Actual Estimate Estimate Program
TMD DEM/VAL 0 1,000 977 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The objective of this project is to conduct systems analysis on
alternative theater ballistic missile defense architectures. Independent
studies of the architectures, the design of elements comprising
architectures and the interfaces between elements will be carried out to
determine operational effectiveness and cost of various alternatives.
Complex technical issues affecting performance will be analyzed in detail.
The results will determine the impact of changing threats, protection
requirements and advances in technology on current and proposed missile
defense systems. Part of the effort will involve the development of
sophisticated computer models to simulate all aspects of a ballistic
missile engagement by defensive sensors and interceptors. This project
will provide recommendations on theater system elements, command and
control, battle management, acquisition strategies, and deployment basing.
This project will also provide inputs to element requirements, Cost and
gperational Effectiveness Analysis (COEA), and other required acquisition

ocuments.

PROGRAM ACCOMPLISHMENTS AND PLANS:

] Completed integration study of theater elements.

0 Identified technical issue affecting theater element devel~rment
programs.

) Complete a Theater Defense Scoping Study which will put in context
the relationship between Active Defense and the other elements of
Theater Missile Defense (attack operations, passive defense and
BM/C3).

0 Lethality issues with respect to interceptor warheads and hit-to-
kill aimpoint selection will be studied and recommendations made to
improve the current development programs.

0 A preliminary evaluation will be made of the concepts for theater
boost phase intercept.

0 The ability of shaped-charged warheads to kill chemical submunitions
will be determined.

0 The need and effectiveness of defenses based on multi-tiered
architectures will be evaluated.

0 Potential C3 subsystems to handle overlap between Patriot and THAAD
weapons will be studied.

0 Performance and cost of advanced theater missile defense concepts
based on LEAP technology will be assessed.

0 The performance of specific concepts for theater boost phase
intercept will be studied in detail.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3207
‘ PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993

Program Plan to Completion: This is a continuing program.

D. WORK PERFORMED BY:

0 TASC
0 BDM
0 Riverside Research, Inc

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
JECHNICAL CHANGES: None

SCHEDULE CHANGES:  None
COST CHANGES: None

W M) =

F. PROGRAM DOCUMENTATION:

G. RELATED ACTIVITIES:

Space-Based Interceptors PE No. 0603214C
Limited Defense System PE No. 0603215C
Other Follow-On Systems PE No. 0603217C
Research and Support Activities PE No. 0603218C
There is no unnecessary duplication of effort within SDIO or DoD.

Oo0oo0oo0Oo

H. OTHER_APPROPRIATION FUNDS: None.

I. INTERNATIONAL COOPERATIVE AGREEMENTS: None.

J. MILESTONE SCHEDULE:

0 Bimonthly progress briefings

] Technical reports and briefings as work on specific issues as
completed

] Final Technical Report
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3208

PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993

A. RESQURCES: ($ in Millions)

Project Title: Integration and Balancing
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

TMD DEM/VAL 6,803 4,600 4,395 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This project provides the broad engineering support required for
integration across the pillars. The tools, techniques, and plans needed
for specific pillar integration tasks are developed within this PMA.
Provides support to ensure joint service participation in TMD pillar
integration activities, and interfaces combat and materiel developers.
Includes threat characterization and scenario definition in mature and
contingency theaters.

Pillar Inteqration Studies:

Establishes the tools, techniques, and methodology for integration
across tne TMD pillars. Baselines TMD integrated pillar effectiveness for
the Near Term, Mid Term, and Far Term SDIO TMD program architectures.
Evaluates Army TMD worldwide mission in Joint Service context. Reviews
pillar and system elements analyses, and integrates pillar analysis
results into integration analysis. Determines range of operational
capability achievable by each pillar.

Cost Support:

Develop tools and methodology to perform cost analysis of TMD
mission cost for multi-mission systems.

Architecture Integration:

This effort will also define and integrate the architecture and
external interfaces required to satisfy Theater Missile Defense
(TMD) mission needs in a joint and allied (coalition) battlefield
environment. New theater missile defense systems will be integrated
into the existing US and allied air defense architectures. Timeli-
ness and quality of BM/C3I information have a direct impact on the
required effectiveness of the overall TMD internal and optimal TMD
performance. Therefore, the focus will be on TMD internal and
external information exchange, emerging technologies, and data
distribution requirements.




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3208

PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993

C. PROGRAM ACCOMPLISHMENTS AND PLANS:
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Completed SEM planning (all pillars) and institute procedures for
total system TMD configuration management. Supported development of
system requirements, descriptions and specifications (all pillars),
by both combat and material developers.

Continued the Integrated and Balancing (I&B) Working Group and
studies. Completed top level survey of all regions and Army TMD
missions; defined interpillar active, passive, and attack operations
for each. Initiated detailed studies and regional characterizations
for SWA and NEA.

Initiated adjunct sensor trade studies.

Collected, catalogued, reviewed, and compared threat data.
Supported validation of "design to" and excursion threats.
Initiated Army Integrated TMD Plan.

Developed Risk Management Plan.

Continue Pillar Integration Working Group.

Continue to provide system engineering COEA support to the user on
PATRIOT, CSAM, THAAD, and ERINT.

Refine C3I architecture based on design details from THAAD and GBR.
Support GPALS SRR/SDR, PAC-3 ASARC, and CSAM ORD development.
Conduct Army active defense integration analysis for near-, mid-,
and far-term capabilities to develop integration and inter-
operability requirements of upper and lower tiers within the active
defense pillar, between active defense and the other pillars, and
with joint service capabilities.

Initiate interface documentation for the active defense system of
systems.

Continue TMD Integration Working Group. Refine studies as required.
Continue to provide COEA support to the user.

Support CSAM ASARC/DAB.

Complete interface documentation for the active defense system of
systems.

Continue Army active defense integration studies.

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:

PEO GPALS TMDPO

Major Contractors:

BOM

CAS

Coleman Research Corporation

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: Reduced Level of Effort
SCHEDULE CHANGES: Reflect Reduced Level of Effort
COST CHANGES: Reduced Funding
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Theater Missile Defenses

PROGRAM DOCUMENTATION:

RELATED ACTIVITIES:

Project Number:
Budget Activity:

3208
04

Tactical Programs
April 1993

Technology programs are coordinated among DoD and other SDIO
agencies to preclude duplication of effort and tax: advantage of jointly
conducted missions wherever practical.
supported include:

3213 Active Defense Integrat.on
3205 UK Architecture Study

3210 Attack Operations/Counterforce
3211 BM/C3I

3212 Passive Defense

OTHER_APPROPRIATION FUNDS: None

INTERNATIONAL COOPERATIVE AGREEMENTS:

MILESTONE SCHEDULE:

TMD Integrated Baseline

PATRIOT COEA

GPALS SRR/SDR

Support CAC development of Deep
Operations Handbook

SDIO program elements being

None

"6

PE No.
PE No.
PE No.
PE No.
PE No.
here is no unnecessary duplication of effort within SDIO or the DoD.

0603216C
0603216C
0663216C
0603216C
0603216C




F71994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3210
PE Title: Theater Missile Defenses Budget Activity: 04

Tactical Programs
April 199,

RESOURCES: ($ in Thousands)
Project Title: Tactical Missile Defense Attack
Operations/Counterforce

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
TMD DEM/VAL 3,935 2,570 3,906 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The purpose of this project is to undertake studies to develop and
demonstrate the means to counter tactical missiles (TMs) through a
centrally managed anti-TM research program concentrating on operations to
destroy TM launchers and supporting equipment. This includes: command,
control, communications, and intelligence (C’I) functions; sensors and
sensor fusion; and weapon systems. This effort will lead to materiel
requirements definitions and needs to counter TMs. The study and develop-
ment program will be a multi-service effort. The service executing agency
will centrally manage its service’s effurts and report to the SDIO.

The project currently has three major areas of research. Research
into promising sensor technologies, with concentration on overhead assets,
will yield technical design requirements for both theater fire control and
warning functions. Research into information and intelligence fusion
research to identify and strike critical mobile targets. Research into
weapon systems capabilities to determine design requirements for near term
product improvement programs and technical requirements for long term
acquisition items.

PROGRAM ACCOMPL ISHMENTS AND PLANS:

0 Assessed parametrically the effectiveness of current and planned
weapons systems and sensors in anti-TBM role.

0 Examined sensor technology for fire control and warning/cuing use in
TMD.

0 Conduct research and experiments in sensor and data fusion.

0 Evaluate C’I performance in counterforce operations.

0 Conduct counterforce CIS targeting and identification study to
determine signatures and vulnerabilities of CI5 and ROW, TBM systems
and infrastructure.

0 Conduct sensor allocation and fusing studies to determine
architectural implications of TMD counterforce applications.

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:

0 Ballistic Research Lab, APL
0 Army Materiel Systems Analysis Activity, APL
0 Missile Command

v o7
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3210

PE Title: Theater Missile Defenses Budget Activity: 04 .
Tactical Programs
April 1993

0 TRADOC Research Analysis Center
0 Program Executive Officers for: Fire Support, Aviation,
Intelligence and Electronic Warfare.

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
1.  TECHNICAL CHANGES: None
2.  SCHEDULE CHANGES: None
3.  COST CHANGES: None

F. PROGRAM DOCUMENTATION:

G. RELATED ACTIVITIES:
0 1106 Sensor Studies and Experiments PE No. 0603214C
0 1109 TMD Discrimination PE No. 0603216C
0 1206 Advanced TMD Weapons PE No. 0603216C
0 1501 Survivability PE No. 0603216C
0 1502 lethality and Target Hardening PE No. 0603216C
0 2104 Ground Based Radar PE No. 0603216C
0 2106 Advanced Theater Sensors PE No. 0603216C
0 2300 Command Center Element PE No. 0603215C .
0 3102 Engineering and Integration PE No. 0603216C
0 3205 TMD Special Studies PE No. 0603216C
0 3208 TMD Integration and Balancing PE No. 0603216C
0 3211 C*I & Operational Analysis PE No. 0603216C
0 3212 Passive Defense PE No. 0603216C
0 3213 Active Defense PE No. 0603216C
0 3305 Theater Testbed PE No. 0603216C
There is no unnecessary duplication of effort within SDIO or the DoD.

H. OTHER APPROPRIATION FUNDS: None

I. INTERNATIONAL COOPERATIVE AGREEMENTS: None

J. MILESTONE SCHEDULE:
0 Weapons Syster Assessment
0 Counterforce simulation
0 Counterforce C’I Analysis
0 Sensor Fusion Analysis and Experiments
0 Target Acgquisition/Sensor Assessment
0 Counterforce BM/C’l Study
0 Attack Operations simulations
0 Counterforce targeting and ldentification study




FY1994 ROT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C/0604225C Project Number: 3211
PE Title: Theater Missile Defenses Budget Activity: 04

Tactical Programs
April 1993

RESOURCES: ($ in Thousands)
Project Title: €1 and Operational Analysis

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
TMD DEM/VAL 14,642 8,800 12,697 Continuing
TMD EMD 0 0 1,953 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

C*I, in the context of this project, is defined as all those command,
control and intelligence functions, serviced by comprters and communi-
cations systems, beyond weapon control functions. This project assumes
theater missile defense is an extension of traditional air defense. As
such, TMD will integrate into the existing theater air defense command and
control structure. This project will contain those upgrades to the
theater air defense structure which are required to meet the dynamics of
ballistic missile defense. Integration of sensors and communications
systems will provide enhanced support not only to active defense but
attack operations and passive defense as well.

This effort includes analyzing known and planned unified theater air
defense CONOPS and C°I architectures; identifying information types and
information flows based on stratagems and use; determining the optimum
architecture via trade studies; prototyping of a tactical operation center
to integrate Army TMD assets; initiating upgrades to Air Force command and
control nodes; making improvements for the dissemination of attack
warning, target acquisition, cueing and command informaticn to battlefield
systems; and developing a standard message set that will support the TBM
mission.

PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Provided analytical support to JROC Special Study Group on C’I.
0 Analyzed theater air defense C’l architectures using Extended Air
Defense Simulator (EADSIM).

0 Created IV&V environment for theater air defense C’l software

) Began ADTOC concept development.

0 Conducted C’I experiments on space-based and strategic assets to
counter theater missile threat.

0 Finalize TMD C’I system requirements.

0 Initiate acquisition efforts for necessary C’ modifications.

0 Finalize ADTOC Acquisition Plan.

0 Identify and submit message standards for approval.

0 Begin prototyging of Air Defense Command Post.

0 Demonstrate C° connectivity to national assets.

0 Define AF TACS required upgrades.

0 Perform interoperability testing.

0 Demonstrate Joint Service data 1ink connectivity for C'].

Program Plan to Completion: This is a continuing program.

\ 79




W N

Program

PE Title

D.
o
0
]
0
0
0

E.

F.

G.
0
]
)
)
0
0
0
0
0
0
0
0
0
0
(o
0
0
0
0
T

Element:

FY1994 RDT&E DESCRIPTIVE SUMMARY

0603216C/0604225C

: Theater Missile Defenses

WORK PERFORMED BY:

ESC

Sencom Inc

CAS

MITRE Corp
GPALS PEO-TMD

ACC

Project Number: 3211

Budget Activity: 04
Tactical Programs
April 1993

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None
SCHEDULE CHANGES:  None
COST_ CHANGES: None

PROGRAM DOCUMENTATION:

RELATED ACTIVITIES:

1106
1206
1501
1502
2104
2106
2203
2207
2208
2209
2210
2212
3203
3205
3208
3210
3212
3213
3305

here is no unnecessary duplication of effort within SDIO or the DoD.

OTHER APPROPRIATION FUNDS:

Sensor Studies and Experiments

Theater Interceptor
Survivability

Lethality and Hardening
Ground Based Radar
Advanced Theater Sensors
Endo/Exo Interceptor
Patriot

ERINT

ACES

THAAD

CORPS SAM

Threat Development

TMD Special Studies

TMD Integration and Balancing
Attack Operations/Counterforce

Passive Defense
Active Defense
Theater Testbed

INTERNATIONAL COOPERATIVE AGREEMENTS:

None

PE No. 0603216C
PE No. 0603216C
PE No. 0603216C
PE No. 0603216C
PE No. 0603216C
PE No. 0603216C
PE No. 0603216C
PE No. 0603216C
PE No. 0603216C
PE No. 0603216C
PE No. 0603216C
PE No. 0603216C
PE No. 0603216C
PE No. 0603216C
PE No. 0603216C
PE No. 0603216C
PE No. 0603216C
PE No. 0603¢16C
PE No. 0603216C

Yes




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C/0604225C Project Number: 3211
. PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993
J. MILESTONE SCHEDULE:
0 Architecture IRP/FPR
0 JROC Analysis
] Iv&v CDR
0 Acquisition Strategy for AGTOC
0 Forward TMD message standards for Joint Integration

Engineering Organization approval
AF C* TMD C? definition complete

Q
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3212

PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993

A. RESOURCES: ($ in Thousands)

Project Title: Passive Defense
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

TMD DEM/VAL 1,000 0 0 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The purpose of this project is to undertake studies to develop and
demonstrate the means to minimize the effectiveness of Tactical Missiles
(TMs) against high priority assets within the theater. The program will
examine theater asset vulnerability to TMs and conduct analysis to develop
methods to increase survivability against TMs without degrading overall
survivability or mission capability. This program will be centrally
managed and directed by the U.S. Army Sti-ategic Defense Command, which
will report to the SDIO.

The project is currently conducting research into sensor negation,
asset hardening, and other survivability measures for the following
potential targets; GUARDRAIL ground station, corps command posts, US Army
aviation forward area rearm refuel points (FARRPs), the POMCUS sites.
Future year work will address early warning, TM systemic issues, and
additional theater assets as determined by value and vulnerability.

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

o Determined vulnerabilities and defense requirements for GUARDRAIL
ground station and FARRPs.
0 Began work on Corps CPs and POMCUS sites.

Program Plan to Completion: This is a continuing program.

D. WORK PERFORMED BY:

Army TMD Program Office

Waterways Experiment Station

Ballistic Research Lab, APL

Army Materiel Systems Analysis Activity, APL
JTMDPO; WES; BRL; LABCOM; AMSAA

OO0 OOCOo

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None
SCHEDULE CHANGES:  None
COST CHANGES: None

W PO =

F. PROGRAM_DOCUMENTATION:

G. RELATED ACTIVITIES:




Program Element: 0603216C
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FY1994 RDT&E DESCRIPTIVE SUMMARY

: Theater Missile Defenses

Project Number: 3212
Budget Activity: 04

Tactical Programs

April 1993
1106 Sensor Studies and Experiments PE No.
1501 Survivability PE No.
2104 Ground Based Radar PE No.
2106 Advanced Theater Sensors PE No.
2300 Command Center Element PE No.
3102 Engineering and Integration PE No.
3205 TMD Special Studies PE No.
3208 TMD Integration and Balancing PE No.
3210 Attack Operations/Counterforce PE No.
3211 C*I & Operational Analysis PE No.
3213 Active Defense PE No.
3305 Theater Testbed PE No

0603216C
0603216C
0603216C
0603216C
0603215C
0603216C
0603216C
0603216C
0603216C
0603216C
0603216C
0603216C

here is no unnecessary duplication of effort within SDIO 6r the DoD.

OTHER APPROPRIATION FUNDS: None

INTERNATIONAL COOPERATIVE AGREEMENTS: None

MILESTONE SCHEDULE:

FARRP Assessment
GUARDRAIL Assessment
Corps CP Assessment
POMCUS Assessment
SAM Assessment




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3213

PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
March 1993

A. RESOURCES: ($ in Thousands)

Project Title: Active Defense Engineering
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

TMD DEM/VAL 6,000 200 9,767 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This project provides system engineering and mission analysis
support to define and document the near-term enclave (mid-90s), boost-
phase intercept, and the objective active defense system of systems that
meets user requirements; can be fielded in the required timeframes; ard

provides a balance between operational effectiveness, cost and risk.

Conduct theater-level joint BM/C3I active defense architecture trade
studies to provide assessments of various C2, communications, and sensor
options necessary to effectively carry out the joint TMD mission. Assess
required performance levels and necessary timelines for accurate and
timely launch notification, command and control option execution, and

weapon firing doctrine selection.

Establish active defense weapon cueing requirements as a function of
defended area, weapon inventory, and warning system architecture. Quantify
the benefits of early state vector development in terms of interceptor
management, communications loading, counterforce asset cueing, and passive
defense implementation options. Complete tradeoffs in sensor performance
and cost. Quantify the benefits of the current Brilliant Eyes design to
TMD and assess the costs and benefits of existing near-term airborne

options.

Building on the effort performed in FY93, develop a detailed imple-
mentation for boost-phase intercept. Refine the preferred approaches from
the FY93 study. Conduct further interceptor trades for concepts which have
only boost intercept capability with those concepts which permit intercept
in early midcourse and boost. Develop a Tow-fidelity model suitable for
use in various simulation analvses. Determine the appropriate mix of
technology development and demonstration. Initiate development activities

consistent with long-term service and SDIO boost-phase plans.

The Army Integrated TMD Plan will be revised and completed to be

consistent with current guidance and GPALS architecture.

Conduct effectiveness analyses for different theaters and scenarios.
Evaluate countermeasures and different force postures. Provide data for

the BPI COEA.




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3213
PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
March 1993
C. PROGRAM ACCOMPLISHMENTS AND PLANS:
0 Developed active defense C’I requirements and architectures.
0 Evaluated battlefield sensor performance requirements.
o Provided engineering analysis to support TRADOC preparation of COEAs
for Patriot, Corps SAM, and HATMD.
0 Supported CORPS SAM concept definition.
0 Supported GPALS SRR/SDR.
0 Previous planned activities accomplished under project 3208.
0 Update BM/C® design and update GPALS SDR as required.
0 Continue to provide COEA support to the user.
0 Support CSAM ASARC/DAB.
0 Complete interface documentation for the active defense system of
systems.
Continue Army active defense integration analyses.
Continue interface definition for the active defense system of
systems.
0 Develop Air Force integrated TMD plan.
0 Conduct joint BM/C3 defense architecture trade studies.
0 Conduct comprehensive cueing study.
o Initiate boost-phase active defense technology demonstration.
0 Perform boost phase analysis and COEA
Program Plan to Completion: This is a continuing program.
D. WORK PERFORMED BY:
0 ESC
0 SMC
0 GRC
0 NRC
0 ASC
E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY
1.  TECHNICAL CHANGES: Integration activities moved to 3208
2. SCHEDULE CHANGES: As originally planned in project 3208
3. COST CHANGES: Cost reduced per new level of effort
F. PROGRAM DOCUMENTATION:
G. RE.ATED ACTIVITIES:
0 1501 Survivability PE No. 0603216C
0 1502 Lethality PE No. 0603216C
0 2104 GBR PE No. 0603216C
0 2106 Advanced Theater Sensors PE No. 0603216C
0 2207 Patriot PE No. 0603216C
0 2208 ERINT PE No. 0603216C
] 2210 THAAD PE No. 0603216C
] 2212 Corps SAM PE No. 0603216C
0 3205 Architecture/Studies PE No. 0603216C
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3213
PE Title: Theater Missile Defenses Budget Activity: 04 .
Tactical Programs
March 1993
0 3208 Integration and Balancing PE No. 0603216C
] 3211 CAI and Operational Analysis PE No. 0603216C
0 3305 EADTB PE No. 0603216C
There is no unnecessary duplication of effort within SDIO or the DoD.
H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:
] Air Force Integrated TMD Plan
o Cueing Study
] Boost Phase Plan
0 Technology Demonstration #1
] Interface Definition Document
0 BPI COEA




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3301

PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993

A. RESOURCES: ($ in Thousands)

Project Title: SDIO Test Data Centers
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

TMD DEM/VAL 0 20 3,711 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This task provides for overall coordination of Test and Experiment

Data Management support throughout the SDI Program and, as such, is funded
across several SDIO Program Elements.

These Centers archive, catalog, maintain, process, distribute, and
provide controlled access to SDIO experiment data. Their mission is to
serve as the principal repository for SDIO experiment data, and to assist
the analysis and science community with their requirements for information
to evaluate Strategic Defense System feasibility, development, and
implementation. Additionally, the Data Centers provide specialized data
products and analysis support for SDIO System [lements. Presently, there
are three Data Centers located at DoD centers of expertise in specific
areas of science and technology. They are the Backgrounds Data Center

(BDC), the Plume Data Center (PDC), and the Midcourse Data Center (MDC),
and the Kinetic Energy Weapon Data Center (KDC). Consolidation of MDC and
KDC 1is under consideration.

C. PROGRAM ACCOMPLISHMENTS AND PLANS:
] Integrated into the Data Centers data from the AST, ARROW, ERINT,

KITE 2, ODES, SRMP, Red Gemini V, Firefly, Red Tigress, DBSS, and

Starbird.

) Developed detailed plans for the management of data from the

Midcourse Space Experiment (MSX).

0 Finished developing design and implementing master Data Center

catalog.
0 Developed detailed data center cost models based on ingest rates,
archive maintenance, level of archive, total data stored, etc.
] Began upgrading BDC and MDC capabilities to handle MSX data (approx.
1 TeraByte/yr).

0 Completed development and implemented prototype of Common User

Interface for Data Centers.
0 Completed database on experiment data archive locations.
0 Begin archiving Pre-Launch Data from MSX Program.
0 Inteyrate into the Data Centers data from ZB, STARS, and
other SDIO experiment programs.
0 Begin Data Center mass storage upgrades.
0 Integrate AST support data into MODC.

0 Populate database from ground and flight test interceptor

experiments such as THAAD, LEAP, ERINT, Patriot, ARROW, etc.

0 A1l data centers will continue to support archiving, processing, and

distribution for data received through FY 94.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Project Number: 3301
Budget Activity: 04
Tactical Programs
April 1993

Theater Missile Defenses

Assess data center requirements at all centers to support TMD.
Complete distributed database development at BDC.
Begin receiving MSX data at the BDC, MDC and PDC.
Receive ERINT data at MDC and KDC.

Receive Patriot data at KDC and MDC.

Receive THAAD data at MDC and KDC.

Begin receiving MSTI Booster Test Flight data at MDC.
Receive ODES flight test data at PDC.

Continue receiving Rapid Fire HVG test data at MDC.
Begin receiving THAAD flight test data at MDC.
Receive ARE-3 data at MDC.

Receive CORPS SAM data at MDC and KDC.

Store and manage BE data at PDC, BDC, MDC.

Receive and archive SPASII/III Data at PDC.

Support SDI Plume Analysis Data Program (SPDAP).
Support RAIDS at BDC.

Provide various levels of support for AST at MDC.
Continue preparing ARGUS/HALO imaging data at PDC.

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:

Naval Research Lab
Arnold Engineering Development Center
U.S. Army Strategic Defense Command

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None

SCHEDULE CHANGES:  None
COST _CHANGES: None

PROGRAM DOCUMENTATION:

RELATED ACTIVITIES:

1101 Passive Sensors PE No. 0603215C

PE No. 0603214C
1105 Discrimination Technology PE No. 0603215C
1106 Sensors Studies and Experiments PE No. 0603215C/

PE No. 0603216C/
PE No. 0603217C

1202 Exo Integration Technology PE No. 0603215C/
PE No. 0603217C
1209 Endo Integration Technology PE No. 0603215C
2102 BE PE No. 0603215C/
PE No. 0603216C
2103 GSTS PE No. 0603215C
2104 GBR PE No. 0603215C/
PE No. 0603216C
2202 Ground Based Interceptor PE No. 0603215C




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C
PE Title: Theater Missile Defenses

0 2205 Brilliant Pebbles

Project Number: 3301
Budget Activity: 04
Tactical Programs
April 1993

PE No. 0603214C

There is no unnecessary duplication of effort within SDIO or the DoD.

OTHER APPROPRIATION FUNDS:  None
INTERNATIONAL COOPERATIVE AGREEMENTS:
MILESTONE SCHEDULE:

Begin Starbird Data Management

BDC Integrated Science Catalog

Begin IBSS Data Management

Begin AST Data Management

Begin Red Gemini V Data Management
BDC Complete Physical Archive System
Prototype Visual Interface for Space
and Terrestrial Analysis (VISTA)

KDC FOC

Begin MSX Data Management (BDC & MDC)
Support Endo LEAP at KDC

Receive GBI data at MDC and KDC

OO0 O0OO0OO0OO0CO

CO0OO0OO0OO0CO

None

Complete distributed database development at BDC
Begin receiving MSX data at the BDC, MDC and PDC
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3304
PE Title: Theater Missile Defenses Budget Activity: 04

Tactical Programs
April 1993

RESQURCES: ($ in Thousands)
Project Title: Targets

FY1992 FY1993 FY1994 Total

Program Name Actual Estimate Estimate Program
TMD DEM/VAL 29,900 39,782 64,062 Continuing

B.

C.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This task provides for overall coordination of targets and target
support throughout the TMD Program.

The objective of the Targets Program is to provide engineering and
threat representative test targets for experiments and for Developmental/
Operational Test (DT/0T). These targets must meet TMD performance,
engineering, and threat characteristics requirements to provide test
articles that will adequately emulate the expected threat and support
engineering and development tests. Test and Evaluation is the staff
function designated to provide for the design, development, charac-
terization, validation, production, acquisition, and support system tests.
The targets of concern are Boosters, and Re-entry vehicles (RV).

Targets will be designated and developed based on element and system
level development test/experiment requirements. Initial target design and
development will include an engineering and threat representative target
set approved by the Test and Evaluation Working Group (TEWG), and vali-
dated by the intelligence community. Testing will be conducted on the
test targets to ensure that they meet the characterization and validation
requirements of the standard/threat target set. This characterization
will ensure the proper data is available, post test, for accurate and
timely test evaluation.

Products resulting from this effort will include:

0 Pre-production prototypes (target booster, RVs)

0 Flight qualified hardware

0 Pre-production, validated test articles (RVs, Boosters)
for Patriot, ERINT, THAAD

0 Launcher Boosters (STORM, HERA)

0 Range Telemetry Communication Equipment and sensors for data
collection and characterization

PROGRAM ACCOMPLISHMENTS AND PLANS:

Fabricated, targets for: ERINT.

Continued planning for ERINT, Patriot, THAAD

Conduct ERINT (2) target flights and 1 Patriot Target Flight.
Initiate Verification and Validation of Theater target systems.
Provide infrastructure support for Boosters systems.

Define Navy TMD target requirements.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3304
PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993
0 Conduct ERINT target flight tests.
0 Demonstrate HERA target booster system.
0 Conduct Patriot target flight tests.
0 Conduct THAAD target flight tests.
0 Provide infrastructure support for Minuteman and STARS boosters.
0 Support Navy TMD Target requirements.

0.
o
o
E.
1.
2.
3.
F.
G.
0
0
0
0
0
T
H.
I.
J.

OCO0OO0OQCCO0OO0OOO0O0D0

Program Plan to Completion: This is a continuing program.

WORK_PERFORMED BY:

USASDC
Technical & Analytical Services Support/SRS Technologies

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None
SCHEDULE CHANGES:  None
COST CHANGES: None

PROGRAM DOCUMENTATION:

RELATED ACTIVITIES:

1206 TMD PE No. 0603216C
2104 TMD-GBR PE No. 0603216C
2207 PATRIOT PE No. 0603216C
2208 ERINT Pt No. 0603216C
2210 THAAD PE No. 0603216C

here is no unnecessary duplication of effort within SDIO or the DoD.

OTHER APPROPRIATIONS: None

INTERNATIONAL COOPERATIVE AGREEMENTS: None

MILESTONE SCHEDULE:

Conducted Target Demo flights
Conduct ERINT-1 target flight
Conduct ERINT-2 target flight
Conduct Patriot target flight
Conduct ERINT-3 target flight
Conduct ERINT-4 target flight
Conduct THAAD target flight tests
Conduct Patriot target flight tests
Conduct THAAD target flights
Conduct Corps Sam test flights




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3305

PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993

A. RESOURCES: ($ in Millions)

Project Title: Theater Test Bed
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

TMD DEM/VAL 55,637 40,952 38,296 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The Theater Test Bed effort will develop and maintain computer-based
analysis centers to evaluate the component and overall system designs
postulated for Theater Missile Defense. The Theater Test Bed Program will
provide the capability for operational, doctrine, and materiel developers
and systems engineers and analysts to address the issues associated with
Theater Missile Defense. This effort will develop a common base for
simulation software and the means to augment it with location-unique
software for the specific, local analysis and provide the capability for
man-in-the-Toop/hardware-in-the-Toop experiments and the networking of
test bed centers. In addition, the effort will identify, design, and
evaluate appropriate joint and unilateral experiments. Major test bed
characteristics include real-time operations, a highly interactive user
environment, modular, parameter driven models for flexible experiment
construction, direct user control, Ada and maximum software portability,
and security requirements compatible with multinational participation.

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

0 EADTB Program completed the software requirements, and the
Preliminary Design and Critical Design Reviews; formulated the
software Test Plans and procedures and initiated efforts in scenario
development and data collection.

o UK Test Bed designed the detailed software modules for the planned
experiment.

(] Israeli Test Bed became operational in 2Q/FY92. Some enhancements
were identified and the software requirements and design for these
enhancements were developed. An Experiment Plan has been developed
to evaluate missile defense designs and BMC® against defined
threats.

0 Negotiations for EADTB MOAs with the USAF and STC were initiated.

0 A cooperative effort with the Germans was initiated examining the
feasibility of interoperability between the EADTB software and
German Air Defense simulations.

] EADSIM 0O&M continued. EADSIM was integrated with the Patriot
Tactical Operation Simulator at Ft. Bliss, and enhancements will be
made to the software.

] Negotiations on an MOA with the French Government were initiated to
conduct experiments on US (EADSIM) and French simulations that will
identify joint analysis efforts and allow the French to make a more
informed decision on future involvement in the EADTB Program.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3305
PE Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993
0 Supported the evolution of architecture concepts and key technology

contributions to TMD by providing a near-term simulation capability
with EADSIM and the continued development of the EADTB.

EADTB software development, testing, and integration will be
completed for Initial Operating Capability which will provide
critical analysis support for the TMD acquisition process. ODefine
and implement experiments at EADTB locations.

EAgTBTgodes will be initiated at SDC, USAADASCH, Ft. Bliss, USAF,
and STC.

EADTB O8M will start and enhancements will be identified.

UK Test Bed Program will be replanned to meet emerging US-UK joint
missile defense requirements. An initial experiment will be defined
and planned in detail.

Israeli Test Bed 08M and experiments will continue; initial
enhancements will be completed.

EADSIM O&M will continue; enhancements for next version of the
software will be developed .

French MOA negotiations will continue.

Cooperative effort with the Germans will be completed outlining the
feasibility for interoperability between EADTB software and German
simulation.

Lontinue discussions with allied countries for cooperative efforts
for EAD and EADTB.

IFADTB Program was rebaselined. EADTB Program completed software
development and unit testing for Initial Operating Capability which
provides critical analysis support for the TMD Acquisition process.
EADTB nodes at SSDC, in the Advanced Research Center, and at US Army
Air Defense Artillery School were completed. USAF EADTB node
hardware was purchased.

SHAPE Technical Center EADTB MOA was negotiated and initial planning
for software integration and joint experiments were initiated.

UK Test Bed Program was replanned to meet emerging UK missile
defense requirements. Development of experiment software continued
at a reduced level of effort waiting UK funding decision.

Israeli Test Bed joint experiments continued examining battle
management command and control issues for an Israeli missile defense
architecture. Man-in-the-loop experiments were planned and executed.
Improvements to weapon capabilities were completed and software was
developed for radar and boost phase intercept enhancements.

EADSIM O&M continued with enhancements made to TBM trajectories and
command and control capabilities.

French MOA for joint simulation-based analyses was signed by US and
forwarded to French MOD for signature.

Cooperative effort with Germans was completed that outlined
requirements for interoperability between EADTB software and German
simulations. Discussions for an agreement on EADTB with the German
MOD were initiated.

Continue critical analysis support for TMD acquisition process with
experiments at the EADTB locations.

Plan and support MS 1] preparation for TMD systems.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3305

Pt Title: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993
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Complete simulation accreditation process and supporting IV & V
actions.

Continue Israeli test bed experiment program in BMC® and boost phase
intercept. Develop follow-on joint experiments program.

Continue UK node experiments.

Continue EADSIM O&M.

EADTB integration testing and software acceptance for Initial
Operating Capability; software development and testing for Final
Operating Capability.

EADTB Zode initiated at SHAPE Technical Center and joint experiments
started.

Execute the French MOA on missile defense simulation-based analysis.
Negotiate and execute a joint EADTB Program with the German MOD.
Continue discussions with allied countries and friends for
cooperative EAD and EADTB efforts.

Program Plan to Completicn: This is a continuing program.
WORK PERFORMED BY:

Hughes Aircraft Corporation

TRW

Teledyne Brown Engineering

UK Defense Research Agency, Electronics Division
Data Sciences

Tadiran

1ABG

Wales

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TJECHNICAL CHANGES: None

SCHEDULE CHANGES: EADTB Program delayed 3 months due to delays in
software development.

COST_CHANGES: EADTB Program FY93 cost increase covered by small
reductions in other tasks within PMA.

PROGRAM DOCUMENTATION:

RELATED ACTIVITIES:
1206 Advanced TMD Weapons PE No. 0603216C

3205 TMD Studies PE No. 0603216C
Army Air Defense Modernization Plan

Army EAD 0&0 Plan

SDI0/SSDC Technical Working Groups

here is no unnecessary duplication of effort within SDIO or the DoD.

OTHER APPROPRIATION FUNDS: None

INTERNATIONAL COOPERATIVE AGREEMENTS:
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FY1994 RDTAE DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3305

PE Title:

o O

QO O0OO0O0O0

Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993

MILESTONE SCHEDULE:

Israeli Test Bed:
MOA on Test Bed ends
Develop follow-on joint BM/C’ experiments

UK Test Bed:
Experiment complete
Develop follow-on joint experiments

Extended Air Defense Test Bed:

Initia) operating capab:lity

Huntsville and Fi. 81:ss nodes operational
Additional EADTB node installed

Full operating capability

MIL/HWIL development mods complete
Additional EADTB node installed
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3310

PE Title: Theater Missile Defense Budget Activity: 03 .
Strategic Programs
April 1993

A. RESOURCES ($ in Thousands)

Project Title Test and Evaluation Facilities
FY1992 FY1993 FY1994 Total

Pragram Name: Actual Estimate Estimate Program

TMD DEM/VAL 0 1,000 9,962 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This task provides for overall coordination of centrally managed
test facilities throughout the SDI Program and, as such, is funded across
several Program Elements.

This objective of this project is to provide adequate, common-user
test and evaluation (T&E) facilities to enable SDIO test and experiment
programs to meet their objectives. Prudent consolidation can enhance
efficiency and economy while satisfying user requirements. Facilities
requirements will be satisfied using existing resources whenever possible.
New and upgraded facilities will only be pursued when no existing capa-
bility will meet basic requirements. This project includes the following
facilities: Kinetic Energy Digital Emulation Center (KDEC), National
Hover Test Facility (NHTF), and Kinetic Kill Vehicle Hardware-in-the-Loop .
(KHILS), and the Tunnel 9 Facility.

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

0 KDEC: Provided an archive and information retrieval system for data,
models and simulations associated with KEW development and
production.

0 NHTF: Provided an indoor, inexpensive, repeatable test capability to
demonstrate and validate the propulsion of integrated kinetic energy
interceptor configurations. Performed LEAP hover tests.

0 KHILS: Development of high performance infrared (IR) scene gene-
ration system to support integrated interceptor hardware-in-the-loop
testing. Performed hardware-in-the-loop tests for SEEDD and
ULTRASEEK programs.

0 KDEC: Provide analysis support for TMD. FOC for 6 DOF simulations
for endo and exoatmospheric interceptors complete.

0 NHTF: Perform hover tests to support solid and liquid propulsion,
and other technology programs.

0 KHILS: Development of advanced scene generation and projection
system to include broadband spectrum and the inclusion of aero-optic
effects. Perform tests to support TMD, SIT and INETS programs.

0 TUNNEL 9: Develop shroud removal and jet interaction tests for TMD.
Development of full flight aerothermal heat soak capability for

endointerceptors.
] KDEC: Perform TMD interceptor 6 DOF simulations.
0 NHTF: Perform hover tests to support THAAD. Incorporate captive .

carry test capability to augment hover testing.
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FY1954 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3310

PE Title:
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Theater Missile Defense Budget Activity: 03

Strategic Programs
April 1993

KHILS: Complete advanced wideband scene generation and projection
capability. Support hardware-in-the-loop tests for TMD, SIT and
1S7C.

TUNNEL 9: Perform thermostructural tests of THAAD interceptor.

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:

US Army Strategic Defense Command
Wright Labs

Phillips Labs

Naval Surface Warfare Center

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None.

SCHEDULE CHANGES: None.

COST _CHANGES: Cost reflects increase in TMD activities in 3310.

PROGRAM DOCUMENTATION:

RELATED ACTIVITIES:

1202 LEAP PE No. 0603217C
1502 Lethality & Tgt Hardening PE No. 0603216/17C
2104 GBR PE No. 0603216C
2201 Space Based Interceptor PE No. 0603216C
2207 Patriot PE No. 0603216C
2207 TMD PE No. 0603216C
2208 ERINT PE No. 0603216C
2209 ACES PE No. 0603216C
2210 UTTMDS PE No. 0603216C
2210 THAAD PE No. 0603216C
2212 Corps SAM PE No. 0603216C
3107 Environ, Siting & Facilities PE No. 0603218C
3208 TMD Integration and Balancing PE No. 0603216C
3301 Test Data Centers PE No. 0603216/17C
3304 Test Facilities/Targets PE No. 0603216C
3311 Mobile Test Assets PE No. 0603216/17C
3313 Test Ranges PE No. 0603216C

here is no unnecessary duplication of effort within SDIO ér the DoD.

OTHER _APPROPRIATION FUNDS: None
INTERNATIONAL COOPERATIVE AGREEMENTS: None

MILESTONE SCHEDULE:

KDEC THAAD Build complete
KHILS TMD testing




FY1994 ROT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3310

PE Title: Theater Missile Defense Budget Activity: 03
Strategic Programs
April 1993

Tunnel 9 THAAD testing

KDEC FOC

KDEC TMD Support

Tunnel 9 Flight Dup Upgrade 10C

NHTF THAAD Hover Tests

KHILS FOC Broad band scene generation
THAAD DT Testing

Patriot

ERINT
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3311
PE Title: Theater Missile Defenses Budget Activity: 04

Tactical Programs
April 1993

RESOURCES: ($ in Thousands)
Project Title: Mobile Test Assets

FY1992 FY1993 FY1994 Total

Program_Name: Actual Estimate Estimate Program
TMD DEM/VAL 0 290 0 Continuving

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITVIES:

This task provides for overall coordination of test mobile assets
throughout the SDI Program and, as such, is funded across several Program
Elements.

This project allocates resources to develop, operate, maintain, and
upgrade SDIO mobile test assets. SDIO test and technology experiment pro-
grams require adequate test resources, ranges, monitoring and data collec-
tion to accomplish their test objectives. When existing ranges/launch
locations and fixed facilities do not have sufficient capability to
support SDIO test and experiment requirements, mobile assets will be
programmed consistent with overall T&E requirements. This project
currently supports the range support ship, USNS Redstone and High Altitude
Observatory (HALO). In subsequent years the plan is to consolidate other
common user mobile test assets under this project. The USNS Redstone and
her electronic system, the M247 Flight Test Support System, were speci-
fically designed and developed by the Navy Strategic Systems Program. [t
will be used to perform the range support mission for SDIO Theater Missile
Defense (TMD) tests where Wake Island serves as the target launch
location. Wake Island has not traditionally been used as a range asset
and is not equipped for this mission. HALO is a Gulfstream III B aircraft
which has the ability to fly at very high altitudes. HALO is outfitted
with many sensors designed to record tests such as missile reentries,
booster launches, and experiments in earth orbit.

PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Provide flight test support, range safety and data collection for
interceptor technology programs at Wake Island with the USNS
Redstone.

0 Provide flight test support, range safety and data collection for
Theater Missile Defense Countermeasure Mitigation Program (TCMP).

0 Provide flight test support, range safety, and data collection for
interceptor tests.

Program Plan to Completion: This is a continuing program.
WORK PERFORMED BY:

0 U.S. Army Strategic Defense Command
0 Strategic Systems Program, Department of the Navy
0 45th Space Wing, Department of the Air Force
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3311
PE Title: Theater Missile Defenses Budget Activity: 04 .
Tactical Programs
April 1993

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

JECHNICAL CHANGES: None
SCHEDULE CHANGES:  None

COST_CHANGES: None

a3 D
e o .

F. PROGRAM DOCUMENTATION:

G. RELATED ACTIVITIES:

1701 Launch Services PE No. 0603217C
3304 Targets PE No. 0603218C
3310 T&E Facilities PE No. 0603218C
here is no unnecessary duplication of effort within SDIO or the DaD.

H. OTHER APPROPRIATION FUNDS: None

~0 C O

I. INTERNATIONAL COOPERATIVE AGREEMENTS: None

J. MILESTONE SCHEDULE:

Memorandum of Agreement signed ‘
Compatibility Test

Arrival Wake Istand

System Checkout

TCMP Tests

Target Demo Tests

TCMP Tests

OO0 OO0 0OO
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FY 1994-95 BIENNIAL RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 3313
PE Title: Theater Missile Defenses Budget Activity: 04

Tactical Programs
April 1993

RESQURCES: ($ in Thousands)
Project Title: Test Ranges

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
0

TMD DEM/VAL
B.

750 14,944 Continuing
BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This task provides for overali coordination of centraily managed
test range support throughout the SDI Program and, as such, is funded
across several Program Elements.

This objective of this project is to provide adequate, common-user
test and evaluation (T&E) ranges to enable SDIO test and experiment pro-
grams to meet their objectives. This is the first year these projects are
consolidated for management purposes; the plan is to further consolidate
management for other multi-user ranges in future years. Prudent consoli-
dation can enhance efficiency and economy while satisfying user require-
ments. Range requirements will be satisfied using existing resources
whenever possible. New and upgraded ranges will only be pursued when no
existing capability will meet basic requirements. This project includes
the following ranges: WSMR, USAKA, Wake Island, ESMC LC-20, Rapid Optical
Beam Steering (ROBS) support, Millstone Hill, Wake Instrumentation and KMR
Instrumentation.

PROGRAM ACCOMPLISHMENTS AND PLANS:

0 USAKA operations and maintenance: Provided test infrastructure
support to include range instrumentation upgrades, power station,
fire station, security, inter-island transportation and maintenance
of tacilities to meet planned flight test requirements.

0 WSMR operations: Provided test infrastructure support for SDIO
interceptor technology programs.

0 WAKE ISLAND: Provide overall launch services management for targets
supporting SDIO flight experiments. Provide test infrastructure
support including communication, security CCTV, photography and
instrumentation interfaces.

0 USAKA: Provide test infrastructure support to include range
instrumentation upgrades, power station, fire station, security,
inter-island transportation and maintenance or facilities to meet
planned flight test requirements.

] WSMR: Provide test infrastructure support for SDI0O interceptor
technology programs. Began work on activation of off-range
corridors for TMD THAAD.

o WSMR: Improve communications system (secure and non-secure).
Improve multi-object tracking capability. Install real-time data/
graphics displays to support new tests. Support ERINT, Patriot MMS,
and THAAD flights. Support LENS test(s). Operate Off-Range
Corridors.
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FY 1994-95 BIENNIAL RDT&E DESCRIPTIVE SUMMARY

Theater Missile Defenses

Project Number-: 3313
Budget Activity: 04

Tactical Programs
April 1993

vLAKA:  Upgrade telemetry system and recording capability.
range safety system for high-dynamic interceptors.
cations to accommodate more complex tests. upgrade to radar system

(ALCOR, etc.), Global Positioning System.
Wake Island: Preparation for TCMP tests.
system.

ROBS: Conduct range demonstration. Begin upgrade.

Install range safety

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:

US Army Strategic Defense Command
White Sands Missile Range

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: WNone

SCHEDULE CHANGES:  None
COST CHANGES: None

PROGRAM DOCUMENTATION:
RELATED ACTIVITIES:

2207 Patriot

2208 ERINT

2210 THAAD

2212 Corps SAM

3304 Targets

3311 Mobile Test Assets

here is no unnecessary duplication of effort within

OTHER APPROPRIATION FUNDS: None

INTERNATIONAL COOPERATIVE AGREEMENTS: None

MILESTONE SCHEDULE:

TMD Program Introduction to 45th Space Wing
TMD Program PRD for Wake Island

TMD Program OR for Wake Island

THAAD

Patriot

ERINT
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Elements: 0603216C Project Number: 4000
PE Titles: Theater Missile Defenses Budget Activity: 04
Tactical Programs
April 1993
A. RESOURCES: ($ in Thousands)
Project Title: Operational Support Costs
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

TMD DEM/VAL 891 322 0 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This project provides program management, system engineering, and

program control support common to all other projects within these PEs.
Program management tasks include SDIO and Executing Agent central manage-
ment functions, including those that support the Office of the Director,
Strategic Defense Initiative and his supporting staff located within the
Pentagon. Typical system engineering tasks include review and analysis of
technical project design, development and testing, test planning, assess-
ment of technology maturity and technology integration across SDIO
projects; and support of design reviews and technology interface meetings.
Program control tasks include assessment of schedule, cost, and perform-
ance, with attendant documentation of the many related programmatic
issues. This project supports funding for personnel and expenses for
travel (TDY), training, rents, communications, information management,
utilities, printing, reproduction, supplies, and equipment.

C. PROGRAM ACCOMPL ISHMENTS AND PLANS:

] The funding provided by this project has enabled and will enable the
executing agents to centralize funding and management of common and
recurring operating costs. This optimizes their value across the
entire range of SDIO projects, and allows technical research funding
to be devoted solely toward that purpose. This strategy of c:ntral-
izing management will continue to occur throughout this program.

0. WORK PERFORMED BY: The System Engineering and Program Control tasks
could be performed through a number of support contracts, and civilian
program managers as employees of the Army Strategic Defense Command and
the Air Force. Work could be performed by the following major
contractors:

0 Ford Aerospace Division

) ANSER Inc.

0 COLSA Inc.

0 GRC Inc.

0 Hewlett Packard

E. PROGRAM DOCUMENTATION:

F. RELATED ACTIVITIES: This project supports all other SDIO projects

within these PEs. There is no unnecessary duplication of effort within
SDIO or the DoD.
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FY1994 ROT&E DESCRIPTIVE SUMMARY

Program Elements: 0603216C Project Number: 4000

PE Titles: Theater Missile Defenses Budget Activity: 04 .
Tactical Programs
April 1993

G. OTHER APPROPRIATION FUNDS: None

H. MILESTONE SCHEDULE:

0 Products are generated on an as-required basis in support of the
SDIO technology and management projects.
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PE SUMMARY

Program Element: 0603214C Budget Activity: 03
PE Title: Space-Based Interceptors Strategic Programs
A. RESOQURCES: ($ In Thousands)
Project Number FY1992 FY1993 FY1994 Total
and Title: Actual Estimate [Estimate Program
1101 Passive Sensors 9,000 0 0 Continuing
1104 Signal Processing 2,200 0 0 Continuing
1501 Survivability 4,700 0 0 Continuing
1502 Leth & Tgt Hard 5,600 1,390 0 Continuing
1504 Matls & Structure 2,766 0 0 Continuing
2205 Brilliant Pebbles 384,075 218,610 0 Continuing
3304 Targets 6,693 0 0 Continuing
4000 Operational Support 18,863 0 0 Continuing
TOTAL 433,897 220,000 0
B. BRIEF DESCRIPTION OF ELEMENT:

Includes manpower authorizations and the associated costs specifically
identified and measurable to the following:

Programs, projects, and activities (and supporting programs, projects, and
activities) that have as a primary objective the conduct of research on
space-based kinetic-kill interceptors and associated sensors that could
provide an overlay to ground-based anti-ballistic missile interceptors.

C. MAJOR PROGRAM ELEMENT CHANGES:

Project funding has been shown under the Program Element to which
each project was assigned in each year. Some of these Program
Elements have subsequently been redefined due to program and
organizational restructuring. Such project funding changes include
the following:

* Due to a recent Secretary of Defense decision, the Brilliant
Pabbles project has been transferred to the Follow-On
Technologies Program Element and changed from a budget
category 6.3B to a budget category 6.3A program.
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PE SUMMARY
Program Element: 0603215C Budget Activity: 03
PE Title: Limited Defense System Strategic Programs .
A. RESOURCES: ($ In Thousands)
Project Number FY1992 FY1993 FY1994 Total
and Title: Actual Estimate [Estimate Program
1101 Passive Sensors 25,563 21,780 24,417 Continuing
1102 Mwave Radar Tech 11,950 10,305 6,544 Continuing
1103 Laser Radar Tech 13,500 0 0 Completed
1104 Signal Processing 28,355 18,510 14,650 Continuing
1105 Discrimination 85,066 84,409 68,368 Continuing
1106 Sens Stud & Exp 165,049 141,788 83,021 Continuing
1110 Sensor Integration 20,900 48,670 0 Continuing
1201 Int Studies & Anal 35,818 15,235 14,651 Continuing
1202 Interceptor Integ 78,000 140,392 0 Continuing
1204 Int Studies & Anal 0 7,500 4,884 Continuing
1208 Disc Int 475 200 0 Completed
1209 Endo Tech 24,500 18,910 0 Completed
1211 Inter/Facil 16,525 0 0 Transferred
1403 Computer Eng 704 3,600 0 Continuing
1405 Communications Eng 10,322 12,205 10,037 Continuing
1501 Survivability 57,292 25,367 19,533 Continuing
1502 Leth & Tgt Hard 0 4,725 4,884 Continuing
1504 Matis & Structure 0 11,065 1,172 Continuing
1701 Launch Services 0 29,868 0 Continuing .
2102 BE 73,793 239,500 140,074 Continuing
2103 GSTS 118,186 11,500 0 Completed
2104 GBR 23,007 91,180 100,124 Continuing
2201 SBI 9,000 0 0 Compieted
2202 GBI 182,730 90,000 238,176 Continuing
2203 E21 63,630 0 0 Completed
2300 Command Center 71,943 51,220 76,318 Continuing
2304 Software Eng 7,981 6,625 4,980 Continuing
2307 CINC Command Element 0 1,128 1,757 Continuing
3102 System Eng 89,985 88,052 49,580 Continuing
3103 SDI Metrology 2,105 2,350 1,451 Continuing
3104 ILS 4,304 2,920 3,906 Continuing
3105 Prod & Manu 8,997 8,839 3,476 Continuing
3108 Ops Environments 958 59 0 Completed
3109 Sys Sec Eng 11,513 12,595 12,776 Continuing
3110 Surviv Eng 1,449 562 600 Continuing
3111 Surveillance Eng 9,320 4,950 3,900 Continuing
3112 Sys Eng Support 26,550 11,120 9,744 Continuing
3113 Ground Common 14,250 0 965 Continuing
3114 Launch Common 600 0 0 Continuing
3115 GPALS Sys Eng 0 4,993 0 Continuing
3201 Architecture & Anal 0 4,320 4,084 Continuing
3202 Operations Interface 0 8,041 0 Continuing
3207 System Analysis 25,175 11,950 6,837 Continuing
3301 Data Center 0 10,000 9,767 Continuing
3302 System Test Envir 0 91,067 53,718 Continuing .
3303 System Test Eval 0 3,758 5,860 Continuing
3304 Targets 70,404 99,770 84,974 Continuing
3306 Comp Res & Eng 0 17,045 11,731 Continuing
3307 AST 38,314 37,830 24,418 Continuing
3308 Sys Simulator 10,123 7,398 5,458 Continuing + 307




PE SUMMARY

Program Element: 0603215C
PE Title: Limited Defense System

Budget Activity: 03
Strategic Programs

A. QURC ($ In Thousands)
Project Number FY1992 FY1993 FY1994 Total
and Title: Actual Estimate [Estimate Program
3309 Sys Level T&E 24,419 31,215 35,069 Continuing
3310 T&E Facilities 0 25,370 19,534 Continuing
3311 Mobile Test Assets 0 16,410 0 Continuing
3312 Sys Tst Env Spt 0 7,421 4,884 Continuing
3313 Test Ranges 0 19,995 14,651 Continuing
3314 BMD OT&E 0 925 4,000 Continuing
4000 Operational Support 19,229 59,717 10,486 Continuing
SUBTOTAL 1,481,984 1,674,354 1,195,459
Military Construction
1105 Discrimination 0 5,400 0 Continuing
2300 Command Center 0 0 30 Continuing
SUBTOTAL 0 5,400 30
TOTAL 1,481,984 1,679,754 1,195,489

BRIEF DESCRIPTION OF ELEMENT:

Includes manpower authorizations and the associated costs specifically
identified and measurable to the following:

Programs, projects, and activities (and supporting programs, projects, and
activities) which have as a primary objective the development of systems,
components, and architectures for a deployable anti-ballistic missile sys-
tem, including one or an additional number of anti-missile sites and
space-based sensors, that is capable of providing a highly effective
defense of the United States against limited ballistic missile threats,
including accidental or unauthorized launches or Third World attacks, but
below a threshold that would bring into question strategic stability.
Such activities shall include those activities necessary to develop and
test systems, components, and architectures capable of deployment as part
of an ABM Treaty-compliant initial site defensive system. For purposes of
planning, evaluation, design, and effectiveness studies, such programs,
projects, and activities may take into consideration both the current
limitations of the ABM Treaty and modest changes to its numerical
lTimitations and its limitations on the use of space-based sensors.

JOR _PROG MENT _CHANGES:

Project funding has been shown under the Program Element to which
each project was assigned in each year. Some of these Program
Elements have subsequently been redefined due to program and
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PE SUMMARY

Program Element: 0603215C Budget Activity: 03
PE Title: Limited Defense System Strategic Programs

organizational restructuring. Such project funding changes include
the following:

* Funding for Targets, National Test Bed, T&E Facilities/Launch,
Test Ranges and Test Assets has been moved from Program
Element 0603218C to this Program Element to more properly
align the project funding with the intended application of the
project.
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PE SUMMARY

Program Element: 0603217C Budget Activity: 02
PE Title: Follow-On Technologies Advanced Technology
Development

® - RESOURCES: ($ In Thousands)
Project Number FY1992 FY1993 FY1994 Total
and Title: Actual Estimate [Estimate Program
1110 Sensor Integration 0 0 29,301 Continuing
1201 Int Studies & Anal 0 2,500 0 Continuing
1202 Interceptor Integ 47,035 44,023 48,835 Continuing
1203 Hypervelocity Tech 6,166 0 0 Continuing
1204 Int Studies & Anal 10,993 0 5,861 Continuing
1209 Endo Tech 25,530 0 0 Completed
1210 Navy Exo 6,550 0 0 Transferred
1212 D-2 Program 5,768 9,800 4,884 Continuing
1301 FEL Technology 22,269 14,232 0 Transferred
1302 Chem Laser Tech 99,158 69,464 59,100 Continuing
1303 Neutral Part Beam 75,020 39,226 25,577 Continuing
1304 NDEW Tech 4,817 0 0 Completed
1305 ATP/FC Tech 60,106 20,867 10,597 Continuing
1307 DE Demo 0 18,188 4,862 Continuing
1502 Leth & Tgt Hard 25,127 1,551 0 Continuing
1503 Power 23,795 22,879 9,767 Continuing
1504 Matls & Structure 24,705 2,600 4,828 Continuing
1701 Launch Services 57,661 0 50,556 Continuing
1702 Spec Test Act 31,081 32,380 4,884 Completed
2106 ACTS 0 15,435 22,464 Continuing
2204 DEW Concept Def 1,478 0 0 Completed

. 2205 Brilliant Pebbles 0 0 72,671 Continuing
3301 Data Center 0 2,990 .0 Continuing
3311 Mobile Test Assets 0 850 0 Continuing
4000 Operational Support 88 2,279 0 Continuing
4305 Min Acc for PET 1,027 500 0 Completed

TOTAL 528,374 299,764 354,187

B. BRIEF DESCRIPTION OF ELEMENT:

Includes manpower authorizations and the associated costs specifically
identified and measurable to the following:

Programs, projects, and activities that have as a primary objective the
development of technologies capable of supporting systems, components, and
architectures that could produce highly effective defenses for the future
and which the Secretary has determined are necessary in the national
security interests of the United States to be maintained under the
Strategic Defense Initiative Organization.

C. MAJOR PROGRAM ELEMENT CHANGES:

Project funding has been shown under the Program Element to which
each project was assigned in each year. Some of these Program

. Elements have subsequently been redefined due to program and
organizational restructuring. Such project funding changes include
the following:
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Program Element:

PE SUMMARY
0603217C Budget Activity: 02

PE Title: Follow-On Technologies Advanced Technology

Development

A recent Secretary of Defense budget decision has proposed a
Program Element name change from Other Follow-On Technologies
to Follow-On Technologies

Under the same SECDEF budget decision, the Brilliant Pebbles
has been transferred into this Program Element from the
Spaced-Based Interceptors Program Element.

In accordance with the guidance provided in the FY93 Defense
Authorization Act, two far-term directed energy projects have
been transferred out of SDIO sponsorship, as follows:

Project 1301, Free Electron Laser (FEL), has been transferred
to the Army.

The Airborne Laser portion of Project 1307, DE Demonstrations,
has been transferred to the Air Force.
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PE SUMMARY

Program Element: 0602790C
PE Title: SBIR/STTR

Budget Activity: Ol
Technology Base

A. RESOURCES: ($ In Thousands)

Project Number FY1992 FY1993 FY1994

and Titie: Actual Estimate [Estimate

1602 New Concepts Dev 0 0 42,552
TOTAL 0 0 42,552

B. RIEF RIPTION OF MENT:

Includes manpower authorizations and the associated costs specifically

identified and measurable to the following:

Programs, projects, and activities pursued under the Small Business
Research and Development Enhancement Act of 1992 that have as a primary

Total
Program

Continuing

ocbjective:

0 Small Business Innovative Research (SBIR) Program projects

0 Small Business Technology Transfer (STTR) Program projects
C. MAJOR PROGRAM ELEMENT CHANGES:

Project funding has been shown under the Program Element to which
each project was assigned in each year.
Elements have subsequently been redefined due to program and
organizational restructuring. Such project funding changes include

the following:

* A1l SBIR/STTR activities have been transferred out of the
Research & Support Activities Program Element 0603218C (Budget
Activity 03) and moved into Program Element 0602790C (Budget

Activity 01).
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PE SUMMARY

Program Element: 0603218C Budget Activity: 03
PE Title: Research & Support Activities Strategic Programs
A. RESOURCES: ($ In Thousands) .
Project Number FY1992 FY1993 FY1994 Total
and Title: Actual Estimate [Estimate Program
1503 Power 505 21,600 0 Continuing
1504 Matls & Structure 250 10,150 0 Continuing
1601 IS&T 62,259 85,205 50,409 Continuing
1602 New Concepts Dev 37,145 41,513 0 Transferred
3107 Envir Siting & Facil 6,102 5,680 5,606 Continuing
3201 Architecture & Anal 3,259 850 0 Continuing
3202 Operations Interface 7,505 0 0 Continuing
3203 Intel Threat Dev 10,274 14,875 10,245 Continuing
3204 Countermeasures Integ 17,127 17,266 22,330 Continuing
3206 System Threat 8,350 9,231 10,062 Continuing
3301 Data Center 12,591 0 0 Continuing
3302 System Test Envir 77,398 0 0 Continuing
3303 System Test Eval 5,220 0 0 Continuing
3304 Targets 49,417 13,270 0 Continuing
3306 Comp Res & Eng 29,114 0 0 Continuing
3310 T&E Facilities 42,426 0 0 Continuing
3311 Mobile Test Assets 12,439 0 0 Continuing
3312 Sys Tst Env Spt 12,142 0 0 Continuing
4000 Operational Support 269,647 201,546 256,709 Continuing
4302 Technology Transfer 2,592 2,239 2,862 Continuing

SUBTOTAL 665,762 423,425 358,223
Military Construction
3107 Envir Siting & Facil 5,100 0 2,697 Continuing

SUBTOTAL 5,100 0 2,697

TOTAL 670,862 423,425 360,920




PE SUMMARY

Program Element: 0603218C Budget Activity: 03
PE Title: Research & Support Activities Strategic Programs
B. BRIEF DESCRIPTION OF ELEMENT:

Includes manpower authorizations and the associated costs specifically

ident

Progr
follo

J
manag

ified and measurable to the following:

ams, projects, and activities that have as primary objectives the
wing:

The provision of basic research and technical, engineering, and
erial support to the programs, projects, and activities within the

other SDIO program elements.

0

0
those

Innovative science and technology projects.

The provision of necessary test and evaluation services other than
required for a specific program element.

Program management.

MAJOR PROGRAM ELEMENT CHANGES:

Project funding has been shown under the Program Element to which
each project was assigned in each year. Some of these Program
Elements have subsequently been redefined due to program and
organizational restructuring. Such project funding changes include
the following:

* Funding for Targets, National Test Bed, T&E Facilities/Launch,
Test Ranges and Test Assets has been moved from this Program
Element to Program Elements 0603216C and 0603215C to more
properly align the project funding with the intended
application of the project.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1101
PE Title: Limited Defense System 8udget Activity: 03

Strategic Programs
Apri} 1993

RESOURCES: ($ in Thousands)
Project Title: Passive Sensors

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 25,563 21,780 24,417 Continuing
SBI DEM/VAL 9,000 0 0 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This program performs research & development in: visible through
infrared focal plane arrays, cryogenic cooling, optics hardware and
cryogenic-based signal processing technologies. The efforts are crucial
toward fielding National and Theater Missile (NMD, TMD) systems. Specific
technology areas include: infrared focal plane arrays using silicon and
mercury cadmium telluride materials, focal plane readouts using state-of-
the-art electronics components, mirror hardware using silicon carbide or
beryllium, inncvative cryogenic signal processing techniques; maintenance
of optical ani electro-optical test facilities to verify component
performance, cryogenic cooler development to cool focal plane arrays and
associated optical hardware, sensor performance models and optical
signature software codes which allow modeling of optical systems.

PROGRAM ACCOMPL ISHMENTS AND PLANS:

0 The Mosaic Array Data Compression and Analysis Program continued to
refine the baseline design for advanced focal plane array analog
signal procassing modules.

0 Silicon detectors with on-chip correlated double sampling were
fabricated.

0 Silicon detectors with internal gain were fabricated.

0 An effort to fabricate readouts for large area MWIR HgCdTe detector
arrays was initiated.

0 Fabricated InSb detector arrays for application to BE and BP
programs.

0 Advanced materials processing techniques using Molecular Beam
Epitaxy (MBE) and Metallic Oxide Chemical Vapor Deposition (MOCVD)
was continued.

0 LWIR HgCdTe detector arrays were evaluated for Tlow background
applications (for space environments).

0 Cooler assessments for BP and BE applications were initiated and
manufacturability issues identified.

0 Fabrication of two different 65K Stirling cryocooler designs was
completed and testing began.

0 A producibility program for BE and BP detectors was initiated.

0 Investigation into anomalous scatter of beryllium mirrors was
continued.

0 Optical Signatures Code was extended to include visible sensors.

0 HYWAYS focal plane arrays were tested.

0 Deliverablas of HYWAYS Phase 2, Producibility Engineering and
Planning, were tested.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Praoject Number: 1101
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
0 Deliverables of HYWAYS advanced technology hybrid focal plane arrays
were characterized.
0 Deliverables of HYWAYS prepilot line production hybrid focal plane
arrays were characterized.
0 The Mosaic Array Data Compression and Analysis Program (MADCAP) was
continued. Prototype processors will be developed.
0 An effort to fabricate readouts for large area MWIR HgCdTe detector
arrays was continued.
) Advanced focal plane technology development in VLWIR IBC silicon
arrays was developed.
0 Prototype low background LWIR HgCdTe detector arrays continued in
development.
0 The ALIRT effort completed fabrication of a 512 x 512 focal plane
subsystem.
0 Life testing of 65K Stirling cryocoolers continued.
0 The Single Stage Turbocooler program was continued.
0 The 65K Stirling cryocooler for SPAS IIl was integrated for flight
test.
] Fabricated six 14.6 x 12.9 cm lightweight rectangular beryllium
mirror blanks and spherically polished one.
0 Four beryllium mirror blanks were spherically polished to BRDF of
1 x 10°* at 2° and 10.6 im.
0 Beryllium mirror blanks will be fabricated, polished, and tested.
0 Demonstration of contamination removal techniques.
0 Demonstration of 65K Stirling cryocooler.
0 LWIR HgCdTe focal plane array program continued.
0 10K sorption cryocooler continued.
0 Very large area MWIR hybrids demonstrated.
) MADCAP program continued.
Program Plan to Completion: this is a continuing program.
D. WORK PERFORMED BY:
Major Contractors:
0 Hughes Aircraft
0 Rockwell International
0 Lockheed Missile Systems
] Amber Engineering
0 Santa Barbara Research Center
0 JPL
0 Aerojet
E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
1.  TJECHNICAL CHANGES: None
2. SCHEDULE CHANGES: 65K Cryocooler Program Delayed
3.  COST CHANGES: TBD
F. PROGRAM DOCUMENTATION:
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FY1994 RDTAE DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1101
. PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
G. RELATED ACTIVITIES: This project provides high performance,
radiation hardened, producible IR focal planes for programs requiring IR
sensors.
0 2102 BE PE No. 0603215C
0 2103 GSTS PE No. 0603215C
0 2205 BP PE No. 0603214C
0 2202 GBI PE No. 0603215C
0 2201 SBI PE No. 0603215C

Producibility efforts as well as radiation hardness goals will be
coordinated with DARPA, DNA, and NASA. There is no duplication of effort
within SDIO or the DoD.

H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: Yes
J. MILESTONE SCHEDULE:

0 SSC Cooler Life Testing started

0 SHIELD, LLUM, and SHADOW program underway to design,
fabricate, and test hybrids to BE GPALS Specs

. 0 LLUM program currently underway to design,

fabricate, and test LWIR hybrids for BE GPALS

0 Materials Research for a LWIR sensor completed

0 BE GPALS option design under the SHIELD program
almost complete. The HYWAYS and Si BRIDGE
technology transferred to the SHIELD program

0 LWI~ Low Background Hybrids demonstrated

0 VLWIR Production Readiness demonstration

0 SHADOW program completed and will deliver an X
number of hybrids that have met BE’s requirements

0 SHADOW technology transferred into the MWIR hybrid
MANTECH program to enhance producibility for BE
GPALS

] SHIELD program delivers 6 staring and 6 scanning
hybrids for use for GPALS

0 SHADOW technology transferred to a MWIR hybrid
MANTECH program that will enhance producibility
for GPALS

0 Production Line Demonstration of M/LWIR Hybrids
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1102
PE Title: Limited Defense System Budget Activity: 03

Strategic Programs
April 1993

RESOURCES: {($ in Thousands)
Project Title: Microwave Radar Technology

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 11,950 10,305 6,544 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This project addresses advanced radar system designs and critical
component technologies needed to build long range radar systems with
search, detection, tracking, discrimination and kill assessment functions
for multiple targets. Targets are threat ballistic missile reentry
vehicles and associated objects at both endo- and exo-atmospheric ranges.
The project provides the critical technologies for radar systems that
support Strategic and Theater Missile Defense architectures.

Large Radar Technology: This program is developing an advanced
radar technology base necessary to meet the functional performance

requirements of large aperture, phased array radars to support strategic
and theater missile defense during all phases of threat flight,
emphasizing endo- and exo-atmospheric tracking, fire control, and
engagement functions with focus on developing solid state RF components,
fiber optic interconnects and waveform processors.

Innovative Radar Technology: This program is developing radar
technologies which have direct benefit for national and theater radars

operating in electronic countermeasure and nuclear environments. Projects
include resonant target phenomenology, synthetic aperture radar hardware
and demonstrations, and track error compensation technologies.

PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Fabricated and evaluated high power X-band solid state transmit/
receive modules for populating 32-element tray.

] Continued development and fabrication of real-time waveform
processor (RTWP).

0 Completed fabrication of medium power X-band transmit/receive
modules.

0 Accepted delivery of 32 high power, solid state, transmit and
receive modules assembled onto a single tray with 32 antenna
elements.

] Accepted delivery of 20 medium power, transmit and receive modules
and 10 antenna elements.

0 Evaluated performance of high and medium power transmit and receive

modules.

0 Started an advanced radar processing experiment (ARPEX) development
program.

0 Demonstrated RF-to-light-to-RF transmission with fiber optic
components.

0 Developed and demonstrated fiber optic time delay unit.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1102

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

Delivered High Density Power Conditioners.

Completed resonant radar cross section (RCS) signature testing.
Continue development and fabrication of Real Time Waveform Processor
(RTWP).

Delivery of waveform generator.

Continue development of Fiber Optic beamformer assembly.

Continue development of hardware and software components in support
of Radar Waveform Processing Demonstration.

Continue fabrication and assembly of ARPEX processor planned for
HWIL signal processing demonstration.

Program Plan to Completion: This is a continuing program.
WORK PERFORMED BY:

This program is managed by the U.S. Army Strategic Defense Command,

and by SDIO/TNS for Innovative Microwave Radar Research.

Major Contractors:
Phase IV (subcontractor Westinghouse)

Texas Instruments
Dynetics
GE Aerospace

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: Due to funding shortfall, limited testing of key
components developed and no advanced development of key components.

SCHEDULE CHANGES. Due to funding shortfall, the Fiber Optic Control
of Phased Array Technology program and the Real Time Waveform
Processor program slip by 6 months. Three new efforts are delayed
by 12 months.

COST CHANGES: Due to $10.3M shortfall, the Fiber Optic Control of
Phased Arrays Technology program and the Real Time Waveform
Processor program slip by 6 months. Three new efforts are delayed
by 12 months. Limits testing of key components developed and allows
no advanced development of key components.

PROGRAM DOCUMENTATION:

RELATED ACTIVITIES:
Supports the effort to build and test the demonstration/ validation

Ground Based Radars in 1995-96, and the independent radar discrimination
engineering developments needed for exo-atmospheric target identification
for GPALS deployment. These technologies further complement radar
enhancement programs being undertaken in the SDIO Theater Missile Defense
office (TMD). There is no unnecessary duplication of effort within SDIO
or the DoD.

D.
o
o
0
0

E.
1.
2.
3.

F.

G.

H.

OTHER APPROPRIATION FUNDS: None
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1102

PE Title: Limited Defense System Budget Activity: 03 .
Strategic Programs
April 1993

I. INTERNATIONAL COOPERATIVE AGREEMENTS: None

J. MILESTONE SCHEDULE:

(] Delivery of arbitrary coded waveform generator

] Fabrication of Real Time Waveform Processor (RTWP)

0 Demonstration test for fiber optic beamforming
components

0 Perform Radar Waveform Processor Demonstration




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1103
PE Title: Limited Defense System Budget Activity: 03

Strategic Programs
April 1993

RESOURCES ($ in Thousands)
Project Title: Laser Radar Technology

FY1992 FY1993 FY1994 Total

Progqram_Name: Actual Estimate Estimate Program
LDS DEM/VAL 13,500 0 0 Completed

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This project develops and demonstrates the laser radar technologies
capable of supporting system elements in the Strategic and Theater Missile
Defense architectures. Laser radar technology includes development of
components, systems, data bases of target measurements and supporting
analysis. Laser transmitters, receivers, mechanisms for steering and
directing beams, and signal processing are included in component develop-
ment. Data base development includes both laboratory and field measure-
ments, and developing simulations for calculating laser radar cross
sections and evaluating system performance.

For many missions, laser radars are preferred over microwave radars
due to smaller size and tighter beam divergence. Laser radars can provide
the high spatial and velocity resolution for mid-course discrimination of
Rvs from other objects and for designation and target localization as
well. This technology can also be used in boost phase for active tracking
of threat boosters and precision pointing of boost-phase weapons and
terminal phase weapons, and in mid-course for designation. Specific
technologies include lasers with high temporal and frequency stability and
wide bandwidth waveforms, wide bandwidth detectors, optical beam steering
and receiving systems for rapid retargeting, and signal processing and
analytical tools required for implementation.

PROGRAM ACCOMPLISHMENTS AND PLANS:

] Completed tracking algorithms and testing of low power, trans-
portable laser radar system.

0 Completed fabrication and testing of space traceable (O, laser
radar, LOWKATER transmitter.

0 Continued conducting bistatic target measurement and validating the
DELTAS code for this geometry.

Program Plan to Completion: This is not a continuing program.

WORK PERFORMED BY: No work performed under this project.
COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
TECHNICAL CHANGES: Program terminated in FY 1993.

SCHEDULE CHANGES: Program terminated in FY 1993.
COST CHANGES: Program terminated in FY 1993.

LW N =
R

PROGRAM DOCUMENTATION: None
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1103
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
G. RELATED ACTIVITIES:
0 1208 - ATP/FC Laser Illuminator PE No. 0603217C
0 3310 - T&E Facility and Launch Support PE No. 0603215C
0 1110 - BE Sensor Integration/Validation PE No. 0603215C
o 1105 - AMOR PE No. 0603215C
) 1105 - FIREBIRD PE No. 0603215C
There is no unnecessary duplication of effort within SDIO or the DoD.
H. OTHER APPROPRIATION FUNDS: None
1. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE: None
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1104
PE Title: Limited Defense System Budget Activity: 03

Strategic Programs
April 1993

RESQURCES: ($ in Thousands)
Project Title: Signal Processing

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 28,355 18,510 14,650 Continuing
SBI DEM/VAL 2,200 0 0 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This project develops and demonstrates the technology, techniques
and components to meet with stringent signal and data processing
requirements in support of theater and national ballistic missile defense
needs. It accomplishes this task by advancing the radiation hardened,
high speed microelectronic, microprocessor, and analog circuit technology
base. To meet ballistic missile mission objectives, on board processors
must perform large numbers of computations to perform surveillance,
acquisition, tracking, intercept, and kill assessment of missiles and
reentry vehicles. These elements must survive and continue to perform in
high levels of natural and man made nuclear radiation. Selected elements
must continue to operate through very high flash levels of nuclear burst.
High speed and Tow power Very Large Scale Integrated (VLSI) electronic
circuits and memories with performance comparable to DoD Very High Speed
Integrated Circuit (VHSIC) technology must be developed to ar“ieve very
high levels of performance and radiation hardening. Space borne
electronics must use advanced packaging techniques to reduce satellite
size, weight, power, and total system costs. Further development of these
technologies are absolutely critical to lowering the risk and system costs
involved with a deployment/full scale development decision. This project
will produce two radiation hardened state-of-the-art 32 bit Reduced
Instruction Set Computers (RISC) for space applications. The level of
testability, fault tolerance and radiation immunity built into these
processors distinguish the RH32 processors distinguish them .rom others
available or planned, and enable the RH32 to operate through the harsh
space radiation environment. A companion effort, the RISC Ada Environment
(RISCAE), will develop the software environment for both processor
designs. As full scale deployment decisions are postponed, this project
must ensure advances realized in the commercial market are easily
transferred to the radiation hardened technology base.

PROGRAM ACCOMPLISHMENTS AND PLANS:

] Continued radiation hardened nonvolatile memory effort.

Continued rad hard precision voltage reference efforts.

) Initiated Phase 11, Advance Technology Insertion Module (ATIM), on
the Advanced Spaceborne Computer Module (ASCM) effort.

0 Developed 1 Mbit SOI SRAM prototypes.

o
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FY1994 ROT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1104

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

Continued radiation hardened 32 bit (RH32) scalar processor
development.

Continued RISCAE effort to develop an Ada software environment for
the RH32 processor.

Delivered a space qualified, RAD hard control processor module (CPM)
on the ASCM effort.

Continued rad hard 256K SOI SRAM efforts.

Continued rad hard 1 Mbit bulk SRAM efforts.

Continued rad hard nonvolatile memory efforts in battery backed 256K
SOI SRAMS and ferroelectric technology.

Continued the rad hard precision voltage reference effort.
Continued the Advanced Spaceborne Computer Module (ASCM).
Delivered a space qualified, RAD hard CPM on the ASCM effort.
Continued rad hard 1MHz, 10 bit monolithic A/D converter.
Initiated rad hard 10 Mhz, 12-bit monolithic A/D converter.
Continued rad hard 32-bit (RH-32) scalar microprocessor development
effort.

Continued RISCAE effort to develop an Ada sofiware environment for
the RH-32 microprocessor.

Continued the Associative String Signal Processor effort.

Deliver the radiation hardened precision voltage reference.
Deliver the rad hard 1MHz, 10 bit monolithic A/D converter.
Continue rad hard 10 Mhz, 12-bit monolithic A/D converter.

Deliver two radiation hardened 32-bit processors (RH32), one from
each contractor.

Integrate and deliver the Ada environment required by the RH32.
Continue the radiation hardened 1 Mbit Static Random Access Memory
(SRAM) .

Continue the ferroelectric non-volatile memory.

Continue the radiation hardened DC-to-DC (28v to 5v) power
converter.

Continue the automated radiation hardened circuit design.

Continue the Wafer scale Associative String Processor (WASP).

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:

In House:

Phillips Laboratory

Naval Research Laboratory
Naval Ocean Systems Center
Naval Weapons Support Center
Rome Laboratory

Rome Laboratory
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FY1994 RDTAE DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1104
. PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

0 Harry Diamond Laboratory
USASSDC

o

Major Contractors:
Analog Devices

Boeing

Harris

IBM

Raytheon

Texas Instruments
Honeywell

General Electric
TRW

CO0OO0OO0O00O0O0CO

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None
SCHEDULE CHANGES: ATIM and non-volatile memory effort slips about

12 months. 12 bit, 10 Mhz analog to digital converter delayed.
Innovative work and wafer scale signal processing deferred. One
contractor on RH32 program may be dropped.

‘ 3. COST CHANGES: None

F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES:

This project provides radiation hardened microelectronics technology
for all other space based and interceptor elements including Brilliant
Pebbles (BP), Brilliant Eyes (BE), Early Warning System (EWS),
Endoatmospheric and future endo interceptors, Ground Surveillance and
Tracking System (GSTS), and Ground-Based Interceptor (GBI) programs (PE
No. 0603215C). The radiation tolerance and survivability goals programs
are coordinated with the Survivability program. This project operates in
coordination with the Defense Nuclear Agency and service radiation
hardened microelectronics technology efforts. There is no unnecessary
duplication of effort within SDIO or the DoD.

N e
. .

H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:

] Space qualified control processing module (CPM)
delivery
(] Radiation hardened 1 Mhz, 10 bit monolithic

. A/D converter
o Radiation hardened 10 Mhz, 12-bit monolithic

A/D converter
) Radiation hardened 32-bit processor (RH32)
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1104
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
0 Voltage reference
0 Software to operate the RH32 (RISCAE)
0 RH32/RISCAE integration
0 Radiation hardened precision voltage reference

A/D converter

Radiation hardened 1 Mbit SRAM
Analog-to-Digital converter 12-bit 10 MSPS
1 Mbit SRAM

Rad Hard DC to DC converter

Automated rad hard circuit design

0O0O0O0O
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FY 1994-95 BIENNIAL RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1105

PE Title: Limited Defense System (U) Budget Activity: 03
Strategic Programs (U)
March 1993

A. RESOURCES: ($ in Thousands)

Project Title: Discrimination
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

LDS DEM/VAL 85,066 84,409 68,368 Continuing

LDS D/V MILCON 0 5,400 0 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This task area is responsible for characterizing the optical and

radar signatures of threat objects (e.g. penaids and Rvs) and backgrounds
for development of effective target acquisition and discrimination tech-
niques for NMD efforts related to systems funded under the LDS program
element. Emphasis is placed on the midcourse and terminal phases of
ballistic missile flight.

0000000 o

c o

PROGRAM ACCOMPL ISHMENTS AND PLANS:

Conducted SPIRIT I1 sounding rocket experimeni and initiated data
analysis.

Completed Firebird 1B experiment and began data analysis.
Completed analysis of SRMP (7F/G) missions.

Started analysis of IBSS plume data.

Demonstrated radar discrimination architecture on LDS test bed.
Completed integrating ARGUS new airframe and sensor system upgrade.
Finished upgrading laser radar testing system at AMOR facility.
Continued ARGUS/HALO plume data collection to include Titan II,
Delta II, Peacekeeper, Minuteman and Red Gemini.

Performed ground observations of Lance with U.K.

Continued Cobra Judy and Cobra Eye data collections and analysis.
Continued refinement/upgrade of target, plumes, and background
signature models and codes.

Completed data analysis of plume chamber tests to support plume
models and codes.

Continued to evaluate midcourse discrimination algorithms using
collected data sets (CE, CJ).

Continue to upgrade natural backgrounds models and codes.
Continued plume data collection on strategic-class missile systems
with ARGUS and other ground-based assets.

Initiated plume data collection on theater-class missile systems with
ARGUS.

Demonstrated active/passive discrimination algorithm architecture (1
target) on LDS test bed.

Assessed GBI discrimination algorithm performance.

Released final SSGM baseline code and began development of
operational version of SSGM.

Completed data analysis of Firebird 1B mission.

Cobra Eye aircraft was mothballed and went into inactive phase.
Continue analysis of SPIRIT II and CIRRIS 1A mission.
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UNCLASSIFIED
FY 1994-95 BIENNIAL RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1105

PE Title: Limited Defense System (U) Budget Activity: 03
Strategic Programs (U)
March 1993

0 Continue radar data acquisition of domestic/foreign reentry vehicle
and missile targets.

0 Continue optical and infrared measurements of U.S. and foreign RV,
post-boost vehicle and missile targets.

0 Continue development of radar and optical discrimination algorithms/
architecture at LDS for system elements.

0 Continue data analysis of atmospheric and celestial background
phenomenology to upgrade codes/models.

0 Continue development of TMD discrimination algorithms.

] Cont;nue developing the operational Strategic Scene Generation
Model.

Program Plan to Completion: This is a continuing program.

D. WORK_PERFORMED BY:

Major Contractors:
Phillips Laboratory (Geophysics Directorate)

Naval Research Laboratory

USAF Space Systems Division
USA Strategic Defense Command
Institute for Defense Analysis
MIT Lincoln Laboratory

Boeing Aerospace Corporation
Utah State University

Physical Research Inc.

Mission Research Corporation
Teledyne Brown Engineering
E-Systems

Sandia National Laboratory
Photon Research Associates, Inc
Arnold Eng. Dev. Center
Nichols Research Corporation
USAF Space and Missile Center

Q00O CO0OODOOOLOODOOODOO

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None

SCHEDULE CHANGES: None

COST CHANGES: (1) FY93 funding for the Optical Aircraft Measurement
Program (Cobra Eye) was reduced dramatically, forcing it to be moth-
balled beginning 2Q/FY93. There will be no funding for CE in FY94.
(2) The HALO aircraft was transferred out of this project and into
another project PMA 3311 funded by the TNE office. (3) The program
sustaining cost for the ARGUS aircraft will be transferred to the AF
and become a Phillips Lab’s asset as of FY94.

W RN =

F. PROGRAM DOCUMENTATION:
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UNCLASSIFIED
FY 1994-95 BIENNIAL RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1105
PE Title: Limited Defense System (U) Budget Activity: 03
Strategic Programs (U)
March 1993
G. RELATED ACTIVITIES:
0 1106, "Midcourse Space Experiment", "Visible/Ultraviolet

Experiment”, and IBSS PE No. 0603214C and 0603215C.
There is no unnecessary duplication of effort within SDIO or the DoD

H. OTHER _APPROPRIATION FUNDS:

1.  PROCUREMENT: None
2. MILITARY CONSTRUCTION: None in FY94

I. INTERNATIONAL COOPERATIVE AGREEMENTS: Yes
J. MILESTONE SCHEDULE:

o

Deliver prototype optical discrimination
algorithms to GBI & THAAD

Conduct Firefly 3 mission

Complete operational SSGM Model v. 1
Releaca background code SHARC v. 4.1
Release celestial background code CBSD v. 4
Conduct Firebird 2 mission

Release UV background code AURIC v. 2.0
Demonstrate real-time active/passive
discrimination architecture for 40 targets
Complete operational SSGM Model v. 2

0OO0O000O0O0

o
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1106
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1997
A. RESOURCES: ($ in Thousands)
Project Title: Sensor Studies and Experiments
FY1992 FY1993 FY1994 Total
Program Name: Actual Estimate Estimate Program
LOS DEM/VAL 165,049 141,788 83,021 Continuing
B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This project conducts space and suborbital "tech-demo" experiments
to integrate and assess newly developed sensor technologies in as
realistic an operational environment as possible before they are trans-
ferred to the NMD systems elements. Data collected within this project
are critical to the design of all surveillance and weapon sensors and
sensor processing algorithms in the Strategic Defense System. The
Midcourse Space Experiment (MSX) aiso supports NMD elements funded under
Limited Defense System (PE No. 0603215C) and Advanced Electro-optics under

Theater Missile Defenses (PE No. 0603216C).

The Shuttle Pallet Satellite (SPAS III) i< a follow-on mission to
IBSS. SPAS III will provide multi-spectral (ultra violet, visible and
infrared) and radiometric measurements of liquid plume generator and
orbital plumes, earth backgrounds, orbital environment and calibration
sources. The principal sensors are cryogenically cooled radiometer and
spectrometer with scanning mirror, high off-axis rejection optics, INSB
and MCT detectors, and 65K mechaniical cryocooler, Mission operations

onboard the Space Shuttie are planned for CY94.

The Midcourse Space Experiment (MSX) will provide the system
functional demonstration, target and background data, and the technology
demonstrations necessary for the midcourse sensor platforms to meet
Milestone II. MSX launch is planned for CY95. The principal sensor is a
cryogenic MWIR/LWIR/VLWIR radiometer and spectrometer system with high
off-axis rejection optics. MSX will provide data on real midcourse
targets against real backgrounds at realistic system ranges for use in
system ground demonstrations; provide high quality target and background
phenomenology data for further development of robust models of represen-
tative scenes; demonstrate key functions such as acquisition, tracking,
handoff and bulk filtering; provide multi-wavelength target phenomenology
data for assessing optical discrimination algorithms; and demonstrate the
capability to integrate key technologies into a working platform similar

to proposed operational midcourse sensor designs.

Unconventional Passive Discrimination (UPD) is an evaluation and
development task for optical discrimination techniques that make use of
target signature time history information to perform target classifi-
cation. Tests have been performed to investigate and quantify the
interactions of an aerospace vehicle with the ambient space environment
and implicaticns to discrimination. The feasibility of these techniques
and quantification was demonstrated with previous optical target obser-
vations and measurements (e.g., Malabar, Firebird, Have Jeep, Starmate,
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1106

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

D180/181, DOT, HOE). The techniques are applicable to both surveillance
and interceptor system elements.

The optical collection facility at Malabar, Florida performs
observations of missiles and other targets within its detection range to
support the development of Strategic Defense System elements. This is an
ongoing measurements program.

The Red Tigress program consists of a series of sounding rocket
launches to measure the signatures of advanced penetration aids. Data
collected during these launches will be used to validate discrimination
algorithms for NMD and TMD sensor and interceptor system elements.

cC. PRCGRAM ACCOMPL ISHMENTS AND PLANS:

Completed MSX LWIR sensor (SPIRIT 1Il) integration.

Completed final analysis and assessment of data from IBSS.
Delivered IBSS final report.

SPAS III objectives and requirements defined and payloau definition
finalized.

SPAS III organizations and contractors selected.

Initiated MSX instrument in.egration.

Continued optical measurements at Malabar.

Performed VIP Environment Monitor Package piggyback flight.
Initiated UPD program.

Demonstrated UPD flight test data.

Successfully launched Red Tigress 1B vehicle and performed data
analysis.

Finalized detailed MSX & SPAS III Mission and Experiment Plans.
Finalized MSX & SPAS III data processing and analysis plans.
Completed MSX & SPAS III spacecraft subsystem and instrument testing
and calibration.

MSX SPIRIT III sensor delivered to Johns Hopkins University/Applied
Physics Lab (JHU/APL).

Completed MSX integration and begin environmental testing.

MSX spacecraft Flight Acceptance Tests.

Conducted MSX & SPAS III Mission and Experiment Simulations.
Exercised MSX data processing system.

Completed SPAS III Critical Design Reviews.

Fabricated LWIR CMOS Focal Plane Array.

Performed ground based UPD demonstrations.

Continued optical measurements from Malabar.

Launched of Red Tigress II.

Distributed VIP Environment Monitor Package mission report.
Complete MSX ground system tests.

Results of MSX engineering and system tests to SDI Elements.
Perform airborne UPD demonstration.

Fabricate radiation hardened ultraviolet CCD.

Update signal processing and data processing technology.

Complete SPAS 111 system integration.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1106

PE Title:
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WA

Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

Perform SPAS III experiment.

Complete SPAS IIl quicklook data assessment.

Red Tigress III launch of targets for observation by MSX and other
ground-based, air-based and space-based platforms.

Continue optical measurements from Malabar.

Program Plan to Completion: This is a continuing program.
WORK PERFORMED BY:

Phillips Laboratory

USA Space Defense Command

USAF Space & Missile Systems Center
Sandia National Laboratory
Vandenburg Air Force Base

NASA

Major Contractors:
Johns Hopkins University, Applied Physics Laboratory

Utah State University, Space Dynamics Laboratory
MIT Lincoln Laboratory

Lockheed Missile Systems Corporation
Teledyne Brown Engineering

Aerospace Corporation

SRS Technologies

Rocketdyne

Honeywell

Jet Propulsion Laboratory

Hughes

Photon Research Associates

Fairchild Space

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None.
SCHEDULE CHANGES: Due to funding cuts MSX launch has slipped to.

COST _CHANGES: None
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FYi994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1106

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES:

o There is no unnecessary duplication of effort within SDIO or the
DoD.

H. OTHER APPROPRIATION FUNDS: None

I. INTERNATIONAL COOPERATIVE AGREEMENTS: None

J. MILESTONE SCHEDULE:

Red Tigress II launch

MSX Integration Complete

MSX Acceptance Tests Complete
SPAS II1 mission operations
Ground based UPD demonstrations
SPAS III detailed data analysis
MSX launch

UPD algorithm set delivered

MSX target flights

Red Tigress III launch

SPAS III final report

MSX SPIRIT III EOL

QOO0 O0OO0O0OO0OCD0DOO0O0O
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1110
PE Title: Follow-On Technologies Budget Activity: 02

Advanced Technology
Development
April 1993

Resources: ($ in Thousands)
Project Title: Sensor Integration

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 20,900 48,670 0 Continuing
FOT DEM/VAL 0 0 29,301 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This program is divided in three parts. The first part of the
program is used to develop advanced miniature components for surveillance,
acquisition, tracking, navigation, and image processing for space systems.
The second part integrates the lightweight components in a spacecraft pay-
load. Finally, the third part includes the launching, mission operations,
and data processing required to understand the performance of these
assemblies in a long life space environmental mission.

This project is designed to integrate and perform flight qualifi-
cation of some of the most advanced SDID lightweight technologies being
developed as part of the Global Protection Against Limited Strikes
(GPALS). Two Tlightweight spacecraft are being designed in the sensor
integration program, usually referred to as the Clementine spacecraft.
These spacecraft will be flown in deep space to fully characterize the
effects of a radiation stressed environment on the lightweight tech-
nologies. The first spacecraft will have a lightweight suite of sensors
(Ultraviolet/Visible, Near-Infrared, Long Wave Infrared, Lidar, and Star
Trackers), 1lightweight attitude control systems (Inertial Measurement
Units and Reaction Wheels), a 32-bit parallel computer processor archi-
tecture, high-energy storage batteries, and high power density solar
cells. The first spacecraft will be flown in January 1994 using the Moon
and a near-earth-asteroid as natural targets to measure the sensor
performance. The second spacecraft will be flown in September 1995 and
will incorporate improved sensors including a spectrometer, an advanced
liquid axial stage propulsion system, a radiation hardened 32 bit
processor, a full advanced composite structure, and light exoatmosphere
advanced projectile (LEAP) technology. These spacecraft are being
developed under a cooperative agreement with NASA to transfer DoD
developed technologies to the civilian scientific sector.

PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Developed a detailed design of the sensor integration mission.
0 Designed the first payload to be used to prove the technologies
required for the mission.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1110
PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993

CO0O0O000O0OO
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Developed a master plan with a delivery schedule for each light-
weight subassembly in the sensor integration payload.

Finalized a contract for each required subassembly.

Conducted a successful Preliminary Design Review (PDR) for the
payload system.

Conduct a Critical Design Review (CDR) for the payload system.
Integrate all the subsystems into a bus/payload interface.

Conduct a technical panel with NASA leadership to enhance the
scientific contribution of the program.

Test the performance of a fully integrated payload for a deep space
mission. -

Final checkout of payload and launch vehicle.

Deep space flight of the first sensor integration mission
(Clementine -1).

Distribution of the data obtained from the flight.

Complete the design for second deep space mission.

Program Plan to Completion: Program completed in FY 1995,

WORK PERFORMED BY:

Naval Research Lab

Lawrence Livermore National Lab
Jet Propulsion Laboratory
Raytheon, Amber Engineer Division
NASA Goddard Space Center
McDonnell Douglas

Martin Marietta

Bendix Field Operations

Fairchild

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None

SCHEDULE CHANGES:  None
COST CHANGES: None

PROGRAM DOCUMENTATION:
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1110

PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993

G. RELATED ACTIVITIES:

0 2102 Brilliant Eyes PE 0603215C

) 1106 Sensor Studies PE 0603214C/0603215C.

0 1504 Material and Structure PE 0603218C

There is no unnecessary duplication of effort within SDIO or the DoD.

H. OTHER APPROPRIATE FUNDS: None

I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:

Launch Vehicle PDR

Systems Integration CDR

Test Readiness Review
First Launch

[= N« B = B =)
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1201
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
A. RESOURCES: {$ In Thousands)
Project Title: Interceptor Component Technology
FY1992 FY1993 FY1994 Total
Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 35,818 15,235 14,65 Continuing
FOT DEM/VAL 0 2,500 0 Continuing
B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This project is developing advanced components for lightweight, low

cost interceptors for global, national, and theater missile defense.

technologies provide a basis for highly effective ground- and space-based
interceptor systems that are deployable through the year 2000 and beyond,

with follow-on efforts. Technology development efforts focus

addressing the more stringent requirements, such as on-board discrimi-
nation, greater kinematic capability, enhanced autonomy, and increased
threat complexity. Component performance will be demonstrated through
ground testing of hardware and software at contractor’s facilities, the
KKV Hardware-in-the-Loop Simulation (KHILS) facility, the National Hover

Test Facility (NHTF), and through flight testing.

Funding reductions made it necessary to cancel most of the work in
this project in FY93. The Pilotline Experiment was one program that was
continued. PET is developing producibility techniques for hardened LWIR
HgCdTe focal plane arrays. Seeker components that were being developed
ranged from the UV through the VLWIR. Recently initiated efforts in

multicolor operation to aid in discrimination will all be terminated.

Miniature ladar with agile beam steering is continuing for vrobust
discrimination capability. A small effort will continie to develop

accurate, miniature fiber optic inertial measurement units.

C. PROGRAM ACCOMPLISHMENT AND PLANS:

o Fabricated and tested quantum well (MQW) focal plane arrays.

] Delivered 3 (per contractor) hardened LWIR 128x128 HgCdTe focal

plane array prototypes for evaluation.

] Performed end-to-end artificial neural network signal processor

demonstration.
0 Delivered breadboard l-axis gyro for micromechanical IMU.
Completed solid axial stage flight weight development.

o o

laser radars.

Continue PET program.
Continue LATS program.
Continue FOG IMUs.

Continue Miniature Ladar.
Continue Rapid Beam Steering.
Continue PET program.
Continue LATS program.

Q0L O0OO0OO0OO
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Awarded agile beam director contract for beam steering for advanced




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1201

PE Title:

COO0O0OOO0O
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Limited Defense System Budget Activity: 03

Strategic Programs
April 1993

Continue fog IMUs.
Continue Miniature Ladar.
Continue Rapid Beam Steering.

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:

Loral
Hughes/SBRC
Lockheed
Honeywell
Fiberteck
Raytheon
TDC

COMPARISON WITH FY 1993 DESCRIPTION SUMMARY:

TECHNICAL CHANGES: None
SCHEDULE CHANGES:  None
COST CHANGES: None
PROGRAM DOCUMENTATION:

RELATED ACTIVITIES:

A1l SDIO Interceptors benefit from technologies developed in this
Project.

The Advanced Discrimination Technology effort PE No. 0603215C

(Limited Defense System) Project 1208 will take over discrimination
technologies developed in this project.

[~ 2o RN =0 =]

OTHER APPROPRIATIQN FUNDS: None

INTERNATIONAL COOPERATIVE AGREEMENTS: VYes
MILESTONE SCHEDULE:

Deliver 300 PET FPAs at 1000/yr
Deliver LATS TSBU

Demo Agile Beam Director

Demo Modular Solid St Ladar




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1202
PE Title: Follow-On Technologies Budget Activity: 02

Advanced Technology
Development
April 1993

RESOURCES: ($ in Thousands)
Project Title: EX0 Integration Technology

FY1992 FY1993 FY1994 Total

Proqram Name: Actual Fstimate Estimate Program

LDS DEM/VAL 78,000 140,392 0 Continuing
FOT DEM/VAL 47,035 44,023 48,835 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This project provides funding of the Miniature Sensor Technology
Integration (MSTI) technology development program. The overall objectives
of this program are to provide for the development, independent government
testing, and integration of state-of-art advanced technology demonstra-
tions (ATDs) to provide risk reduction for systems that could be deployed
prior to the beginning of the twenty-first century. Specifically, MSTI
develops, integrates and tests low-cost, modular satellite busses and
conducts on-orbit functional demonstrations of advanced technology
integrated sensors that support boost phase missile tracking. The
standard MSTI spacesraft bus will support simplified, rapid integration
and testing of multipie technology payloads. The MSTI bus also performs
orbital tests of interceptor seekers, processors, propulsion systems,
communications systems, and other components in a long-duration space
exposure environment which will provide performance data in support of
interceptor EMD decisions. The various MSTI satellites will be used to
collect optical phenomenology in multiple wavebands and performance
information on LEAP flight tests, dedicated targets, and targets of
opportunity. Incremental testing approach will be taken to eventually
evolve a MSTI plume tracking, cuing, and handover capability which can be
utilized on advanced LEAP interceptor flight tests. In addition, this
project funds the integration of interceptor technologies with dual-use or
civil applications into near term demonstrations.

Other LEAP technology development efforts under Project 1202
have been transitioned to Project 1210 beginning in FY1994.

PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Demonstrated fully integrated miniature solid divert propulsion
system during static test fire simulating realistic mission
scenario.

o Attempted free flight, suborbital space intercept of cold body
target at WSMR. Validated projectile performance in space.

0 Continued planning for and began first phase of LEAP technology
demonstration experiments.

0 Performed free flight hover tests of LEAP projectiles with improved
advanced technology components.

0 Continued planning for LEAP technology experiments which will
further prove out LEAP technolegies in support of EMD decisions.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1202
PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993

Continued development of axial kick stages to support high speed
LEAP intercepts. Refocused program to support LEAP technology
demonstration.

Completed the LENS Tunnel construction and initial aero-optic
instrumentation calibration.

Conducted facility ground validation tests in the LENS Tunnel.
Compieted design, fabrication, testing of first MSTI

spacecraft.

Initiated design for MSTI-2 mission.

Provide advanced payloads for future MSTI missions.

Demonstrated first (pathfinder) Miniature Seeker Technology
Integration (MSTI) satellite in orbital launch from Vandenberg on
SCOUT launch vehicle. Collected MWIR background data for future
mission planning.

Incorporate advanced SWIR and MWIR seeker technologies into MSTI-
SCOUT 2 and perform tracking of LEAP targets and targets of
opportunity in two wavebands.

Complete design of MSTI-3 satellite. MSTI-3 to utilize multiple
waveband sensors to track targets, collect phenomenology and to
compute on-board limited track files for handoff to ground control
assets.

Complete design for orbital cross-link and distributed sensor
processing using multiple MSTI satellites.

Develop system requirements for MSTI-4 satellites.

Assess feasibility of conducting joint technology cooperation
projects with Russians and dual use of missile tracking space-based
sensors.

Initiate design efforts for 1long-duration, stressing space
environment mission (MSTI-5).

Complete development and testing of MSTI-3 and -¢ Execute on-orbit
operations of MSTI-2,-3, and -4 missions, including tracking of
interceptor targets trajectories. Continue development and testing
of MSTI-5

Continue development for advanced technology flight tests.
Demonstrate advanced sensors in flight experiments on MSTI
satellites.

Demonstrate advanced technology communications payloads and downlink
capabilities.

Perform closed loop tracking of theater ballistic missile-class
targets and targets of opportunity in multiple wavebands. Collect
background phenomenclogy data as secondary objective.

Begin integration of LEAP derived components into the Deep Space
Program Science Experiment missions.

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:

In-House:
Air Force Phillips Laboratory
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1202
PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993

Jet Propulsion Laboratory

AF Phillips Laboratory

AfF Phillips Laboratory

Lawrence Livermore National Laboratory

US Army Space and Strategic Defense Command

(o2~ 2 -~ I - s

Contractor:

Spectrum Astro, Inc.
Rocketdyne Div, Rockwell Corp.
ANSER Corp.

Loral EOS

Wyle Laboratories

SPARTA Inc.

ISI

SEMCO

Hughes Missile Systems Company

COO0O0O0OO000O0

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

1.  TECHNICAL CHANGES: Moved all LEAP activities to Project 1210. Add
phenomenology data collection as secondary objective.

2. SCHEDULE CHANGES: Moved MSTI-2 to 4Q/FY93. Moved MSTI-
3 to 2Q/FY94. Moved MSTI-5 to 4Q/FY95.

3. COST CHANGES: None

F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES:

(] 1210 LEAP Tech Demo Program PE No. 0603215C
] 1504 Materials and Structures Technology PE No. 0603218C
0 1201, 2201, 2202, 2203, and 2205 Miniaturized PE No. 0603216C
Integration Technology and Validation PE No. 0603215C
Facilities Support PE No. 0603214C
There is no unnecessary duplication of effort within SDIO or the DoD.

H. OTHER APPROPRIATION FUNDS: None

I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:

MSTI SCOUT- 1 Launch
MSTI SCOUT- 2 Launch
MSTI - 3 lLaunch

MSTI - 4 Launch
DSPSE - EDR

MSTI - 5 Launch
DSPSE - Launch

[N« B« B~ I = ¥« J¥ o]
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Eiement: 0603217C Project Number: 1203

PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993

A. RESQURCES: ($ in Thousands)

Project Title: Hypervelocity Technology
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

FOT DEM/VAL 6,166 0 0 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This project will develop a hypervelocity gun (HVG) with associated
fire control to demonstrate the potential of a HVG system as a candidate
weapon system for Theater Missile Defense (TMD) in the mid-term and other
longer range applications in the far-term. To launch a 5-7 kg projectile
with velocities greater than 3 km/sec, and a rep rate of 2Hz, the High
Energy Railgun Integrated Demonstration (HERID) electromagnetic launcher
and Eglin battery upgrade supply (BUS) system is being developed as a test
bed for pre-DEM/VAL demonstrations. A 1/4 and 1/2 scale model experiment
is being performed to reduce the risk of the HERID demonstration.

HVGs feature very high acceleration and minimum dead zone inter-
cepts, potential for low marginal costs per round for large required
inventories, practicality of quickly switching loads, reduced weight and
volume of ammunition and potential for very high velocities with very high
acceleration.

Cooperative HVL experimental and applied research effarts will be
conducted with approved foreign organizations in accordance with SDIO
memoranda of understanding.

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

HERID 1/4 scale experiments begun.

HERID thermal validation experiments begun.

Hypervelocity experiments (5-6 km/s) begun.

Solid state opening switch (100/200 KA) static Toad testing.
No FY 1993 funding planned.

No FY 1994 funding planned.

OO0 0000

Program Plan to Lompletion: This is a continuing program.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1203
PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993

D. WORK PERFORMED BY:

Sparta, Inc.
PKD, Inc.
General Atomics
SAIC

[=JN = I~ -]

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: Facility Terminated.

SCHEDULE CHANGES: None
COST CHANGES: None

W N =
* L L

F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES:

Innovative Science Technology Directorate’s Thunderbolt program (PE
No. 0603218C, Project 1601) will add to credibility of this program to
achieve high muzzle velocities (greater than 7 km/sec) for electro-
magnetically launched projectiles. There is no unnecessary duplication of
effort within SDIO or the DoD.

H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:

0 1/4 Scale HERID Tests
0 Hypervelocity Experiments (5-6 km/s)
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C/0603217C Project Number: 1204
PE Title: Limited Defense System / Budget Activity: 02/03 .
Fallow-On Technologies Advanced Technology
Development / Strategic
Programs
April 1993
A. RESOURCES: ($ in Thousands)
Project Title: Interceptor Studies and Analysis
FY1992 FY1993 FY1994 Total
Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 0 7,500 4,884 Continuing
FOT DEM/VAL 10,993 0 5,861 Continuing
B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This project funds scientific, technical support to government
program managers in the technology directorate. Types of studies include
special projects for advanced technologies, program planning and analysis,
and aerodynamic studies and analysis. Additional efforts include
analysis, research and development on interceptor components, and planning
and risk mitigation for interceptor flight tests.

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

] Awarded the new Scientific and Engineering Technical Assistance .
Contract.

0 Continued analysis and coordination necessary to accomplish
efficient program management by Government program managers.

0 Continued with technology feasibility studies related to testing and
traceability into element programs.

0 Continued support of the technical feasibility decision through the
use of engineering analysis and simulation of the interceptor
component and integration technologies.

0 Continued support to LEAP, ENDO LEAP, MSTI, Navy LEAP, and Advanced
LEAP Technology Programs.

0 Perform technology trade-off analysis.

0 Perform aerodynamic modeling and analysis of ENDO LEAP concepts.

0 Provide in-depth technical comparisons of emerging technologies.

0 Analyze architectural changes and determine interceptor technology
development requirements.

0 Plan, in detail, demonstration flight experiments.

Program Plan to Completion: This is a continuing program.
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FY1994 ROT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C/0603217C Project Number: 1204
PE Title: Limited Defense System / Budget Activity: 02/03
Follow-On Technologies Advanced Technology
Development / Strategic
Programs
April 1993
D. WORK PERFORMED BY:

E.
1.
2.
3.

F.

G.
0
0
0
0
0
1

H.

I.

J.

ANSER Corp.
COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TJECHNICAL CHANGES: Concentrate technical support on the more
complex flight tests and demonstrations emerging in the interceptor
technology directorate.
SCHEDULE CHANGES: None
COST CHANGES: None

PROGRAM DOCUMENTATION: None
RELATED ACTIVITIES:

1201 Interceptor Component Tech PE No. 0603215C
1202 Interceptor Integration Tech PE No. 0603217C
1209 ENDO Atmospheric Interceptor Tech PE No. 0603215C
1210 Navy Leap Tech Demo PE No. 0603217C
2202 GBI PE No. 0603215C

here is no unnecessary duplication of effort within SDIO or the DoD.

OTHER_APPROPRIATION FUNDS: None

INTERNATIONAL COOPERATIVE AGREEMENTS: Nonre
MILESTONE SCHEDULE:

Exercise Contract Option
Exercise Contract Option
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1208

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

A. RESOURCES : ($ In Thousands)

Project Title: Discriminating Interceptor
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

LDS DEM/VAL 475 200 0 Completed

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

To achieve a high probability of kill of midcourse targets, inter-
ceptors must be capable of discriminating between real targets, decoys and
debris during the exo-atmospheric portion of flight. The interceptor must
be lightweight and must be able to kinematically engage a full range of
threats. To acquire midcourse targets and perform discrimination at
sufficient range to implement guidance commands requires fusion of multi-
spectral passive and ladar data to capitalize on available discriminants.
Processors able to support the large computational demand, and high thrust
The
DI was once beyond the 1imit of technology, but recent advances in inter-
ceptor signal and data processor development (PE No. 0603217C, Project

divert are needed while staying within cost and weight constraints.

1201), have now made it feasible.

Discriminating interceptors with increased autonomy will simplify
the overall architecture. Discriminating seekers are now feasible with
higher resolution and signal-to-noise ratios than current state-of-the art
technology can provide. Discrimination technology will allow interceptors
to take advantage of not only temperature and emissivity, but of other
discriminants as well, including spectral, temporal, and spatial

characteristics.

The Advanced Discrimination Interceptor (ADI) program will design,
fabricate, and test a technology test vehicle (TTV) traceable to an
advanced vehicle concept (AVC) design, demonstrating technology for a
block upgrade option for Ground Based Interceptors which are to be
deployed at the initial NMD site. Seeker components will be developed
that utilize the latest in active and passive technology to do
discrimination on-board the interceptor. <Critical components will be
fabricated and tested. The TTV will be designed, fabricated, and tested
to prove the technology. The program will culminate with the completion

of a validated AVC design.
C. PROGRAM ACCOMPLISHMENT AND PLANS:
Initiated ADI program.

Initiated Discriminating Electronics Development.
0 Performed trade studies and analyses.

(o~
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FY1994 ROT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1208
PE Title: Limited Defense System Budget Activity: 03

Strategic Programs
April 1993

0 Complete AVC and TTV Preliminary Design.

0 Design Breadboard Discriminating Seeker.
) Formulate Critical Technology Demonstration Plan.

WORK PERFORMED BY:

o Rockwell
0 Hughes MSG
4] Martin Marietta

COMPARISON WITH FY 1993 DESCRIPTION SUMMARY:

TJECHNICAL CHANGES: None

SCHEDULE CHANGES:  None
COST CHANGES: None

PROGRAM DOCUMENTATION:

RELATED ACTIVITIES:

The ADI effort PE No. 0603215C (Limited Defense System) Project 1208
will benefit from developments in Interceptor Component Technology (PE No.
0603217C, Project 1201). The discriminating interceptor will incorporate
any of the following technologies that prove to be useful to an NMD Block
Upgrade: focal plane array and readout electronics, ladars, beam steering,
optics, signal processors, sensor/data fusion algorithms, discriminating
algorithms, inertial measurement units, and propulsion. The Interceptor
Integration PE No. 0603217C, (Other Follow-On Systems) Project 1202,
effort is closely tied to component development and is currently
scheduling HWIL evaluation and flight test validation of the emerging
technology components of promise. As the component technologies mature to
the point of flight readiness, they are demonstrated in realistic
scenarios and environments to assess their true payoff. There is no
unnecessary duplication of effort within SDIO or the DoD.

G ) —
« o o

OTHER APPROPRIATION FUNDS: None

INTERNATIONAL COOPERATIVE AGREEMENTS: VYes
MILESTONE SCHEDULE:

Initiate Discriminating Electronics Development
Begin Basic ADI Phase (Concept Definition)

Perform Subsystem Trades and Requirements Flowdown
Complete ADI AVC and TTV Preliminary Design
Complete Design of Breadboard Discriminating Seeker
Formulate Critical Technology Demonstration Plan
Complete ADI TTV Critical Component Design

Perform Contractor Downselect and Begin Phase 2
(Seeker Brassboard Fab and Test)
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FY1994 ROT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1208
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
) Develop and Verify Discriminating Algorithms
0 Conduct first early component demos on PMBs
0 Complete breadboard seeker
o First breadboard seeker test at KHILS/AMOR
o TTV CDR (complete Phase II, begin Phase III)
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1209

Pt Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

A. RESOURCES: ($ In Thousands)

Project Title: Endo-Atmospheric Interceptor Technologies
FY1992 FY1993 FY1994 Tota!l

Program Name: Actual Estimate Estimate Program

LDS DEM/VAL 24,500 18,910 0 Completed

FOT DEM/VAL 25,530 0 0 Completed

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

Current PB has no funding programmed for this program. If not

restored program will be cancelled.

The Endo-Atmospheric Interceptor Technologies Program is a compre-
hensive approach to coordinate the development and demonstration of
advanced components critical for small, lightweight (<17KG) high velocity
(4km/s) interceptors. These technologies will provide the basis for
strategic and tactical ballistic missile interceptors operating within the

atmosphere.

The project includes the development, evaluation and test of
innovative active and passive seeker concepts and aperture concepts
through Broad Agency Announcements (BAA). The BAA effort is managed for
SDIQ by the US Army Strategic and Space Defense Command, Huntsville, AL,
and the Naval Air Warfare Center, China Lake, CA. These seeker and
aperture concepts will be tested in the Aero Optical Evaluation Center

(AOEC) being developed by SDIQ for this purpose.

Through the efforts of two prime contractors, using appropriate
component technology from the BAAs and other sources, this project will
develop and demonstrate miniaturized endoatmospheric interceptor testbed
vehicles for strategic and tactical missile defense. The miniaturized
experimental vehicle will have self-contained autonomous guidance, jet
reaction or aerodynamic control, optical or radar seekers and will be
capable of hit-to-kill (HTK) accuracy, not requiring a warhead or kill

enhancement device.

The component technologies developed will provide block upgrade to
current ERINT or Patriot concepts, enhanced THAAD performance capabil-
ities, and enabling technologies for CORPS SAM and Navy TMD. Aimpoint
selection and minimum seeker response time will provide assured endo-
atmospheric Hit-to-Kill performance, making the interceptor more
responsive to advanced threats. RF components developed within this
effort will replace current TWT technologies with high power solid state

devices, significantly reducing interceptor size and weight.

This project will provide endoatmospheric technologies for the
Ground Based Interceptors which are to be deployed at the initial NMD
site. The aero-thermal and aero-optical issues associated with hyper
velocity flight in the atmosphere will be resolved. Advanced window
materials and cooling techniques will be developed and tested. This will
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1209

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

allow interceptor velocities and performances that exceed the current low
velocity interceptor flight capability.

OO0 O0O [~ 2 =]
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PROGRAM_ACCOMPL ISHMENTS AND PLANS:

Completed the design of seeker and aperture components.

Conducted ENDO LEAP Preliminary Design Review and selected Phase II
contractors.

Defined Flight Test Options and Booster Candidates.

Begin fabrication of ENDO LEAP aperture components for two EO and
one RF seeker.

Test aperture components at AOEC.

Begin ENDO LEAP Target Design.

Begin ENDO LEAP flight test planning.

Begin fabrication of ENDO-LEAP seekers.

Test ENDO LEAP Seekers at AOEC.

Complete aero-optical/aero-thermal testing of numerous advanced IR
windows.

Begin fabrication of ENDO LEAP experimental subsystems.

Test ENDO LEAP prime IR seeker heads in the Eglin AFB Hardware-in-
the-Loop facility with the form, fit, and function seeker heads
delivered during Phase II.

WORK PERFORMED BY:

ENDO LEAP

0
0

Lockheed Missile and Space Company
McDonnell Douglas Space Systems Company

£/0 _and MMW Seeker/Aperture Technology

o

OCOO0OO0OO0DOCOLOOOO

Applied Research Associates
Aerojet

BDM

Irvine Sensors

Loral

LTV

Raytheon

Rockwell

Textron

Westinghouse

Dual Mode (MMW/IR)

0
0

D
.

Aero Thermal Systems & Structures
Rockwell

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None
SCHEDULE CHANGES: None
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1209

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

3. COST CHANGES: Fourteen month delay due to reduced FY92 Phase II
funding. Approximately $5M increase due to delay. Cancel program
if FY94 funding not restored.

F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES:

This project is closely related to Project 3310 which is supplying
the ground test facilities for test of the seekers/apertures, and experi-
mental vehicles. As the components and experimental vehicles are ready
for flight test, they will use the flight test services project for
boosters, targets, and range operations. Projects 2203 (Strategic Ground
Based Interceptor) and 2210 (Theater Defense Interceptor) will benefit
from the development and test of the endo-atmospheric interceptor tech-
nology. There is no unnecessary duplication of effort within SDIO or the

DOD.
H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:

Fish Eye Variant Window/Aperture Design
SMART Window Microoptics Fabrication Eval Complete
Internally Cooled Window Detailed Design Completed
Microlens Window Detail Design Completed
Multifaceted Dome, Facet Coupon Tests
Multifaceted Dome #1 Fabricated
Enhanced Aperture Model Delivered to AEDC
Thin Window Concept Selection
Fast Framing IC, 64 Channel, Output at 1KHz
Recessed Window Design Completed
ENDO LEAP PDR (Select Phase II Contractor[s])
MOSAIC Window Conical Design Complete
Multifaceted Dome AEDC Arc Jet Tests
Enhanced Aperture Model Delivered to Lens
Diamond Window Optimum Deposition Process Selection
Microlens Window Fabrication Completed
Internally Cooled Window Test Article Complete
Diamond Window Optimum Coating Process Selection
Thin Window Model Fabrication Complieted
Recessed Window ARCJET Testing Completed
Fast Frame Seeker Testing Completed
Complete E/Q and MMW Seeker/Aperture ARCJET
Experiments
Complete ENDO LEAP Seeker Tests
IR window materials evaluation flight test
IR window cooling evaluation flight test
MMW radome evaluation flight test
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1210

PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993

A. RESOURCES: ($ in Thousands)

Project Title: LEAP Tech Demo Program
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

FOT DEM/VAL 6,550 0 0 Continuing

B. BRIEF DESCRIPTION OF MISSTION REQUIREMENT AND SYSTEM CAPABILITIES:

Funding under this program provides for the planning and testing
which could provide a low-cost, low-risk, demonstrated technology
insertion option, based on LEAP interceptor technologies, for national and
global missile defense. The program identifies and demonstrates high
payoff advanced technology for integration into state of the art inter-
ceptors.

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

o Developed detailed flight test plans and mission scenarios.

0 Initiated kick stage motor development and flight qualification
program. Static fired first reduced diameter LEAP configuration
successfully.

0 Successfully performed 1 Terrier missile suborbital kinematic and

controllability flight test demonstration of exoatmospheric

capability.

Demonstrated fire control upgrades for exoatmospheric flight.

o) Nene. Continuing efforts are funded through the TMD program
element.

(=}

Program Plan to Completion: This is a continuing program.

D. WORK PERFORMED BY:

In-House:

AF Phillips Laboratory

US Army Space and Strategic Defense Command
Naval Research Laboratory

AF Space and Missile Systems Center

US STRATCOM

Air Combat Command

OO0 OoOC
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Program Element: 0603217C

PE Title:
0
0
0
0
0
0
0

E.
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3.

F.

G.
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There is no unnecessary duplication of effort within

FY1994 RDT&E DESCRIPTIVE SUMMARY

Follow-On Technologies

Project Number: 1210
Budget Activity: 02

Advanced Technology

Development

April 1993

Contractor:

Missile Systems Group, Hughes Aircraft Company

Boeing Aircraft Company

Rockwell International, Rocketdyne Division
ANSER Corp.

Thiokol Corp.

Hughes Missile Systems Company

Raytheon Corp.

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None
SCHEDULE CHANGES: None
COST CHANGES: None

PROGRAM DOCUMENTATION:

RELATED ACTIVITIES:

1202 EXO Integration Technology

1504 Materials and Structures Technology
2201, 2202, 2203, and 2205, 1202, 1211
Miniaturized Integration Technology and
Validation Facilities Support

2213 Naval and Marine Corps TMD

OTHER APPROPRIATION FUNDS: None

INTERNATIONAL COOPERATIVE AGREEMENTS: Yes
MILESTONE SCHEDULE:

FTV 1
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1211

PE Title: Limited Defense Systems Budget Activity: 03 .
Strategic Programs
April 1993

A. RESOURCES: ($ in Thousands)

Project Title: Interceptor Facilities
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

LDS DEM/VAL 16,525 0 0 Transferred

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

Funding provided for the development of technology and facilities
for independent govi-nment testing of state-of-the-art component
technology to provide risk reduction for systems that could be deployed
prior to the beginning of the twenty-first century. Through FY 1992,
efforts in this project were funded in project 1202. In FY 1993, and
afterwards, funding will be provided within project 3310.

c. PROGRAM ACCOMPLISHMENTS AND PLANS:

] Hardware in the loop testing of the advanced long wavelength
infrared and ultraviolet wavelength seekers.

0 Hover tests and support for Air Force LEAP (second test), SBI, GBI
and Brilliant Pebbles.

0 Completion of 800 meter target test stand for more realistic hover
testing.

(] LENS Tunnel upgrades which include a high pressure, high volume
compressor, and additional hydrogen/helium tankage.

] Air Force LEAP software final verification and preflight testing at
KHILS.

0 KHILS Phase II IOC.

0 KHILS hardware-in-the-loop testing for Discriminating Interceptor,
ULTRASEEK, GBI and SPPD.

0 Installation of the Flickerless Scene Projector prototype, the
Wideband IR Array prototype and the Advanced Flight Motion Simulator
prototype enhancements to the KHILS facility.

Program Plan to Completion: This is a continuing program

D. WORK PERFORMED BY:

In-House
0 Wright Laboratory
Air Force Phillips Laboratory
0 Air Force Office of Scientific Research (AFOSR)
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1211

PE Title:
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Limited Defense Systems Budget Activity: 03
Strategic Programs
April 1993

Contractor.

Aura Systems, Inc.

CALSPAN University of Buffalo Research Center (CUBRC)
Contraves, Inc.

Electro-Optek, Corp.

Martin Marietta

University of Alabama at Huntsville (UAH)

STA

Sparta Inc.

Stratonics, Inc.

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGE: None
SCHEDULE CHANGES: None
COST CHANGES: None

PROGRAM DOCUMENTATION:

RELATED ACTIVITIES:

1202 EXO Integration Technology PE No. 0603217C
1209 ENDO LEAP PE No. 0603215C
1210 LEAP Tech Demo Program PE No. 0603217C

here is no unnecessary duplication of effort within SDIO or the DoD.

OTHER APPROPRIATION FUNDS: None
INTERNATIONAL COOPERATIVE AGREEMENTS: None

MILESTONE SCHEDULE:

Deliver Air Force LEAP, Ground Test Projectile
(GTP) to NHTF

Deliver SBI Ground Test Projectile (GTP) to NHTF
Advanced Flight Motion Simulator prototype

I0C in KHILS

Wide Spectral IR Scene Projector IOC (KHILS)

800 meter target test stand for NHTF complete
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1212
PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993
A. RESQURCES : ($ In Thousands)
Proiect Title: D-2 Program
FY1992 FY1993 FY1994 Total
Program Name: Actual Estimate Estimate Program
FOT DEM/VAL 5,768 9,800 4,884 Continuing
B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:
This project will develop and demonstrate the launch of a guided
projectile (D-2) from a hypervelocity gun (HVG) with associated fire
control to prove the potential of a HVG system as a candidate weapon
system for Theater Missile Defense (TMD) and other longer range
applications. This involves the development of the Gee-hardened D-2
projectile including avionics which is command or autonomously guided.
C. PROGRAM ACCOMPLISHMENT AND PLANS:
0 Fully Integrated Thruster System (FITS) hot fire tested.
0 IMU assembled and hi-gee tested.
] Sabot successfully launched at 66 Kgees at 2.1 km/sec.
0 Structural materials tested.
0 Continue D-2 development and field tests.
0 Continue HVG technology development in the areas of miniature IMU,
Processing, Passive seeker, and active adjunct.
Program Plan to Completion: This is a continuing program
D. WORK PERFORMED BY:
] General Electric
E. COMPARISON WITH FY 1993 DESCRIPTION SUMMARY:
1.  TECHNICAL CHANGES: None
2.  SCHEDULE CHANGES: None
3. COST CHANGES: None
F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES: Al1206.5 Adv TMD Weapons. There is no
unnecessary duplication of effort within SDIO or the DoD.
H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: Yes
J. MILESTONE SCHEDULE:

0 FITS hot fire tests
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1212
. PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1301
PE Title: Follow-On Technologies Budget Activity: 02

Advanced Technology
Development
April 1993

RESOURCES : ($ in Thousands)
Project Title: Radio frequency Free £lectron Laser (RFFEL)
Technology

FY1992 FY1993 FY19594 Total

Program Name: Actual Estimate Estimate Program
FOT DEM/VAL 22,269 14,232 0 Transferred

B.

BRIEF DESCRIPTION OF MISSION REQUIREHMENT AND SYSTEM CAPABILITIES:

The goal of the RFFEL program is to demonstrate the capability of a
high power FEL to perform boost phase and post-boost phase intercept of
ballistic missiles or theater missiles from earth orbiting platforms.
Midcourse interactive discrimination is also possible by destroying simple
decoys and thermally tagging or imparting velocity change to sophisticated
decoys. Additional Space Based (SB) FEL missions include self dafense,
defense of other platforms in the strategic defense constellation, and the
suppression of tactical aircraft. The laser also has dual-use
capabilities for research in materials science, advanced ultraviolet
photo-1lithography, medicai treatments, and other industry applications.

The primary thrust ot the current program is the design and fabri-
cation of a proof-of-principle FEL device to validate FEL technology and
prove power scaling capability for ballistic and theater missile defense
requirements. This effort is called the Average Power lLaser Experiment
(APLE). The APLE is a tunable (9-11 micron) 100kW average power FEL using
a Single Acceleratur Master Oscillator-Power Amplifier (SAMOPA) design.

FEL technology development is planned in parallel with the APLE
device fabrication, concentrating on advancing and tailoring technology
required for FEL operation in space, on a ship, or on a mcbile ground-
based platform. This technology includes improved system efficiency, and
the development of superconducting and cryogenic accelerators. The
technology development strategy leverages a large amount of beam control,
optics and acquisition, tracking, pointing, and power technologies from
other directed energy weapon projects.

In response to the FY93 Defense Authorization Act, the entire FEL
program, including all out year TOA, was transferred to the Army under
PE602609A.

PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Completed construction of the supercondurting radio-freguency
accelerator module.

0 Completed fabrication and tested APLE photoinjector at full design
power,

0 Demonstrated the SAMOPA design in the APLE Prototype Experiment
(APEX) at Los Alamos, NM,

0 Completed decign and construction of cryogenic RF accelerator module
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1301
' PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993

©

Fully benchmarked FEL computer design codes with APEX
and APLE photoinjector test data.

] Conducted high power oscillator final design review.
) Completed APEX tests.
0 Started APLE accelerator test at full klystron RF power.
0 Completed construction of 5-cell accelerator module.
o T8D
Progrim Plan to Completion: NA
D. WORK PERFORMED BY:

Major Contractors:
0 APLE - Boeing Aerospace and Electronics - with technical support

from Los Alamos National Laboratory

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
1. TECHNICAL CHANGES: None
2. SCHEDULE CHANGES: None

. 3. COST CHANGES: None

F. PROGRAM DOCUMENTATION:

G. RELATED ACTIVITIES:
0 1302 Chemical Laser PE No0.0603217C
0 1303 Neutral Particle Beam PE No0.0603217C
0 1305 ATP/FC PE No.0603217C
0 1503 Power & Power Conditioning PE No.0603217C
0 2204 DEW PE No.0603217C
There is no unnecessary duplication of effort within SDIO or the DoD.

H. OTHER APPROPRIATION FUNDS:

1.  PROCUREMENT: None
2. MILITARY CONSTRUCTION: None

l. INTERNATIONAL COOPERATIVE AGREEMENTS: VYes
J. MILESTONE SCHEDULE:
] APLE Photoinjector completed
0 Los Alamos APLE Prototype Experiment Completed
0 APLE Accelerator Test at full klystron power complete
. 0 APLE Electron Beam Accelerator Test Complete
0 High Power Oscillator Laser Test
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1302

PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993

A. RESOURCES:: ($ in Thousands)

Project Title: Chemical Laser Technology
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

FOT DEM/VAL 99,158 69,464 59,100 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The Chemical Laser (CL) program is developing high leverage high energy
laser (HEL) technologies for the future defense of the nation. The
program is composed of a ground integration/demonstration of HEL com-
ponents developed by SDIO over the past decade as well as the development
of advanced HEL technologies. Since the formation of SDIO, the CL program
has served as a national focal point for the development of HEL tech-
nologies, currently serving as a springboard for emerging Service programs
for air (USAF), ground (USA), and sea (USN) based HEL programs. However,
the highest leverage basing of this technology, under development since
the formation of SDIO, is the space-based laser.

The space-based laser (SBL) is the only major U.S. technology under
development that can provide for global, 24 hour, early boost phase
intercept (BPI) of both theater and strategic ballistic missiles. This
capability will undoubtedly prove critical in a future world held hostage
to the almost certain proliferation of ballistic missile technology. In
addition to early BPI, the SBL can provide for increased capability for
hard ki1l of missile payloads in the bus phase, additional robust passive
and active midcourse discrimination against simple decoys, interactive
discrimination against more sophisticated decoys, and negation of long
range strategic bombers and cruise missiles. Boost phase kill of tactical
or strategic ballistic missiles provides very high leverage to the defense
by negating missiles before they can deploy multiple warheads, decoys,
chemicals, or submunitions. In all cases, debris will fall far from
protected territory, often onto the territory of the aggressor. Early
boost phase kill also provides effective defense against threats which are
most difficult for purely kinetic energy based architectures, namely low
apogee trajectory and high traffic threats.

Critical technical issues for the SBL element can be grouped into
five areas: the laser device; beam control; optics; acquisition, tracking,
pointing and fire control (ATP/FC); and high power integration. The laser
or beam generating device is a hydrogen fluoride chemical laser which
produces the high power laser beam by photon extraction from excited HF
molecules, generated by the energetic reaction of hydrogen and fluorine.
In multiple tests from 1990 to 1992, the Alpha HF Taser demonstrated near-
weapon-level continuous-wave operation. The Alpha design is space
compatible and directly scalable to weapon-level power reguirements.
Required beam control technology was demonstrated by the LODEt program in
1987. Required optical technology can be subdivided into two classes:
small high-incident-power optics for handling the high power beam within
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1302
PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993

the SBL and large moderate-incident-power optics for directing the
expanded high power beam toward the target. Required small high-power
optics have been demonstrated in a number of SBL programs, including
Alpha. The LAMP program, completed in 1989, demonstrated a 4-meter
diameter beam director primary mirror whose design is space compatible and
directly scalable to weapon size. ATP/FC technology is being developed in
project 1305 and has made excellent progress toward developing the tech-
nology to meet SBL ATP/FC requirements. High power integration is being
demonstrated in the Alpha & LAMP Integration (ALI) program. In ALI, the
Alpha, LODE, and LAMP hardware and technologies are being integrated for
an end-to-end (save ATP/FC) ground demonstration of an SBL in FY96. |In
parallel, a number of 1laboratory efforts are developing additional
promising technologies for defense against robust far-term threats. These
efforts include shorter wavelength lasers that may achieve equivalent
range performance with a smaller diameter beam director mirror, molecular
(rather than mechanical) methods for compensation of beam aberrations to
produce the required beam quality, and manufacturing techniques for
improving the producibility and decreasing the cost of large optics.

Upon completion of ALI, the ALI hardware and designs may be
repackaged for a SBL ATD. A conceptual design and program plan for this
ATD, named Star LITE, has already been developed. In Star LITE, ALI
hardware and designs are repackaged for spaceflight, mated with an ATP
suite and spacecraft, and ground tested to insure operability. Upon
completion, an option can be executed to n te Star LITE with a launch
vehicle for a space demonstration of the weapon scalable Star LITE SBL

against simulated ballistic missiles targets. The Star LITE space
experiment has already been reviewed and judged ABM treaty compliant by
the DoD Compliance Review Group. The Star LITE experiment will

demonstrate the readiness of the SBL to enter into EMD. With additional
Chemical Laser funding, an initial operational capability for the SBL
could be achieved by the middle of the next decade.

PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Demonstrated high power performance of an uncooled optic in an Alpha
high power experiment.

o Completed the final design review and began hardware fabrication of
nearly all the Alpha & LAMP Integration (ALI) Experiment components.




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1302
PE Title: Follow-0On Technologies Budget Activity: 02
Advanceu Technology
Development
April 1993

o Completed the conceptual design for the Star LITE SBL space
demonsiration.

0 Completed the site selection survey for the Star LITE Space Test
Facility (STF).

0 Completed subscale advanced nozzle performance demonstration for HF
fundamental/overtone chemical laser.

0 Completed dynamic demonstration of wide-field-of-view optical
retargeting using the integrated Beam Control System/Three Mirror
Telescope (BCS/TMT) brassboard.

0 Began optical finishing of the LOS 4-meter mirror facesheets.

0 Began fabrication of a proof-of-concept subscale model of the
Thermally Controlled Tertiary Mirror (TCTM).

o Demonstrate high power performance of an uncooled optic in the Alpha
resonator

0 Continue fabrication and delivery of ALI experiment hardware and
facility.

o Complete fabrication and testing of first full-scale advanced HF-
overtone laser nozzle module

0 Complete fabrication of SBS non-linear optics demonstration cell.

] Complete fabrication of first LOS 4-meter mirror facesheet.

0 Demonstrate the fabrication of annular optic for uncooled resonator.

(] Continue fabrication and delivery of ALI experiment hardware and
facility.

(] Complete fabrication of remaining advanced HF-overtone laser nozzle
modules. Begin integration.

0 Test SBS cell. Design, fab, and begin installation of demonstration
optics.

0 Complete fabrication of second LOS 4-meter mirror facesheet.
Program to Completion: This is a continuing program.

D. WORK_PERFORMED BY:

0 Hughes Danbury Optical Systems

0 Litton-Itek

0 Martin Marietta

0 Lockheed Missiles & Space Corp.

o TRW

E. COMPARISON WITH FY 1992 DESCRIPTIVE SUMMARY

1. TECHNICAL CHANGES: A recent breakthrough and extensive engineering
development on ultra-high performance high power mirror technology
has allowed SDIO to confidently baseline uncooled high power mirrors
for both near term demonstration and first generation operational
chemical laser systems. This development has significant beneficial
impacts on the cost, weight, complexity, and reliability of high
energy chemical laser systems.

2. SCHEDULE CHANGES: None
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1302
Pt Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993

3. COST CHANGES: Massive funding reductions in FY93 and FY94 have
resulted in extensive schedule stretching in all chemical laser
programs. Schedule impacts will be significant, but are as yet not
fully determined.

F. PROGRAM DOCUMENTATION:

G. RELATED ACTIVITIES:

) 1301 Free Electron Laser PE No. 0603217C
0 1303 Neutral Particle Beam PE No. 0603217C
] 1305 Target Acquisition, Tracking and

Pointing PE No. 0603217C
0 1307 Directed Energy Demonstrations PE No. 0603217C
o 2204 Directed Energy Weapons Concept

Definition PE No. 0603217C
There is no unnecessary duplication of effort within SDIO or the DoD.

H. OTHER APPROPRIATION FUNDS: None

I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:

Continuous wave SBS Demonstration

Autoncmous Beam Train Alignment Demonstration
ALl Facility Complete

High Power HF-Overtone Demonstration

ALI High Power Demonstration

High Power HF-Overtone Demonstration

00000
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Program Element: 0603217C
PE Title: Follow-On Technologies

A.

. .—~"RESOURCES:

FY1994 RDT&E DESCRIPTIVE SUMMARY

Project Number: 1303
Budget Activity: 02
Advanced Technology
Development

April 1993

($ in Thousands)
Project Title: Neutral Particle Beam Technology

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
FOT DEM/VAL 75,020 39,226 25,577 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The Neutral Particle Beam (NPB) project exploits the capability of
a stream of atomic particles to penetrate into a target (1) to provide
lethal energies and/or (2) to induce signatures that permit discrimi-
nation. Such a beam is capable of effecting kill of ballistic missiles in
the boost, post-boost, and midcourse phases. The NPB project has a tech-
nology development segment, a ground-based technology integration segment,
and a space experiments segment. Together, these segments address the key
technical and system issues associated with the feasibility of deploying
an NPB system capable of lethal intercept as well as midcourse discrimi-
nation. The technology development segment concentrates on developing
enabling technologies for the ground and space experiments and initially
deployable NPB systems. In the ground-based integration experiments, the
Accelerator Test Stand (ATS) was used to integrate and test low energy
components; the Ground Test Accelerator (GTA) is the primary test bed for
jnitial NPB system development and also for advanced technologies such as
high brightness ion sources, advanced neutralizer development, and
Acquisition, Tracking, Pointing and Fire Control (ATP/FC); and the
Continuous Wave Deuterium Demonstrator (CWDD) examines high duty factor
and deuterium operation at low energies. The NPB space experiments
addressing key issues not possible to resclve on the ground include Beam
Experiments Aboard a Rocket (BEAR, flown in July 1989), which addressed
basic space operability questions, and an orbital NPB space experiment
(NPBSE), which will demonstrate integrated performance acainst a distant
target using innovative approaches to lower cost and enhanced performance.

PROGRAM ACCOMPL ISHMENTS AND PLANS:

Conducted initial operation of GTA DTL accelerator.

Demonstrated CWDD ion source operation.

Conducted PDR on space-qualified ion source and NPBSE.

Conducted neutralizer foil space experiment.

Assemble GTA 24-MeV accelerator; complete advanced optics design.
Demonstrate initial operation of high duty factor RFQ on CWOD.
Continue NPBSE design.

©OCO0OO0OO0O0C0CO




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1303
. PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Deve opment
Apri, 1993

0 Conduct CDR on solid state RF amplifier design.
0 Conduct visits in Russia and US for planning a joint
NPBSE.
0 Complete CWDD through the RFQ; decision on termination of DTL.
0 Commission GTA 24-MeV accelerator.
0 Conduct revised PDR on NPBSE, possibly with Russian
participaticn.

Program Plan to Completion: This is a continuing program.

D. WORK PERFORMED BY:

Major Contractors:
Argonne National Laboratory

Culham Laboratory

Grumman

Hanford Engineering Development Laboratory
Lawrence-Berkeley Laboratory

Los Alamos National Laboratory

McDonnell Douglas

‘ E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

CO0O 00000

TECHNICAL CHANGES: None

SCHEBULE CHANGES:  None

COST CHANGES: CWDD RFQ slip 1 year; CWDD DTL indefinite hold;
NPBSE Taunch slip 2 years; GTA optics slip 3 years

W NN

F. PROGRAM DOCUMENTATION:

G. RELATED ACTIVITIES:

0 1305 Acquisition, Tracking, and Pointing PE No. 0603217C
] 2204 DtW Concept Definition PE No. 0603217C

Activities in this program element are closely coordinated with
activities in the other SDIO program elements. There is no unnecessary
duplication of effort within SDIO or the DoD.

H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: Yes
J. MILESTONE SCHEDULE:

CWDD RFQ Operational

GTA 24 Accelerator Operational
Revised NPBSE PDR

Power module tests complete

20 O
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1304

PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993

A. RESQURCES: ($ in Thousands)

Project Title: Nuclear Directed Energy Technology
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

FOT DEM/VAL 4,817 0 0 Completed

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

Nuclear Directed Energy Weapon (NDEW) concepts offer the promise of
fundamental improvements in defense technology, including high brightness,
large lethal volume, multiple simultaneous target engagement, and alter-
native lethality mechanisms. ODevelopment of NDEWs was pursued to provide
a base of knowledge concerning such wecponry that would permit the U.S. to
better judge potential Soviet capabilities, and to provide the basis for
a ground based or pop-up U.S. NDEW capability should it be needed at some
point for Strategic Defense System (SDS) follow-on phases. The NDEW
research path was focussed on a program of theoretical and computational
development in concert with underground nuclear tests and related
Taboratory experiments. A DoD and DOE cooperative program conducted
mission analyses and explored systems engineering concerns.

Technical capabilities were developed within this project to enable
extremely precise measurements of high performance coatings on mirrors
employed in high-energy laser weapon systems. This work supports
development and validation of hardened coatings for space laser systems.

C. PROGRAM_ACCOMPLISHMENTS AND PLANS:
] Prepared for Underground Test (UGT) of NDEW physics.
) Demonstrated dielectric coating measurement capability.
Program Plan to Completion: SDIO participation ended in FY 1992.
D. WORK PERFORMED BY:
Major Contributors:
0 Lawrence Livermore National Laboratories
0 Naval Research Laboratory
E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
1.  TECHNICAL CHANGES: None
2. SCHEDULE CHANGES: The planned UGT will not occur due to a change
in US UGT testing policy.
3.  COST CHANGES: None
F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES:
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1304
. PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993
o 1502 Lethality and Target Hardening PE No. 0603217C
There is no unnecessary duplication of effort within SOIO or the DoD.
H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:
0 Prepared for UGT of NDEW physics

(=]

Demonstrated Precision Multilayer Dielectric
Coating Measurement capability
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1305
PE Title: Follow-On Technologies Budget Activity: 02

Advanced Technology
Development
April 1993

RESOURCES: ($ in Thousands)
Project Title: Acquisition, Tracking, Pointing and
Fire Control Technology

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
FOT DEM/VAL 60,106 20,867 10,597 Continuing

B.

C.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

Acquisition, tracking, pointing and fire control (ATP/FC) efforts
will advance the technologies required to perform critical functions for
all candidate DEW concepts to be used in GPALS and TMD follow-on
architectures. These functions include acquiring, identifying, and
prioritizing the targets to be engaged, precision tracking of each target,
selecting and establishing the line-of-sight to the target aimpoint,
holding the beam on the aimpoint, assessing the results, and reinitiating
the sequence to engage a new target. ATP/FC technologies are required for
both boost-phase destruction and midcourse interactive discrimination
missions. Efforts within the ATP/FC technology base address major
tracking/pointing component performance issues, and the development of
technologies for advanced ATP/FC experiments through the Advanced DEW
Active Precision Tracker (ADAPT) program. Studies are in progress to
define experiments that integrate ATP/FC with weapon concept experiments
in the space-based and airborne laser and NPB projects. A series of field
experiments with payloads on high altitude balloon platforms will obtain
critically needed phenomenology data and build upon technology base
products to demonstrate all the tracking and functional integration needed
to control single target engagements.

PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Completed special study within ADAPT effort, identifying potential
ATP upgrades for the StarLITE space experiment.

0 Completed collection of UV phenomenology data using the UVPI sensor
on the LACE spacecraft.

) Completed Preliminary Design Reviews of balloon-borne tracking
experiments and platform development (HABE/KESTREL).

0 Delivered two solid state illuminator laser laboratory brassboards
for performance testing.

0 Issued final report for the Relay Mirror Experiment (RME)

0 Completed CDR and began fabrication of developmental 3 axis inertial
referenced unit (IPSRU).

] Complete Critical Design Review for HABE.

16¢




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1305
PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993

] Complete LACE spacecraft operations; issue a final report.

'} Conduct first field tests with high altitude balloon-borne payloads
(HABE/KESTREL). (KESTREL terminated after first field test due to
funding). Perform first passive data collection test with HABE.

0 Complete fabrication, assembly and test of first 2 AXIS IPSRU.
Start modifications for 3 AXIS flight qualifiable IPSRU.

0 Complete a limited performance, closed loop demonstration of active
control of structural disturbances on the SPICE test bed. Terminate
project due to funding.

0 Complete ADAPT Ops Requirements Review.

0 Complete ADAPT special study and lab experiments on High
Power Shared Optics.

0 Continue HABE balloon-borne ATP experiments program.

0 Deliver first IPSRU unit to balloon-borne ATP experiments program.

0 Complete development of flight illuminator for HABE balloon
experiments.

Program Plan to Completion: This is a continuing program.
D. WORK PERFORMED BY:
Government:

0 Phillips Laboratory

0 Lawrence Livermore National Laboratory
Major Contractors:

0 LMSC

0 Martin Marietta

0 GRC

0 TASC

o Logicon/RDA

0 CS Draper Laboratory

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
1. TECHNICAL CHANGES: None
2. SCHEDULE CHANGES: None
3. COST CHANGES:
0 R2P2 retargeting experiments and simulator operation

drastically curtailed.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1305
PE Title: follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993
0 ALTAIR space experiment project terminated; replaced with HABE
balloon experiment program. ATP/FC functions to be tested at
reduced performance levels and fidelity.
] SPICE structural control project technical goals reduced from
100:1 disturbance attenuation to 40:1. Project terminated
after closed loop tests.
0 KESTREL project terminated.
] HABE project schedule slipped approximately 9 months for first
hardbody handover.
0 ADAPT study schedule stretched, prematurely reduced to one
contractor.
F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES:
0 1206 Advanced DE Weapons PE No. 0603217C
o 1301 Free Electron Laser PE No. 0603217C
0 1302 Chemical Laser PE No. 0603217C
0 1303 Neutral Particle Beam PE No. 0603217C
0 1307 DEW Demonstration PE No. 0603217C
0 2204 DEW Concept Definition PE No. 0603217C
] 3302 National Test Bcd PE No. 0603218C
There is no unnecessary duplication of effort within SDIO or DoD.

H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:

0 Complete Test Solid State Laser illuminator
brassboards
0 Complete Low Authority Control (LAC) SPICE test/

issue

report

0 Complete LACE satellite operations
0 Complete fabrication of 1st 2 AXIS IPSRU

0 Begin
(HABE)

High Altitude Balloon Experiments

0 Complete modification for lst 3 AXIS IPSRU
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1307
PE Title: Other Follow-on Systems Budget Activity: 02

A.

Advanced Technology
Development
April 1993

RESQURCES: ($ in Thousands)
Project Title: DE Demonstrations

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
FOT DEM/VAL 0 18,188 4,862 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The Aircraft Based Laser (ABL) is a directed energy weapon concept
for theater missile defense. The speed of 1light capability of the laser
weapon may allow the ABL to destroy theater missiles during boost phase at
long range, providing a boost phase defense layer that does not require
overflight of enemy territory. Destroying theater missiles during boost
phase provides many advantages. The missile is most vulnerable during
this phase of flight. It is easy to detect and track the plume from the
burning rocket engine. The defense system only has to deal with a single
target during boost phase since it is not practical to deploy decoys or
submunitions during this phase of flight. Experiments and analysis
leading to an understanding of the operational effectiveness of this
concept are performed.

A second effort within this program is studying the feasibility of
scaling the diode~pumped solid state laser (DPSSL) to levels adequate tor
airborne weapon applications. Russian technology is being evaluated to
assess the possibility of a joint program to exploit their past invest-
ments in directed energy weaponry.

A new start is also included here. It is a series of antiship
missile defense tests using the MidInfrared Advance Chemical Laser
(MIRACL) and Sealite Beam Director (SLBD) at White Sands. This is a
jointly funded SDIO/US Navy/United Kingdom Royal Navy effort.

PROGRAM_ACCOMPLISHMENTS AND PLANS:

0 Analysis of the technologies required for the airborne laser as well
as mission analysis for the concept were pe-formed under PE No.
0603216C (Theater Missile Defense). Measuremants to characterize
the upper atmosphere turbulence effects on the laser beam were
started from both aircraft and balloon platforms. Ground based
atmospheric compensation experiments were begun using adaptive
optics hardware developed under both the SDIO and Air Force ground
based laser technology programs.
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fY1994 ROT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1307
PE Title: Other Follow-on Systems Budget Activity: 02
Advanced Technology
Develcpment
April 1993
0 tExamination of ground and ship-based theater DEW concepts continued,
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and plans for impiementing programs leading to their evaluation and
weaponization were refined.

Continue atmospheric measurements from aircraft and balloons begun
in FY 1992.

Continue mission analysis, performance analysis, and engineering
trade studies for theater DEW concepts.

Continue ground based atmospheric compensation experiments.
Initiate Airborne Atmospheric Compensation and Tracking (AACT)
program.

Complete coonperative beacon ground based atmospheric compensation
experiments.

Conduct planning for joint solid state laser development effort with
Russia.

Conduct cooling experiments for diode pumps and glass laser stabs.
Initiate phase conjugation experiments at high power levels.
Initiate static lethality tests on selected missiles at WSMR.
Conduct safety assessments, and develop test plans, for selected
missile targets at WSMR.

Continue atmospheric measurements.

Complete uncooperative beacon ground based atm: spheric compensation
experiments.

Begin airborne atmospheric compensation and tracking experiments
using cooperative beacon.

Complete demonstration of mist cooling.

Complete one of six glass slabs for scaleup demonstration.
Initiate fabrication of diode pump arrays.

Initiate high-energy laser missile intercept testing at WSMR.

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:

Air Force Phillips Laboratory
Lincoln Laboratory
Livermore National Laboratory
Various Contractors

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None
SCHEDULE CHANGES: None
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F (1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1307
. PE Title: Other Follow-on Systems Budget Activity: 02
Advanced Technclogy
Development
April 1993
3.  COST CHANGES:
) Postpone airborne atmospheric measurements
0 Delay AACT program 1 yr - delays airborne compensated imaging

experiment 1 yr

Delay concept development contracts 1 yr
Fewer balloon measurements

Slowed ground experiments

STowed analysis & modeling

cCoOoo0Oo0

F. PROGRAM DOCUMENTATION:

G. RELATED ACTIVITIES:

0 1301 Free Electron Laser PE No. 0603217C
0 1302 Chemical Laser PE No. 0603217C
0 1305 ATP/FC PE No. 0603217C
0 1206 Advanced TMD Weapons PE No. 0603216C
0 3647 High Energy Laser Technology PE No. 0603605F
There is no unnecessary duplication of effort within SDIO or the DoD.

‘ H. OTHER APPROPRIATION FUNDS: None.
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None.

J. MILESTONE SCHEDULE:

Complete cooperative beacon ground experiments
Install wavefront sensor on aircraft

Complete design for diode-pumped scale-up demo.
Complete uncooperative beacon ground experiments
Airborne cooperative beacon experiments

Complete phase conjugation tests

Complete test of first module for DPSSL scale-up
Complete missile intercept testing at WSMR
Aircraft based wavefront sensor measurements
Laser scaling demonstrated

Airborne uncooperative beacon experiments
Complete fabrication and test of scale-up solid
state device

Worldwide atmospheric database completed

o Airborne atm comp & tracking experiments complete

OO0 0000000 O0O0

o
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FY1994 RDTAE DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1403
PE Title: Limited Defense System Budget Activity: 03

Strategic Programs
April 1993

RESOURCES: ($ in Thousands)
Project Title: Computer Engineering

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 704 3,600 0 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This effort provides support and technologies required for advanced
Command, Control and Communication (C3) concepts. Three distinct efforts
are defined. The first develops a highly reliable space borne multi-
processor computer architecture by concentrating on the ways processors
can be connected together, rather than on developing the processors them-
selves. This first effort consists of two technology tasks: ~n Advanced
Information Processing Systems (AIPS) able to meet reliability require-
ments; and a Very High Speed Integrated Circuit (VHSIC) multiprocessor
development effort. This effort results in a technology base for
connecting radiation hardened 32-bit computers into a multiprocessor con-
figuration, and for efficient configuraton of generic VHSIC Spacebcrne
Computers (GVSC). The second effort demonstrates and baselines current
national command and control capabilities available with missile early
warning radars. It does this by observing a tactical missile Taunch at
White Sands Missile Range, NM. An early warning radar is cued to a search
area by a satellite early warning system. Once the early warning radar
tracks the target vehicle, it cues a surrogate tactical fire control
radar. All tracking information will be made available to the National
Test Facility for simulation. The last task supports new command and
control architectures and multilateral experiments necessary for a
proposed joint U.S.-Russian ballistic missile defense program. This task
is accomplished by confidence building tests and experiments, emphasizing
computer simulation of possible command arrangements.

PROGRAM ACCOMPLISHMENTS AND PLANS:

(=}

Completed AIPS Proof of Concept.
0 Completed authenticated protocol development for distributed fault
tolerant systems.

0 Initiated development of fault tolerant network protocols for
optical systems.

0 Implemented ATAMM on advanced SDIO multiprocessors (e.a., GVSC).

0 Demonstrate fault tolerant architecture.

] Conduct PAVE PAWS early warning radar tracking experiment.

) Hold U.S.-Russian computer simulation workshop.

) Begin procurement of RH-32 computers for multiprocessor
configuration.

0 Procure 2 - RH32 Processors for multiprocessor implementation.

Program Plan to Completion: This is a continuing program.




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1403

PE Title:

oo o0o0CcCooOoOoO

o

Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

WORK PERFORMED BY:

NASA, Langley Research Center
Draper Laboratories

01d Dominion University

[BM Federal Systems

Xontech Inc.

Defense Technology Institute
Los Alamos National Laboratory

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: Termination of funding precludes adaptation of
AMOS to the RH-32 multiprocessor and completion of a 4 processor
architecture

SCHEDULE CHANGES:  None

COST CHANGES: None

PROGRAM DOCUMENTATION:

RELATED ACTIVITIES: Supports all SDI projects employing space-based
and ground-based processors. There is no unnecessary duplication of
effort within SDIO or DoD.

OTHER APPROPRIATION FUNDS: None

INTERNATIONAL COOPERATIVE AGREEMENTS: None

MILESTONE SCHEDULE:

Implement ATAMM on GVSC architecture

Develop authenticated protocol for distributed
fault tolerant systems

Demonstrate high throughput/high reliability mode
Compiete AIPS Proof of Concept Demo




FY1994 ROT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1405
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
A. RESQOURCES: ($ in Thousands)
Project Title: Communications Engineering
FY1992 FY1993 FY1994 Total
Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 10,322 12,205 10,037 Continuing
B. BRIEF DESCRIPTION OF MISSION REQUIREMENTS AND SYSTEM CAPABILITIES:
Develop communications technology to support operational require-
ments for defensive systems. Develop communications components, both
radio frequency (RF) and laser communications, for space-to-space, space-
to-ground, and ground-to-space links. Efforts to define requirements for
space qualification and radiation hardness of extremely high frequency
(EHF) components needed for robust communications are included.
C. PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Demonstrated 60 GHz Phase Array Subarray.

0 Demonstrated radiation hardened 60 Ghz transmitter and receiver
components in rigorous radiation tests.

0 Initiated reliability testing of 60 Ghz power amplifier devices.

0 Completed 60 Ghz synthesizer program.

0 Initiated development of 20/44 GHZ Phased Array for ground station
insertion,

) Initiated development of digitally programmable modem to implement
waveforms and interoperate with existing military communications
systems.

0 Completed lightweight Lidar/Comm dual mode laser breadboard.

Completed high power broad area MOPA laser diode.

Delivered liquid crystal lens and open loop lasercomm receiver

components to Rome Labs for testing.

Awarded advanced adaptive networking contract.

Deliver 5-Watt, 60 Ghz Solid State Power Amplifier.

Deliver integrated EHF transceiver brassboard.

Integrate radiation hardened 60 Ghz transceiver and test for

radiation survivability.

Demonstrate power and modulation of MAG-MOPA laser diode.

Delivered radiation hardened CCD design rules and Acousto-Optic beam

steerer.

0 Completed advanced adaptive networking development.

Complete seeker data compression breadboard.

0 Initiate BAA aimed at advanced 60 Ghz power amplifier and agile

aperture technologies.

Complete design of miniature high data rate telemetry system for KKV

testing.

Initiated design of EHF communications flight test package.

Increase power output from broad area MOPA laser diode.

Complete space gqualifiable 20 Ghz SSPA procurement.

Complete second integrated 20/44/60 Ghz transceiver breadboard.

Deliver 20 and 44 Ghz ground based phased array antenna ADMs.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1405

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

Deliver programmable digital modem brassboard.

Demonstrate radiation hardened integrated 60 Ghz transceiver in
radiation tests.

Demonstrate composite high speed, high power, long 1ifetime MAG-MOPA
laser diode.

Continue development of 60 Ghz agile aperture/advanced solid state
power amplifier concepts.

Complete life testing of 60 Ghz MMIC power amplifiers.

Integrate EHF components for flight test of EHF crosslinks.
Continue networking design for large satellite constellations.
Complete and flight test miniaturized telemetry breadboard for high
data rate seeker applications.

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:

NASA, Langley Research Center
USAF Rome Laboratories
Spectra Diode Laboratories
Sandia National Laboratories
MIT/Lincoln Laboratories
Thermo Electron Technologies Corporation
Harris Corporation

TRW

MITRE

Stanford Telecom

Kodak

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None

SCHEDULE CHANGES:  None

COST CHANGES: 50% reduction of FY94 budget precludes some
advanced technology starts and reduces amount of effort which can be
applied to integrating and testing components into a flight test
package.

PROGRAM_DOCUMENTATION:

RELATED ACTIVITIES: This project supports all SDI projects

requiring advanced communications component technologies for space
communications. There is no unnecessary duplication of effort within SDIO
or the DoD.
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D.
0
o
0
o
o
o
o
0
o
0
o

E.
1.
2.
3.

F.

G.

H.

I.

J.

OTHER APPROPRIATION FUNDS: None

INTERNATIONAL COOPERATIVE AGREEMENTS: None

MILESTONE SCHEDULE:
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1405

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

High Power MOPA Laser Diode Demo

60 Ghz solid state amplifier ADM
Acousto Optic Transceiver Breadboard
MMIC EHF Transceiver Brassboard

EHF Transceiver Radiation Testing
MMIC EHF Transceiver Brassboard #2
5W 60 Ghz SSPA

Frogrammable Flexible MODEM PDM Demo
44,20 Ghz Ground Entry Point Antenna Complete
Subminiature Telemetry Phototype

60 Ghz Component Flight Test

EHF Flight experiment

000000 O0OOOLOO0O
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1501
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
RESQURCES:: ($ in Thousands)
Project Title: Survivability Engineering & Demonstrations Project
FY1992 FY1993 FY1994 Total
Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 57,292 25,367 19,533 Continuing
SBI DEM/VAL 4,700 0 0 Continuing

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

Develops and demonstrates survivability technolagies to ensure that
National Missile Defense (NMD) elements can perform their mission in all
expected environments. Approaches include: studies/ analyses; Above-
Ground and Under-Ground Effects Testing (AGT/UGET); Survivability
Enhancement Option (SEO) Development; and operability demonstrations.
Technologies will be available for incorporation into NMD elements at EMD.
Demonstrations will provide necessary risk reduction evidence to support
milestone decisions.

PROGRAM_ACCOMPLISHMENTS AND PLANS:

0 Designed and fielded Hunters Trophy (HT) UGET (electronics piece-
parts, baffle materials, lens/filters materials, FPA/Dewar assembly,
cryogenic and room temperature materials).

0 Conducted AGTs (hardened electronics, baffle materials, integrated
60GHz transceiver).

0 Established initial electromagnetic environmental effects (E3)
criteria for all LDS ground based elements.

(] Developed and tested GSTS Operation in a Nuclear Environment (OPINE)
track and discrimination algorithms.

0 Evaluated emerging RF mitigation material for optical sensors.

] Completed concept development of high fidelity RF channel emulator.

0 Completed initial integration of environment and response models
into Level 2 System Simulation (L2SS) and Surveillance Test Bed
(STB).

0 Developed initial Electronic Data/Guidelines for Element
Survivability (EDGES) for Exoatmospheric interceptors.

0 Completed design and partial fabrication of hardened data processor
test article (AHAT).

0 Assessed threat and SEOs on BE mission accomplishment.

0 Planned hardware/software preplanned survivability improvements that
facilitate growth to GPALS.

0 Complete EDGES Version 1.0 for interceptor contractors.

o Identify candidate RF-hardening technology for sensors and
communications.

0 Demonstrate no-upset computer technology for interceptors.

] Complete IR Filter Radiation Hardness Technology Tests.

] Develop and demonstrate High Altitude Electromagnetic Pulse (HEMP)
hardening technology for the GBR transmit/receive modules.

0 Identify and test RF/HPM sensor Proof-of-Principle SEOs.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1501

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

0 Perform IMU and UV/VIS detector susceptibility measurements and
provide RF mitigation technologies and laser technologies,

0 Analyze data from the Hunters Trophy UGT seeker component tests and
provided nuclear survivability design guidelines to system
designers.

0 Define near/far term survivability technology goals as a function of
LDS element program plans.

0 Develop SEO goals as a function of LDS threat evolution and
introduction.

0 Use PORTS/INETS/KHILS to conduct HWIL assessments of survivable
optics designs, debris-mitigation, and background mitigation.

0 Conduct INETS operation in a nuclear environment SEO demonstrations
for GBR, ROC-COMM, and GBI.

¢ Complete analysis of baffle response data and FPA response
experiments from Hunters Trophy UGET.

() Complete a GBI specific version of Electronic Data/Guidelines for
Element Survivability (EDGES) to transfer SEOs to interceptor
contractors.

(] Develop Unified Electromagnetic Effects (UEME) guidelines for fixed
facilities, joint project with DNA.

0 Verify no-upset radiation-hardened computer designs using AGTs.

0 Conduct soft x-ray assessments to technology telescopes (LATS).

0 Deliver preliminary BE assessments of RF, laser, and nuclear
susceptibility.

] Develop nuclear and laser hardening technologies in concert with
Brilliant Eyes Prime contractors.

0 Develop Radar Environments Status Assessment (RESA) model.

0 Develop/upgrade propagation effects and GBI 1ink response models for
ground entry point (GEP).

) Provide E3 Requirements Board support to all NMD elements; includes
criteria development.

(] Develop low noise FPA test fixture tech/test emerging FPAs.

0 Assess and validate radar track, discrimination, and kill assessment
performance SECs in hostile (Nuclear and RF) environments.

) Develop radar SEOs to mitigate hostile environments.

o Provide survivability experts to the concurrent engineering process
to assist NMD prime contractors with SEQ design implementation and
hardened parts selection for GBR, BE, ROC-COMM, and GBI.

0 Provide completed RF survivability design guidelines to system
elements.

Program Plan to Completion: This is a continuing program.
D. WORK PERFORMED BY:

0 Air Force Space and Missile Systems Center, Phillips Laboratory,
Wright Laboratory

0 United States Army Space and Strategic Defense Command

0 United States Army Research Laboratories

o Defense Nuclear Agency




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1501
. PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
1.  TECHNICAL CHANGES: Program revised because of schedules and funding.
2.  SCHEDULE CHANGES: Work delayed by funding constraints.
3. COST CHANGES: With a 70% reduction in FY 94 funding as compared to

FY 92 funding, this project has had severe technical and schedule
charges. Technical changes include: significant reduction in
verification testing of hardening concepts and technologies
including elimination of all participation in the next underground
nuclear effects test, elimination of significant portions of the
Laser hardening, RF hardening and camouflage, concealment and
deception technologies programs, significant reduction in nuclear
hardening efforts, and no efforts pursuing quantification and miti-
gation of the space debris problem. Schedule changes include: most
efforts delayed 1-2 fiscal years, potential serious disconnects with
survivability technology transition to element developers for candi-
date TMD systems, inefficient coupling of survivability risk miti-
gation and P’I, reduced support to NMD elements’ design and develop-
ment programs.

F. PROGRAM DOCUMENTATION:
. G. RELATED ACTIVITIES:
0 Defense Nuclear Agency PE No. 0602715H

The DNA generic research and development program supports efforts to
provide the technolojy base for the nuclear survivability of all U.S.
weapons systems. It supports UGETs, high fidelity calculation of nuclear
environments, and system hardness validation methodologies. Technology
programs are coordinated with SDIO and a memorandum of understanding
executed to preclude duplication of effort and provide best leverage of
DNA generic efforts.

) Air Force Satellite Systems Survivability PE No. 0603438fF
The Air Force Satellite Systems Survivability Program directs
research and development studies, analyses, planning and demonstrations
for technologies to improve the survivability of US military space systems
against current and future threats.

H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: Yes
J. MILESTONE SCHEDULE:

) Complete traceable, fast running algorithms
for environments/effects simulations (L2SS

. and STB)
) Complete EDGES 1.0 for generic exo-interceptor

Demonstrate no-upset computer technology
0 Provide unified EME guidelines for fixed ground facilities
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1501
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
0 Complete INETS monopulse upgrade, KHILS demo and track
discrimination, OPINE, and Acquisition SEQ evaluations
) Complete AGT characterization of electronics,
mirrors, baffles, and filters tested in HT
UGETs and AGTs
0 Complete prototype LATS telescope AGT testing
in PORTS
0 Complete initial EDGES interceptor version
0 Demonstrate seeker operability using PORTS/
INETS/KHILS
0 Complete RF hardening design guidelines
0 Complete GBI and ROC/COMM Annual E3 Assessments
0 Complete Integration of AGT/UGET data into EDGES




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1502
PE Title: Limited Defense System Budget Activity: 03

Strategic Programs
April 1993

RESQURCES: ($ in Thousands)
Project Title: Lethality and Target Hardening

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

LDS DEM/VAL 0 4,725 4,884 Continuing
SBI DEM/VAL 5,600 1,390 0 Continuing
FOT DEM/VAL 25,127 1,551 0 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The Lethality of SDI weapons is a measure of SDI systems effective-
ness in fulfilling defense mission requirements. The Lethality and Target
Hardening program is developing a necessary and sufficient understanding
of physical principles involved in defensive weapon/target interaction,
target response and kill modes, and impact signatures for discrimination
and damage assessment.

This task provides supporting lethality technology for developmental
SDI ground based kinetic energy weapons and directed energy weapons. This
supporting lethality technology includes lethality phenomenology analyses
and tests to evaluate kinetic energy warheads hit-to-kill interceptors,
thermal lasers and neutral particle beam weapon effectiveness against
simulated threat warheads.

PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Modified Aerothermal Reentry Experiment (ARE) payload to represent
current interceptor damage pattern hit-to-kill vs. fragment damage.

0 Completed and validated high explosive initiation model for PBX
9404 and Comp B high explosives.

0 Initiated multi-phenomenology SDI kill assessment program.

0 Published updated lethality criteria for strategic RV targets.

0 Execute ARE-2N (nose damage) flight test.

) Execute ARE-2HK (hit-to-kill damage) flight test.

0 Conduct hit-to-kill vs. medium and large RV impact tests.

0 Initiate GBI vs. SLBM lethality tests and analyses.

] Continue kill assessment tests anc analyses focusing on radar and
optical techniques.

0 Reduce data from the two FY 1993 ARE flight tests and update
criteria.

0 Complete GBI vs. RV impact tests.

0 Conduct scaled SLBM PBV impact tests.

) Develop kill assessment algorithms.

0 Examine effects of hypervelocity impact (10 km/s) on lethality

estimates.

Program Plan_to Completion: This is a continuing program.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 1502
PE Title: Limited Defense System Budget Activity: 03 ‘
Strategic Programs
April 1993
D. WORK PERFORMED BY:
In-house:

0 Defense Nuclear Agency
0 U.S. Air Force’s Wright Labs
0 U.S. Army Space and Strategic Defense Command

Major Contractors:
Kaman Sciences Corp.

Science Applications International Corp.
Teledyne Brown Engineering

Mevatec

Ball Systems Engineering Division

Q000

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

1.  TECHNICAL CHANGES Al1 Lethality Technology directly supporting
Space Based Interceptor and Other Follow On Program Elements ceases
due to lack of funding.

SCHEDULE CHANGES: None

COST CHANGES: None

F. PROGRAM DOCUMENTATION: .
RELATED ACTIVITIES: None

whrN

x o

OTHER APPROPRIATION FUNDS: None

I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:

Conduct scaled hit-to-kill impact tests
Execute ARE-2N flight test

Execute ARE 2ZHK flight test

Conduct RV Donor/Acceptor test

Conduct scaled GBI vs. SLBM impact tests
Conduct scaled hit-to-kill impact tests
Publish updated aerothermal demise criteria
Publish kill assessment algorithms

Publish revised strategic target lethality
criteria
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FY1994 ROT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1503
PE Title: Follow-On Technologies Budget Activity: 02

Advanced Technology
Development
April 1993

RESOURCES: ($ in Thousands)
Project Title: Power and Power Conditioning

FY1992 FY1993 FY1994 Total

Program_Name: Actual Estimate Estimate Program
FOT DEM/VAL 23,795 22,879 9,767 Continuing
R&S DEM/VAL 505 21,600 0 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This program was established to develop generation and conditioning
technologies capable of producing required quantities of electrical power
needed for advanced ground- and space- based kinetic/directed energy
weapons and surveillance and BM/C’ systems. Power requirements for the
various payloads are divided into two broad categories: (1) continuous
power for surveillance, communication and housekeeping applications; (2)
intermittent or short-term power for interceptors, weapons and discrimi-
nation operations, and periodic testing. The major projects in the PE to
satisfy program requirements include: TMD-GBR Generator, Interceptor
Battery, Thermionic Fuel Element, Advanced Solar Power Technology,
Thermionic System Evaluation Test (TSET), Tacitron, 40 kWe Thermionic
Reactor, and NEP Space Flight Test.

PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Completed Critical Design Review for high density Interceptor
Battery

0 Completed Trade study of TMD-GBR power supply requirements.

0 Completed testing of high energy density rechargeable sodium suifur
batteries that satisfy GEO requirements.

0 Initiated Thin Film Solar Array program to produce low cost, high
power density arrays. Two contracts were awarded to Martin Marietta
and Boeing.

0 Completed pre-proposal efforts for new SUPER flight experiment to
flight qualify the SLATS concentrator array concept.

0 Initiated high efficiency solar cell program to produce small-size
high efficiency multi-band gap solar cells. Four contracts were
awarded to Washington State, Spectrolab, RTI, and Spire.

0 Completed experiment integration into the STS for space flight
validation of the oxygen heat pipe.

] Completed Common Pressure Vessel Nickel Hydrogen (CPV NiHZ2) Battery
characterization study to recommend the best CPV NiH2 battery to be
tested and evaluated that will meet the needs of the SDIO elements.

0 Completed 3mallsat Power System Controller design including
breadboard.

0 Awarded contracts for thermionic space reactor design. Two
contracts were awarded to SPI and Rocketdyne.

0 Evaluated results of thermionic components and continued cell
testing.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1503
PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993

o

o000 O0
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Received delivery of two unfueled TOPAZ reactors and test stands
from Russia.

Initiated Thermionic System Evaluation Test (TSET) set-up and
preliminary systems tests

Initiated TSET series to include system level and component tests.
Completed PSA for NEP Space Flight Test and submitted to INSRP.
Livermore Lithium-lon Battery.

Transfer TSET data to augment ongoing U.S. design work

Assemble and Deliver Russian Tacitron.

Initiated tacitron testing with TSET test.

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:

Air Force Phillips Laboratory

Lawrence Livermore National Laboratory
Sandia National Laboratory

Los Alamos National Laboratory
Rocketdyne Division of Rockwell, Inc.
Space Power Inc. (SPI)

Hughes

Department of Energy

TETRA

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: 1In order to support the follow-on needs of SDIO,
the NEP Space Test Program has been initiated. The NEP Space Test
Program utilizes the Russian TOPAZ Il Space Nuclear Power System,
advanced thermionic space nuclear technology, to leapfrog the U.S.
program and provide an immediate flight demonstration of thermionic
space nuclear technology and advanced electric thrusters.

SCHEDULE CHANGES: None

COST CHANGES: In FY93, there was no follow-on program element
funding available to support the development of LDS system solar
technology, or Interceptor Battery. Funding for these programs has
been requested from LDS and TMD program elements. Unless funding is
secured in these program elements, the funding reductions result in
no available advanced solar power technologies to Brilliant Eyes &
Brilliant Pebbles in reducing life cycle costs, and no available
high efficiency battery for E’l and GBI. For FY94, the complete
loss of funds in the R&S program element, and severe reductions in
funding in the FOT PE, has decimated the program. A reduction in
funding of over 85% has meant that only the TSET program can
continue to be pursued after 1993, Advanced solar technology
Tithium battery development, and the 40kW thermionic space nuclear
power development program must be abandoned at the current FY94
levels. NEP Space Test planning can continue, but only at a very
low level.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1503

PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993

F. PROGRAM DOCUMENTATION:

G. RELATED ACTIVITIES: Related activities include many projects within

all Program Elements. There is no unnecessary duplication of effort
within SDIO or the DoD.

H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:

0 TSET:

Initiate system and component testing
Complete system and component testing

0 Tacitron:
Initiate TSET testing of tacitron
Complete TSET testing c¢f tacitron

o NEP Space Flight:
Deliver TOPAZ reactors

PSA to INSRP
EIS issued
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C/0603217C Project Number: 1504
PE Title: Limited Defense System / Budget Activity: 02/03 ‘
Follow-On Technologies Advanced Technology
Development/Strategic
Programs
April 1993
A. RESOURCES: ($ in Thousands)
Project Title: Materials and Structures
FY1992 FY1993 FY1994 Total
Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 0 11,065 1,172 Continuing
SBI DEM/VAL 2,766 0 0 Continuing
FOT DEM/VAL 24,7C5 2,600 4,828 Continuing
R&S DEM/VAL 250 10,150 0 Continuing
B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The Maieriais and Structures (M&S) Project conducts research,
development and flight and ground test demonstrations in lightweight
structural materials, adaptive structures technology, propulsion/thermal/
optical materials, tribomaterials, superconductor devices, and space
environmental effects.

Limited Defense System

M&S supports Sensors and Interceptor activities through the appli-
cation of advanced materials technologies to element designs, and orbital .
flight tests of advanced materials. These efforts will provide for low
earth orbit exposure of critical material samples to the natural space
environment. M&S technology will also be used to reduce vibration through
the application of improved active and passive damping materials.

Other Follow-On Systems

Follow-On M&S projects focus on providing advance materials and
structures technology demonstrations to meet the extreme pointing and
tracking, secure communications and enhanced discrimination requirements
of near and far term GPALS systems as they mature in development. To gain
confidence in the ability of these systems to operate in the natural and
threat environments, requires system selected materials evaluations and
adaptive structure technologies. Superconducting devices will provide
orders of magnitude increased capabilities in secure communications and
target discrimination.

C. PROGRAM _ACCOMPLISHMENTS AND PLANS:

] Conducted passive panel Space Materials Experiment on EGIM-3.

0 Completed fabrication of resin matrix composite GBI concept
structure.

0 Completed design and began fabrication of SAMMES modular hardware.

0 Fabricated, optically and mechanically characterized, and delivered
baffle samples and baffle structure for integration into AGT.

0 Characterized Optical Properties of free standing Diamond Windows at .
Interceptor Operational Temperatures.

0 Selected executing organizatiuns for the TechSat A program.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C/0603217C Project Number: 1504
PE Title: Limited Defense System / Budget Activity: 02/03
Follow-On Technologies Advanced Technology
Development/Strategic
Programs
April 1993

0 Delivered hardware for on-orbit demonstration of prototype HTS
mmWave components (HTSSE) and adaptive structures (ACTEX).

0 Compieted thermoplastic composite creep tests.

] Designed and fabricated CC flex seal movable GBI C-C composite
rocket nozzle.

0 Awarded 10K LTS Signal Processor Feasibility Contract.

] Demonstrated 10K LTS multiplexer for FPA signal processing.

0 Completed Gr/Al radiator demonstration.

0 Continued joining and assembly technology for metal matrix composite
structure.

] Conducted stabilized solar array (AMASS) hardware ground test.

0 Initiated planning for ground based composite interceptor technology
flight test (TECHSHOT).

] Complete ground demonstration and deliver FLT hardware for the STEP
IIl mission of a stabilized solar array using advanced materials and
vibration suppression techniques.

0 Test fire movable C-C rocket nozzle for GBI interceptors.

] Complete and deliver the first SAMMES materials experiment for the
STEP I1I mission.

o Fabricate, optically characterize, and deliver baffles for
Clementine spacecraft.

) Ground test and deliver flight hardware prototype satellite attack
warning and assessment flight experiment (SAWAFE) to STEP III.

¢ Initiate development of a modular, space qualified, integrated
adaptive structure vibration control patch.

0 Conduct on orbit ACTEX experiment.

0 Integration of joint test of active vibration controlled cryocooier
and micro-electronic space experiment on STRV-1B U.K. satellite.

0 Initiate development of multidiscipline technology satellite
(TECHSAT).

0 Provide overall Space Environmental support to all SDIO programs.

] Continued TECHSHOT Endo and Exo advance material and optics sounding
rocket test planning.

] Terminating all HTS 60 GHz communications applications efforts.

0 Restructuring all LTS efforts to delay end to end demo of on-FPA
digital signal processing.

0 Initiate fabrication only of 10K LTS analog signal processor element
for FPA sensor demo.

0 Rescoping advanced optical baffles program to delay demos of flight
quality baffles for GBI and BE.

0 Modifying advanced composites program to delay demos of low cost
fabrication of advanced composite structures for interceptors and
satellites.

0 Reprogramming tribology program to delay completion of dry lubricant
bearing tests.

0 Initiate planning for Mylti-natinnal [efense Research (MDR)
satellite.

0 Conduct STEP III flight test.




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C/0603217C Project Number: 1504

PE Title:
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Limited Defense System / Budget Activity: 02/03
Follow-0On Technologies Advanced Technology
Development/Strategic
Programs
April 1993

Design and initiate fabrication of first TECHSHOT graphite/thermo-
plastic interceptor structure.

Demonstrate ability of lightweight, lower power "smart patch” to
control wvibration and adjust on-orbit dynamic behavior of
spacecraft.

Provide overall space environmental effects support to all SDIO
programs.

Conduct STRV-1b flight experiment.

Initiate development of advanced composite of GBI-X kill vehicle
(KV) structure for delivery to flight integration contractor.
Initiate development of BE and GBI flight test advanced optical
baffles.

Complete Space Environmental Effects Design Guide.

Restart 10K low temperature superconductor (LTS) digital signal
processor demonstration program for on-FPA processing for BE/BP.
Initiate design and fabrication for US/Japan active vibration
control flight test in line truss struts.

Complete dry lubricant ultra-low friction bearing fatigue test
ground demonstration.

Continue development of TECHSAT satellite and defer transfer to
project PMA 1703 until FY95.

Continue development and initiate design for the MDR satellite,
Initiate fabrication of second ship set for the Space Active Modular
Materials Experiment.

Program Plan to Completion: This is a continuing program.
WORK PERFORMED BY:

Los Alamos National Laboratory
O0ak Ridge National Laboratory
Spire Corporation

FMI1

Westinghouse

Hughes

Lockheed

Martin-Marietta

Physical Sciences Incorporated
TRW

SPARTA

JET Propulsion Laboratory
Boeing

Sandia Lab

Naval Research Laboratory

COMPARISON WiTH FY 1993 DESCRIPTIVE SUMMARY:

JECHNICAL CHANGES: None
SCHEDULE CHANGES:  None




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C/0603217C Project Number: 1504
PE Title: Limited Defense System / Budget Activity: 02/03
Follow-On Technologies Advanced Technology
Development/Strategic
Programs
April 1993

in support of projects within most program elements.
unnecessary duplication of effort within SDIO or the DoD.

F.

G.

H.

I.

J.
o
0
o
o
o
0
0
0
0
0
0
0
0
0
0
0
0
0
o
0
]
0
o

COST CHANGES: None
PROGRAM DOCUMENTATION:
RcLATED ACTIVITIES:

The M&S Project draws upon the materials and structures technology
base of the nation and conducts cooperative programs with the Services and
Federal Agencies. Critical/enabling technology demonstrations are planned

OTHER APPROPRIATION FUNDS:  None
INTERNATTONAL COOPERATIVE AGREEMENTS: Yes
MILESTONE SCHEDULE:

Sled test of two color GBI window

Deliver baffle components for AGTs

Fly passive materials panel (EQIM-3)

Complete tests of stabilized solar array
Demonstrate 10K LTS Multiplexer operation
Fabricate/test 10GHz HTS Cavity

Complete Optical/Thermal Tests on Diamond Window
Complete End-to-End LTS LWIR sensor demo

Flight test GrTp interstage structure

Demo LTS shift register at 10K

Complete Space Environmental Effects Design Guide
Ground demonstration of "smart patch" vibration/
structural control capability and durability

Fly the first SAMMES materials experiment

First TechShot flight (high speed endoatmospheric)
Flight test SAWAFE

On-orbit demonstration of adaptive in-line truss
struts

Execute SAWAFE experiment

Test/demonstrate FPA/LTS signal processing
electronics

First all composite interceptor structure manu-
factured by automated match metal molding

Space flight of second SAMMES experiment (MEO BE)
MDR Satellite

TechSat Class A-LEO/MEO

Second TechShot flight (low speed endoatmospheric)
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603218C Project Number: 1601

PE Title: Research & Support Activities Budget Activity: 03
Strategic Programs
April 1993

A. RESOURCES: ($ in Thousands)

Project Title: Innovative Science and Technology (IS&T)
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

R&S DEM/VAL 62,259 85,205 50,409 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AlD SYSTEM CAPABILITIES:

Explore innovative science and engineering for several technologies

of interest to SDIO.

(]

PROGRAM ACCOMPLISHMFNTS AND PLANS:

0 Table-top size free electron laser (FEL) generated 139 gigahertz
radiation at greater than 10 watts peak power, a power density 100

times higher than previous FELS.

0 IR sensor based on electron tunneling demonstrated broadband (1 to
1000 micrometer) detection 10 times more sensitive than a pyro-

electric detector.

0 Short-wavelength chemical laser gain demonstrated in laboratory

using Sio/Na system.

0 A continuous wave 727 nanometer diode laser for injection locking of

a solid state lasers was demonstrated.

0 Electrically driven light gas gun achieved 7.1 km/s with 2 gram

projectile.

0 Carbon-carbon complex structure fabrication processing steps and

time reduce by 90% using rapid densification process.

0 Ammonia dinitramine, the highest energy environmentally acceptable
solid propellant oxidizer, is being produced in kilogram quantities.

This oxidizer can reduce the interceptor mass by more than 40%.

0 Laser Satellite Communication system capable of 1 gigabit over a

distance of 40,000 km ready for space qualification.

0 Launch SPEAR-3 to validate techniques for isolating high voltage and

amperage under space conditions.
0 Launch POAM onboard the French SPOT-4 satellite.
0 Conduct 4000 hour life test on 1.3kW Stationary Plasma Thruster.

0 Conduct rocket motor tests of propellants formulated using ammonia

dinitramine.

0 Demonstrate autodyne Doppler laser tracking system for missile

plumes and hardbodies.

0 Demonstrate the first gigabit per second optical fiber 1ink between

two remote massively parailel computers.
0 Mountain-to-mountain test of the high data-rate laser satellite
communication system.

] Demonstration of a new optoelectronic computer with 10,000 times
faster throughput than its successor, heralding the age of general-

purpose optical processing.

0 Simultaneous observation of a dropped target by several optical and

radar sensors to demonstrate sensor fusion.
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. PE Title:

FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603218C Project Number: 1601
Research & Support Activities Budget Activity: 03
Strategic Programs
April 1993

WA

?onduct Stereo Track of “"Scud debris" in sensor fusion experiment at
STEF.

Demonstrate the use of Golay cell detectors for low power,
continuous, "sentry mode" operation at ambient temperature for bell-
ringer surveillance missions.

Wafer integration of 3-dimensional neural network computer for a
fast-frame seeker.

Demonstrate one order of magnitude reduction in spark plug control
devices for divert propulsion systems.

Develop 2 x 200 mW diode laser for high-data-rate satellite laser
communications system.

First integration of superconducting analog to digital converters,
correlators, phase shifters, etc., for 60 GHz spread spectrum
communications.

Demonstrate an inexpensive, high-resolution imaging 640 x 480
Silicon based LWIR focal plane array.

Demonstrate an uncooled ultraviolet focal plane array compatible
with conventional IR readout technology using diamond and gallium
detectors.

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY: Industry, academe, and government laboratories.
COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None
SCHEDULE CHANGES: None
COST CHANGES: None

PROGRAM DOCUMENTATION:

RELATED ACTIVITIES: Supports all SDI technologies. There is no

unnecessary duplication of effort within SDIO or the DoD.

0

o

0

0

o

o

0

0
® .
E.
F.
G.
H.
I.
J.

OTHER APPROPRIATION FUNDS: None
INTERNATIONAL COOPERATIVE AGREEMENTS: None

MILESTONE SCHEDULE: None
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0602790C Project Number: 1602

PE Title: SBIR/STTR Budget Activity: 0l
Technology Base
April 1993

A. RESOURCES: ($ in Thousands)

Project Title: New Concepts Development
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

SBIR/STTR 0 0 42,552 Continuing

R&S DEM/VAL 37,145 41,513 0 Transferred

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

Explore innovative concepts pursuant to PL102-564 which mandates a
2-phase R&S competition for small businesses with innovative technologies.

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

Explore innovative concepts in a variety of technologies with both
military and commercial potential. Plans for FY94-FY95 include continuing
to fund those innovative proposals that hold the greatest potential
benefit for a future SDS.

Program Plan to Completion: This is a continuing program.

D. WORK PERFORMED BY: Various small business firms who compete for
awards in 16 R&D topics.
E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
1. TECHNICAL CHANGES: None
2. SCHEDULE CHANGES: None
3. COST CHANGES: None
F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES:

o A11 technology programs within SDIO could potentially benefit from
these projects. There is no unnecessary duplication of effort
within SDIO or the DoD.

H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:

0 Products are delivered on a continuing basis as a result of funding
various innovative concepts.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program tlement: 0603217C Project Number: 1701
PE Title: Follow-On Technologies Budget Activity: 02

Advanced Technology
Development
April 1993

RESQURCES: ($ in Thousands)
Project Title: Launch Services

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 0 29,868 0 Continuing
FOT DEM/VAL 57,661 0 50,556 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

Other Follow-On Systems:

Define, develop, and conduct fast-response, ground-based preflight
verification and ballistic or space flight testing of unique concepts and
high yield approaches for SDI weapons, seekers, and targeting applications
that might be deployed beyond the turn of the century in support of Other
Follow-On systems. Provide experienced launch and flight test teams
including: launch vehicle procurement; launch services; payload process-
ing; payload integration; mission operations/planning; range operations/
integration; mission analysis; and test operations. Four competitive
contracts to provide commercial orbital launches exist: two each for 500
and 2500 1b payload classes.

Research and Support Activities:

Define, develop, and conduct fast-response, ground-based preflight
verification and ballistic or space flight testing of unique concepts and
high yield approaches for SDI weapons, seekers, and targeting applications
that might be deployed beyond the turn of the century in support of
Research and Support programs. Provide experienced launch and flight test
teams including: Tlaunch vehicle procurement; Taunch services; payload
processing; payload integration; mission operations/planning; range
operations/integration; mission analysis; and test operations.

PROGRAM_ACCOMP{ TSHMENTS AND_PLANS:

0 (LCFTS) Conducted 2 suborbital flight experiments (LEAP No.-1,and
No.-2). Begin mission planning and flight hardware procurement
activities for 3 additional experiments (LEAP No. 3, 2A, and 4).

0 Completed ZEST data reduction; published Final Report.

0 (LOSAT) Completed data reduction and analysis. Published final
report. Program complete.

0 (LCFTS) Conducted 2 suborbiia: flight experiments (LEAP No.-2B, and
No.-3). Began mission planning and flight hardware procurement
activities for 4 additional experiments (Clementine I & Il MSTI
3,4).

0 Continue support to GPALS including 1-unch services activities
associated with technology developments in NMD, CMD, and TMD.
Specific programs include Clementine [ & 1II, Theater
Discrimination, MSTI 3 & 4. Provide support to supporting
technology activities such as LEAP. Provide follow-on and research
and support activities as required.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1701

PE Title:
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Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:

Major Contractors:

Orbital Science Corporation, Space Data Division
NASA

International Microspace

Martin Marietta, Astronautics

EER

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

JECHNICAL CHANGES: None
SCHEDULE CHANGES: Mone

COST CHANGES: None

PROGRAM DOCUMENTATION:
RELATED ACTIVITIES:

Technology programs are coordinated among DoD and other SDIO

agencies to preclude duplication of effort and take advantage of jointly
conducted missions wherever practical. SDI0 program elemerts being
supported by LCFTS include:

1101
1105
1109
1110
1201
1202
1501

1702
2102
2202
There

OO0 000

Passive Sensors PE No. 0603214C
Discrimination PE No. 0603215C
TMD Discrimination PE No. 0603216C
Sensor Integration °E No. 0603215C
Interceptor Comp Tech PE No. 0603217C
Interceptor Integration PE No. 0603217C
Survivability PE No. 0603215C/
PE No. 0603216C/
Special Test Activity PE No. 0603217C
Space Based Interceptors PE No. 0603215C
GBI PE No. 0603215C
is no unne:essary duplication of effort within SDIO or the DoD.

OTHER APPRCPRIATION FUNDS:

INTERNATIONAL COOPERATIVE AGREEMENTS: None.
MILESTONE SCHEDULE:

LEAP-3

LEAP-2B

MSTI 3

Project Clementine
MSTI 4
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. PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993




FY1994 ROT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Proiect Number: 1702

PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993

A, RESQURCES: ($ in Thousands)

Project Title: Special Test Activities
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

FOT DEM/VAL 31,081 32,380 4,884 Completed

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

Develop accelerated test programs for emerging special application
technologies. Determine acquisition strategy. Acquire test systems and
test equipment. Plan and execute test programs including on-orbit
command, control, and validation of demonstration payloads and resulting
data collection.

The program being accomplished under this effort is Single Stage
Rocket Technology (SSRT) Program. The SSRT focuses on the development of
technology for a reusable, suborbital launch vehicle. The SSRT program
will design, develop, and fly an advanced technology demonstration vehicle
that may lead to a reusable launch vehicle capable of aircraft-like
operations to support SDIO System testing and experiments. The data from
this program will be made available to other agencies interested in a
spin-off single stage to ..'bit applications.

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

0 (SSRTP) Continued Phase Il technology demonstrations and prototype
design. Began engine module fabrication, demonstration, and test.
Conducted preliminary Design Review for prototype, and completed
final design review.

0 (SSRT) Continued Phase II technology demonstrations, design and
test. Began engine module fabrication, demonstration, and test.
Completed ATD fabrication and will initiate flight testing.

0 Complete DC-X Flight Test Program.

Program Plan to Completion:

0 Project funding terminates in FY 1994.

D. WORK PERFORMED BY: Special Test Activities are conducted by the
USAF, USA, USN, other Government Agencies, National Laboratories, Colleges
and Universities, and commercial contractors, including McDonnell Douglas
Space Systems Division. Source selection 1is determined on a
project/experiment by project/experiment basis and is based on performance
requirements, scientific and technical capabilities, and cost.

£. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

1. TECHNICAL CHANGES: None
2.  SCHEDULE CHANGES: None




FY1994 ROT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 1702

PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993

3. COST CHANGES: None
F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES:

Technology programs are coordinated among NASA, DoD, and other SDIO
agencies to preclude duplication of effort. Within SDIO, the following
SDIO programs are related to efforts conducted under this program:

1101 Passive Sensors PE No. 0603214C/PE No. 0603215C
1105 Discrimination PE No. 0603215C/Pt No. 0603216C
1201 Interceptor Comp Tech PE No. 0603217C
1202 Interceptor Integration PE No. 0603217C
1501 Survivability PE No. 0603214C/PE No. 0603216C
H. OTHER APPROPRIATION FUNDS: None.
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None.
J. MILESTONE SCHEDULE:
0 SSRT begin Phase II prototype design
) SSRT Preliminary Design Review
0 SSRT Critical Design Review(s)
0 SSRT Prototype Flight Testing Begins
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 2102

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

A. RESOURCES: ($ in Thousands)

Project Title: Space-Based Sensor (Brilliant Eyes)
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

LDS DEM/VAL 73,793 239,500 140,074 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENTS AND SYSTEM CAPABILITIES:

The Brilliant Eyes (BE) element is a distributed space based surveil-
lance satellite system that is designed to support both strategic and
theater ballistic missile defense needs. A constellation of BE satellites
provides global (below-the-~horizon and above-the-horizon) access of
strategic ballistic missiles in their boost, post-boost, and midcourse
phases in response to directed tasking from the Command and Control
Element (C2E). In addition, BE provides data on threat development,
deployment, and testing. The data is used for sensor system optimization
and block upgrade development for ballistic missile defense systems. A
secondary mission is to perform space surveillance missions by monitoring
satellites in near earth and geosynchronous orbit.

BE satellites carry a suite of passive sensors including short-,
medium-, and long-wavelength infrared and visible sensors. These sensors
acquire and track strategic ballistic missiles in the boost phase and
continue to track and discriminate the reentry vehicles from debris and
penetration aids throughout the midcourse flight of the missiles. The
satellites are in Tow earth orbits which afford relatively short ranges to
the missiles compared to early warning geosynchronous satellites and
above-the-~horizon (ATH) viewing in the midcourse phase of the missile’s
trajectory. These shorter ranges and ATH viewing allow the BE sensors to
track strategic missiles below-the-horizon (BTH) and ATH and provide more
accurate trajectory estimates throughout the missile’s trajectory than the
early warning systems. BE can either be cued by an early warning sensor
such as DSP or FEWS or can be actively monitoring small areas of interest
in anticipation of missile launches.

BE provides surveillance and track data to support overall command
and control, active defense and passive defense. BE provides track data
that allows the Ground Based Interceptors (GBI) to have the maximum time
for flyout, generating the maximum possible defended footprint from each
GBI site. BE cues Ground Based Radars (GBR), increasing their detection
range by focusing their energy to acquire the reentry vehicles. The C2E
commits GBI and sends course updates to the interceptors during flight
based on BE track data. BE provides data that can be converted into
accurate reentry vehicle impact point and time predictions enabling defen-
sive measures to be taken. BE also is capable of peacetime monitoring of
missile flights worldwide, providing important signature data to allow
defenses to maintain their effectiveness as new threats appear, and
supporting space surveillance as a secondary mission.
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FY1994 ROT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 2102
PE Title: Limited Defense System Budget Activity: 03

Strategic Programs
April 1993

The major programmatic and technical objectives being addressed by
this program include: (1) validation of LWIR and Advanced LWIR functional
performance in the post-boost and midcourse phases measured against known
threat representative targets; (2) demonstrate critical space vehicle
system capabilities such as real-time interoperability with other sensors,
interceptors, and C3 functions, extendibility of theater battle space,
platform stability/ephemeris accuracy, and distributed hardware and soft-
ware processing using known threat representative targets; (3) demonstrate
noncritical space vehicle system capabilities by conducting analysis based
upon validated end-to-end simulations; (4) substantiate affordability by
validating cost models based on fabrication of critical technology
components; (5) demonstrate cost effective supportability by validating
maintenance and support concepts that integrate product development
practices and procedures; (6) develop System Test Plans, by the
contractor, that meet the System Testability Criteria; (7) demonstrate
producibility of critical technologies utilizing engineering models and
simulations of critical components; (8) demonstrate that the operational
BE System Design satisfies the following Critical Operational Issues
(COIs): operational performance, command, control, and communication,
suitability, interoperability and positive control.

The test program for BE includes computer simulations, ground demon-
strations, and flight demonstrations to collect data and demonstrate the
technical maturity of the BE program for a Milestone II decision in late
1990s. Technology maturity can support an early 2000s BE deployment.

BE funding includes work being performed to develop SDIO sensor test
capabilities at Arnold Engineering Development Center (AEDC). Two
existing sensor test chambers at AEDC are being upgraded, the 7V chamber
and the 10V chamber. The 7V chamber will be used principally for seeker
testing (such as GBI), and for calibration of surveillance sensors (such
as BE). The 10V chamber will be used to perform end-to-end functional and
performance characterization and testing of surveillance sensors. These
ground test capabilities are required for BE, as well as providing support
for other SDIO programs.

PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Completed BE Dem/Val Step 01 contracts.

0 Completed integration of Proof of Principle experiments and con-
ducted ground tests to provide early demonstration of critical BE
functions.

0 Initiated development of 10 Kelvin sorption cryocooler components.




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 2102

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

0 Completed design of a three stage, 10 Kelvin sorption cryccooler
brassboard system for spaceflight experiment.

] Awarded two BE Dem/Val Step 02 prime contracts to: (1) Complete BE
operational space and ground system designs through System Design
Review (SDR); (2) conduct ground demonstrations of key technologies
and producibility; and (3) launching and testing BE Flight
Demonstration System satellites.

0 Demonstrate focal plane arrays, processors, and 60 GHz communication
components functionality and key components at natural environments
radiation levels.

] Initiated long life testing of 65 Kelvin mechanical cryocooler.

0 Continue 10 Kelvin sorption cryocooler development and begin brass-
board fabrication and assembly.

o Deliver BE experiments to SPAS IIl experiment integrator.

o AEDC 7V & 10V Sensor Test Capabilities Critical Design Reviews,

0 7V Sensor Test Chamber 10C.

0 Complete BE Flight Demonstration Satellite System Design Review and
initiate detailed design.

0 Begin BE operational system design following NMD Operational
Requirements Document Validation and Acquisition Program Baseline
approval.

o Complete BE Flight Demonstration System Satellite Preliminary Design
Review (PDR).

0 Purchase flight pacing hardware items for BE Flight Demonstration
System satellites.

0 Demonstrate initial digital End-to-end Real-time Simulation (ETERTS)
in support of Flight Demonstration System satellite design.

0 Continue BE operational system design.

Program Plan To Completion: This is a continuing program.
D. WORK_PERFORMED BY:
Major Contractors:

0 Rockwell International, Space Systems Division

0 TRW, Inc./Hughes Aircraft
Developing Organization:

0 Air Force Space and Missile Systems Center/MGS

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY

1. JECHNICAL CHANGES: None

2. SCHEDULE CHANGES: Stated below
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 2102
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
3. COST CHANGES: Due to reductions in the SDIO FY94 budget the
BE Dem/Val flights have been delayed one year from FY97 to FY98 and
the initial National Missile Defense deployment has been delayed to
the early 2000s.
F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES:
] 1101 Passive Sensors PE No. 0603215C
() 1104 Signal Processing PE No. 0603215C
0 1105 Discrimination PE No. 0603215C
0 1106 Sensor Studies & Experiments PE No. 0603215C
] 1405 Communication Engineering PE No. 0603215C
o 1501 Survivability Tech PE No. 0603215C
] 3102 Engineering & Integration PE No. 0603215C
(] 3307 Airborne Surveillance Test Bed PE No. 0603215C
0 3308 System Simulation Level II PE No. 0603215C
There is no unnecessary duplication of effort within SDIO or the DoD.
H. QTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None |
J. MILESTONE SCHEDULE:

BE Step 02 Contract Awards

7V/10V Chamber Critical Design Review

BE Flight Demonstration System Design Review

7V Chamber Initial Operational Capability

Flight Demonstration ABM Treaty Compliance Review
BE Formal Requirements Review

BE Flight Demonstration Preliminary Design Review
Execute contract option for Satellite fabrication




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 2103

PE Title: Limited Defense System Budget Activity 03
Strategic Programs
April 1993

A. RESOURCES: ($ in Thousands)

Project Title: Ground-Based Surveillance and Tracking System
FY1992 FY1993 FY1994 Total

Program_Name: Actual Estimate Estimate Program

LDS DEM/VAL 118,186 11,500 0 Completed

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The primary role of the Ground-Based Surveillance and Tracking
System (GSTS) was to provide tracking and discrimination data for the
Ground Based Interceptor (GBI). Based upon the U.S. Space Command
operational concepts, cost comparison, and coverage comparison, Brilliant
Eyes (BE) was selected to provide tracking and discrimination to GBI.
GSTS was then considered as an option for interim cueing of GBI at the
initial site, prior to deployment of BE. In this case again an alter-
native source, Early Warning Radars, was found to be cheaper and have
better coverage than GSTS. Therefore, the interim cueing of GBI will be
done by upgrades to the Early Warning Radars. GSTS is no longer required
to support National Missile Defense (NMD).

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Begin sensor fabrication.
0 Ground Data Processor Preliminary Design Review (PDR) and
Demonstration.
0 AEDC 7V & 10V Sensor Test capabilities development:
- System Requirements Review
- System Design Review
- Preliminary Design Review.

0 Sensor Software PDR.

o Signal and Data Processor Algorithm Software Upgrades/Test Bed
Evaluations.

0 System PDR; Sensor Critical Design Review (CDR); System CDR.

0 Prototype Ground Data Processor/Tests.

0 Data Processor Algorithm Update #2 Completed.

0 Termination of GSTS contract.

0 Delivery of completed hardware and software.
Program Plan to Completion: None

D. WORK PERFORMED BY:

Maior Contractors:
0 McDonnell Douglas Space Systems Co.

Subcontractors:
0 Hughes Aircraft Co. ,‘)
5




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 2103
‘ PE Title: Limited Defense System Budget Activity 03

Strategic Programs
April 1993

0 Honeywell, Inc.

o TRW, Inc.

(] SPARTA, Inc.

(i Space Data

] Rockwell

In-House Support:
USASDC

Teledyne Brown Engineering (SETA)
) Nichols Research (SETA)

[« =}

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
1.  TECHNICAL CHANGES: None
2. SCHEDULE CHANGES: GSTS contract terminated
3. COST CHANGES: Funding deleted for GSTS contract
F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES:
0 1101 Passive Sensors PE No. 0603215C
. 0 3103 Measurement Standards PE No. 0603215C
0 3107 Siting and Facilities PE No. 0603218C
0 3306 Advanced Research Center PE No. 0603218C
There is no unnecessary duplication of effort within SDIO or the DoD.
H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:

0 System Preliminary Design Review

0 Sensor Hardware and Software Critical
Design Reviews

0 System Critical Design Review

0 Contract Completed




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 2104

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

A. RESOURCES: ($ in thousands)

Project Title: Ground-based Radar
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

LDS DEM/VAL 23,007 91,180 100,124 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

TMD-GBR is the theater radar supporting the Upper Tier Theater
Missile Defense System (UTTMDS). NMD-GBR is the strategic radar of the
initial deployment complying with the National Missile Defense Act of 199]
and eventually of the full Global Protection Against Limited Strikes
System (GPALS) deployment. Both radars are similarly designed sharing co-
development, co-production, and life-cycle cost savings. The NMD-GBR will
have a bigger antenna and require a larger power supply than ihe TMD-GBR.
These two systems are being procured as the strategic and theater members
of the SDIO "Family of Radars."

The NMD-GBR is required to detect, acquire and track RVs from
accidental or unauthorized limited strikes -~om ICBMS, SLBMs or MRBMs.
The NMD-GBR provides support data to the Command and Control Element,
which combines data from all available sensors, to the Ground Based
Interceptor (GBI) in exoatmospheric engagements. The NMD-GBR can operate
autonomously or can use range extending cuing support from other space
and/or ground based sensors. The NMD-GBR provides data to support weapon
target 2csignment (WTA), sensor fusion, kill assessment, and employment
option support. The NMD-GBR will also provide data to support precision
tracking, launch point prediction and signal/data processing for exocatmos-
pheric discrimination and classification in support of the Ground Based
Interceptor (GBI). The GBR-T, at USAKA national test range, Dem/Val
radar will provide the Functional Test Validation (FTV) of the NMD-GBR.

Family of Radars Design Concept
The design and fabrication of the TMD-GBR and the NMD-GBR will be

based upon the family of modular X-Band radars concept derived from the
GBR-X radar program conducted 1986-1991. The transmitter (power) and
aperture are sized to the radar range requirements. The radar antenna for
the TMD-GBR Dem/Val radars will use solid state transceiver modules and
the NMD-GBR Dem/Val radar will use traveling wave tubes with ferrite-
phase shifters. Significant commonality exists between the TMD-GBR
Dem/Val radars and the NMD-GBR Dem/Val radars in the areas of the radar
receivers, signal processors, data processors, recorder subsystems, beam
steering generation, and software. Issues concerning higher power rated
solid state transceiver modules needed for EMD will be resolved by a
parallel Solid State Demonstration Array contractual effort.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 2104

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Family of Radars Dem/Val contract awarded.

] Dem/Val engineering and development initiated.

] NMD-GBR (LDS) Review completed.

0 Conducted GBR-T MILCON project solicitation.

0 Solid State Demonstration Array contract awarded.

0 CoEplete requirements definition and begin preliminary design for
GBR-T.

0 Conduct GBR-T OPINE and Electronic Countermeasures (ECM)/Electronic
Counter-Countermeasures (ECCM) performance analysis.

0 Continue GBR-T Dem/Val design and provide Systems
Requirements/Design Reviews.

0 Complete USAKA siting construction plans for GBR-T and negotiate
test facilities.

0 Continue Solid State Demonstration Array technology contract.

0 Award USAKA GBR-T MILCON contract.

0 Conduct GBR-T Dem/Val radar critical design review and begin
fabrication.

Program Plan To Completion: These are continuing programs.
D. WORK PERFORMED BY:

0 U.S. Army PEO-GPALS

0 U.S. Army Space and Strategic Defense Command

0 U.S. Army Missile Command Redstone Arsenal

0 Family of Radars Dem/Val contract, Raytheon Equip. Div

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

1. TECHNICAL CHANGES: 17 Sept 92 Family of Radars Dem/Val contract
awarded. The GBR-T at USAKA was changed from a 24 meter squared
antenna with a full field of view to a 89.4 meter squared antenna
with a medium field of view.

2. SCHEDULE CHANGES: None.

3. COST CHANGES: The LDS FY92/FY93 funding was reduced by $15.4M /

$38.0 M due to budget reprogramming. In FY94 $43.8M was transferred
to the TMD PE to fund the Solid State Demonstration Array contract
supporting risk reduction for the TMD-GBR EMD/Production phase.




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0€03215C
PE Title: Limited Defense System

[2]

PROGRAM DOCUMENTATION:
RELATED ACTIVITIES:

0 1102 Large Radar Technology
0 1105 Discrimination Technology
o 3304 Targets

o 4101 Support

0 1501 System Survivability

T

OTHER APPROPRIATION FUNDS: None
INTERNATIONAL COOPERATIVE AGREEMENTS: None
MILESTONE SCHEDULE:

Strategic Radar Review

Family of Radars Contract Award

GBR-T Critical Design Review

GBR-T I&T at factory
GBR-T I&T at USAKA

cCOoooo

Project Number: 2104
Budget Activity: 03
Strategic Programs

April 1993

PE No.
PE No.
PE No.
PE No.
PE No.
here is no unnecessary duplication of effort within SDIO or

0603215C
0603215C
0603215C
0603218C
0603743C
the DaD.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 2106
. PE Title: Follow-On Technologies Budget Activity: 02

Advanced Technology
Development
April 1993

A. RESOURCES: ($ in Thousands)

Project Title: KE Boost Phase Intercept
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

FOT DEM/VAL 0 15,435 22,464 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The purpose of this project is to demonstrate near term follow-on
technology developments as it applies to Boost Phase Intercept (BPI) for
Theater Missile Defense (TMD). Present TMD architectures focus on mid-
course and terminal defenses which allow fragments of the missile body
and/or warheads to inflict damage on friendly areas. By adding a boost
phase defensive layer, called BPI, tremendous leverage can be brought to
bear on the enemy and significantly reduce the utility of his theater
ballistic missiles (TBMs). During a TBM’s boost phase the missile is
readily visible, slow moving and extremely vulnerable. Boost Phase
Interception of TBMs can cause missile debris to fall on enemy territory
or fall short of the intended target, while simultaneously reducing the
burden on terminal defenses. A fast-paced BPI advanced technology

. demonstration (ATD) program will provide this nation an urgently needed
warfighting option. The goal of this initiative is to demonstrate
effective BPI capability, that can be tested, proven and fielded quickly.

This project includes advanced component development and test for the
TALON interceptor and planned conceptual design for a hypervelocity (HVM)
missile capable of "killing" a TBM up to 400KM distant.

Planning efforts for this project will become finalized in late FY93
to include transferring development of the RAPTOR/TALON (R/T) project from
PE 0603216C to this project for FY94.

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

Demonstrate a TALON pumped propulsion system on ground.
Initiate conceptual design for an HVM

Demonstrate TALON seeker build up in lab

Begin flight test of electric UAV

Transfer RAPTOR/TALON development to this PE

Fly proof of principle High Altitude RAPTOR UAV

Demonstrate TALON propulsion via Ground Launched Rocket Tests
Demonstrate TALON seeker via field tests

Begin flight test of Solar Electric UAV

COO0CO0OO0OO0OO0COO

Program Plan to Completion: This is a continuing Program.

. D. WORK PERFORMED BY:
0 Lawrence Livermore National Laboratory
0 Los Alamos National Laboratory
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 2106
PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993

0
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Major Contractors:
Hughes Aircraft

Rocket Researcn

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: RAPTOR/TALON and HVM development
transferred to this PE

SCHEDULE CHANGES:  Nore

COST CHANGES: Neone

PROGRAM DOCUMENTATION:
RELATED ACTIVITIES:

1501 Survivability PE No. 0603216C
1502 Lethality PC No. 0603216C
2104 Ground Based Radar PE No. 0603216C
2207 Patriot PE No. 0603216C
2208 ERINT PE No. 0603216C
2210 THAAD PE No. 0603216C
2212 Corps SAM PE No. 0603216C
3205 TMD Special Studies PE No. 0603216C
3210 Counterforce PE lw. 0603216C

here is no unnecessary duplication of effort within.SDIO or the DoD.

OTHER APPROPRIATION FUNDS: None
INTERNATIONAL COOPERATIVE AGREEMENTS: None

MILESTONE SCHEDULE:
HVM Workshop

TALON cold gas test

RAPTGR/TALON flight tests conducted

RAPTOR/TALON non-lethal flyby intercept test initiated
RAPTOR/TALON TBM engagement




FY1994 RDTAE DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 2201

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

A. RESQURCES: ($ in Thousands)

Project Title: Space-Based Interceptor
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

LDS DEM/VAL 9,000 0 0 Completed

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The earlier Space-Based Interceptor (SBI) program, under the old
Phase I architecture, was directed at resolving the technical issues for
various space-based interceptor oncepts. Brilliant Pebbles (BP) replaced
SBI as the space-based tier o1 the Global Protection Against Limited
Strikes (GPALS) system, and SBI was terminated when Martin Marietta
completed its hardware development and integration and hover testing.
Certain previously planned SBI tests were continued because they had the
potential to provide components for the Ground-Based Interceptor (GBI),
reducing overall GBI risk.

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

] Compieted the Martin Marietta hardware and software integration.

0 Performed pre-flight certification.

0 Conducted a hover test of the Martin vehicle and documented the test
results.

Program Plan to Completion: The program ended in FY92.
D. WORK PERFORMED BY:

0 Rockwell International
0 Martin Marietta Corporation (MMC)

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
1. TECHNICAL CHANGES: None
2. SCHEDULE CHANGES: None
3. COST CHANGES: None
F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES:
0 2205 BP PE No. 0603214C
0 2202 (GBI), 2101, 2102, 2103, Lightweight PE No. 0603215C

Exoatmospheric Projectile (LEAP),
Surveillance, Acquisition, Tracking and
Kill Assessment
0 1501, 1502, Survivability, Lethality, PE No. 0603218C
and Key Technologies
There is no unnecessary duplication of effort within SDIO or the DoD.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 2201

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

H. OTHER APPROPRIATION FUNDS: None

INTERNATIONAL COOPERATIVE AGREEMENTS: None

MILESTONE SCHEDULE:
Hover Test (MMC)




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 2202

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

A. RESOURCES: ($ in Thousands)

Project Title: Ground-Based Exoatmospheric Interceptor
Development
FY1992 FY1993 FY1994 Total

Program_ Name: Actual Estimate Estimate Program

LDS DEM/VAL 182,730 90,000 238,176 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The objective of the Ground-Based Interceptor (GBI) development
effort is to develop and deploy a ground-launched exoatmospheric
interceptor designed for hit-to-kill (non-nuclear) intercepts

Intercontinental Ballistic Missile (ICBM) and Submarine Launched Ballistic

Missile reentry vehicles (RVs) in the midcourse of their trajectories.

Midcourse sensors will acquire, track, and pass threat cluster information
to the Command and Control Element, which will cue the interceptors and
provide updates if they are available. Using onboard sensors, the
interceptors will acquire the threat cluster and select the RV, and

kinetically destroy it.

The GBI was selected as the interceptor for a National Missile
Defense (NMD) deployment because of the advanced state of the GBI
technology and testing. That testing included the successful
Exoatmospheric Re-entry Vehicle Interceptor Subsystem (ERIS) program. The
GBI Dem/Val effort began with the GBI Experiment (GBI-X) contracts awarded

in FY9l. These contracts were reoriented towards risk reduction and

Preplanned Product Improvements (P’I) as the GBI program was redirected
towards the NMD. Following the completion of Development Options
Assessment contracts that were awarded in FY92, a request for proposals
(RFP) was released for the NMD GBI. The procurement was placed on hold
indefinitely by 0SD pending a Strategic Systems Committee review of the
SDI program and NMD acquisition strategy.

The NMD GBI Dem/Val contract will be awarded to a single prime

contractor. The prime will use appropriate technology to develop an
interceptor for NMD deployment. The NMD GBI may be fielded in FY04 if the
Government directs. SDIO technology is responsible for pursuing
performance upgrades.

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

Conducted ERIS Functional Technology Validation- (FTV) 2 flight test
in 2Q/FY92.
Transitioned active sensor work and technology efforts to SDIO/TN.
Wrote solicitation for 4-month GBI Development Options Assessment.
Completed GBI Development Options Assessment Phase in 4Q/FY92.
Wrote solicitation for the NMD GBI.

Modified GBI-X contracts to support NMD risk reduction and P°I.
Released NMD GBI RFP to industry.

Conduct limited hardware/software systems engineering.

(=
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 2202
PE Title:

Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

Conduct risk reduction activities on seeker hardware under GBI-X
contracts.

Support WMD GBI procurement activities after 0SD Strategic Review.
Award contract for NMD GBI.

Conduct Preliminary Design Review (PDR).

Begin kill vehicle brassboard hardware/software development and
ground test.

Procure long-lead items for GBI element tests.

Initiate bobster development.

Begin prototype KV hardware fabrication.

Conduct hardware/software systems engineering.

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:

Lockheed Missile and Space Company
Martin Marietta Corporation

Hughes Aircraft Company

Rockwell International

McDonnell Douglas Space Systems Corp.
TBD for new procurement

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: The ERIS program and the Development Options
Assessment phase have been compieted.

SCHEDULE CHANGES: Contract award, PDR, and CDR have been delayed
pending OSD Strategic Review.

COST CHANGES: None

PROGRAM DOCUMENTATION:

RELATED ACTIVITIES:

3304 TAE Resources PE No. 0603218C
1201 Interceptor Components PE No. 0603217C
1202 Interceptor Integration PE No. 0603214C
1208 Discriminating Interceptor PE No. 0603215C
1209 Endo-LEAP PE No. 0603215C
3102 Systems Engineering PE No. 0603215C
3309 Test Planning PE No. 0603215C

here is no unnecessary duplication of effort within SDIO or the DoD.

OTHER APPROPRIATION FUNDS: MILCON funding in FY95.

INTERNATIONAL COOPERATIVE AGREEMENTS: None

MILESTONE SCHEDULE:
Award NMD GBI contract




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 2202
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
] Conduct GBI PDR
0 Conduct GBI CDR
0 Conduct KV Hardware-in-the-loop tests
] Begin KV flight tests
0 Conduct subsystem/integration tests at USAKA
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 2203
PE Title: Limited Defense System Budget Activity: 03

Strategic Programs
April 1993

RESOURCES: ($ in Thousands)
Project Title: HEDI (High Endoatmospheric Defense Interceptor)

FY1992 FY1993 FY1994 Total

Program Name: Actval Estimate Estimate Program
LDs DEM/VAL 63,630 0 0 Completed

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The concept for performing the HEDI mission was the Endo-
Exoatmospheric Interceptor (E’I) which operates primarily during the
reentry phase of attacking ballistic missile trajectories. It is designed
to engage Intercontinental Ballistic Missile (ICBM) and depressed
Submarine-Launched Ballistic Missile (SLBM) attacks.

While previously a separate program, in the future the E°I effort
will be developed as a potential Block upgrade to the Ground Based
Interceptor (GBI) for inclusion in the ground based tier for GPALS. It
was in competition with the GBI (midcourse option); the decision was made
to select GBI for the initial NMD interceptor. Therefore, the E°I Dem/Val
contract awards will not be made. The endoatmospheric interceptor
research efforts will continue under SDIO technology.

The primary E?I activity is a technology demonstration effort called
the KITE with the objective of contributing to the resolution of key
technical issues through intensive ground and flight testing of a 300kg
ki1l vehicle. KITE-1 was a moderately successful flight in January 1990
at White Sands Missile Range (WSMR). The KITE-2 flight in August 1991 at
WSMR ended 0.2 seconds into flight when the self-destruct system engaged
prematurely. In August 1992, KITE-2a successfully achieved all of its
primary and secondary objectives. It provided critical aero-optic
measurements of blur induced by the forebody and window coolant flow and
measurements of the refraction caused by the hypersonic shock wave. These
cannot be measured in ground testing. This data is critical to both
antitactical ballistic missile (ATBM) as well as antiballistic missile
(ABM) interceptors and has shared funding between the TMD and LDS line
elements.

This effort is unfunded in FY93. If funded in FY93, a KITE-3 flight
test would have attempted intercept of a representative reentry vehicle
target.

PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Built KITE~2a hardware.




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 2203
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
0 Conducted successful KITE-2a test against an air-dropped flare
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target to test the seeker acquisition and tracking functions. This
flight also tested the optical window and the cooling subsystem
under actual flight conditions to verify performance predictions.
Compieted KITE-2a mission results documentation.

Performed ground tests and additional environmental tests to
maintain option for follow-on KITE-3 test.

Completed detailed mission planning for KITE-3.

This program is unfunded in FY93. Endo interceptor research will
continue under SDIO Technology.

Program Plan to Completion: This program was completed in FY92.

WORK PERFORMED BY:

McDonnell Douglas Space Systems Corp (Prime), KITE System Integ-
ration, Kill Vehicle Airframe and Air Vehicle Integration

Hughes Aircraft Company (Sub), KITE Kill Vehicle Seeker, Integraticn
and Avionics

Aerojet Tech Systems Company (Sub), KITE Propulsion Controls,
Forebody and Window Cooling

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None
SCHEDULE CHANGES: None

COST CHANGES: None

PROGRAM DOCUMENTATION:

RELATED ACTIVITIES:

2202 GBI PE No. 0603215C
3304 Test and Evaluation Resources PE No. 0603215C
2210 THAAD PE No. 0603216C
1209 Endo Technology Pt No. 0603215C

here is no unnecessary duplication of effort within SDIO or the DoD.

OTHER APPROPRIATION FUNDS: None

INTERNATIONAL COOPERATIVE AGREEMENTS: None
MILESTONE SCHEDULE:

WSMR KITE Flight 1
WSMR KITE Flight 2a

4




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 2204

PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993

A. RESQURCES: ($ in Thousands)

Project Title: DEW Concept Definition
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

FOT DEM/VAL 1,478 0 0 Completed

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

Directed Energy Weapons provide important options for enhancing the
performance of defensive architectures for both theater and strategic
missions. This work included development and analysis of alternate system
designs, definition of weapon platform subsystem performance requirements,
identification of critical technology issues and recommendations for their
resolution, and theoretical analyses. In addition, a data base was
developed to allow timely preparation and revision of System Concept
Papers (SCPs)/Decision Coordinating Papers (DCPs) and Test and Evaluation
Master Plans (TEMPs).

Due to a large decrease in support for directed energy research and
development, this effort will not be continued.

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Continued system concept design for SBL and NPB.

0 Supported Zenith Star and NPB space experiment concept definition
and design.

0 Refined DEW operations, support, and producibility analysis.

0 Initiated study of ultra-1ight NPB pop-up system and advanced space-
based platform.

Program Plan to Completion: None

D. WORK PERFORMED BY:

Major Contractors:
0 SBL - Rockwell
- Lockheed Missiles and Space Corporation
0 NPB - Grumman

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None
SCHEDULE CHANGES:  None
COST_CHANGES: None

[FS IS

F. PROGRAM DOCUMENTATION:

G. RELATED ACTIVITIES:




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 2204
. PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993
0 1301 Free Electron Laser PE No. 0603217C
o 1302 Chemical Laser PE No. 0603217C
0 1303 Neutral Particle Beam PE No. 0603217C
0 1305 ATP/FC PE No. 0603217C
0 1307 DE Demo PE No. 0603217C
o 1504 Materials and Structures PE No. 0603217C
0 3201 Architecture Studies PE No. 0603218C
There is no unnecessary duplication of effort within SDIO or the DoD.
H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:




FY1994 ROT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 2205
PE Title: Follow-On Technologies Budget Activity: 02

Advanced Technology
Development
Date: April 1993

A. RESOURCES: ($ in Thousands)
Project Title: Advanced Interceptor Technology (AIT) Program
(formerly Brilliant Pebbles (BP))
FY1992 FY1993 FY1994 Total
Program Name: Actual Estimate Estimate Program
SBI DEM/VAL 384,075 218,610 0 Continuing
FOT DEM/VAL 0 0 72,671 Continuing
B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILJTIES:

The Follow-On Technologies (FOT) Program Element (PE) is a research
effort to develop promising follow-on anti-ballistic missile technologies.
Project 2205 within this PE funds the Advanced Interceptor Technology
(AIT) program directed towards evaluating candidate concepts to satisfy
the Global Missile Defense (GMD) segment requirements of the Global
Protection Against Limited Strikes (GPALS) ballistic missile defense
system. The Brilliant Pebbles (BP) program, that had been funded in a
distinct program element, “Space-Based Interceptor," is the main tech-
nology currently in the AIT program. This effort encompasses demon-
strating key space interceptor and satellite technologies, based on system
requirements and designs, and performing risk reduction.

The BP concept is versatile and can defeat both theater and
strategic ballistic missiles with ranges greater than approximately 500
kilometers in normal flight trajectory--or about 800 km for depressed
trajectories, whatever their source or destination on the globe, in their
boost, post boost, and midcourse phases of flight. This capability must
be developed to satisfy CINC desires for a flexible ballistic missile
defense-in-depth capability to be able to respond to the widest range of
future threats including nuclear, chemical, and biological warheads.
Consequently, BP-1ike concepts are being developed to stop local bullies
from becoming regicnal powers because they have a capability to hold
European cities hostage. The designs under evaluation consist of space,
ground, and launch components. The space component is comprised of
singlet interceptors and their associated "life jacket" carrier vehicles.
The interceptor is a lightweight, kinetic, hit-to-kill vehicle that
incorporates sensors, computers, and avionic subsystems capable of pro-
viding guidance, control, and battle management, and an axial propulsion
stage. Each life jacket includes technology capable of providing on-orbit
power, low-rate attitude control, surveillance, communication, thermal
control, navigation, and survivability. The ground component provides
"man-in-the-loop,"” positive control of all on-orbit components. The
launch component is used to place the deployment package of interceptors
into operational space orbits. In addition, various operations and
deployment modes, such as silo-based, space interceptors that could be
launched in response to crises, are being explored.

Specific technical issues to be resolved during this evaluation
include: target acquisition, discrimination, and tracking; flyout
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 2205

PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development

Date: April 1993

guidance performance and end-game intercept performance; station keeping
adequacy; singlet and life jacket performance; communication systems;
computers and software; survivability; launch system/payload integration;
and linkages with the element command center. Demonstration of the
concept and the availability of critical technologies will be performed
through a combination of: Treaty compliant flight testing, ground and
underground testing, hover tests, hardware-in-the-loop testing, detailed
associated simulations, and technical analyses. Overall risk assessment
for the technology and the concept demonstration phase is low. The
activity is funding constrained, not technology constrained.

C. PROGRAM_ACCOMPL ISHMENTS AND PLANS:

Conducted system requirement reviews with each pre-EMD contractor.
Demonstrated optical and limited RF communications technology.
Conducted component ground tests.

Initiated contractor ground and flight testing.

Participated in HUNTERS TROPHY underground test.

Conducted contractor ground tests.

Demonstrated Tow cost satellite manufacturing work cell technologies.
Developed segment designs.

Manufactured and integrated the first kinetic kill vehicle for
flight test.

OCoOCcoOoOO0COOOCO

0 Program replanned to focus on Advanced Interceptor Technologies.

0 Conduct Technical Review.

) Conduct contractor ground and flight tests.

0 Conduct program to resolve critical technical issues and critical
operational issues.

0 Component hardware/software tests
Program Plan to Completion: This is a continuing program.

D. WORK PERFORMED BY:

Lawrence Livermore National Laboratory (LLNL) developed the BP
concept and accomplished initial component development. These
results were passed to industry for technical advancement and
testing. The Air Force AIT Program Office is currently executing
the BP technology and concept demonstration with a two contractor
team:

0 TRW; (subs) Hughes ; Sparta; Photon Research Assoc.; Mission
Research Corp
0 Martin Marietta Corp; (subs) MMC; Aerojet; IBM; OCA
E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

1. TECHNICAL CHANGES: In response to SECDEF guidance, the Brilliant
Pebbles Program has been restructured from a system development
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number:  220%

PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development

0
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Date: April 1993

program in the SBI Program Element to the AIT program in the Follow-

On Technologies Program Element. This technology development

program, which focuses on developing and demonstrating interceptor

and space-related technologies, will compete with other kinetic and

directed energy programs to satisfy user demands for a boost phase

BMD negation capability.

SCHEDULE CHANGES:

(] Entire program schedule under review

0 FY96 MS II is replaced by an FY00 program decision to
determine if the program should proceed.

0 First Suborbital Flight Test is cancelled.

COST CHANGES: Because of major reductions to FY93 BP funding and

the significant reduction of the present $72.6M FY94 budget from the

FY93 request, the program has undergone major schedule and technical

changes and the program is undergoing its second replan this year.

Current program funding is a small fraction of what appeared in the

FY93 CDS. The $72.6M contemplated for FY94 is a $197.4M reduction

from the $270M appropriated FY93 funding.

PROGRAM DOCUMENTATION:
RELATED ACTIVITIES:

3304 Targets PE No. 0603214C

4000 Segment Management/Operational PE No. 0603214C/
Support PE No. 0603218C

2202 Ground Based Interceptor (GBI) PE No. 0603215C

1210 Lightweight Exoatmospheric PE No. 0603216C
Projectile (LEAP)

1502 SBI Lethality PE No. 0603214C

2102 Brilliant Eyes (BE) PE No. 0603215C

There is no unnecessary duplication of effort within SDIO 6r the DoD.

OTHER APPROPRIATION FUNDS: None
INTERNATIONAL COQPERATIVE AGREEMENTS: None
TJEST AND EVALUATION DATA:

BP Flight Experiments

FE-1

FE-2

FE-3

HUNTER’S TROPHY Underground Test
BP Contractor Flight Experiments
MIGHTY UNCLE underground test




FY 1994-95 BIENNIAL RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216(C/0604225C Project: 2207
. PE Title: Theater Missile Defenses Budget Activity: 04
Project Title: PATRIOT Tactical Programs
March 1993

POPULAR NAME: PATRIOT

A. SCHEDULE /BUDGET INFORMATION: ($ in Thousands)
BUDGET FY 1992 FY 1993 FY 1994 Program Total
. {To Complete)
Dem/Val |EMD Dem/val {EMD Dem/Vat {EMD
Major Contract 123,550111,500(94,470 10 80,684 (48,457 Continuing
Support Contract 0 0 0
In-House Support 0 0 0
GFE/Other
Total 123,550(11,500/94,470 |0 80,684 {48,457 Continuing*

* These figures do not include target monies (Project 3304); reference Section
F, related activities for those amounts.
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FY 1994-95 BIENNIAL ROT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C/0604225C Project: 2207
PE Title: Theater Missile Defenses Budget Activity: 04 .
Project Title: PATRIOT Tactical Programs
March 1993
B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

PATRIOT is a long-range, mobile, field Army and Corps air defense
system, which uses guided missiles to simultaneously engage and destroy
multiple targets at varying ranges. Current threat theater ballistic
missiles (TBMs) with significantly improved range and accuracy have
increased the threat against PATRIOT air defense sites or defended assets.
This could result in the destruction of air defense sites and provide the
enemy air superiority once an attack is initiated. The current PATRIOT
missile requires improved performance and increased accuracy to counter
the evolving threat, and to increase its contribution to the lower tier of
the theater segment of a Gilobal Protection Against Limited Strikes (GPALS)
system. The PATRIOT missile program which entered production in 1979, is
a Major Defense Acquisition Program. It has successfully evolved through
two major improvement programs, PATRIOT Anti-Tactical Missile (ATM)
Capability (PAC) 1 and 2. Also, as a result of analysis of PATRIOT
operations in Desert Storm, th~ Quick Response Program (QRP) was initiated
to incorporate several near-term hardware/software changes to upgrade
PATRIOT performance. The PAC-3 Growth Program is the latest evolution of
phased material change improvement program to PATRIOT. The material
changes represent capability improvements to address the PAC-3 Operational
Requirements Document (ORD) and are plaaned over a mult’-year period.
Fielding will range from the already funded QRP beginning in FY 1993 for .
near-term deployment. to the Configuration 3 of the PAC-3 Program ending
in FY 1999 for the far-term deployment. The program elements funded by
SDIO for TMD improvements are: Radar Enhancements (QRPY; Guidance
Enhancement Missile (GEM); Multimode Missile or CRINT; Radar Enhancements
Phase III; and Remo*= Launch Phase III.

The major technical issue associated with this program, as with
other interceptor programs, is the lethality of the missiie. ERINT, along
with the Multimode variant of the PATRIOT missile, is being evaluated as
a candidate missile for the PATRIOT system. A selection decision on the
PAC-3 Missile is scheduled for early FY 1994. In the event that ERINT is
selected as the PAC-3 Missile, integration studies are being conducted to
develop a definitive concept for a fully integrated PATRIOT/ERINT system
of sufficient depth to support program planning, cost estimatiny,
development, and testing. Alternative acquisition concepts are being
considered for ERINT integration which consider system maturity in
relation to planned Post Deployment Build (PDB) software requirements.

c. PROGRAM ACCOMPLISHMENTS AND PLANS:

Completed the Remote Launch Phase I Program.

Completed Multimode Seeker fabrication and integration.

Completed 3 of 4 Multimode Seeker flight tests.

Initiate Phase IIl Radar integration testing.

Initiate Remote Launch Phase 111 development. .
Continue propellant formulation and characterization.

Continue Improved Launcher prototype fabrication and assembly.

OO0 O0O0O0O0OO0
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FY 1994-95 BIENNIAL RDT&E DESCRIPTIVE SUMMARY

Program Element: 0693216C/0604225C Project: 2207

PE Title: Theater Missile Defenses Budget Activity: 04

Project Title: PATRIOT Tactical Programs
March 1993

Continue Improved propulsion and multimode missile risk reduction.
Continue GEM flight tests.

Conduct analys:s leading to a PAC-3 Missile Decision.

Complete 4th Multimode Seeker flight test.

Initiate PAC-3 Missile hardware and software development tests.
Complete propellant, case and motor development and tests.
Complete warhead development and test.

Initiate PAC-3 Missile system integration and testing.

Plan and schedule PAC-3 ifissile Controlled Test Vehicle flights.
Initiate activities which will ensure successful transition from
development to production including Producibility, Engineering and
Planning (PEP).

0 Complete Radar Enhancements Phase III subsystem testing and
integration.

COCOO0OO0OOOOCO

Program Plan to Completion: This is a continuing program.

D. WORK PERFORMED BY:

The prime contractor for the ATM upgrade of Patriot is Raytheon
Corp. Subcontractors include Martin Marietta, Thiokol, and Telefunken
System Technik. Government agency in-house work will be performed by
Program Executive Office GPALS, Project Manager Patriot, Product Manager
Patriot ATM, US Army Missile Command Research, Development, and
Engineering Center; US Army Armament Research and Development Center;
Harry Diamond Laboratories; Ballistic Research Laboratory; Us Army Air
Defense School; and other Service/Government research activities.

The prime contractor for ERINT is Loral Vought Systems Corp.
Subcontractors for ERINT are listed in Project 2208 CDS.

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None
SCHEDULE CHANGES:  None
COST CHANGES: None

(TS0 N

F. PROGRAM DOCUMENTATION:

G. RELATED ACTIVITIES:
] NATO Cooperative Programs PE No. 06037900
(] Joint Tactical Missile Defense Program PE No. 0A03302A
] Patriot Program No. D036 PE No. 0203801A
0 3304 Targets (PATRIOT/ERINT: FY93: $16.67M) PE No. 0603216C
] 2208 ERINT (Project 2208) (FY94: $97.671M) PE No. 0603216C
0 1502 Lethality PE No. 0603216C
There is no unnecessary duplication of effort within the Army or DaD.

H. OTHER APPROPRIATION FUNDS: Procurement. FY92: $2".9M; FY93: $75.2M;
FY94: $121.2M,




FY 1994-95 BIENNIAL RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C/0604225C Project: 2207
PE Title: Theater Missile Defenses Budget Activity: 04
Project Title: PATRIOT Tactical Programs
March 1993
I. INTERNATIONAL COQPERATIVE AGREEMENTS: Yes
J. TEST AND EVALUATION DATA:
0 Multimode seeker Dem/Val flight tests

(=]

(Refer to Project 2208 for Advanced

Interceptor/ERINT Milestone information)

FAC-3 missile decision

Conduct IPF/PEP production transition

Initiate long lead procurement PAC-3 missile

PAC-3 missile flight tests

Post Deployment Build-4 (PDB-4) software

system demonstration

Design Phase III radar mod kit production

Integrate remote launcher and PAC-3 missile

components

0 Perform PAC-3 missile system integration

PDB-4 Software release

0 Conduct PAC-3 missile Milestone III full rate
production decision

0 PDB-5 software system demonstration

0 PDB-5 software release

o OO0 O00O
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FY 1994-95 BIENNIAL RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project: 2210
. PE Title: Theater Missile Defenses Budget Activity: 04
Project Title: THAAD Tactical Programs
March 1993

POPULAR NAME: THAAD

A. SCHEDULE/BUDGET INFORMATION: ($ in Thousands)
BUDGET FY 1992 FY 1993 FY 1994 Program Votal
(To Complete)
Major Contract 44,300 223,000 351,400 Continuing
Support Contract 21,800 37,400 33,000 Continuing
In-House Support 0 Q 10,000 Continuing
GFE/Other 8,900 12,600 89,800 Continuing
Total 75,000 273,000 484,270 Continuing
B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The THAAD system is a key element of the GPALS architecture and is
being designed to negate Theater Ballistic Missile (TBMs) at long ranges
and high altitudes. Its long-range intercept capability will make
possible the protection of wide areas, dispersed assets, and population
centers against TBM attacks. High altitude intercepts will allow an
effective defense against maneuvering re-entry vehicles (MARVs) and
greatly reduce the probability that debris and chemical or biological
agents from a TBM warhead will reach the ground. The combination of high
altitude and long-range intercept capability may also provide multinle

. engagement (shoot-look-shoot) opportunities. THAAD will be interoperable
with both existing and future air defense systems and other external data
sources (e.g., space based sensors). This netted and distributed BM/C’I
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Program Element: 0603216C Project: 2210
PE Title: Theater Missile Defenses Budget Activity: 04 .
Project Title: THAAD Tactical Programs

March 1993

architecture will provide robust protection against the entire TBM and air
breathing threat spectrum.

The THAAD element includes missiles, launchers, BM/C’l units and
support equipment. The Theater Missile Defense Ground Based Radar (TMD-
GBR) element will provide fire control and surveillance for THAAD as well
as for other TMD systems. The THAAD element, combined with the TMD-GBR
element, forms the THAAD System. The THAAD system will be C-130/C-141
transportable. Furthermore, the potential for adapting the THAAD system
in a cost and operationally effective manner for a sea-based defense is
being studied.

The THAAD Dem/Val program will include building a prototype
"battery" called the User Operational Evaluation System (UOES). It will
consist of 40 missiles with launchers, 2 BM/C’ units, 2 TMD-GBRs and
support equipment. The UOES will be used for early operational assessment
but also has the potential to be deployed during a national emergency.
This approach provides near term improved TMD capability and lowers the
risk of subsequent phases of the acquisition cycle. The objective system
will be fielded in the 2001 time frame.

cC. PROGRAM ACCOMPLISHMENTS AND PLANS: .
0 Received ASARC approval in preparation for a Milestone I DAB.
0 MSI DAB approval.
0 Concluded CD phase.
0 Awarded the Demonstration/Validation competitive contract.
] Continuation of the Demonstration/Validation and risk management

effort for the THAAD system.

Conducted Initial Design Review.
Completed THAAD/Navy compatibility study.
Completed Nuclear Hardening Study.

Final Design Review.

Hardware-In-The-Loop Testing (HWIL).
Begin missile flight test program. Total of 10 flights.
-- Propulsion Testing

- Guidance and Control Testing
Launcher and BM/C® Brassboard Testing.

0 Begin TMD-GBR Test Bed integration.

000 OO

[=}

Program Plan to Completion: This is a continuing program.

D. WORK PERFORMED BY:

0 Demonstration/Validation: Lockheed Missiles and Space Company, Inc.

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
1. TECHNICAL CHANGES: None .
2. SCHEDULE CHANGES: None




FY 1994-95 BIENNIAL RDTAE DESCRIPTIVE SUMMARY

Program Element: 0603216C Project: 2210

PE Title: Theater Missile Defenses Budget Activity: 04

Project Title: THAAD Tactical Programs

March 1993
3. COST CHANGES: FY 94 costs adjusted from $541.8M to $495.82M due to
DEM/VAL contract awarded one quarter later than originally planned.
No change in overall DEM/VAL cost.

F. PROGRAM DOCUMENTATION:

G. RELATED ACTIVITIES:
0 1501 Survivability PE No. 0603216C
(] 1502 Lethality PE No. 0603216C
0 2104 GBR PE No. 0603216C
] 2207 Patriot PE No. 0603216C
] 2208 ERINT PE No. 0603216C
0 2209 Arrow/ACES PE No. 0603216C
0 3205 Navy System Studies PE No. 0603216C
] 3205 AF System Studies PE No. 0603216C
() 3304 Targets (FY92: $8,450;

FY93: $18,150; FY94: $32,100) PE No. 0603216C

) 3305 Theater Test Beds PE No. 0603216C
o 4101 Program Operational Support PE No. 0603218C
There is no unnecessary duplication of effort within SDIO or the DoD.

H. OTHER APPROPRIATION FUNDS: None

I. INTERNATIONAL COOPERATIVE AGREEMENTS: None

J. TEST AND EVALUATION DATA:

] Flight Test Start
0 System Test Start




FY 1994-95 BIENNIAL RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603216C Project Number: 2212

PE Title: Theater Missile Defenses Budget Activity: 04

Project Title: CORPS Surface-to-Air Missile Tactical Programs
March 1993

POPULAR NAME: CORPS SAM

A.

SCHEDULE /BUDGET INFORMATION: ($ in Thousands)

BUDGE?Y FY 1992 FY 1993 FY 1994 Program Total

(To Complete)
Major Contract 10,000 5,000 14,898 Continuing
Support Contract 6,600 8,000 4,400 Continuing
In-House Support 4,500 8,000 9,700 Continuing
GFE/Other 1,900 2,000 3,000 Continuing
Total 23,000 23,000 31,998 Continuing
L b — 1 . i ) |

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

CORPS SAM is a GPALS Major Defense Acquisition Program (MDAP). The
program will lead to the development of a strategically deployable,
tactically mobile, low-to-medium altitude air and ballistic missile
defense system that will support deployed Corps, contingency operations,
and rapid reinforcing missions. The near-term effort is focused on
Concept Definition activities directed towards establishment of a range of
requirements for a CORPS SAM system and identification/evaluation of
concepts that will most likely satisfy these requirements. CORPS SAM will
be optimized for operation in the context of the Army’s Airland Operations
doctrine as it applies in both mature and contingency theaters. Its
distributed/netted architecture and modular components will allow the unit
to be task-organized and the equipment configured according to the array
of expected air and missile threats, available strategic 1ift, and
acceptable level of risk and cost. The system wiil provide area and point
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Program Element: 0603216C Project Number: 2212

PE Title: Theater Missile Defenses Budget Activity: 04

Project Title: CORPS Surface-to-Air Missile Tactical Programs
March 1993

defense capabilities against both TBM and air-breathing threats compatible
with strategic deployability and tactical mobility. CORPS SAM will be an
integrated part of the overall Air Defense/Theater Missile ODefenses
architecture. As such, it will be compatible/interoperable with other
Army air defense systems (i.e, THAAD, Patriot, FAAD) and will interface
with joint and allied sensors and BM/C’l networks.

The Program is also investigating possible international interest in
the cooperative development of CORPS SAM.

C. PROGRAM _ACCOMPLISHMENTS AND PLANS:

Released of RFP to industry.
Awarded seven contracts for Concept Definition studies.

o O

0 Continued Government Team Study - cost, schedule, and performance
tradeoffs.
0 Pursued international cooperation.
() Prepare ORD.
0 Complete COEA.
0 Complete contractor Concept Definition Studies.
0 Complete MSI.
0 Continue to pursue international cooperation.
0 Release draft RFP for contractor Dem/Val Program.
0 Conduct Source Selection evaluation for Dem/Val Contract.
0 Award Dem/Val Contract.
0 Conduct System Design Review.
Program Plan to Completion: This is a continuing program.
D. WORK PERFORMED BY:
] CORP SAM Project Management Office
0 US Army Air Defense Artillery School
0 Government team led by MICOM RDEC
0 Contractors selected in FY92 for Concept Definition Studies
0 Contractors to be selected in FY94 for Dem/Val
E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
1.  TECHNICAL CHANGES: None
2. SCHEDULE CHANGES: None
3. COST CHANGES: None
F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES:
0 1205 TMD Experiments PE No. 0603216C
] 1502 TMD Lethality PE No. 0603216C
0 2208 ERINT PE No. 0603216C
0 3207 Architecture Integration PE No. 0603216C
0 3211 C‘I and Operational Analysis PE No. 0603216C
0 3304 Targets PE No. 0603216C
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PE Title:
Project Title: CORPS Surface-to-Air Missile

0

FY 1994-95 BIENNIAL RDT&E DESCRIPTIVE SUMMARY

Theater Missile Defenses

3305 Theater Test Beds

Project Number:
Budget Activity:
Tactical Programs
March 1993

2212
04

PE No. 0603216C

There is no unnecessary duplication of effort within SDIO or the DoD.

OO0 O0O0CO0OO0OO0OC0CO0 O

OTHER APPROPRIATION FUNDS: None

INTERNATIONAL COOPERATIVE AGREEMENTS: None.

MILESTONE SCHEDULE:

RFI to industry

Contract award - Concept Definition Studies
Complete Operational Requirements Document
Complete STAR Update

Complete COEA

Complete MICOM RDT&E Studies

Milestone [ review

Contract Award-Dem/Val

Conduct System Design Review

Complete Initial Prototype Hardware
Initiate Development Tests
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 2300

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

A. RESQURCES: ($ in Thousands)

Project Title: Command Center
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

LDS DEM/VAL 71,943 51,220 76,318 Continuing

LDS D/V MILCON 0 0 30 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENTS AND SYSTEM CAPABILITIES:

The Command and Control Element (C’E) will develop the Battle
Management, Command, Control and Communications (BMC3) functionality for
operational deployment as part of an evolutionary acquisition approach to
meet the requirements of the Global Protection Against Limited Strike
(GPALS) System. The GPALS System consists of Theater Missile Defense
(TMD) and the National Missile Defense (NMD) segments. Initially the C2E
will provide the interface between the TMD segment and US Space Command
(USSPACECOM), and will develop the BMC3 capability for NMD. The C2E
critical design characteristics and operational capabilities will execute
the USSPACECOM Ballistic Missile Defense (BMD) Concept of Operations
(CONOPS) for centralized command and distributed execution. The C2E
evolutionary process will demonstrate that critical BM/C® technologies can
be incorporated into an open architecture; prove that critical BM/C’
processes are understood and attainable; develop BM/C® information to
support the GPALS BM/C® MDAP Milestone 11 documentation requirements; and
establish the GPALS C°t baseline cost, schedule and performance objectives.

The C%E provides USCINCSPACE with the capability to plan, command and
control BMD operations. The C°E is a distributed, informed system consist-
ing of processors, software, man-machine interfaces, and communications
media.

The C°E consists of three subelements that will be integrated to
provide the GPALS System BM/C’ capability. The Command and Control (C?)
subelement consists of human-in-control decision support processes that
enable USCINCSPACE to select and issue the system control directives
required to operate and maintain assured control over the GPALS System.
The Engagement Planning (EP) subelement is a set of automated processes
that respond to the C? system control directives; allow data from different
sensors to be combined or fused; task the communications network, sensors
and weapons; and provide real-time summary data to assess performance.
The sensors provide the data needed to detect, track, and classify the
threat, and perform kill assessment; the weapons engage and negate the
threat. The Communications subelement provides the hardware and software
resources, including network management necessary to securely send and
receive information/data within the C°E, and between the C°E and other
GPALS System elements.

The C°E Program, in conjunction with the CINC Command Element (PMA
F2307), which is responsible for C2E interface with Cheyenne Mountain Air
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 2300

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

Force Base (CMAFB) systems, will develop BMC3 hardware and software to
perform the following functions:

0
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BMD Cell-Function: This function will be performed in the NORAD
USCINCSPACE Command Center (NUCC) to support the Space Force
Application mission area interface between the GPALS System and
USSPACECOM. The BMD Cell-Function will provide command and decision
support to USCINCSPACE.

Ballistic Missile Defense Operations Center (BMDOC)-Function:
Initially Jlocated at the National Test Facility (NTF), and
ultimately in the CMAFB, this function supports the BMD Cell-
USSPACECOM information interface. The BMDOC-Function hosts a BM/C’
processing suite and the operations personnel necessary to coordi-
nate and integrate system-wide BMD activities and supports the
USCINCSPACE planning and decision process.

Component Command Centers-function: These functions (which will
include Army and Air Force unique capabilities) will be capable of
supporting the NUCC and distributed Operations Centers by function-
ing as "Hot Backups." The BMD Cell and BMDOC function will be
replicated at the Component Command Centers~Function to provide for
BM/C® availability and survivability. The Component Command
Centers-Function will be capable of executing real-time control of
BMD engagement operations.

Operations Centers-Function: The C?E Program will deliver BM/C’
functionality to both the Element Operations Center (EOC)-Function
and Regional Operations Center (ROC)-Function to support their
control of weapon/sensor elements. The EOC~ and ROC-Functions wil
each host a BM/C’ processing suite and the operations personnel
required to support the real-time control of BMD engagement
operations.

PROGRAM ACCOMPLISHMENTS AND PLANS:

Published C°E Card.

Published C°E Program Plan (Draft).

Published C°L Element Requirements Document (Draft).
Published C°E Technical Requirements Document (Draft).
Published C’C Test and Evaluation Master Plan (Draft).
Published GPALS Post Boost/Midcourse BM/C’ Concept Description.
Delivered C°E Block 0 to NTF.

Published System Behavior and Design Characteristics (Draft).
Published C°E ILS Concept Plan.

Published Communications Sub-Element Program Plan.

Published EWR Upgrade Program Plan.

Published GPALS Post Boost/Midcourse BM/C’ Concept Overview.
Complete IV&V Planning Process.

Complete Engagement Planning algorithm evaluation.

Award C’E Approach Options Assessment contract(s).
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Program Element: 0603215C Project Number: 2300
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
] Continue BMC3 Information Architecture development.
0 Continue communications development and test.
0 Continue Communications Network Manager (CNM) testing.
0 Award GEP contract.
] Develop EP Sub-Element Program Plan.
] Develop CCE Program Plan.
0 Develop Project Plans (Communications).
0 Conduct C2E Block 0 Enhancements, Integration and Test.
0 Update C2E CARD.
0 Update C2E Program Plan.
o Update Communications Sub-Element Program Plan.
o Complete C2E Block 1A Concept Definition (AOA).
0 Award System Engineering Integration/BMC3 DEMVAL contract for Block
1B (functional) development.
0 Refine C°E Information Architecture.
0 Develop initial GEP.
0 Update C2E TRD.
0 Develop C2 Sub-Element Program Plan.
o Update Communications Project Plans.
0 Continue C2E Block O Enhancement, Integration and Test.
0 Award Network Interface Terminal (NIT) Contract, Begin Development.
0 Award CNM Contract, Begin Development.

Program Plan to Completion: This is a continuing program using an

evolutionary acquisition strategy.

D.
o
0
]
o
0
o
0
o
0

E.
1.
2.
3.

WORK PERFORMED BY:

System Engineering and Integration Contractor (General Electric)
US Army PEO GPALS ROC/COMM Project Office

US Air Force Electronic Systems Center

US Air Force Space and Missile Systems Center

US Navy Research Laboratory

Department of Energy (National Laboratories)

National Security Agency

MIT/Lincoln Laboratory

National Test Facility

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: The C2E Program is now in the acquisition phase.
A new PMA, F2307, was created for C2E interfaces with CMAFB. This
PMA places responsibility for this effort directly with the Air
Force PEO.

SCHEDULE CHANGES: Milestone II was slipped two years to. Milestone
I1T was slipped five years.

COST CHANGES: Budget cuts have caused Milestone II to be moved (see
Paragraph 2. above) and the UOES option to be deleted. Under these
circumstances, the funding profile in Section A will provide
development equipment for Milestone II.

v 236




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 2300
PE Title: Limited Defense System Budget Activity: 03 .
Strategic Programs
April 1993
F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES:
0 2304 System Software Engineering PE No. 0603215C
) 2307 CINC Command Element PE No. 0603215C
0 3102 Systems Engineering & Integration PE No. 0603215C
o 3104 Integrated Logistics Support PE No. 0603215C
0 3109 System Security PE No. 0603215C
0 3112 National Test Bed PE No. 0603215C
0 3308 System Simulation PE No. 0603215C
There is no unnecessary duplication of effort within SDIO or the DoD.
H. OTHER APPROPRIATION FUNDS: MILCON: FY94: $.030M.
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:
0 Block 1B at NTF
o BMC3 validation Experiment
0 Milestone II
o  Block 2 at NTF .
0 Block 2
0 Milestone III
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Program Element: 0603215C Project Number: 2304
PE Title: Limited Defense System Budget Activity: 03

Strategic Programs
April 1993

RESOQURCES: ($ in Thousands)
Project Title: System Software Engineering

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 7,981 6,625 4,980 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

GPALS will require adaptive, fault-tolerant, reliable, trusted
software that must be developed, integrated, tested, deployed and
maintained across multiple systems and developers. This project provides
the capability to specify, develop, acquire, integrate, test, and maintain
software for SDI0O. Efforts underway to achieve these capabilities include
development of a standardized software engineering environment; tools and
methods analysis; software code prototyping; Tlaboratory experiments;
software contractor evaluations; review of SOWs, RFPs, and CRPs and other
contractual documentation; review of technical documentation for software
engineering issues; and development of SDIO Software Policy and standards
necessary to implement a system-wide software engineering program. Build
One of the SDI Software Engineering Support Environment (SESE) is
scheduled for completion in FY95 with subsequent builds complieted in FY96
and FY97. Efforts continue in the research, development and evaluation of
emerging software engineering tools and technologies. System-level
activities continue to provide basic infrastructure support for software
engineering activities performed as part of other programs, such as
Trusted Software Development experiments, training, and symposiums; CRLCMP
and related system software engineering documentation development and
maintenance; Element software development, integration, and testing; and
NTB simulation, integration, testing and support efforts. Standards,
products, tools and methodologies developed under this activity apply to
all SDI Element software development efforts and will provide the basis
for coordinated and successful SDI software development, integration,
testing, deployment and maintenance.

PROGRAM ACCOMPL ISHMENTS AND PLANS:

0 Provided software engineering inputs to GBI, GBR and BE contracts
prior to award.

0 Continued development of SDIO Software Engineering Support
Environment (SESE).

0 Continued Enhancements to Distributed Computing Design System
(DCDS).

(] Updated SDIO Software Policy, SDIO Directive 3405.

0 Updated SDIO/GPALS, USASSDC, and USAF/SMC CRLCMPs and Annexes.

0 Updated SDIO Software Engineering Acquisition Guidelines (SEAG)
document.

o Provided technical support to Element contractors for Software
paraliel algorithm development.

0 Supported USASSDC and USAF Computer Resources Working Group (CRWG)
meetings and related Service software engineering activities.
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Strategic Programs
April 1993

] Began Ada 9X compiler development.

(] Reviewed Element/contractor SOWs, CRPs, software engineering
documentation, etc., for compliance with SDIO Software Policy and
standards.

0 Restructured GPALS Computer Resources Working Group (CRWG) as an
acquisition-oriented organization and coordinated CRWG Committee
activities.

o Began Software Key Topics Forum for SSR/SDR.

0 Began SESE/SLCSE harmonization effort.

0 Continued SEI Evaluations of Element Contractors and SEI training of
government evaluation teams.

0 Perform SEI Evaluations of GBR, GBI, THAAD, C°E, and NTB
contractors.

(] Continue development of the SDIO Software Engineering Support
Environment (SESE).

0 Continue enhancements to Distributed Computing Design System (DCDS}).

o Update SDIO/GPALS, USASSDC, and USAF/SSD CRLCMPs and Annexes.

0 Conduct Computer Resources Working Group (CRWG) meetings and
coordinate CRWG committee activities.

0 Provide technical support to element contractors for SW Parallel
Algorithm Development.

) Support USASSDC and USAF Computer Resources Working Group (CRWG)
meetings and related software engineering activities.

] Continue Ada 9X compiler development.

0 Review Element/contractor SOWs, CRPs, SW engineering documentation,
etc., for compliance with SDIO SW policy and standards.

) Continue SESE/SLCSE harmonization efforts.

o Participate in System and Element Program Design Reviews.

0 Continue development of the SDIO Software Engineering Support
Environment (SESE).

0 Enhancements to Distributed Computing Design System (DCDS).

0 Update SDIO/GPALS, USASSDC, and USAF/SSD CRLCMPs and Annexes.

0 Development/integration of Software Life Cycle Support Environment
(SLCSE) with SDIO SESE.

0 Perform Element contractor software capability evaluations.

0 Software Parallel Algorithm Implementation using Ada 9X.

0 Development of SW Formal Specification Model.

) Provide technical support to Element contractors for SW Parallel
Algorithm Development.

0 Conduct GPALS Computer Resources Working Group (CRWG) and committee
meetings.

0 Support USASSDC and USAF Computer Resources Working Group (CRWG)
meetings and related software engineering activities.

0 Continue Ada 9X compiler development.

0 Review Element/contractor SOWs, CRPs, SW engineering documcatation,
etc., for compliance with SDIO SW policy and standards.

0 Participate in System and Element Program Uesign Reviews.

Program Plan to Completion: This is a centinuing program.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 2304
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
D. WORK PERFORMED BY:
0 USASSDC
] USAF /SMC
0 Argonne National Labcratory (ANL)
0 Los Alamos National Laboratory (LANL)
0 Sandia National Laboratory (SNL)
] BDM
] Institute for Defense Analyses (IDA)
0 Naval Research Laboratory (NRL)
0 Rome Laboratory (RL)
E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
1. TECHNICAL CHANGES: None
2. SCHEDULE CHANGES: None
3. COST CHANGES: The 37 percent reduction in actual funding will
impede the implementation of a standardized software engineering
program throughout all SDIO Element software development activities.
Continued development and implementation of emerging software
development and testing tools and technologies have been restricted.
In addition to across-the-board program cuts in the minimum required
level-of-effort, development of formal methods technologies,
necessary to meet GPALS software trust requirements, have been
suspended. Al1 SDIO Element programs are likely to incur increased
software development, integration, testing, deployment, and
maintenance costs if SDIO software engineering funding 1is not
increased over current FY93 program levels.
F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES:
0 2300 Command and Control Element PE No. 0603215C
0 3109 System Security PE No. 0603215C
0 3308 Level Il System Simutator PE No. 0603215C
0 3312 NTB PE No. 0603215C
) 3102 Engineering and Integration PE No. 0603215C
There is no unnecessary duplication of effort within SDIO or the DoD.
H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COQPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:

CRWG Meetings

Yearly Element Contractor SEI Evaluations
DCDS Multi-User Database Enhancements
DCDS XWindows Environment Upgrade
Parallel Algorithms Using Ada83

C%E Contractor SEI Capability Evaluations
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Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

NTB Contractor SEI Capability Evaluations
Elementary Functions Standard

CEF System Specification

Update CRLCMPs

Ada Matrix-Vector Functions Package
Compliete Critical Resources Study
DCDS ERA Graphics Upgrade

CEF Demo/Delivery

Primitive Functions Standard

Update CRLCMPs

Parallel Algorithms Using AdadX

CEF Demo/Delivery

SESE Build One

Complete EIVAV Formal Model

Update CRLCMPs

Ada9X Parallel Programming Guidelines
SESE Build Two

Deliver EIV&V formal Specification
SESE Build Three
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Program Element: 0603215C Project Number: 2307

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

A. RESOURCES: ($ in Thousands)

Project Title: CINC Command Element
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

LDS DEM/VAL 0 1,128 1,757 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENTS AND SYSTEM CAPABILITIES:

The objective of this project is to establish and implement an
acquisition approach that minimizes the development risks and operational
impacts of interfacing Ballistic Missile Defense (BMD) capabilities with
the NORAD/USSPACECOM Command, Control, and Communications (C3) structure.
The CINC Command Element (CCE) will be managed by SDIO/GMB as a part of
the Command and Control Element (C?E) program. The activities conducted
under this project will focus upon interfacing the BMD Operation Facility
(OPFAC) with the Cheyenne Mountain Air Force Base (CMAFB); interfacing BMD
equipment with CMAFB systems; developing unique CINC C2 software;
acquiring the OPFAC hardware; and, hosting BMC3 software acquired by the
C?E. The Director, SDIO stated that the crucial CMAFB/BMD interface
activity warrants special management emphasis. This need is generated by
the volatile nature of three parallel efforts: the CMAFB Upgrade program;
the potential integration of the NORAD/ USSPACECOM (2 structure; and the
evolving BMD development program. SDIO will use the Service Program
Executive Officer (PEO) structure to implement this project. The USAF PEQ
is given lead responsibility, and the USA PEO will provide support. The
current SDIO plan will require the CCE to provide support to the Tho
Segment first followed by expansion to the NMD Segment requirements.

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

Complete CCE Development Plan.

Correlate SDIO interface requirements with CMAFB system
documentation.

Determine C°E-CMAFB C2 display requirements.

Develop BMD OPFAC Hardware Acquisition Plan.

Begin planning for hosting of BMC3 software in BMD OPFAC.
Develop BMD Mission Area Operations Plan.

Begin development of a Combined Command Center Operational
Cutover Plan.

Acquire CMAFB-C’E communications gateway.

Develop SCIS Interface Technical and Operaticn Document.
Begin development of unique CINC C2 software.

Begin development of software certification procedures.

o o
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Program Plan_to Completion: This is a continuing program using an
evolutionary acquisition strategy.

D. WORK PERFORMED BY:

0 System Engineering and Integration contractor
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0 US Army PEO GPALS ROC/COMM Project Office
0 US Air Force Electronic Systems Center

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

JECHNICAL CHANGES: None
SCHEDULE CHANGES None
COST CHANGES: None

(7S BN
P

F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES:

] 2304 System Software Engineering PE No. 0603215C
0 2300 Command Center Element PE No. 0603215C
0 3102 Systems Engineering & Integration PE No. 0603215C
0 3104 Integrated Logistic Support PE No. 0603215C
0 3109 System Security PE No. 0603215C
0 3112 National Test Bed PE No. 0603215C
0 3308 System Simulation PE No. 0603215C
There is no unnecessary duplication of effort within SDIO or the DoD.

H. OTHER APPROPRIATION FUNDS: NONE ’

I. INTERNATIONAL COOPERATIVE AGREEMENTS: NONE

J. MILESTONE SCHEDULE:

C°t Block 1B at NTF

BMC3 Validation Experiment

Milestone II

C%E Block 2 at NTF

C%E Block 2

Milestone 111

BMD Cell and BMDOC installed in CMAFB
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Program Element: 0603215C Project Number: 3102

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

A. RESQURCES: ($ in Thousands)

Project Title: System Engineering
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

LDS DEM/VAL 89,985 88,052 49,580 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The Systems Engineering and Integration Contractor (SEIC) addresses
architecture definition requirements analysis, and system definition of
the GPALS system and elements that are within the system. The SEIC
provides risk assessment and trade studies to optimize and balance the
system. Trade studies will be performed for mission analysis, discrimi-
nation, technical performance, cost analyses and technology insertion.
The systems engineering and integration task requires planning and
participation in integrated testing and identification and resolution of
key Demonstration/Validation (Dem/Val) issues. An important task of the
SEIC is to ensure a rationale growth path exists for incremental deploy-
ment of the GPALS capability.

The SEIC is responsible for examination and analysis of the Threat,
as derived from the current Systems Threat Assessment Report (STAR) as a
basis for system definition and analysis. The SEIC identifies, defines,
and decomposes the functions and inter-relationships of GPALS. The
definition and decomposition process is developed to a level of detail
permitting unique element function/performance requirements allocations,
and the definition of the interfaces between individual elements. Key
Dem/Val issues identified in the requirements definition process are
allocated to data, demonstrations, and simulations are generated for areas
ijdentified as low confidence to facilitate an informed Milestone II
decision. As part of the demonstrations during Dem/Val this project will
support the design and development of the Command and Control Element.
This includes designing the related functions including selection of
algorithms, communication network concepts, processors and software.
The SEIC also defines the interface to theater C31 assets.

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Began Integration Test Beds.

Developed detailed interface definitions among GPALS Elements,
Segments and external organizations.

Continued development of GPALS system and element specifications.

Began NMD Segment Requirements Review.

Began NMD Segment Design Review.

Supported GMD System Requirements Review.

Completed C® Network and Communication Network management A level
specification.

Completed software development environment.

Supported development of Integrated Systems Test capability.

Began Communications Test Bed Development.
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Program Element: 0603215C Project Number: 3102

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

Establish GPALS Preliminary Functional Requirements Baseline.
Maintain structured Configuration Control/Management Process.
Continue Test Bed Integration.

Continue development of Integrated System Test Capability.

Develop coordinated Set of System Test Plans.

Maintain integrated Engineering Network of Key Milestones and events.
Maintain and update the requirements baseline.

Mature T&E System Test Plan.

Maintain Configuration/Management process.

Develop comprehensive Transitions plans to transfer requirements
baseline to follow-on SE&I/BMC® Contractor

o000 0O0OO0OO0ODOO

Program Plan to Completion: This is a continuing program. The
current SE&I contract was awarded competitively in 1988 for five years
through May 1993. The SE&I contractor has been developing the specifi-
cations, standards, and interfaces to ensure that all the elements will
work together as a system. An open competition for a follow-on BMC®/SC&!
contractor will be held during FY93 with an award planned in the 4th Qtr
FY94. The new contract will be for the duration of the DEM/VAL (approxi-
mately 5 years). The BMC’/SE&I will be responsible for overall system
engineering and integration, and the development of the BMC’. The
contractor will be vrequired to accept Total System Performance
Responsibility within one year of contract award. The current SE&I will
be extended for two years (with two one-year options) to ensure the
current specifications and data bases can be properly transferred to the
winning contractor. The hand-off between the extended current SE&l
contract and the completed BMC’/SE&I contract ensures that previously
developed requirements and interfaces will be incorporated/updated as part
of the continuing development. The winning contractor will continue to
refine these specifications and integrate all of the elements into a
working system demonstrating this at increasing levels of maturity for
DEM/VAL Milestone Il and EMD Milestone I11.

D. WORK PERFORMED BY:

System Engineering and Inteqgration:
o General Electric
0 TQM:  TASC

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None

SCHEDULE CHANGES: Basic contract extended into FY94.

COST CHANGES: The level of effort for this fiscal year reduced 64
percent compared to what the SE&] effort had been budgeted for.
This decrease substantially delays SE&I growth path for incremental
deployment of GPALS.

W N ==

F. PROGRAM DOCUMENTATION:
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Strategic Programs
April 1993
G. RELATED ACTIVITIES:
0 2304 System Software Engineering PE No. 0603214C/0603215C
0 3308 System Simulator PE No. 0603214C/0603215C
] 3111 Surveillance Engineering PE No. 0603214C/0603215C
0 3109 System Security Engineering PE No. 0603214C/0603215C
There is no unnecessary dupiication of effort within SDIO or the DoD.
H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:
0 NMD IN Process Review
0 GPALS System Requirements Review
0 NMD Design Review
0 GPALS System Design Review
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Program Element: 0603215C Project Number: 3103
PE Title: Limited Defense System Budget Activity: 03

Strategic Programs
April 1993

RESOURCES: ($ in Thousands)
Project Title: SDIO Metrology

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 2,105 2,350 1,451 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The Metrology effort is performed at the National Institute of
Standards and Technology facilities in Gaithersburg, MD and Boulder, CO.
This project addresses the identification and development of critical
measurement standards, unique to SDIO requirements, which are inadequate
or non-existent at the U.S. National level. These standards will provide
the legal and scientific basis for measurement of performance of SDIO
system parameters. This effort also integrates and manages the SDIO
software producibility Manufacturing Operations, Development and
Integration Laboratory (MODIL) network.

PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Developed a standards grade superconducting radiometer for Long Wave
Infrared measurements.

0 Provided calibration support to SDIO Argus aircraft, various SDIO
experimental programs, and IR sensor test facilities.

0 Demonstrated improvements in precision optical grinding of SiC
mirrors (flat) and in post-polishing techniques.

0 Completed 60 Ghz standards for high power, impedance and
attenuation.

0 Completed upgrade of automated angle measurement capability to 0.1
micro radian accuracy over full 360 degrees.

0 Developed methods to reduce errors in optical surface figure
measurements using phase measuring interferometers.

0 Provided surface profile measurements of optical surfaces with
subnanometer resolution.

0 Completed design and fabrication of a Tow-background infrared (LBIR)
spectral instrument for use in LBIR calibration facility at NIST.

0 Selected NIST as the manager/integrator for the Software
Producibility MODIL.

0 NIST developed Software Producibility MODIL "white paper" and held
several government workshops; NIST also held working sessions with
GBI contractors.

0 Provide calibration support to various SDIO sensor aircraft, black
body chambers, and experiments.

0 Provide calibrated measurements of optical surfaces at subnarumeter
levels of accuracy.

0 Complete Dimensional Stability Tests of AI, SiC, and Beryllium.

0 Complete 60 Ghz antenna measurements.

0 Complete Software Domain Analysis Core Study.

0 Complete Software Metrics for Reuse.

0 Develop Process for Template - Driven Software Development.
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Program Element: 0603215C Project *lumber: 3103

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

0 Complete 60 Ghz phase noise standards.

0 Perform joint software management, engineering, and testing
productivity improvements with industry, universities, and software
centers of excellence.

] Develop Software Reuse Criteria for Software R&D.

0 Evaluate SESE, support connection of software reuse libraries.
Program Plan to Completion: This is a continuing program.

D. WORK PERFORMED BY:

0 National Institute of Standards and Technology

0 US Air Force Material Command

E. COMPARISON WITH FY 1953 DESCRIPTIVE SUMMARY:

1.  TECHNICAL CHANGES: None

2. SCHEDULE CHANGES: None

3. COST CHANGES: FY93 funding transferred from PMAs 3104 and 3105.

F. PROGRAM DOCUMENTATION:

G. RELATED ACTIVITIES: Al1l GPALS elements are related to this effort,
as are Other Follow-On, and Research and Support projects. There is no
unnecessary duplication of effort within SDIO or the DoD.

H. OTHER APPROPRIATION FUNDS: None

1. INTERNATIONAL COOPERATIVE AGREEMENTS: None

J. MILESTONE SCHEDULE:

CO0O 0000000

Complote LRIR spectral capability for sources
Software Producibility MODIL Plan

Complete 60 GHz antenna capability

Complete LBIR detector calibration

Complete SEM magnification standards

Complete 60 GHz phase noise measurements
Establish software reuse library "network"”
Complete BRDF optical scattering standards

v 248




FY1994 RDT&E DESCRIPTIVE SUMMARY
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Strategic Programs
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A. RESOURCES: ($ in Thousands)
Project Title: Integrated Logistics Support
FY1992 FY1993 FY1994 Total
Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 4,304 2,920 3,906 Continuing
B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:
The Integrated Logistics Support (ILS) project addresses the
identification and quantification of the essential elements of a Global
Protection Against Limited Strikes (GPALS) support system. It identifies
the basic supportability costs, schedule, performance, and support
technology drivers in each SDI project to ensure the minimum cost of
ownership and maximum effectiveness of the GPALS system.
C. PROGRAM_ACCOMPL ISHMENTS AND PLANS:
0 Integrated logistics efforts of Services.
0 Updated GPALS Integrated Logistics Support Plan (ILSP).
0 Allocated Reliability, Availability, and Maintainability goals to
GPALS elements.
0 Identified system level cost drivers/sensitivities.
0 Developed NMD ILSP.
) Update GPALS ILSP.
) Integrate logistics efforts of services.
(] Update logistics models.
0 Integrate logistics efforts of Services.
0 Refine and issue GPALS supportability policies.
0 Review RAM goals progress of GPALS elements.
0 Update GPALS ILSP.
] Update NMD segment ILSP.
) Update GPALS element ILSPs.
Program Plan to Completion: This is a continuing program.
D. WORK PERFORMED BY:
0 US Army Space and Strategic Defense Command
] US Air Force Space and Missile Systems Center
) US Air Force Material Command
0 BDM International
E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
1. TECHNICAL CHANGES: None
2.  SCHEDULE CHANGES: None
3. COST CHANGES: Reduced FY93 effort by approximately 50 percent.

Curtailed Theater Missile Defense support efforts, reduced support
to C°E, and simulation model development stopped.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number 3104
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES: Al11 GPALS elements are related to this effort,

as are systems analysis projects. There is no unnecessary duplication of
effort within SDIO or the DoD.

H. OTHER APPROPRIATION FUNDS: None.

I. INTERNATIONAL COOPERATIVE AGREEMENTS: None.

J. MILESTONE SCHEDULE:

Update NMD ILSP

Establish Support Architecture
Update GPALS ILSP

Update Element ILSPs

Update NMD ILSP

Update GPALS ILSP

Update Element ILSPs
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3105
PE Title: Limited Defense System Budget Activity: 03

Strategic Programs
April 1993

RESOURCES: ($ in Thousands)
Project Title: Producibility and Manufacturing

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimat~ Program
LDS DEM/VAL 8,997 8,839 3,47 Continuing

B.

BRIEF _DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This project will identify P&M risks and develop generic risk
mitigation programs associated with the new technologies and designs being
proposed for Global Protection Against Limited Strikes (GPALS) defense and
will coordinate and implement a structured, unified approach to risk
reduction and mitigation of common P& issues.

The reduced program in FY94 approach involves the following three
efforts:

1. Manufacturing Strategy Development. This effort develops and
implements a capstone Strategic Defense Initiative Manufacturing
Strategy (based on the revised DoDD 5000.1, DoDI 5000.2) providing
leadership and direction as the Elements and Systems Engineer
develop their manufacturing strategies. This strategy development
will flow down to the Element Contractors and subcontractor levels.

2. Manufacturing Operations Development and Integration Laboratories
(MODILs). MODILs serve to address and mitigate high producibility
risks. This involves accelerating the development, integration, and
introduction of modern, cost-effective manufacturing technologies
into elements’ design and the industrial base using existing
national resources (government labs, industry, academia). FY94
program will be greatly reduced, only continuation of priority
projects will be conducted.

3. Coordinating and leveraging SDI investments with DoD Industrial Base
programs (MANTECH, IMIP, Title III, etc.) and new DOD/government
programs such as Reinvestment for Economic Growth, Defense
Conversion, Dual Use Technologies, etc.

These efforts combine to assure that commitment and emphasis will be
placed on risk reduction and design-for-manufacturability during the
appropriate design or development phase.

PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Software MODIL initiated based upon software reuse strategies. The
National Institute of Science & Technology (NIST) is the integrator.
Projects for this MODIL are funded under SDIO project 3103 (which is
the project SDIO uses to fund metrology and MODIL projects with
NIST)

0 Employed MODIL, SETAs, NIST, and Technology personnel as members of
interdisciplinary "Producible Technology Working Groups" to develop
mitigation strategies directly with Element Program offices and/or
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3105

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

oo QCQoOooOoo

Element contractors. PTWGs worked with BE, BP, GSTS, and GBI
contractors.

Integrated GPALS needs/cost/schedules with DoD industrial base
investment programs.

Continued to monitor execution and flow-down of SDI manufacturing
strategy.

Supported SDI segments for DABs in areas of producibility and manu-
facturing and industrial base capabilities. Responded to milestone
exit criteria that have P&M aspects.

Used MODILs as means for government/industry cost-sharing projects
to address producibility and manufacturing projects in optical
components and systems, IR sensors, electronic device fabrication
and device hardness, software reuse, manufacture and testing of
space qualified materials and components.

Monitored and integrated development of Element P&M mitigation and
industrial base investment projects.

Software ~ initiate projects with industry to demonstrate software
reuse engineering tool development (see project 3103).

Space Systems Assembly & Test - pursue projects with industry
utilizing a MODIL integrated by Lawrence Livermore National Lab to
address fabrication and qualification of a number of advanced
materials and innovative, low-cost fabrication and testing of space-
qualified components (including cryocoolers, precision guidance and
propulsion components, advanced materials, alignment).

Electronic & Sensors MODIL - pursue tech transfer projects and
Cooperative Research & Development Agreements (CRADAs) for Molecular
Beam Epitaxy (MBE) and Metallic Oxide Chemical Vapor Deposition
(MOCVD) in-process monitoring and control. Pursue radiation-
hardening testing and qualification of commercial components,
advanced electronics, ASICs, and electronic modules.

Survivable optics - initiate advanced polishing, statistical process
control experiments, and metrology processes.

Continuation of the Survivable Optics MODIL at a greatly reduced
level.

Termination of the Electronics & Sensors MODIL.

Continuation of the Spacecraft Fabrication & Testing MODIL at a
greatly reduced level.

Continuation of the Software Producibility MODIL at a reduced level.
Monitoring of P&M programs and milestones of SDI segments and
elements.

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:

TASC

O0ak Ridge National Laboratory

TBE & UIE

Aerospace Corp.

National Institute of Standards & Technology
Lawrence Livermore National Laboratory
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3105
PE Title: Limited Defense System Budget Activity: 03 .
Strategic Programs
April 1993
E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
1.  TECHNICAL CHANGES: None
2. SCHEDULE CHANGES: None
3.  COST CHANGES: Reduced level of effort to approximately one-third of

planned. Delayed completion of producibility efforts by
approximately 2 years.

F. PROGRAM DOCUMENTATION:

G. RELATED ACTIVITIES: These efforts affect hardware-related projects
within all PE Numbers and all PMAs. There is no unnecessary
duplication of effort within SDIO or the DoD.

H. OTHER APPROPRIATION FUNDS: None

I. INTERNATIONAL COOPERATIVE AGREEMENTS: None

J. MILESTONE SCHEDULE:
Software Producibility MODIL workshops with industry
Software MODIL solicitations with industry
Manufacturing Assessment Review .
Review of Elemants Individual Producibility
Programs
Update Manufacturing Strategy of Annexes
Begin Production Readiness Revievs for selected
elements
0 MODILs business/technology plans, reviews,
industry briefings
0 P&M participation in element program/design reviews
for continuous concurrent engineering emphasis and
transition from design/development to production
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603218C Project Number: 3107
PE Title: Research & Support Activities Budget Activity: 03
Strategic Programs
April 1993
A. RESQURCES: ($ in Thousands)
Project Title: Environment, Siting and Facilities
FY1992 FY1993 FY1994 Total
Program Name: Actual Estimate Estimate Program
R&S DEM/VAL 6,102 5,680 5,606 Continuing
R&S D/V MILCON 5,100 0 2,697 Continuing
B. BRIEF CESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:
Provide environmental impact analysis documentation and real
property facility siting and acquisition support for the SDIO systems and
technology projects. Plan, program, budget and monitor facility
acquisition of Military Construction (MILCON) and RDT&E construction
projects. Provide guidance and prepare Environmental Assessments and
Environmental Impact Statements, as applicable, for SDIO technology
demonstrations and test and evaluation activities. Develop guidance for
Executing Agents on facility siting and acquisition and environmentai
matters.
C. PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Completed the Research Environmental Technical Report and estab-
lished revised SDIO environmental framework.

0 Developed Siting and Basing deployment plans in support of tech-
nology demonstrations and test and evaluations.

0 Completed the STARS Environmental Impact Statement (EIS) and various
technology demonstration Environmental Analyses (SSRT,LEAP, MSX).

0 Executed the Military Construction and RDT&E facilities
projects.

0 Initiated siting analysis in support of technology demonstration and
test and evaluations, including the Space Test Facility.

0 Initiate real estate planning in support of technolegy demonstration
and test and evaluation activities.

0 Supported for Military Construction and environmental planning.

0 Continue environmental documentation for critical SDI test and
evaluation programs (TMD Ranges EIS, USAKA System Test, RTMD, TOPAZ
IT).

0 Develop siting criteria for an optimum system configuration at the
ABM Treaty Compliant site in North Dakota.

0 Complete facility planning in support of technology demonstrations
and test and evaluation activities, with emphasis on the USAKA
System Test Site.

0 Manage the Military Construction and RDT&E facility design projects,
with emphasis of finishing the National Test Facility and awarding
the USAKA GBR-T projects.

] Provide oversight for Military Construction and environmental
planning activities accomplished by other government agencies.

0 Develop siting and basing dep?~yment plans in support of technology
demonstrations and tests and evaluation activities.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603218C Project Number: 3107

PE Title: Research & Support Activities Budget Activity: 03 .
Strategic Programs
April 1993

o Complete the BMD and TMD Environmental Impact Statements (EIS) and
various technology demonstratinn Environmental Assessments.

o Manage the Military Construction and RDT&E facilities design and
construction program.

0 Initiate siting analysis in support of technology demonstration and
test and evaluation activities to include extended range testing for
TMD and System Test Site.

0 Initiate real estate planning in support of technology demonstration
and test and evaluation activities.

0 Provide oversight for Military Construction design and construction,
and environmental planning activities accomplished by other
government agencies.

Program Plan to Completion: This is a continuing program.

D. WORK PERFORMED BY:

Facility planning and execution is performed by mainly the US Army,
US Air Force, and US Navy facility engineers, with significant activities
accomplished by the US Army Corps of Engineers and the Naval Facilities
Engineering Command. SDIO activities are supported by a government staff,
with research accomplished by the Harris Group. The US Army Space and
Strategic Defense Command is supported by Teledyne Brown Engineering and .
the Earth Technology Company.

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
1.  TECHNICAL CHANGES: None
2. SCHEDULE CHANGES: None
3.  COST CHANGES: None
F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES: Provides Environment, Siting, and Facilities

Engineering support for all SDIO projects. There is no unnecessary
duplication of effort within SDIO or the DoD.

H. OTHER APPROPRIATION FUNDS: MILCON: FY92: $5.4M; FY94: $2.697M.
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. {{ILESTONE SCHEDULE:

Complete USAKA Supplemental EIS

Update SDIO Facility Acquisition Strategy Plan

Physically complete NTF Construction

Compiete TMD Programmatic EIS

Complete TMD Ranges EIS .
Complete TOPAZ EIS

Complete BMD EIS

OO0 Q0COOO0
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603218C Project Number: 3107
PE Title: Research & Support Activities Budget Activity: 03
Strategic Programs
April 1993
0 Complete facility requirements documentation for program
(] Complete environmental planning for program
0 Update SDIO Facility Acquisition Strategy Plan
o Complete design of MILLON
0 Complete facility requirements documentation for program
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3108

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

A. RESQURCES: ($ in Thousands)

Project Title: Operational Environments
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

LDS DEM/VAL 958 59 0 Completed

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The purpose of this project is to identify, integrate, coordinate,
and resolve natural and nuclear environmental issues. The program will
focus on characterizing natural, debris, engagement and nuclear environ-
ments from a systems perspective. DoD and DOE programs will be reviewed
to identify specific areas where additional effort is needed to support
deployment/operation of a Global Protection Against Limited Strikes system
(GPALS), thus providing an adequate understanding of natural, debris, and
potential nuclear environments within which a missile defense system must

operate.

There are two main efforts ongoing within this project: (1) the
Kinetic Energy Weapons (KEW) Space Debris Modeling effort, in which the
Debris Radiance (DEBRA) model and a long-term DoD model of the space
debris environment (Debris Analysis Workstation, or DAW) are being
developed; and (2) the Nuclear Effects Physics Modeling effort, in which
first-principle physics satellite nuclear radiation codes are being
upgraded to provide higher-fidelity, faster-running trapped radiation

transport codes.

The objective of DEBRA is to model KEW engagement scenarios from a
sensor discrimination viewpoint. The objective of DAW is to provide a
platform containing a standardized set of empirical software codes capable
of performing on-orbit event analysis, pre-test intercept breakup
pradictions, and long-term flux predictions. Both DEBRA and the nuclear
effects codes, with associated documentation, will be delivered to SDIO’s
National Test Bed (NTB) for use in assessing system survivability of GPALS
space assets. DAW is planned for delivery to the Consolidated Space Test
Center (CSTC) Space Test Range and the Air Force Operation Test Center
(AFOTEC) for use by range safety when conducting SDIO intercept tests; and

to AFSPACECOM and USSPACECOM for use in analysis of on-orbit break-up.
c. PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Upgraded Debris Radiance model to incorporate Level II System
Simulator-specific interface enhancements, and deliver upgraded

madel to the NTB.
0 Initiated Verification and Validation of Debris Radiance model.
0 Delivered prototype Debris Analysis Workstation to the

Consolidated Space Test Center (AFCSTS) and Air Force Operational

Test and Evaluation Center (AFOTEC).

] Developed Verification and Validation plan for the Debris Analysis

Workstation.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3108

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

0 Conducted analysis of debris effects on the GPALS space-based
elements.

0 Integrated an improved fireball and debris transport model into the
current codes.

0 Finalized atmospheric heave model.

) Continued multiburst time-dependent decay algorithm coding and
integration.

0 Identified interface requirements and desired formats for delivery
of the nuclear environment code to the NTB.

0 Deliver Version 1.1 Debris Radiance Model code.

Program Plan to Completion: Program will be terminated during FY93.

D. WORK PERFORMED BY:

AF Phillips Laboratory

Kaman Sciences Corp

The Aerospace Corp

Orion International Technology
Lockheed Missiles & Space Co.

[~ 2K =2+ I~ B =

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None

SCHEDULE CHANGES: None

COST CHANGES: Program Terminated
F. PROGRAM DOCUMENTATION:

G. RELATED ACTIVITIES:

[FS N
P
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1501 Survivability Technology PE No. 0603214C/0603215C/
0603216C
1504 Material and Structures PE No. 0603217C/0603214C
1105 Discrimination PE No. 0603215C
601 Innovative Science and Technology PE No. 0603218C
3111 Surveillance Engineering PE No. 0603215C
here is no unnecessary duplication of effort within SDIO or the DoD.

—~O OO0

H. OTHER APPROPRIATION FUNDS: None

I. INTERNATIONAL COOPERATIVE AGREEMENTS: None

J. MILESTONE SCHEDULE: None




FY1994 ROT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3109
PE Title: Limited Defense System Budget Activity: 03

Strategic Programs
April 1993

RESOURCES: ($ in Thousands)
Project Title: System Security Engineering

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Fstimate Program
LDS DEM/VAL 11,513 12,595 12,776 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The objective of the project is to ensure that Electronic
Information Systems Security (ELINFOSEC) is integrated into the Global
Protection Against Limited Strikes (GPALS) system. This objective will
counter the existing and rapidly growing threat arrayed against an
electronic information system like the GPALS system. Communications
Security (COMSEC) and Computer Security (COMPUSEC) equipment, technology,
methodologies, and designs will be integrated with the development of
GPALS elements.

PROGRAM ACCOMPL ISHMENTS AND PLANS:

0 Began Development of INFOSEC Module (WINDJAMMER).

0 Determined which command and control architectures are most amenable
to INFOSEC requirements.

0 Prepared security design for all test beds.

0 Provided system security architecture to element contractors.

0 Began implementation of Trusted Software Methodology.

0 Completed Concept Definition effort for INFOSEC Module.

0 Continue integration activities in support of LOC and GPALS.

0 Implement system security demo in C® Prototype.

(] Heavy involvement in WINDJAMMER integration through design/
development effort.

o Continue integration activities through and beyond early deployment

of Limited Operational Capability (LOC).

0 b~gin development of key management system to support BMD electronic
key requirements.

0 Continue technology development and trusted processors and operating
systems.

0 Continue implementation strategy for Trusted Software, including
training and analysis of use.

0 Define Security Engineering requirement to implement secure
distributed processing.

0 Complete Critical Design Review of WINDJAMMER Module.

0 Expand and develop additional MLS applications for validation.

0 Integrate MLS technology into an operational MLS system.




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3109
. PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
o ELINFOSEC technology support for WINDJAMMER design, development,

deployment.

0 ELINFOSEC technology support for the security architecture.

0 WINDJAMMER DT&E and OAT&E held.

0 WINDJAMMER prototypes delivered.

0 WINDJAMMER security evaluation complete.

0 WINDJAMMER Phase II LRIP contract kick-off.

0 Develop interface between Key Management Facility (KMF) and System
Network Controller (SNC).

] Begin development of User Application Software (UAS) for EKMS.

() Develop seed key conversion over the BMD communications network.

0 Formal verification gquidance for Trusted Software

Development Methodology.
0 Training in Trusted Software Development for Program
Managers, evaluators, and program acquisition personnel.
0 Analysis and maintenance of Trusted Software Development
Methodology.

Program Plan to Completion: This is a continuing program.

D. WORK PERFORMED BY: This work will be spread across multiple
. contractors (i.e., Motorola), including the System Engineer (St).
E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
1. TECHNICAL CHANGES: None
2. SCHEDULE CHANGES: None
3. COST CHANGES: FY93 funding increased slightly to support CC/SOIF
systems.
F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES:
] 2300 CC/SOIF Systems PE No. 0603215
0 3102 System Engineering PE No. 0603215C/0603216C
0 2304 System Software Engineering PE No. 0603215C
There is no unnecessary duplication of effort within SDIO or the DoD.
H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:

Key Management Plan (WINDJAMMER)

Key Management Plan (BMD System)

Deliver Secure Oracle Products on Gemsos

Key Management Kick-off Mtg

Complete WINDJAMMER Phase ! Security Evaluations
WINDJAMMER Prototype Delivery
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Program Element:

FY1994 RDT&E DESCRIPTIVE SUMMARY

0603215C Project Number: 3109

PE Title: Limited Defense System Budget Activity: 03

(=2~ B~ = I = B = B =]

Strategic Programs
April 1993

WINDJAMMER E-Model Delivery

Complete WINDJAMMER system testing

Received WINDJAMMER prototypes

Kick-off WINDJAMMER Phase 1 LRIP contract

Hold WINDJAMMER Qualification Tests (Space & Ground)
Key Management Center

Deliver WINDJAMMER components to BE Program

Management Office

Q00

ELINFOSEC architecture update
Receive WINDJAMMER E-Models (Space and Ground)
Receive WINDJAMMER Phase II LRIP First Article




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3110
PE Title: Liwnited Defense System Budget Activity: 03

Strategic Programs
April 1993

RESOQURCES: ($ in Thousands)
Project Title: Survivability Engineering

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 1,449 562 600 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The System Survivability Program is responsible for oversight and
management of the Global Protection Against Limited Strikes (GPALS)
Survivability Program. This oversight activity includes coordination of
the SDIO’s survivability-related activities to support the GPALS
acquisition process, ensuring that proper interfaces are established and
maintained within system, element and component levels of the Program.

The Program provides for generation of system and top-level element
survivability requirements that are directly traceable to SDIO-approved
mission requirements and threat scenario(s). Analyses will be performed
to support GPALS Defense. These analyses include performance of system-
level trade studies to assess the ability of the system and elements to
survive and operate in natural (e.g., debris) and manmade hostile (e.g.,
nuclear, laser, Anti-satellites (ASATs)) environments. Additionally, the
System Survivability Program ensures elements’ survivability design
concepts are consistent with survivability requirements and
segments/elements are prepared for Defense Acquisition Board (DAB) and
other critical reviews. The Program is also responsible for defining
requirements for and performing system-level survivability-related tests,
namely through SDIO’s test beds within the National Test Bed (NTB). This
includes defining system survivability test requirements as inputs to the
SDI test and evaluation planning process. Finally, the Program is
responsible for defining and assessing critical survivability-related
operational concepts that are consistent with system and element
survivability requirements, that enhance the system/elements’
survivability, and that provide maximum flexibility to the User.

PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Continued survivability system and element requirements
definition/refinement coordination/validation process for NMD and

GMD. Provided survivability inputs to element Technical
Requirements Document (TRD), Request for Proposals/Statement of
Work, and Cost Analysis Requirements ODocument. Developed

survivability Preplanned Product Improvement goals.

0 Determined adequacy of system level requirements documents.

0 Determined if Brilliant Eyes (BE) and Brilliant Pebbles (BP) TRDs
met system survivability requirements.

0 For TMD, determined the survivability of BE’s communication
architecture and operational plans and determined requirements for
uplink and downlink.




FY1994 RODT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3110

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

0 Developed survivability Concept of Operation for redistribution of
BE and BP.

] Supported NMD and TMD Project Offices in monitoring Vulnerability
and Hardening efforts.

) Analyzed BE and BP vulnerability against Desert Storm and 91-2
threat scenarios. Set survivability requirements where needed.

0 Identified/documented system survivability testing requirements via
interface with SDIO/TN; ensured requirements are reflected in future
versions of the SDIO Test and Evaluation Master Plan.

0 Developed V&H program plans for the NMD elements’ SOWs.

0 Supported validation of System Engineering and Integration
Contractor survivability requirements analyses.

0 Performed system-level survivability analyses.

0 Identified/document critical survivability technology needs for
GPALS.

] Began developing data base of traceable system survivability
requirements, and flowing requirements down to elements.

0 Supported validation of SEIC survivability requirements analysis.

0 Determined the adequacy of system level reguirements documents.

0 Evaluate Ground Based Element hardware development contractor
Preliminary Design Review & Critical Design Review designs for
V&H/S, and provide engineering support.

0 Coordinate USASSDC & USAFSMC System Survivability Programs with SEIC
and other Government Agencies.

0 Perform independent assessment to ensure element survivability
design concepts are adequate to meet system survivability
requirements.

0 Determined the adequacy of system level requirements documents.
Provide independent assessment of contractors documentation with
respect to survivability.

0 Continue assessment of system survivability requirements
traceability and flowdown to elements.

0 Support validation of SEIC survivability requirements analysis.
Program Plan to Completion: This is a continuing program.

D. WORK PERFORMED BY:

] Booz Allen & Hamilton Inc.

0 Kaman Sciences Corp.

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

1.  TECHNICAL CHANGES: None

2. SCHEDULE CHANGES: None

3. COST CHANGES: The funding cuts for this program resulted in a

termination of all GPALS-level System Survivability technical
efforts, except for same small activity in planning for integrated
validation testing of ground-based systems. No Theater interface
related System Survivability activities will be performed.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3110
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES:
0 1501 Survivability Technology PE No. 0603214C/0603215C/
PE No. 0603216C
0 3102 System Engineering PE No. 0603215C
There is no unnecessary duplication of effort within SDIO or the DoD.
H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:
] Survivability inputs to SRD, ERDs, CARDs
] Survivability evaluation at Element design reviews
0 Integrated SDS and GDS Environment Report
0 Proof of Concept NMD System Survivability

Validation Demonstration
Drawdown vulnerability analysis for BE/BP
0 BE survivability CONOPS validated
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3111
PE Title: Limited Defense System Budget Activity: 03

Strategic Programs
April 1993

RESOURCES: ($ in Thousands)
Project Title: Surveillance Engineering

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 9,320 4,950 3,900 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

In all mission areas and phases of the Global Protection Against
Limited Strikes (GPALS) System, some 1level of target surveillance/
discrimination capability will be needed in order to meet mission discrim-
ination requirements. However, surveillance/discrimination, to include
bulk filtering, track initiation, tracking, track correlation, discrimi-
nation, and sensor management, is one of the most difficult and funda-
mental problems facing GPALS. This problem will also become more complex
in the future as target decoy technology improves and is acquired by
potential threats. This program addresses a wide range of surveillance/
discrimination issues from a systems perspective and develops and evalu-
ates algorithms and systems schemata to meet mission requirements by
efficient use of available sensing resources. To accomplish this, this
program 1is developing a simulated test environment known as the
Surveillance Test Bed (STB). The STB is one of several test beds that
will be resident on the National Test Bed (NTB). The STB provides the
capability to evaluate element algorithms or Test Articles (bulk filter-
ing, tracking, discrimination, etc.) and system schema (the framework that
integrates elements and algorithms into a coordinated system) on a high
fidelity simulation of element sensors. In addition to the STB, other
Tower fidelity software tools will be utilized to conduct analysis and
identify scenarios to be evaluated with the STB. This program will also
develop and implement a methodology for validation of system level dis-
crimination performance, including performance of system discrimination
schema and algorithms in wartime environments. Close coordination is
maintained with the Discrimination Technology project (#1105). Discrimi-
nation algorithms developed under that project will be evaluated and
validated.

PROGRAM ACCOMPL ISHMENTS AND PLANS:

0 Established and documented test article interfaces with the STB test
environment via a Test Article Working Group.
0 Supported integration of externally developed test articles into the

STB.

0 Established and documented wuser programmatic interfaces and
experimenter access procedures to the STB and its data products.

0 Provided remote access to STB via workstations and network software.

0 Supported SDIO Countermeasure Mitigation Experiment.

0 Supported Brilliant Eyes (BE) Proof-of-principle (POP) activities by
modeling BE POP system.

0 Supported SEIC Experiment SE-1, Baseline Surveillance Performance of
GPALS System.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3111
. PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

0 Conducted analysis to verify system surveillance/discrimination
requirements. (See Surveillance Engineering Summer Study No. 1,
Bootstrap Analyses of iNMD Epochs 1 and 2 Sensing Performance).

0 Demonstrated Early Deployment Analysis Tool Set (see Surveillance
Engineering Summer Study No. 1.)

0 Initialized System Discrimination Data Base (see Surveillance
Engineering Summer Study No. 1.)

0 Provided generic system level target tracking and track correlation
algorithms for STB for L2SS.

0 Provided bootstrap optics fusion schema (task 7) and algorithms
(from project 1105, tested under project 3111).

] Continued to coordinate information exchange between technology
level, element level and system level surveillance/discrimination
efforts.

0 Support system surveillance requirements analysis.

Support linkage between test data and system level simulations.

Modify the STB test environment to address NMD and TMD specific

needs.

Expand the STB test environment to model targets in the boost phase.

Verify early deployment NMD discrimination capability.

Pursue integration of hardware/software Test Articles with the STB.

Plan Discrimination ground tests.

Conduct further SEIC experiments using STB.

Provide discrimination algorithms and test support to System

Simulator.

Provide baseline systems schema and fusion algorithms to NMD

Project.

] Demonstrate discrimination schema performance against early
deployment scenarios.

0 Demonstrate initial National Missile Defense System integrated
sensing (esp. discrimination) baseline performance capability in
wartime in Surveillance Test Bed (STB).

0 Characterize integrated system sensing (esp. discrimination)
performance, using INMD sensing schema, including adaptive
discrimination, intercept sampling, test data from GBR, GBI, BE, and
Battle Management Element.

0 Verify sensing performance capability of INMD using STB and lower
detail simulation test tools.

o o
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Program Plan to Completion: This is a continuing program.

D. WORK_PERFORMED BY:
) The tasks are performed through a number of support contracts, and
civilian program managers as employees of the Army Strategic Defense
Command. Work is performed by the following contractors:
- General Electric
- Nichols Research Corp.

. - COLSA, Inc.
- Teledyne Brown Engineering
- SRS, Inc.

- Raytheon




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3111
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
}.  TJECHNICAL CHANGES: None
2. SCHEDULE CHANGES: None
3. COST CHANGES: Validation of sensing schema and algorithms urder
task 8 will use much less STB and L2SS verification/validation
testing, due to 30 percent reduction cf funding.
F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES:
0 1105 Discrimination PE No. 0603215C
0 3108 Operational Environments PE No. 0603215C
0 3102 Systems Engineering & Integration PE No. 0603215C
0 3110 Survivability Engineering PE No. 0603215C
0 3308 Systems Simulation PE No. 0603215C
There is no unnecessary duplication of effort within SDIO or the DoD.
H. QTHER APPROPRIATION FUNDS: None
1. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:
0 Demo TCMP 1B Support
0 Navy TBMD Support
0 Demo TCMP Analysis
0 Demonstrate TMD sensing performance analysis in STB
) Demonstrate INMD baseline sensing effectiveness
in STB
0 Deliver verified system discrimination schema and
algorithms for initial National Missile Defense
0 Report results of verification of initial National
Missile Defense sensing capability
0 GBR Support Experiment
0 BE Support Experiment
0 Demonstrate initial NMD performance in critical
scenarios in STB
0 Design System Sensing Schema for full NMD
phase of GPALS
) Validate initial NMD sensing capability using

calibrated/validated SDIO test beds
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FY1994 ROT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3112
. PE Title: Limited Defense System Budget Activity: 03

Strategic Programs
April 1993

RESOURCES: ($ in Thousands)
Project Title: Systems Engineering Support

FY1992 FY1993 FY1994 Total

Program i\ame: Actual Estimate Estimate Program
LDS DEM/VAL 26,550 11,120 9,744 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The systems engineering support will provide critically needed
capability to develop and use test beds and other models/simulations in
support of the design and validation of Limited Defense System (LDS)
concepts. State-of-the-art test beds, models/simulations, and analysis
tools are being developed in support of studies and analyses conducted
prior to the Milestone II engineering and manufacturing development
decision. These tools will support the SDIO community and international
cooperative efforts in evaluation/ comparison of alternative architectures
and support element model development/integration. In general, system
engineering support will include: design, development, integration, test,
and maintenance of Level Two System Simulators (L2SS); design, development
of Human-In-Control Command and Control simulators {(C®* Sims); conduct
Concept of Operations Exercises (CONEXes); and command and control
simulations (C2 Sims) for the unified commands and their components and
operation of the NTF Center for Software Engineering and Technology
(CSET).

PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Suppurted the development and integration of L2SS Build 1.

] Supported the development of L1SS Build 2 Release 2.

0 Developed and provided the appropriate level technical support for
Command and Control Simulations.

] Developed the Center for Software Engineering and Technology (CSET).

0 Support the development and integration of LZSS Build 2 first site
system (NMD/FSS).

0 Conduct bi-monthly CONEXs and bi-annual C°Sims as required by
USCINCSPACE.

0 Produce two major versions releases of the command and control
simulator.

0 Support and operation of CSET activities.

0 Expand the capabilities of the C2 Simulator to evaluate C2 interfaces
and command center functional reguirements.

0 Support the development and maintenance of system simulations.

0 Develop and provide the appropriate level technical support for
command and control simulations.

0 Support development and maintenance of the C2 Simulator and conduct
CONEXs and C2 Sims.

0 Development of support tools for the SDIO community.

0 Support and operaiion of CSET activities.

0 Support development and integration of L2SS Build 2 Global Protection
Against Limited Strikes (GPALS).
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3112

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

Program Plan to Compietion: Capabilities developed under this
program have application throughout the weapon system life cycle.

D. WORK PERFORMED BY:

0 National Test Bed (NTB)
0 National Test Facility (NTF)
0 Vanguard Research Inc.

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
1. TECHNICAL CHANGES: None
2. SCHEDULE CHANGES:  None
3. COST CHANGES: FY93 funding cuts reduced level of effort by 62
percent in supporting GFALS deployment.
F. PROGRAM_DOCUMENTATION:
G. RELATED ACTIVITIES:
0 Theater Missile Defense PE No. 0603216C
0 National Test Bed PE No. 0603218C
There is no unnecessary duplication of effort within SDIO or the DOD.
H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: SDIO0 has memoranda of

agreement with defense agencies of five other nations. The agreement with
the United Kingdom is applicable for C2 Simulation activities in FY93.

J. MILESTONE SCHEDULE:

Conduct CONEX 93-A

Conduct C2 SIM 93-1

Conduct UKMOD Demo

Conduct C2 Sim Ver. 9.0

Complete Level 2 Build 1 Integration
Conduct CONEX 93-B

Cnnduct US/UK CONEX 93-A

Conduct CONEX 93-C

Comp L2 NMD First Site Sys (FSS)
Build Integration

Deliver €2 Sim Ver. 10 0

Conduct €2 Sim 93-2

Conduct CONEX 93-D

Conduct US/UK CONEX 94-A

Conduct CONEX 94-A

Complete L2 Initial GPALS Build 2
Deliver €2 Sim Ver. 11.0

Conduct CONEX 94-8

Conduct €2 Sim 94-]

OV OOOCOLO
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C
PE Title: Limited Defense System

Conduct CONEX 94-C

Conduct CONEX 94-D

Deliver C2 Sim Ver. 12

Conduct CONEX 94-E

Conduct C2 Sim 95-1

Conduct CONEX 94-F

Complete Level 2 GPALS Build 2
Complete Level 2 Build 3

OQ0OQOQO0OOCOO0 O

Project Number: 3112
Budget Activity: 03
Strategic Programs
April 1993




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3113
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
A. RESOURCES: ($ in Thousands)
Project Title: Ground Common
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

LDS DEM/VAL 14,250 0 965 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

Provide environmental impact analysis documentation, deployment

siting and basing analysis, and real property facility siting and
acquisition support planning of the SDIO National Missile Defense (NMD)
and Global Missile System (GMD) systems. Plan, program, budget site
specific Environmental Assessments, Environmental Impact Statements, and
Environmental Mitigation actions, as applicable, for SDIO NMD and GMD
common facilities design and construction activities. Develop guidance
for Executing Agents on facility acquisition and environmental matters.
Provide common facilities, equipment such as vehicles, support equipment,
test equipment, computers and tools,

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Executed the FY92-93 Military Construction and RDT&E facilities
project design and program requirements identification in support of
NMD system deployment.

0 Developed siting and basing deployment plans in support of NMD
system deployment activities.

0 Started the Global Protection Against Limited Strikes Programmatic
Environmental Impact Statement (EIS), supporting documentation, and
held public scoping meetings.

0 Developed siting criteria for required systems and ccordinate
between Services and interagency regulatory groups.

0 Initiated siting analysis in support of NMD activities.

s Initiated real estate planning in support of NMD system deployment
activities.

0 Conduct siting studies that establish the optimum system
configuration at the ABM treaty compliant site in North Dakota.

0 Manage the FY96 Military Construction design process in support of
NMD deployment.

Program Plan to Completion: This is a continuing program.
D. WORK PERFORMED BY:

Facility planning and execution is performed mainly by the US Army,
US Air Force and US Navy facility engineers, with significant activities
accomplished by the US Army Corps of Engineers and the Naval Facilities
Engineering Command. SDIO activities are supported by a government staff,
with research accomplished by The Harris Group. The US Army Space and
Strategic Defense Command is stpported by Teledyne Brown Engineering and
the Earth Technology Company.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3113
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
1. TJECHNICAL CHANGES: None
2.  SCHEDULE CHANGES:  None
3. COST CHANGES: None

F. PROGRAM DOCUMENTATION:

G. RELATED ACTIVITIES: Provides Environment, Siting, and Facilities
Engineering support for all SDIO projects. There is no unnecessary
duplication of effort within SDIO or the DoD.

H. OTHER APPROPRIATION FUNDS: None

1. INTERNATIONAL COOPERATIVE AGREEMENTS: None

J. MILESTONE SCHEDULE:

OCO0O00O0OO0OO

Update SDIO Facility Acquisition Strategy Plan
Complete design of FY96 MILCON

Complete FY95 facility environmental planning

Complete FY96 facility environmental planning

Complete design of FY97 MILCON

Complete programmatic EIS

Complete site specific site utilization study




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3114
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
A. RESOURCES: ($ in Thousands)
Project Title: Launch Common
FY1992 FY1993 FY1994 Total
Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 600 0 0 Continuing
B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:
Provide facility acquisition support for the launch and deployment
of SDIO space elements systems and technical development projects.
Provide common facilities and equipment.
C. PROGRAM ACCOMPLISHMENTS AND PLANS:
0 Identified equipment, facilities, and services common to the deploy-
ment of space elements.
Program Plan to Completion: N/A
D. WORK _PERFORMED BY:
Launch facilities studies performed by the Dynamics Research Corp.
and BE/BP contractors.
E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
1. TECHNICAL CHANCES: None
2. SCHEDULE CHANGES: None
3. COST CHANGES: None
F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES: There is no unnecessary duplication of effort
within SDIO or the DoD.
H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:

0 Launch Facilities Study
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3115

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

A. RESQURCES: ($ in Thousands)

Project Title: GPALS Sys Eng
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

LDS DEM/VAL 0 4,993 0 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

Provide facility acquisition support for the launch and deployment
of SDIO space elements systems, technical development projects, and common
facilities and equipment. A future requirement is to support the General
Manager (GM) by providing an independent assessment of Global Protection
Against Limited Strikes (GPALS) SE&I activities across all the Service
developed Elements.

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

o Review and assess engineering and integration studies and analysis
which support planning and requirements definition of GPALS.

0 Support the GM in identifying integration issues and performing in-
depth analyses to support GPALS system program milestones.

0 Defines the engineering and integration details necessary to support
the GM in managing the GPALS program across all of the Service
developed Elements.

0 Develop requirements for the TI&EC/BMC3 Integration Contractor.

Program Plan to Completion: This is a continuing program.

D. WORK PERFORMED BY:

Dynamics Research Corporation

Jamison Science and Engineering Incorporated
International Telephone & Telegraph Corporation
U.S. Army Missile & Space and Foreign BMD Studies
U.S. Army Research Institute

U.S, Army Air Defense Artillery Center and School

OO0 OO0

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None
SCHEDULE CHANGES:  None
COST _CHANGES: None

W A\Y =
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F. PROGRAM DOCUMENTATION: None

G. RELATED ACTIVITIES: There is no unnecessary duplication of effort
within SDIO or the DoD.

H. QOTHER APPROPRTATION FUNDS: None




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3115
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:
0 Independent Science and Evaluation Reports
0 NMD ORD
] Initial TRACE Database Population
0 Space Foreign BMD Studies
0 Manpower Guidance Document
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3201
PE Title: Limited Defense System Budget Activity: 03

Strategic Programs
April 1993

RESOURCES: ($ in Thousands)
Project Title: Architectures and Analysis

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
0

LDS DEM/VAL

4,320 4,084 Continuing

R&S DEM/VAL 3,259 850 0 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This project develops, evaluates, and compares alternative
architecture concepts for all phases of the Strategic Defense System
(SDS), including follow-on architectures. Emphasis is on the insertion of
newly emerging technologies into the system elements to reduce system cost
and increase effectiveness. Additional areas of investigation include new
and innovative concepts, implications of new technical concepts, and
architectural effects of specific technical issues. Includes upgrading and
maintaining simulation tools which are necessary to conduct architectural
level analyses, such as the Mission Effectiveness Model (MEM). Element
task areas are: Architecture Studies, Systems Analysis, Army Analytic
Support, Air Force Analytic Support, Mission/Operations/Policy Analysis.

PROGRAM ACCOMPLISHMENTS AND PLANS:

(] Investigated lethality issues associated with post-boost vehicle
engagements.

0 Analyzed ability of Brilliant Pebbles constellation to serve as
surveillance sensor for ground weapons.

0 Analyzed test and evaluation issues related to family-of-radars
concept.

0 Conduct analysis of target handover from surveillance sensor to
interceptor.

] Complete work on missile trajectory shaping to avoid sun/moon
interference in target tracking.

0 Maintain and enhance the Mission Effectiveness Model (MEM) and Exo-
atmospheric Discrimination Simulation (XoDis) to support ongoing
system analysis and studies.

0 Conduct head-to-head comparison of simulation models to determine
strengths and weaknesses of each.

0 Quantify the degradation of a missile defense system in the presence
of severe countermeasures. Recommend several design changes to
restore improvement.

0 Examine ability of radars to do kill assessment.

0 Investigate impact of radar jamming on protection coverage of CONUS.

0 Examine utility of BE sensor for target signature and background
data collection.

) Maintain and enhance the Mission Effectiveness Model (MEM) and Exo-
atmospheric Discrimination Simulation (XoDis) to support ongoing
system analysis and studies.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3201

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

Evaluate advanced technology concepts such as the designs of fire-
and-forget interceptors that can engage targets using only early
warning sensor data.

Continue investigations of special topics and unique system
concepts.

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:

US Army Strategic Defense Command
US Air Force Space Division

TASC

Sparta Inc.

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None
SCHEDULE CHANGES:  None
COST CHANGES: None

PROGRAM DOCUMENTATION:

RELATED ACTIVITIES:

Theater Missile Defenses PE Na. 0603216C
Other Follow-On Systems PE No. 0603217C
Research & Suppurt Activities PE No. 0603218C

This project provides direction and focus for SDI technology
development and acquisition efforts. There 1is no unnecessary
duplication of effort within SDIO or the DoD.

OTHER APPROPRIATICN FUNDS: None

INTERNATIONAL COQPERATIVE AGREEMENTS: None

MILESTONE SCHEDULE:

Status Reports on Army and Air Force
analysis

Architecture Analysis Reports

Final report on study and analysis work
completed by contractor(s) in FY 1994




UNCLASTFIED
FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3202

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

A. RESOURCES: ($ in Thousands)

Project Title: Operations Interface
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

LDS DEM/VAL 0 8,041 0 Continuing

R&S DEM/VAL 7,505 0 0 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENTS AND SYSTEM CAPABILITIES:

The mission of the SDI Organization is twofold: (a) to support
national security policy and strategy and (b) to manage the development
and deployment of a ballistic missile defense (BMD) system that meets the
operational mission requirements of the designated users of that system.
For the first part, analyses and simulations focus on definition of the
GPALS concept, coordinating and refining the concept definition with other
parts of DoD, external agencies, and (indirectly) with Allies and friends
who may cooperate in mutual deployments of a BMD system. The Mission
Analysis function provides direct support to the Director, SDIO, and
senior 0SD policy officials on a variety of sensitive policy and strategy
issues, including implications of events in Russia and other members of
the Commonwealth of Independent States (CIS) for the SDIO/GPALS program;
the status of formerly-Soviet offensive ballistic missile capabilities;
arms control; strategic stability and deterrence; and proliferation of
nuclear weapon and ballistic missile technology in the rest of the world.
For the second part, analyses and simulations address strategic and
tactical effectiveness, including offense-defense interaction of proposed
GPALS system architectures against offensive ballistic missile threats to
the U.S., our Allies and friends, and deployed forces. Anaiytical results
are then used to support activities required for the Defense acquisition
process. Funds are also provided from this project to operational users
(USSPACECOM, ARSPACE, AFSPACE, NAVSPACE, Marines, SAC/STRATCOM) to enabie
them to develop their operational requirements and concepts of operations
for employing BMD and ensuring that these concepts are integrated into the
overall BMD system deployment strategy and planning.

C. PROGRAM ACCOMPLISHMENT AND PLANS:

Continued operational mission effectiveness analysis of GPALS.
Two-sided and multipolar stability and deterrence analyzed.

Third world mission analyzed.

Defined USSPACECOM, component SPACECOM and other users, capstone and
element requirements for primary/other missions.

OO0 O0Oo

0 Continued operational analysis of command center functions,
including functional analysis.

] Refined offense-defense interaction analysis.

] Defined Integrated Tactical Warning & Assessment (ITW&A) interfaces.

(] Developed BMD operational doctrine and Concept of Operations.

] Analtyzed rules of engagement, acquisition plans.

0 Developed test/evaluation criteria.

0 Wargaming/strategic gaming/simulations/expert roundtables.

N




UNCLASIFIED
FY1934 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3202
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
0 Continue operational mission effectiveness analysis of GPALS based

on refined architecture and threat definition.

Continue deterrence and third world mission analysis.
Refinement of mission requirements for primary/alternate missions.
Development of material acquisition document inputs.

Command center connectivity analysis.

Update of offense-defense concept of operations.

Continued command and control analysis of ops requirements.
Wargaming/strategic gaming/simulations/expert roundtables.
GPALS CONOPS/Rules of Engagement.

Component cost and operational effectiveness analysis.
Development of Operational Requirements Document (ORDs).
Development of operational concept(s) of operations for GPALS.
Conduct strategic and theater wargaming.

Conduct mission analysis for GPALS.

Conduct stability analyses for BMD GPALS.

Oo0oo0oo0oDoO0OOLOLOLOoCOLOLOOODCOCO

Program Plan to Completion: This is a continuing program.
D. WORK PERFORMED BY:

(=

SAIC, BDM, CEXEC, and Sparta

Aries Analytics, SRS, TASC, Riverside Research Institute, Booz,
Allen & Hamilton, Inc., DSA, ANSER, and General Research Corporation
Rockwell International, TBE, ANSER

SPARTA, TBE

SAIC, SPARC

NIPP

GAMA

(=]
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E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None
SCHEDULE CHANGES:  None
COST_CHANGES: None

G PO
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F. PROGRAM DOCUMENTATION:

G. RELATED ACTIVITIES: Mission analysis is in parallel with mission
performance assessment performed by GE. There is no unnecessary
duplication of effort within SDIO or the DoD.

H. OTHER APPROPRIATION FUNDS: None

I. INTERNATIONAL COQPERATIVE AGREEMENTS: None

J. MILESTONE SCHEDULE:

0 Operational requirements development (Annually)
Deterrence/stability analysis (Annually)
0 Wargames reports (As Required)

(=}
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UNCLASIFIED
FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3202
‘ PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

0 Offense-defense interaction analysis
reports (Annually)
0 Command control analysis reports (Annually)
0 Offense-defense concepts of operations (Annually)
0 Command center connectivity analysis
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603218C Project Number: 3203
PE Title: Research & Support Activities Budget Activity: 03
Strategic Programs
April 1993
A. RESOURCES: ($ in Thousands)
Project Title: Intelligence Threat Development
FY1992 FY1993 FY1994 Total
Program Name: Actual Estimate Estimate Program
R&S DEM/VAL 10,274 14,875 10,245 Continuing
B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The purpose of the SDI Intelligence Threat Development project is to
provide an up-to-date Intelligence Community-validated threat description
against which system-specific threat-driven specifications, lethality
designs, and target objects are developed. The primary vehicle for pro-
viding these threat descriptions is the System Threat Assessment Report
(STAR), which 1is updated and validated by the Intelligence Community
annually under this project. The STAR addresses the threat faced by a
Global Protection Against Limited Strikes (GPALS) system from two points
of view. First, the descriptions of CIS and Chinese threat vehicles,
warheads, and penetration aids (Penaids) are provided which apply to
limited or all-out strategic nuclear attack against U.S. assets. Second,
ROW threat descriptions are provided that address the attack of overseas
theater (tactical) resources of the U.S. and its allies. In addition to
the STAR, six annexes, one for each Major Defense Acquisition Program
(MDAP), are provided and validated by the intelligence community each
year. The annexes contain somewhat more information than the STAR and are
system-specific to each MDAP. The Intelligence Threat Development Program
divides the threat into three major categories-Operational Threat
Environment, Targets, and System-Specific Threats. The Operational Threat
Environment category includes assessments of the operational, physical and
technological environment and projects the effects of those developments
and trends on mission capability out to the end-of-life cycle. The out-
puts often take the form of assessed limits on deployment and employment
tactics or strategies for the use of projected threats in attack
scenarios. The Targets category includes a projection of threat systems
and the countermeasures that enhance their performance. This includes
force structure, performance characteristics, limits on employment and
control, and where available, sample signatures. The System Specific
Threat category includes identification of probable nonlethal (EW and
INFOSEC) and Lethal (KEW and DEW) threats to specific SDI systems,
including force structures, combat readiness, and doctrinal issues at 10C
and I0C plus 10 years. In all categories some effort is also made to
project most likely reactive threats and technically feasible reactive
threats including changes in performance, numbers, and application. Both
targets and SST are described up to four levels of detail. Level 0 is the
highest level in terms of basic capabilities and country of origin. Level
1 provides the form, fit and function characteristics necessary to support
system tradeoff studies. Level 2 js a very detailed design in which
actual materials and structures are described for use in lethality studies
and detail element designs. And, Level 3 is flight target designs with
manufacturing blue prints for either signature or lethality testing.
Additional Analysis evaluate emission signatures, refiection signatures
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603218C Project Number: 3203

PE Title: Research & Support Activities Budget Activity: 03
Strategic Programs
April 1993

and dynamics signatures (trajectories and microdynamics), and the system
specific vulnerabilities for strategic and theater elements of GPALS.
These analyses will provide detailed data for developing both theater
defense systems and other GPALS systems.

[~ <IN« Rl (=4
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PROGRAM ACCOMPLISHMENTS AND PLANS:

The STAR was updated and validated to reflect the latest changes in
the threat environment and any revised SDI program plans. Long-
range plans were re-evaluated in terms of the CIS with emphasis
shifting from revolutionary changes in the threat to evolutionary
improvements to current systems and incorporation of observations
and projections of CIS political alignments and attendant controls
of nuclear weapons within the CIS.

The National Missile Defense annex was prepared for incorporation
into the STAR and in support of the Defense Acquisition Board (DAB)
process for this MDAP segment.

The Upper Tier Theater Missile Defense System (UTTMDS) annex was
written by the Army and reviewed and coordinated through SDIO/SI for
DIA validation in support of the MDAP.

Began Level 1 designs of most stressing ROW ballistic missiles.
Evaluated potential/capabilities for ROW Anti-Satellite (ASAT)
weapons.

Began ROW non-nuclear payload Level 1 designs.

Update and validate the STAR and the NMD Annexes produced in FY 1992
to reflect the latest changes in the threat environment and any
revised SDI program plans. _

Generate Global Missile Defense and Battle Management,

Command, Control and Communications annexes for incor-

poration into the STAR and in support of the Defense

Acquisition Board (DAB) process for these MDAP segments.

UTTMD, Patriot, and Corps SAM annexes to the STAR will be re-written
to conform with DoD 5000.2 instructions.

Continue Level 1 designs of most stressing ROW ballistic missiles.
Continue ROW nuclear payload Level 1 designs.

Begin ROW nuclear payload Level 1 designs.

Evaluatz Theater aerodynamic missile threat and begin Level 1 and 2
designs of actual ARM systems.

Continue ROW non-nuclear payload Level 1 designs.

Begin Level 1 and 2 designs of the sample evoluticnary CIS and ROW
Penaid designs and tactics.

An unclassified developing nation ballistic missile defense system
threat was produced to support broader exposure of the system
threat.

Developed detailed test and evaluation plan to ensure data
collection for theater representative threats.

Generated Strategic and Theater IPRs.

Begin three Level 2 SRBM designs.

Begin Intelligence Assessments of Theater Ballistic

Missile Mobil Ground Operations threat specification.
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Research & Support Activities Budget Activity: 03
Strategic Programs
April 1993

Begin TBM Guidance upgrades and (BW Agent threat
specification.

Evaluate ROW Low Observable intelligence assessments.

Deliver an upgraded Capstone STAR.

Deliver an upgraded system specific GMD STAR Annex.

Deliver an upgraded system specific NMD STAR Annex.

Deliver an upgraded system specific UTTMD STAR Annex.

Deliver an upgraded system specific PATRIOT TMD STAR Annex.
Deliver an upgraded system specific Corps SAM TMD STAR Annex.
Deliver an upgraded system specific BM/C’ STAR Annex.

Deliver specialty threats, (regional or unclassified), on demand.
Upgrade material on the Operational Environment.

Develop Level 1 and Level 2 descriptions for a very limited amount
of the highest priority threats within funding to support system
specific performance analysis and design to threat development.
Deliver upgraded Intelligence Production Requirements (IPRs).

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:

Alpha Tech

Boeing Aerospace Corporation

Delta Research, Inc.

Dynetics, Inc.

General Electric, Company

Kaman Sciences

McDonnell-Douglas Space Systems Company
Nichols Research

Science Applications International Corporation
Sparta, Inc.

SRS Technologies

Teledyne Brown

Textron

TRW

Air Force Foreign Aerospace Science and Technology Center
Army Foreign Science and Technology Center
Army Strategic Defense Command

Defense Intelligence Agency

Central Intelligence Agency

DIA Missile and Space Intelligence Center
Naval Maritime Intelligence Center
Lawrence Livermore National Laboratory

Los Alamos National Laboratory

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None
SCHEDULE CHANGES: None
COST CHANGES: None




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603218C Project Number: 3203
PE Title: Research & Support Activities Budget Activity: 03

-
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Strategic Programs
April 1993

PROGRAM DOCUMENTATION:

RELATED ACTIVITIES:

The Threat Program involves organizations of the Army, Navy, Air
Force, and the Office of the Secretary of Defense (e.g., the Joint Chiefs
of Staff and the Defense Intelligence Agency). Activities are defined in
Program Management agreements with the Services. Coordination is accom-
plished through daily monitoring of activities and periodic meetings with
representatives from the Services, Agencies, and the Department of Defense
to ensure that product quality is maintained, that schedules are being
met, and that there is no unnecessary duplication.

OTHER APPROPRIATION FUNDS: None

INTERNATIONAL COOPERATIVE AGREEMENTS: None

MILESTONE SCHEDULE:

Deliver Third World Missile Proliferation document
Deliver GMD STAR Annex

Deliver HMD STAR Annex

Deliver EM/C’ STAR Annex

Re-write UTTMDS STAR annex in DoD 5000.2 format
Re-write Patriot STAR annex in DoD 5000.2 format
Re-write Corps SAM STAR annex in DoD 5000.2 format
Deliver updated and validated Capstone STAR
Upgrade Capstone STAR and 6 Annexes

Upgrade Capstone STAR and 6 Annexes

Level 1, 2 and 3 Threat descriptions are delivered
as funding permits
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Program Element: 0603218C Project Number: 3204

PE Title: Research & Support Activities Budget Activity: 03
Strategic Programs
April 1993

A. RESOURCES: ($ in Thousands)

Project Title: Countermeasures Integration
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

R&S DEM/VAL 17,127 17,266 22,330 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The mission of the SDI Countermeasure Integration (CMI) Program is
to stress GPALS architectures and elements to ensure that deployed
ballistic missile defense systems are robust to potential countermeasures
which are within the means of anticipated adversaries. Included in this
mission is a twofold responsibility. First, the CMI program supports the
SDI threat development process by stimulating the examination and assess-
ment of all credible counters to future deployed systems. Secondly, the
CMI program provides the GPALS syster designer with advance warning
gecessary for building preplanned improvements and program hedges into the

esign.

The SDIO CMI Program carries out its mission by pursuing the follow-
ing objectives: identify potential countermeasures; determine credibility
through analyses and tests; characterize credible countermeasures by pro-
viding designs and performance parameters; inform inteliigence and system
threat developers of potential countermeasures; and inform GPALS system
designers with advance warning of potential countermeasures. These last
two objectives represent the cardinal goals of the program. The support
provided by the CMI Program to the threat development process and its
outcome is the chief means by which the program achieves its mission of
ensuring the robustness of future deployed systems. Making vulnerability
and susceptibility information available to the system designers provides
a mechanism by which the designers can build robustness into their designs
during early stages of the system development process. The ability to
improve the robustness of the design in its formative stages provides a
cost-effective means of ensuring a flexible high performance design.
Timely screening of countermeasures also allows the system designer to
focus on the critical countermeasures and safely ignore countermeasures
which ultimately prove to be technically, politically, militarily or
economically infeasible.

The CMI Program uses three primary resource groups to execute the
process of countermeasure identification, analysis, verification and
assessment. These three resource groups are the Red Teams, laboratories,
and strategic analysis groups. Red teams are formed and tasked to
identify and analyze potential countermeasures to a GPALS architecture or
element. The laboratories and the contractor are responsible for verifi-
cation of the technical feasibility of potential countermeasures. The
strategic analysis groups provide assessments of the reality of potential
countermeasures within the tctal context of the adversary’'s environment.
Through this framework, the CMI program is able to access an array of
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. PE Title:

countermeasure evaluation resources from government agencies, national
laooratories, and contractors.

FY1994 RDTAE DESCRIPTIVE SUMMARY

Program Element: 0603218C Project Number: 3204
Research & Support Activities Budget Activity: 03
Strategic Programs
April 1993

PROGRAM ACCOMPLISHMENTS AND PLANS:

The Strategic Analysis Activity (SAA) conducted studies of how the
former Soviet Union and the rest of the world might respond to a
missile defense deployment by the US.

Executed the Countermeasures Demonstration Experiment (CDX) flight
test of electro-optic chaff, multiple inflatable reentry vehicle
replicas for midcourse, and exo- and endoatmospheric pyrotechnic
flare concepts.

Executed the Firebird 1B ftlignt test to assess complex surfaces,
active motion control techniques, plume impingement effects on RV
replicas.

Assessed the viability of closely spaced objects to negate midcourse
discrimination.

Provided support to a Defense Science Board Task Force for a review
of the SDIO countermeasure programs.

Conduct Red/Blue Exchange of NMD Initial Site systems.

Conduct Red/Blue Exchange of objective NMD architecture.

Complete susceptibility studies of NMD elements.

Conduct STB experiments of selected countermeasures to NMD-GBR.
Publish Countermeasure Position Papers on selected potential
countermeasures to support STAR update and system engineering.
Complete analysis of selected NMD countermeasure concepts to support
development of threat specifications.

Provide senior-level oversight of Red/Blue Exchanges.

Conduct studies on foreign country propensity for specific classes
of countermeasures.

Support USSPACECOM Wargaming at NTF through BM/C’ countermeasure
insertion.

Begin implementation of DSB Task Force recommendations.

Conduct susceptibility studies for BE, GBR (FOC) and GBI (FOC).
Continue to develop, define and evaluate countermeasures against NMD
and the integrated GPALS.

Conduct Red/Blue Exchanges for NMD segment.

Select countermeasures and conduct STB experiments for these
countermeasures against BE and GBR.

Publish Countermeasure position papers on selected potential
Countermeasures.

Continue to maintain, evaluate and upgrade Countermeasure data base
and library; complete document imaging and develop links with other
countermeasure-related databases.

Initiate design, development and test of pyrotechnic and end-game
countermeasures.

Initiate analyses for countermeasures against GPALS BM/C’
architecture.

Continue definition of test threat objects for discrimination and
targets programs.
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Strategic Programs
April 1993

Provide senior-level oversight for, review of, and strategic
analysis support to NMD Red/Blue Exchanges.
Continue to expand and update studies on possible FSU views of 8MD.

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:

Science Applications International Corporation - {prime contractor)
System Planning Corporation - (prime contractor)

MIT/LL

Sandia National Laboratories

Ballistic Missile Organization

US Army Strategic Defense Command

USAF Phillips Laboratory

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TJECHNICAL CHANGES: None

SCHEDULE CHANGES:  None
COST CHANGES: None

PROGRAM DOCUMENTATION:
RELATED ACTIVITIES:

The countermeasure and threat projects involve organizations of the
Army, Air Force, and Department of Energy (DOE). Activities are
defined in Program Management Agreements (PMAs) for the Services,
Federally Funded Research and Development Centers, DOE, and the
prime contractors. NMD benefits from this work through improvements
to system robustness.

Coordination is accomplished through daily monitoring of activities
and a weekly technical interchange and direction meeting with prime
contractor management.

There is no unnecessary duplication of effort within SDIO and DOE.

OTHER APPROPRIATION FUNDS: None.
INTERNATIONAL COOPERATIVE AGREEMENTS: Yes

MILESTONE SCHEDULE:

Conclude Round I of NMD Red/Blue Exchange

Complete STB experiment for NMD-GBR

Complete Round Il of NMD Red/Blue Exchange

Complete STB experiment for BE and GBR countermeasures
Complete NMD Red-Blue Exchange

Complete integrated GPALS Red/Blue Exchange

Complete NTB experiments for BP and NMD-CCE countermeasures
Compiete second integrated GPALS Red-Bliue Exchange
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PE Title: Research & Support Activities Budget Activity: 03
Strategic Programs
April 1993

A. (U)  RESOURCES: ($ in Thousands)

Project Title: System Threat
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

R&S DEM/VAL 8,350 9,231 10,062 Continuing

B. (U) BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

(U) With the changing world situation and the projection of continuing
proliferation of ballistic missiles, it is imperative that an accurate
characterization of theater, national, and global threats be developed.
The accurate specification and characterization of ballistic missiles and
the appropriate development and integration of scenarios using these
characterizations is critical to: (1) the analysic of alternative
ballistic missile defense architectures; (2) the performance assessments
of potential technology applications; and (3) the operational performance
evaluations of candidate designs. The threat specifications and charac-
terizations must be based on accepted intelligence community threat
projections or realistic estimates of technological/operational innova-
tions; be traceable back to objective and quantifiable analyses; and be
supported by the using organizations. These threat projections, described
in engineering terms and parameters, must be usad by all SDIO agencies to
ensure that results can be compared and contrasted.

(U) The System Threat development project is an integral part of SDIO’s
three-part Threat Program. The System Threat Project uses as a baseline
the System Threat Assessment Report (STAR) developed wunder the
Intelligence Threat Development Project (#3203) and incorporates likely
adversary countermeasures identified in the Countermeasures Integration
Project (#3204). The System Threat Project adds system-specific
engineering characterization details described in the form of scenarios
characterizing particular timing, targets, and tactics.

(U) The System Threat Project achieves its objectives through the
auspices of the Threat Working Group (TWG) and the TWG subgroups (the
Scenario Working Group (SWG) and the Penetration Aids Panel). The TWG and
the TWG subgroups include representatives from: the Intelligence
Community (DIA, CIA, Service Science & Technology centers, etc.); the SDIC
and Service element development office; the using commands (USSPACECOM,
USASDC, USAFSSD, etc.); and the Service engineering support agencies.
Using the expertise available through the TWG, the System Threat Project:

(1} Identifies user needs for threat scenario descriptions.

(2) Identifies analyses needed to fully specify and characterize the
threat missile systems, penetration aids, tactics, etc., and ensures
the analyses is done.

(3) Provides the analysis results to all interested agencies for review
and comment.

(4) Addresses critical threat issues which arise during the analysis
process.
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(5) Ensures all supporting agencies’ views on threat issues are fully
aired.
(6) Reviews, approves, produces, and distributes all System Threat
Scenario Descriptions.
(7) Produces threat computer tapes and supporting documentation for use

by the development and acquisition communities.

The System Threat Scenario Description Documents are presented to

the SDIO System Design Board (SDB) for endorsement and configuration
control.

C. PROGRAM ACCOMPL JSHMENTS AND PLANS:

0

0

Updated the GPALS Scenario Descriptions to reflect the latest
version or the STAR.

Developed threat characterizations and scenarios against GPALS
elements as required by users.

Continue work on START constrained nonresponsive threat systems and
scenarios.

Continued work on threat characterizations for global scenarios.
Continued work on threat characterizations for accidental and Nth
country attack scenarios.

Developed threat excursions for COEA and AIS-2 studies.

Sponsor a United Kingdom developed global threat scenario to provide
an independent view of the threat.

Expanded TMD scenarios to include old Soviet Republics.

Produced integrated ballistic missile, cruise missile, and aero-
dynamic threat systems in campaign-style scenarios.

Continued upgrade of the threat tape generator, TG90A.

Performed analyses to develop threat system, penaids, and DST
characterization data.

Continued to support test and experiment activities.

Continued TWG leadership.

Supported preparation of threat documentation to support milestone
decisions.

Produce threat tapes at the NTB Special Programs Center.

Update all scenario descriptions to reflect the latest version of
the STAR.

Develop threat characterizations and scenarios against SDS follow-on
systems.

Develop threat excursions for architecture concept studies.

- NATO Research Study Group (RSG).

Continue upgrade of the threat tape generator, TGOOA.

Perform analyses to develop threat system, penaids, and character-
jzation data.

Support USSPACECOM GRANITE SHIELD scenario requirements through SWG.
Continue to support the threat analysis/scenario needs of the
Architecture Integration Study (AIS).

Support the Threat Key Topic Forum.

Support test and experiment activities.

Continue TWG leadership.
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0 Preparation of threat documentation to support element milestone
decisions.

0 Continue operation of the Special Programs Center at the NTB.

0 Develop single-event (non-campaign), campaign, and special purpose
scenarios as needed by the user community.

0 Update work on the START constrained, non-responsive threat systems
and scenarios in response to changing treaty interpretation.

0 Develop scenarios which reflect possible BMD applications in the
context of:

- Exchanges from and to old Soviet Republics
An amphibious landing scenario

- A defense suppression scenario

- A counterforce scenario.

0 Continue to support the Countermeasures Integration Program efforts
to define, assess, test, and evaluate candidate countermeasures, and
to conduct Red/Blue interchanges.

) Update the GPALS Scenario Descriptions to reflect latest intelli-
gence program projections contained in the STAR.

0 Develop threat system characterizations, and scenario descriptions
in response to the analysis needs of the system/element developers.

o} Develop scenario constructs which specify and characterize threat
systems involved in global environments.

0 Develop scenario constructs which specify and characterize threat
systems involved in accidental, unauthorized, or Nth country
attacks.

o Develop threat scenarios for use in cost, effectiveness and archi-
tecture analysis studies.

0 Continue to sponsor allied participation in scenario construction to
provide an independent view of the threat.

0 Continue to integrate ballistic missile, cruise missile, and aero-
dynamic threat systems in campaign-style scenarios.

0 Continue to support the System Design Board’s need for threat issue
briefings and discussions during the requirements definition
decision meetings.

0 Continue upgrade of the National Test Bed (NTB) threat system
modeling capability (TG9CA).

0 Continue to produce threat tapes and supporting documentation
through the NTB Special Programs Center.

] Continue to support the Intelligence Office’s efforts to update the
STAR.

0 Continue to lead the TWG and the TWG subgroups.

0 Support system and element project offices with preparation of
required threat documentation in support of acquisition milestones.
Program Plan to Completion: This is a continuing program.

D. WORK PERFORMED BY:

0 US Air Force Space and Missile Center

0 US Air Force Foreign Aerospace and Technology Center

0 Defense Intelligence Agency
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] US Army Missile and Space Intelligence Center
0 Navy Maritime Intelligence Center
0 SDI0 Security, Intelligence and Countermeasures Directorate
0 US Army Strategic Defense Command
] Ministry of Defense
] Joint Program Office of the National Testbed
o Booze-Allen & Hamilton
0 Riverside Research
0 Kaman Sciences Corporation
E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
1.  TECHNICAL CHANGES: None
2.  SCHEDULE CHANGES: None
3. COST CHANGES: None
F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES: Work performed under the Intelligence Threat

Development Project and the Countermeasures Threat Project (Projects 3203
and 3204, PE No. 0603218C) complement and support this effort. There is
no unnecessary duplication of effort within SDIO or the DoD.

H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: Yes
J. MILESTONE SCHEDULE:

0 Update Scenario Description Documents
(as required)

0 TGIOA Software Upgrades (Annually)

0 TWG meetings (Quarterly)

- Scenario Working Groups (10 per year)

- Penetration Aids Panel (10 per year)

Threat Tape Production (as required)

Develop Red/Blue Interchange Scenario

(semi-annually)

Middle East Amphibious Campaign Scenario/Tape

Start Constrained Global Scenario/Tape

Counterforce Scenario/Tape

Additional TMD Scenario/Tapes

One-Day-of-a-War Scenarios/Tapes

Additional NMD/GMD Scenario/Tapes

Update all Scenarios vs 92 STAR

Scenario for TMD Red/Blue Interchange

Additional Scenarios Per Users Needs

Update all Scenarios vs new STAR
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RESOURCES: {($ in Thousands)
Project Title: Systems Analysis

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 25,175 11,950 6,837 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The objective of this project is to conduct systems analysis on
alternative ballistic missile defense architectures. Independent studies
of the architectures, the design of elements comprising architectures and
the interfaces between elements will be carried out to determine
operational effectiveness and cost of various alternatives. Complex
technical issues affecting performance will be analyzed in detail. The
results will determine the impact of changing threats, protection
requirements and advances in technology on current and proposed missile
defense systems. Part of the effort will involve the development of
sophisticated computer models to simulate all aspects of a ballistic
missile engagement by defensive sensors and interceptors. This project
will provide recommendations on System Elemcnts, command and control,
battle management, acquisition strategies, and deployment basing. This
project will alsc provide inputs to eiement requirements, Cost and
Operational Effectiveness Analysis (COEA), and other required acquisition
documents.

PROGRAM ACCOMPLISHMENTS AND PLANS:

o Completed architecture integration study.

0 Determined architectural alternatives for initial deployment of NMD
system.

] Generated detailed acquisition strategy for developing and deploying
components of an evolving NMD architecture.

] Complete a Cost and Operational Effectiveness Analysis (COEA) for
National Missile Defense. Alternatives for an all-ground, an all
space, and a mixture of space and ground elements will be evaiuated.

0 Battle Management/C3 concepts will be developed for National Missile
Defense,

o Initial NMD architecture alternatives wiil be examined in detail

0 Interceptor radiation hardness requirements will be determined.

0 The ability of Brilliant Eyes to provide discrimination and kill
assessment will be determined.

o Comparison of the government baseline and specific contractor
element designs will be make in order to update architecture
performance previously determined.

0 Sensitivity of element designs to threat assumptions and operational
performance requirements will be determined.

0 Kill assessment algorithms for Brilliant Eyes satellite will be
developed.

0 The effect of potential arms control agreements on the alternative
NMD system will be studied.
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Progrim -1an to Completion: This is a continuing program.

WORK _PERFORMED BY:

TASC
BDM
Riverside Research, Inc

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

JECHNICAL CHANGES: None

SCHEDULE CHANGES: None
COST CHANGES: None

PROGRAM DOCUMENTATION:
RELATED ACTIVITIES:

Space-Based Interceptors Pt No. 0603214C
Theater Missile Defenses PE No. 0603216C
Other Follow-On Systems PE No. 0603217¢C
Research and Support Activities PE No. 0603218C

There is no unnecessary duplication of effort within SDIO or DoD.

OTHER APPROPRIATION FUNDS: None.

INTERNATIONAL COOPERATIVE AGREEMENTS: None.

MILESTONE SCHEDULE:

Bimonthly progress briefings

Technical reports and briefings as work on specific
issues as completed

Final Technical Report
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A. RESOURCES: ($ in Thousands)
Project Title: SDIO Test Data Centers
FY1992 FY1993 FY1994 Total
Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 0 10,000 9,767 Continuing
FOT DEM/VAL 0 2,990 0 Continuing
R&S DEM/VAL 12,591 0 0 Continuing
B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:
This task provides for overall coordination of Test and Experiment
Data Management support throughout the SDI Program and, as such, is funded
across several SDIO Program Elements.

These Centers archive, catalog, maintain, process, distribute, and
provide controlled access to SDIO experiment data. Their mission is to
serve as the principal repository for SDIO experiment data, and to assist
the analysis and science community with their requirements for information
to evaluate Strategic Defense System feasibility, development, and
implementation. Additionally, the Data Centers provide specialized data
products and analysis support for SDIC System Elements. Presently, there
are three Data Centers located at DoD centers of expertise in specific
areas of science and technology. They are the Backgrounds Data Center
(BDC), the Plume Data Center (PDC), and the Midcourse Data Center (MDC),
and the Kinetic Eneryy Weapon Data Center (KDC). In FY94 consolidation of
MDC and KDC is under consideration.

C. PRGGRAM ACCOMPLISHMENTS AND PLANS:

0 Integrated into the Data Centers data from the AST, CIRRIS 1A, IBSS,
SPIRIT II, EXCEDE III, SRMP, Red Gemini V, Firefly, Red Tigress, and
Starbird.

0 Developed detailed plans for the management of data from the
Midcourse Space Experiment (MSX).

0 Finished developing design and implementing master Data Center
catalog.

0 Developed detailed data center cost models based on ingest rates,
archive maintenance, level of archive, total data stored, etc.

0 Began upgrading BDC and MDC capabilities to handle MSX data (approx.
1 TeraByte/yr).

0 Completed development and implemented prototype of Common User
Interface for Data Centers.

0 Completed database on experiment data archive locations.

0 Begin archiving Pre-Launch Data from MSX Program.

] Integrate into the Data Centers data from ZB, STARS, and

other SDIO experiment programs.

Begin Data Center mass storage upgrades.

Integrate Brilliant Pebbles (BP) data into Data Centers.

0 Populate database from ground and flight test interceptor
experiments such as GBI, THAAD, LEAP, ERINT, etc.
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A1l data centers will continue to support archiving, processing, and
distribution for data received through FY 94,

Assess data center requirements at all centers to support GPALS and
NMD.

Compiete distributed database development at BDC.

Integrate MSX data at the BDC, MDC and PDC.

Begin receiving GBI flight test data at the MDC and KDC.

Begin receiving BP test data at MDC, PDC.

Receive GBR test data at MDC.

Begin receiving MSTI Booster Test Flight data at BOC.

Receive ODES flight test data at POC.

Continue receiving Rapid Fire HVG test data at MDC.

Begin receiving THAAD flight test data at MDC.

Receive ARE-3 data at MDC.

Receive POAM data at BOC.

Store and manage BE data at PDC, BDC, MDC.

Receive and archive SPASII/III Data at PDC.

Support SDI Plume Analysis Data Program (SPDAP).

Support CREAM, CCRES, ABE, RAIDS, and Polar Bear programs at BDC.
Provide various levels of support for AST at MDC.

Continue preparing ARGUS/HALO imaging data at PDC.

Program Plan to Completion: This is a continuing program.

WORK PERF(CSMED BY:

Naval Research Lab
Arnold Engineering Development Center
U.S. Army Strategic Defense Command

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None
SCHEDULE CHANGES:  None
COST _CHANGES: None

PROGRAM DOCUMENTATION:

RELATED ACTIVITIES:

1101 Passive Sensors PE No. 0603215C

PE No. 0603214C
1105 Discrimination Technology PE No. 0603215C
1106 Sensors Studies and Experiments PE No. 0603215C/

PE No. 0603216C/
PE No. 0603217C
1202 Exo Integration Technology PE No. 06u3215C/
PE No. 0603217C
1209 Endo-Atmospheric Integration Technology PE No. 0603215C
2102 BE PE No. 0603215C/
PE No. 0603216C
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Program Element: 0603215C

PE Title:

0
0

0
0

Limited Defense System

April 1993
2103 GSTS PE No.
2104 GBR PE No.
PE No.
2202 Ground Based Interceptor PE No.
2205 Brilliant Pebbles PE No.

Project Number: 3301
Budget Activity: 03
Strategic Programs

0603215C
0603215C/
0603216C
0603215C
0603214C

There is no unnecessary duplication of effort within SDIO or the DoD.

H.
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J.
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OTHER APPROPRIATION FUNDS:  None

INTERNATIONAL COOPERATIVE AGREEMENTS:  None

MILESTONE SCHEDULE:

Begin Starbird Data Management

BDC Integrated Science Catalog

Begin IBSS Data Management

Begin AST Data Management

Begin Red Gemini V Data Management

Begin CIRRIS 1A Data Management

BDC Complete Physical Archive System

Prototype Visual Interface for Space

and Terrestrial Analysis (VISTA)

Begin integrating BP Data (KDC)

KDC FoC

Begin MSX Data Management (BDC & MDC)

Receive GBI data at MDC, KDC

Complete distributed database development at BDC
Begin receiving MSX data at the BDC, MDC and PDC
Begin receiving GBI test data at the MDC

Begin receiving BP test data at MDC

Begin receiving THAAD flicht test data at MDC, KDC
Receive ODES flight test data at PDC

Receive POAM data at BDC

Receive ARE-3 data at MDC

Receive GBR test data at MDC

Begin receiving MSTI Booster Test Flight data

at MDC

Begin Receiving BE Data at MDC, PDC, BDC

Begin Receiving BP Data at KDC, PDC, MDC

Receive KITE 3, ERINT 8, LEAP VII, MISTI Data

at KbC

Receive STARS, CWDD, HABE, & SPICE Data at MDC
Receive CREAM Data at BDC

Begin Receiving MSX Data at BDC, MDC

Receiving GSTS Validation Experiment Data at MDC
Receive RAIDS, MISTI Data at BDC




UNCLASIFIED
FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3302
PE Title: Limited Defense System Budget Activity: 03

Strategic Firograms
April 1993

RESOURCES: ($ in Thousands)
Project Title: System Test Environment

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 0 91,067 53,718 Continuing
R&S DEM/VAL 77,398 0 0 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The mission of the Strategic Defense Initiative (SDI) National Test
Bed (NTB) Program is to provide a comprehensive capability to experiment
and evaluate alternative SDI system concepts; architectures, including
battle management/command, control and communications (BM/C’); and key
defensive technologies. The NTB consists of a network of integrated,
geographically distributed, simulation and support facilities. The
National Test Facility (NTF) at Falcon AFB, €O is the hub and central
experiment and simulation facility. This project only funds the
infrastructure that supports the NTB Prime Mission Products previously
identified as part of Project 3302. Those projects/tasks now are
identified separately under their respective projects. This project
consists of the acquisition, operation and maintenance of computing and
communications networks, secure facilities, and technology required to
support the NTB mission. The network nodes include SDIQ, Unified Space
Command, Army Strategic Defense Command, Air Force Space and Missile
Systems Center, Air Force Electronic Systems Center, STRATCOM, Los Alamos
National Laboratory, Naval Research Laboratory, General Electric
Corporation., Army Space Command, The Analytical Sciences Corporation
Martin Marietta Corporation, Booz-Allen Hamilton, BOM Corp, and Theater
Area C2 Simulation Facility.

PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Provided NTB/NTF System Engineering for technology selection, test
support planning, and test bed integration to support SDS
Developmental/Operational Test & Evaluation.

0 Continued development support of Level 1 System Simulator and Level
2 System Simulator Builds.

0 Continued CERES support for test and experiment programs.

0 Developed and implemented Computer Resource Performance Analysis
Capability (RPAC) P~ totype.

o NTB wide area network future architecture design and implementation
planning.

o Implemented computer platform operating system security features to
fulfill the requirements for operating the NTB Network at the System
High mode of operation.

0 Began migration of the NTF computing system to a multi-level secure
environment.

0 Developed NTF Common Support Computer Architecture System Migration
Plan.

0 New SDIO VTC connection to NTF.
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UNCLASIFIED
FY1994 RDT&E ODESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3302

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

0 NTF transition to multi-level secure environment plan.

0 NTB future architecture design and implementation plan.

0 Initial NMD integration begins at NTF to support the deployment
mandated by Congress.

0 Continue to support Level 2 System Simulator upgrades for evolving
analyses requirements.

0 Continue CERES development support to full operational capability.

0 Expand nodes on the NTB to support CERES, gaming programs.

0 NTBIC contract recompetition package development.

0 Completion and operation of the NTF Electronic Security Systems for
the protection of all NTB classified media.

] Provide support to BMC3 Block 0 Element developers and limited
software rehost.

0 Continue NMD integration and test planning as mandated by the
Missile Defense Act of 1991.

0 Achieve Initial Operational Capability (I0C) of the Technical
Insertion Lab.

0 Continue to support existing developmental efforts to the extent
resources permit.

Program Plan to Completion: This is a continuing program.
D. WORK PERFORMED BY:
0 Martin Marietta
0 National Test Bed Joint Program Office
E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

1.  TECHNICAL CHANGES: Work on NTF multi-level secure communication/
computer environment terminated. Further expansion of distributed
network stopped. Ongoing*pll91{NHfems Engineering for technolog
selection, test support planning and testbed integration terminated.

2. SCHEDULE CHANGES: Ability to meet user schedules will depend on 15-
25% surcharge to users.

3. COST CHANGES: Severe reductions stop facility upgrades. ADPE,
communication and technical baseline becomes obsolete.

F. PROGRAM_DOCUMENTATION:
G. RELATED ACTIVITIES:

0 2205 Brilliant Pebbles PE No. 0603214C

0 3112 System Test Environment/Mcdeling
& Simulation PE No. 0603215C

0 3203 Threat Develop PE No. 0603218C

0 3205 TMD Studies PE No. 0603216C

0 3206 Systen Threat PE No. 0603218C

o 3301 Data Center PE No. 0603218C

) 3306 CREO PE No. 0603218C

0 3308 Sys Sim PE No. 0603215C
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UNCLASIFIED
FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3302
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
0 3309 System Test/Plan PE No. 0603215C
0 3310 Test Facility PE No. 0603218C
0 3312 NTB Support PE No. 0603218C
There is no unnecessary duplication of effort within SDIO or the DoD.
H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:
0 NTF Consolidated Support Facility Construction

complete

DDN classified and unclassified connectivity
Technical Insertion Lab IOC/MLS test bed

Automated secure user/password system implementation
RPAC Implementation

Complete Resource Management System implementation
Additional NTB remote node

NTBIC and SETA contract recompetition

CRAY 11 Replacements

Real Time Network Operations Center I0C
Computer/Comm upgrades

Additional NTB remote nodes (3)
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3303

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

A. RESOURCES: ($ in Thousands)

Project Title: Independent Test and Evaluation (T&E) Oversight
and Assessment

FY1992 FY1993 FY1994 Total
Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 0 3,758 5,860 Continuing
R&S DEM/VAL 5,220 0 0 Continuing
B. BRIEF DESCRIPTION OF MISSION REQUIREMENTS AND SYSTEM CAPABILITIES:

Provide independent T&E oversight and assessment of all (GPALS)
element tests to ensure that comprehensive T&E programs are implemented to
support GPALS design, development, construction, operational capability,
and deployment. This effort provides GPALS wide T&E programmatic and
technical management, verification and validation (V&V) accreditations,
certification, status monitoring, target requirements, planning to support
SDI test programs.

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Compieted GPALS Test Resources Master Plan and Resources Catalog.

0 Proceeded with Integrated Systems Test Capability development and
draft program plan.

0 Reviewed draft GPALS Test Plan.

0 Initiated Test Requirements Traceability.

0 Continued Publication of T&E Activity Summary, while expanding the
test and experiment historical data base and improving retrieval
capabilities.

] Produced revision to the GPALS TEMP.

o Continued to update SDIO booster requirements.

0 Initiated Range Management Oversight for SDIO assets.

0 Drafted Test and Evaluation inputs to the NMD deployment plan
required by Congress.

o Continued development of updates to the System T&E CARD and PMA.

0 Developed GPALS Program Introduction document for USAKA.

0 Drafted GPALS Test Resources Master Plan and Resources Catalog.

0 Compile a fully integrated SDIO test and experiment schedule to
ensure optimum use of test assets and resources.

0 Continue refinement of the GPALS TEMP.

0 Continue refinement of System T&E PMA and CARD.

0 Continue test requirements traceability.

0 Continue oversight of SDIO Targets Program.

0 Update (as required) TEMP, T&E Activity Summary, Cost Analysis
Requirement Documents, Test Resources Master Plan, Target Plans.

0 Refine Integrated System Test Capability and System Integrated
Tests.

0 Begin deployment site test planning.

Program Plan to Completion: This is a continuing program.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3303

PE Title: Limited Defense System Budget Activity: 03 .
Strategic Programs
April 1993

D. WORK PERFORMED BY: SRS Technologies.

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
TECHNICAL CHANGES: None

SCHEDULE CHANGES:  None

COST CHANGES: None

F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES:

O P s

Other Follow-On Systems PE No. 0603217C
Theater Missile Defenses PE No. 0603216C
Limited Defense System PE No. 0603215C
Space-Based Interceptors PE No. 0603214C
here is no unnecessary duplication of effort with SDIO or the DoD.

H. OTHER APPROPRIATION FUNDS: None
1. INTERNATIONAL COOPERATIVE AGREEMENTS: None

J. MILESTONE SCHEDULE: '

GPALS TEMP Publication

Publish T&E Activity Summary

GPALS Test Resources Master Plan
Update SIT/ISTC Test Plan utilization
Initiate deployed site test planning
Assess accreditation of test resources
Develop milestone roadmap for T&E
Initiate deployed site test planning

-0 000
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3304
PE Title: Limited Defense System Budget Activity: 03

Strategic Programs
April 1993

RESOURCES : ($ in Thousands)
Project Title: Targets

FY1992 FY1993 FY1994 Total

Program Name Actugl Estimate Estimate Program

LDS DEM/VAL 70,404 99,770 84,974 Continuing
0

SBI DEM/VAL 6,693 0

Continuing

R&S DEM/VAL 49,417 13,270 0 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This task provides for overall coordination of targets and target
support throughout the SDI Program.

The objective of the Targets Program is to provide engineering and
threat representative test targets for experiments and for Developmental/
Operational Test (DT/0T) for the GPALS program. These targets must meet
NMD performance, engineering, and threat characteristics requirements to
provide test articles that will adequately emulate the expected threat and
support engineering and development tests. Test and Evaluation is the
staff function designated to provide for the design, development, charac-
terization, validation, production, acquisition, and support system tests.
The targets of concern are Boosters, and Re-entry vehicles (RV), Post
Boost Vehicle (PBV), Decoys and Penetration aids (Penaids).

Targets will be designated and developed based on element and system
level development test/experiment requirements. Initial target design and
development will include an engineering and threat representative target
set approved by the Test and Evaluation Working Group (TEWG), and vali-
dated by the intelligence community. Testing will be conducted on the
test targets to ensure that they meet the characterization and validation
requirements of the standard/threat target set. This characterization
will ensure the proper data is available, post test, for accurate and
timely test evaluation.

Products resulting from this effort will include:

0 Pre-production prototypes (target booster, PBVs, RVs, Decoy/Penaids)

0 Flight qualified hardware

0 Pre-production, validated test articles (PBV/RVs, Penaids/Decoys)
for GBI, MSX, GBR, BE, and AST

0 Launcher Boosters (Minuteman, STARS, sounding rockets)

0 Range Telemetry Communication Equipment and sensors for data
collection and characterization

PROGRAM ACCOMPLISHMENTS AND PLANS:

Fabricated, targets for: ERIS FTV-2B, AST DT-2.

Completed STARS EIS.

Completed Environmental study and system development of Penaids.
Continued ODES development and fabrication.

Delivered ORBUS motor to BP, LEAP, ARE-3, and ODES programs.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3304

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

o

Completed construction of SMRV and performed flight test.

Began Light-Weight Instrumentation System (LWIS) test and
fabrication.

Continued planning for GBI, GBR, BP, AST, MSX, and LEAP target
tests.

Provided infrastructure support for Minuteman and STARS boosters.
Continued development of threat targets.

Performed RV ARE-2H lethality flight test.

Conclude LWIS test and fabrication.

Perform Target Development Test (TDT) flight test.

Perform ODF flight test qualification.

Deliver ORBUS motors for MSX FT 2 and MSX-4 programs.

Conduct STARS FTU-1 and STARS M-1 flight tests.

Conduct AST-D-2 target flights.

Completed Verification and Validation of ERIS, Patriot, and tRINT
target systems.

Provide infrastructure support for Minuteman and STARS boosters.
Continue development of threat targets.

Perform ODES Demonstrate Flight (ODF)

Conduct AST DT-2A mission.

Conduct LWIS and BTS flight test.

Fabricate MSX targets.

Provide infrastructure support for Minuteman and STARS boosters.
Continue development of thre. targets.

o

o
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Program Plan to Completion: This is a continuing program.
D. WORK PERFORMED BY:

USASDC
0 Technical & Analytical Services Support/SRS Technologies

[~

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None
SCHEDULE CHANGES:  None
COST_CHANGES: None

W N

F. PROGRAM DOCUMENTATION:

G. RELATED ACTIVITIES:

0 1106 MSX PE No. 0603215C
0 1202 LEAP PE No. 0603217C
0 2102 BE PE No. 0603215C
0 2104 GBR PE No. 0603215C
0 2202 GBI PE No. 0603215C
There is no unnecessary duplication of effort within SDIO or the DoD.

H. OTHER APPROPRIATIONS: None
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FY1994 RDT&E DESCRIPTIVE SUMMARY

0603215C Project Number: 3304
Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

INTERNATIONAL COOPERATIVE AGREEMENTS: None

MILESTONE SCHEDULE:

Conducted ERIS FTV-2B
Completed Environmental Impact Statement

Conduct
Conduct
Conduct
Conduct
Conduct

STARS FTU-1

AST DT-2 target flight
STARS M-1 (ARE-2H)

LWIS Test & Fabrication
Target Development Test

Flight Test

Conduct
Provide
Provide
Provide
Conduct
Conduct
Conduct
Conduct

ODES demonstration flight

STARS/ODES for MSX

STARS/ODES for MSX

Minuteman target for MSX

GBI target flights (4 missions)

GBR target flights

BE target flights

System Integration Test target flights
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UNCLASIFIED
FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3306

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

A. RESOURCES: ($ in Thousands)

Project Title: Computer Resources & Engineering
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

LDS DEM/VAL 0 17,045 11,731 Continuing

R&S DEM/VAL 29,114 0 0 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This project provides funding for the Advanced Research Center and
Simulation Center (ARC/SC) for ongoing operations and maintenance in
support of Ground Based Elements (GBE). The ARC/SC is an advanced compu-
tation technology system providing the operational test bed for resolving
weapons, sensors, and battle management and command, control and communi-
cations (BM/C’) issues for strategic and theater defense. It also serves
as a development and test capability fcr other USASSDC programs, to
include the Surveillance Test Bed (STB), Extended Air Defense Test Bed
(EADTB) and Ground Based Radar (GBR) Test Facility. The ARC/SC is a major
node in the National Test Bed (NTB).

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Continued support of NTB/SDIO requirements.

0 Prepared facility and initiated EADTB integration into the Advanced
Research Center (ARC).

0 Expanded Midcourse Data Center analysis and processing area.

0 Upgraded remote user interface to STB.

0 Upgraded the test bed to meet GBE requirements for development and
run-time experiments.

] Established USAKA interface to support GBE experiments, engineering
analysis and quick look evaluations.

0 Supported GBR test facility development.

0 Provided analysis and system engineering support to Theater Missile
Defense elements.

0 Established system high development and operating environment
requirements.

0 Provided support for kinetic energy, directed energy, survivability
and sensor technology.

] Provided integration support for SDIO data centers.

0 Supported analysis and system engineering to the Initial Deployment
System.

0 Provided analysis, system engineering, and development of the ARCCC
at the ARC and NTF, in support of BM/C’.

0 Provided analysis and system engineering of the Terrestrial
Communication Network in support of Comm’ activities.

0 Upgraded super computing processing, memory, and storage to meet user
requirements.

0 Installed large high speed archival/retrieval system.

0 Provide responsive support to the National Test Bed (NTB) user
requirements.
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UNCLASIFIED
FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3306

PE Title:
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Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

Complete installation/integration of EADTB into ARC.

Support the development and integration of the limited deployment
system for strategic defense.

Provide a development and test environment for GBEs.

Support upgrade of Kinetic Energy Emulation and test capability.
Provide distributed access to element test environments within the
ARC/SC.

Upgrade secure network to meet user requirements.

Provide user support for the STB.

Support the integrated system test capability of the NTB.

Support access and requirements for integration of SDIO data
centers.

Complete data evaluation and visualization capabilities for GBE.
Provide test bed facilities and support technology development.
Support GBR model development, testing and verification.

Provide analysis, test, demonstration support for ground Based
Interceptor (GBI) Milestone II decision.

Operate and maintain EADTB and provide 1imited support to TMD systems
integration/testing.

Limited participation in geographically distributed experiments.
Provide experimentation support to USASSDC.

Program Plan to Completion: This is a continuing program.
WORK PERFORMED BY: The ARC/SC is presently operated and maintained

by COLSA, Corporation.

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: ARC/SC user requirements have increased for
verification and validation of TMD and NMD system software, signal,
and data processing components, and modeling and simulation test bed
services. The current ARC/SC user base exceeds 1500 analysts and
engineers representing over 150 contracted efforts. The ARC/SC
support is negotiated as GFE to the contractors utilizing these
resources. The projected requirements for FY94 exceeds 2000 users
representing approximately 200 different contracts. The growth is
primarily in the TMD area which represents increased use of the
EADTB and the TMD Analysis Center. The following areas required
increased support at the ARC/SC: EADTB; TMD Analysis Center; ISTC;
GBR Test Facility; GBI Evaluation and Analysis; and Missile Defense
Data Center.

SCHEDULE CHANGES: Scheduling changes have delayed some milestones
for SDIO systems but have intensified the requirements for the
ARC/SC to support simulations and emulations during the concept
development and demonstration/validation stages. The reduced number
of flights and live tests are requiring more laboratory testing.
New simulations and emulations are being developed by programs to
maximize use of the data generated from the limited number of tests.
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UNCLASIFIED
FY1994 ROT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3306
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
3. COST CHANGES: Due to FY 1993 budget reductions, the ARC/SC was not

F.

G.
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0
0
o
]
o
0
0
0
0
0
I

H.

I.

J.

able to complete needed upgrades. The continued reduced budget in
FY 1994 eliminates any ability to accomplish these upgrades for
another year, resulting in facilities lagging the technology and
performance requirements.

The proposed budget allocation for FY 1994 results in modifications
to the FY 1994 plans for the ARC/SC. Support of technology inte-
gration and demonstrations will be severely Timited. Support of the
EADTB, the major TMD test facility, will be constrained. Support of
life-cycle sofiware support planning will be eliminated. The ARC/SC
will not be able to provide a multi-level secure operation. Re-
sources required for participation in distributed experiments will
be constrained to the point that the effectiveness and strategic
defense representation accuracy in performing integrated experiments
and exercises will be severely limited.

PROGRAM DOCUMENTATION:
RELATED ACTIVITIES:

1101 Optical Sensors PE No. 0603215C/
1104 Signal Processing PE No. 0603215C

1105 Discrimination PE No. 0603215C

1106 MSX Data Analysis PE No. 0603216C/
1202 Exo Projectile Integration PE No. 0603215C/
2103 GSTS PE No. 0603215C

2104 GBR PE No. 0603215C

2202 GBI PE No. 0603215C

2203 HEDI PE No. 0603215C

2208 ERINT PE No. 0603216C

2210 THAAD PE No. 0603216C

2300 CCE PE No. 0603215C

2304 DCDS Pt No. 0603215C/
3202 Mission Analysis Supt

3104 ILS PE No. 0603215C

3111 Surveillance Engineering PE No. 0603215C

3211 (41 PE Nn. 0603216C

3213 Active Defense Analysis PE No. 0603216C

3301 Data Center PE No. 0603218C

3302 NTB PE No. 0603218C

3305 Theater Test Beds PE No. 0603216C

3309 ISTC PE No. 0603215C

3312 STE Support PE No. 0603218C

here is no unnecessary duplication of effort within SOI0O or the DoD.

OTHER APPROPRIATION FUNDS: None

INTERNATIONAL COOPERATIVE AGRECMENTS. Hune
MILESTONE SCHEDULE:
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Program Element: 0603215C Project Number: 3306
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Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

Surveillance Test Bed (STB) IOC

Experiment Opns Ctr (EOC) - USAKA

ISTC 4 Node Build 0 Configuration
ARC/Kwajalein Comm Link for SIT

BM/C® Test Bed Mods 10C

Kinetic Energy Digital Emulation Ctr FOC

SIT Mission Support

ST8 FOC

Ground Base Radar (GBR) Test Facility

SIT Mission Support

Support CIN Design, Acq, Integ and Test

BM/C* Test Bed Mods FOC

GBR Test Facility FOC

EOC WSMR Kwaj Edwards links

EOC SDC Video Western/Eastern Test Range
Evaluate advanced high speed computers
Evaluate distributed experimentation with HWIL
Complete evaluation of high resolution visual-
jzation support components

Evaluate large high speed data archival/retrieval
systems

Complete evaluation of NMD HWIL components
Evaluate weapons system support system
Complete evaluation of high speed real time
ground processor

Evaluate surveillance sensor evaluation system
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3307

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

A. RESOURCES: ($ in Thousands)

Project Title: Airborne Surveillance Testbed (AST)

FY1992 FY1993 FY1994 Total
Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 38,314 37,830 24,418 Continuing
B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The Airborne Optical Adjunct (AOA) program was reconfigured to use
the AOA as an Airborne Surveillance Testbed (AST) to conduct experiments
that suppert SDI issue resolution throughout all phases of a ballistic
missile trajectory. The AST program provides for the design, fabrication,
integration, and operation of an advanced infrared (IR) sensor. The IR
sensor, together with the data processing, display control, communi-
cations, and ancillary equipment, is installed on a modified Boeing 767
commercial aircraft. The AST sensor system is the most complex system of
its kind ever built. It fulfills the demands for accurate and reliable
performance and gathers data critical to SDIO. It collects multi-target
signatures, verifies sensor technical and functional requirements, and
validates signal and data processing techniques and algorithms. The major
issues to be addressed by the AST are bulk filtering, track, sensor-to-
sensor correlation, resolution of closely spaced objects, discrimination,
handover to other sensors, and signal and data processing requirements for
IR sensor performance. The AST provides a design and performance data
base for on-going as well as future programs in the areas of optical
sensor and signal processor design, system performance and operation of IR
sensors, real-time on-board signal and data processing, performance of an
integrated IR sensor system, and target signatures. The operation of the
AST sensor system provides information esseintial for risk reduction and
effective design of future optical surveillance systems. Initially, the
AST subsystems were tested at ground facilities. After integra“ion on the
aircraft, the integrated system was tested in flights over the Continental
United States (CONUS). Currently, the AST is being used in support of
SDIO “light experiments to collect key optical discrimination data and
perform functional demonstrations for resolution of critical technical and
operational issues. The tests/experiments are being conducted at United
States Army Kwajalein Atoll (USAKA), WSMR, ETR, other national test

ranges, and other locations.
c. PROGRAM ACCOMPLISHMENTS AND PLANS:

Supported Red Tigress 1B Mission
Supported GT146GM Mission
Supported ERIS FTV-2b Mission
Supported ERIS FTV-2¢ Mission
Supported Firebird 1B Mission
Supported CDX Mission

Supported GT148GB Mission
Support DT-2 Mission
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3307

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
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Support TCMP-1B Mission

Support TCMP-1A Mission

Anticipate 2 additional AST Missions (funding limited; 5 tests have
requested AST support): supporting characterization of unique NMD
and TMD penaids, and IR bulk filtering and discrimination algorithm
development.

Continue flight experiments collecting critical data on counter-
measures. (First quarter only; succeeding quarters require
additional funding.)

Demonstrate critical NMD optical sensor and system functions. (First
quarter only; succeeding quarters require additional funding.)
Continue flight experiments in support of element discrimination
algorithms. (First quarter only; succeeding quarters require
additional funding.)

Program Plan to Completion: This is a continuing program.
WORK PERFORMED BY:

Boeing Aerospace Company

Boeing Commercial Airplane Company
Honeywell

Hughes Aircraft Company

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None
SCHEDULE CHANGES: Flight test/experiment launch date changes result

in revised “ST mission dates and increased cost.
COST CHANGES: Lowered funding level reduces number of missions
supported.

PROGRAM DOCUMENTATION:
RELATED ACTIVITIES:

1105 Discrimination Technology PE No. 0603215C
1106 Sensor Studies & Experiments PE No. 0603215C
2102 Brilliant Eyes (BE) Experiments PE No. 0603215C
2202 Ground Based Interceptor (GBI) PE No. 0603215C
3111 Surveillance Engineering PE No. 0603215C
3301 Test Data Center PE No. 0603215C
3304 Targets PE No. 0603215C

is no unnecessary duplication of effort within SDIO or the DoD.

OTHER APPROPRIATION FUNDS: None.

NTERNATIONAL COOPERATIVE AGREEMENTS: None.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

0603215C Project Number: 3307
Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

MILESTONE SCHEDULE:

Support
Support
Support

Brilliant Pebbles (BP)-TD (completed)
AST Dedicated Target (DT)-2 (completed)
TMD Countermeasure Mitigation Program

{TCMP)-1A (completed)
Support TCMP-1B (completed)

Support
Support
Pending
Pending
Pending
Pending
Pending
Pending
Pending
Pending

STARS M-1

Firebird -2A

Support Red Tigress-2A

Support Red Tigress-2B

Support Target Development Test (TDT)-1
Support DT-2A

Support Firebird-28

Support Red Tigress-3

Support ODES Demonstration Flight
Support Midcourse Space Experiment (MSX)

Target Launch-5




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3308
PE Title: Limited Defense System Budget Activity: 03

Strategic Programs
April 1993

RESOURCES: ($ in Thousands)
Project Title: System Simulations

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 10,123 7,398 5,458 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The System Simulators are being developed to provide end-to-end
analysis capabilities that are based on current Global Protection Against
Limited Strikes (GPALS) architectural concepts and are traceable to the
top level system requirements. System Simulators will be a high fidelity
design with specific representation of the system while retaining some
architectural configuration flexibility. System Simulators are a critical
exercise in the engineering and integration of the system and its
interfaces, in that the System Simulators development spans multiple
development agencies and will precede the availability of hardware
components and subsystems by years. The cognizant services and Element
Program Offices are directly responsible for the development of their
models, which will then be integrated into a common simulation framework
at the National Test Facility. System Simulators as analysis tools are
expected to play a crucial role in the formal testing of the system.

PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Completed the development of System Simulator Build 1.0 element
models and delivered them to the National Test Facility for
integration with the System Simulator Framework.

0 Initiated the next System Simulator Build 2.0 program that will
focus on modeling GPALS as designed.

0 Developed requirements for the System Simulator Build 2.0 (NMD/FSS)
in support of GPALS architectures.

0 Initiated requirements development for System Simulator Build 2.0
(GPALS) to include interfaces for TMD.

0 Complete integration and test activities of System Simulator Build
1.0 at the National Test Facility.

0 Develop, integrate, and test System Simulator Build 2.0 (NMD/FSS) to
support system level analysis prior to system PDR.

] Complete requirements development for System Simulator Build 2.0
(GPALS) with preliminary GPALS capabilities.

0 Continue to upgrade system simulators in support of evolving GPALS
analyses requirements.

0 Commence User Training by NTF using Build 1.0.

) There will be a continuing requirement to reflect the evolving GPALS
design into the system simulators. It is anticipated that there
will be a recurring development cycle following each major system
requirement/design review to update simulator requirements across
the various elements, upgrade the element models accordingly, inte-
grate the new models into the simulation framework, conduct required

v all
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FY1994 ROT&E DESCRIPTIVE SUMMARY

Limited Defense System

Project Number: 3308
Budget Activity: 03

Strategic Programs
April 1993

regression/acceptance testing, and finally, certify the new release

for its intended use.

Additionally, during this period, the service executing agent will
be required to provide software life cycle maintenance support and

configuration management for their respective element models.

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:
Strategic Defense Initiative Organization
United States Army Strategic Defense Command

United States Air Force Space Systems Division
National Test Facility (NTF)

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
JECHNICAL CHANGES: None

SCHEDULE CHANGES: L2SS (NMD/FSS) 3Q/FY93 to 40/FY93.

2Q/FY94 to 4Q/FY94

PROGRAM DOCUMENTATION:

RELATED ACTIVITIES:

1501 Survivability

2104 GBR

2300 C°t

2304 Software Engineering

3102 Engineering and Integration
3108 Operational Environment
3110 Survivability Engineering
3111 Surveillance Engineering
3112 System Engineering Support
3302 System Test Environment
3306 Advance Research Center
4201 Systems Engineering Management

here is no unnecessary duplication of effort within

OTHER APPROPRIATION FUNDS: None.
INTERNATIONAL COOPERATIVE AGREEMENTS: None.
MILESTONE SCHEDULE:

System Simulator Build 1.0

System Simulator Build 2.0 (NMD/FSS)
System Simulator Build 2.0 (Initial GPALS)
System Simulator Build 2.0 (GPALS)

System Simulator Build 3.0

v al3

PE

No.
No.
No.
No.
No.
No.
No.
No.
No.
No.
No.

No

L2SS (GPALS)
COST CHANGES: SDIO funding is 30% less than planned for FY 1993.

0603218C
0603214C
0603214C
0603215C
0603215C
0603215C
0603215C
0603215C
0603215C
0603218C
0603218C
0603215C

SDIO or the DoD.




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3309
PE Title: Limited Defense System Budget Activity: 03

Strategic Programs
April 1993

RESOURCES: ($ in Thousands)
Project Title: System Test Planning and Execution

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 24,419 31,215 35,069 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENTS AND SYSTEM CAPABILITIES:

The objective of this project is to provide "system-level"” test
planning and execution for development testing (DT) for the BMD system and
its system-level segments. Element development test and evaluation
(DT&E), however, remains the responsibility of the element program manager
as does element interface testing. This project supports both the SDIO
and Service system-level planning for DT. This project previously
supported Operational Test (OT) planning, but OT support in FY94 and
beyond is now funded by Project 3314.

System-tevel testing will consist of four related efforts in DEMVAL:
1) Extraction and augmentation of system data from element DT contractor
and government tests to meet system test objectives as defined in the
System Test Plan; 2) Development of a test network to support inter-
element/MDAP live flight integration and System Integration Tests (SIT});
3) Completion of system wide BMD emulations in a real-time Integrated
System Test Capability (ISTC); and 4) Development of a representative
system test site at KMR. DEMVAL system test planning also includes
planning for the tests in the BMD Engineering and Manufacturing
Development (EMD) phase in sufficient detail to define the resources and
provide those top-level test plans to support the Milestone reviews and to
scope the EMD Statements of Work.

When SDIO-sponsored system-level tests are performed concurrently
with element and inter-element tests to collect system data or satisfy
"system" test objectives, this project will fund the system-level
incremental delta analysis and evaluation over and above the basic element
test costs. Certain tasks are related but not included; i.e., Service
element DT. Further, Allied tests are not included.

PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Initiated documentation of the ISTC requirements and development
plans.

o Procured and installed hardware for four vreal-time element
emulations, global environment, and test and control to support ISTC
proof of principle (POP) demonstrations.

0 Began development of software for four element ISTC nodes, global
environment, and test and control to support the ISTC POP.

0 Prepared for demonstration of an ISTC POP two-node system.

0 Began the ISTC Verification, Validation and Accreditation (VV&A)
Program for ISTC.

0 Established SIT data communication lines with KMP.

v old
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FY1994 ROT&E DESCRIPTIVE SUMMARY

I1 playback.
exercises.

STP.
0 Begin definition of the ISTC design.

0 Demonstrate ISTC Proof of Principle at the ARC and NTF.
0 Begin software development of the ISTC Framework, including global

environment, test and control.

0 Establish test communications infrastructure to support near-term

LFIEs and SITs.

] Conduct SIT 1 Phase IlI--Live Flight Integration Exercise-DT2 (LFIE-

DT2).

) Define interfaces between global environment and GBI, GBR, and BM/c3
nodes.

0 Complete a major revision of the System Test Plan.

0 Demonstrate ISTC TMD interconnect Proof of Principle.

0 Complete initial ISTC VV&A planning.

o Conduct DT planning for integration exercises and SITs.

0 Collect data from events included in the System Test Plan.

0 Conduct Technical Independent Evaluation of selected STP/ISTC
events.
Conduct SIT-1 Phase Il (data playback/HWIL).
Complete update of the GPALS System/BMC3 Capstone Test and
Evaluation Master Plan (TEMP).

0 Conduct DT planning for IE and SITs to be conducted.

0 Conduct planning for system events included in the System Test Plan.

0 Collect data from system test events in the System Test Plan.

0 Conduct Technical Independent Evaluation of selected STP/ISTC
events.
Plan to Completion: This is a continuing program.

D. WORK PERFORMED BY:

0 USASSDC, ANMDPQ, ATMDPO

0 AF/SMC

0 NTB/NTF

o POET, FFRDCs

0 AFOTEC

(] USA OPTEC

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: Minima)

2: SCHEDULE CHANGES: System Test Planning and Execution schedule

Program Element: 0603215C Project Number:

PE Title: Limited Defense System Budget Activity:
Strategic Programs
April 1993

] Conducted DT planning for Integration flight data collection

3309
03

o Conducted SIT 1 Phase I which collected FTV-2 data for SIT 1 Phase

0 Began Technical Independent Evaluation planning for events in the

revised to reflect support for adjusted acquisition programs.

3. COST CHANGES: Reduction in cost results from schedule stretch-out.

F. PROGRAM DOCUMENTATION:




FY1994 ROT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C

PE Title:
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Limited Defense System

RELATED ACTIVITIES:

2102 BE

2103 GSTS

2104 GBR

2202 GBI

2300 Command Center

Theater Missile Defenses
Limited Defense System
Space-Based Interceptors
Other Follow-On Systems
Research & Support Activities

OTHER APPROPRIATION FUNDS: None

INTERNATIONAL COOPERATIVE AGREEMENTS:

MILESTONE SCHEDULE:

BMD TEMP Publication

System Test Plan Update

ISTC Requirements Inputs

SIT 1 Phase III (LFIE-DT2)

ISTC Proof of Principle (POP) at ARC
SIT 1 Phase Il (Replay/HWIL)

SIT 1 Phase IV (LFIE-TDT1)

ISTC POP at NTF

ISTC POP for TMD Interconnect at NTF
LFIE-DT2A

ISTC Delivery of Global Framework 1

Project Number: 3309
Budget Activity: 03
Strategic Programs

April

here is no unnecessary duplication of effort within

None

1993

PE No

. 0603215C
. 0603215C
. 0603215C
. 0603215C
. 0603215C
. 0603216C
. 0603215C
. 0603214C
. 0603217C

0603218C

SDIO or the DoD.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3310

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

A. RESOURCES ($ in Thousands)

Project Title Test & Evaluation Facilities
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

LDS DEM/VAL 0 25,370 19,534 Continuing

R&S DEM/VAL 42,426 0 0 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This task provides for overall coordination of centrally managed
test facilities throughout the SDI Program and, as such, is funded across

several Program Elements.

This objective of this project is to provide adequate, common-user
test and evaluation (T&E) facilities to enable SDIO test and experiment
programs to meet their objectives. Prudent consolidation can enhance
efficiency and economy while satisfying user requirements. Facilities
requirements will be satisfied using existing resources whenever possible.
New and upgraded facilities will only be pursued when no existing capa-
bility will meet basic requirements. This project includes the following
facilities: the Center for Research Support (CERES), Kinetic Energy
Digital Emulation Center (KDEC), Aero-Optical Evaluation Center (AOEC),
National Hover Test Facility (NHTF), and Kinetic Kill Vehicle Hardware-in-
the-Loop (KHILS), the Tunnel 9 Facility, and a BAA to explore foreign test

technologies and capabilities.

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

0 CERES: Provided research support at the NTF to test and experiment
programs (e.g., payload support of orbital flight tests), focusing
on design and implementation of CSTC communication 1inks, telemetry/
tracking and commanding systems, data recording, experiment support

tools, and facility work space configuration.

o KDEC: Provided flight predictions for LEAP Hover Tests. Provided an
archive and information retrieval system for data, models and simu-
lations associated with KEW development and production. Provided
LEAP flight test simulations and support to the SEEDD program and

the A-HIT hover test simulation.

0 AOcC: Development of high temperature, high pressure operation of

LENS shock tunnel to support aero-optic testing of BAA seekers.

0 NHTF: Provided an indoor, inexpensive, repeatable test capability to
demonstrate and validate the propulsion of integrated kinetic energy

interceptor configurations. Performed LEAP hover tests.

0 KHILS: Development of high performance infrared (IR) scene gener-
ation system to support integrated interceptor hardware-in-the-loop

testing. Performed hardware-in-the-loop tests for SEEDD and
ULTRASEEK programs.

0 CERES: Continue development of initial operational telemetry,
tracking and control capability. Verification of facility to occur

v ool




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3310

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

CO0OO0O0O0O0O
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during MSTI 2 flight experiment. Continue to provide research
support at the NTF to test and experimental programs.

KDEC: Provide analysis support for LEAP, TMD and NMD. FOC for 6
DOF simulations for endo and exoatmospheric interceptors complete.
AOEC: Conduct facility calibration and aero-optic instrumentation
verification. Perform testing of BAA Seeker Head concepts.

NHTF:  Perform hover tests to support LEAP, solid and liquid
propulsion, and other technology programs.

KHILS: Development of advanced scene generation and projection
system to include broadband spectrum and the inclusion of aero-optic
effects. Perform tests to support ENDO-LEAP, MSTI, SIT and INETS
programs.

TUNNEL 9: Develop shroud removal analysis to support shroud
technology. Development of full flight aerothermal heat soak
capability for endointerceptor technology development.

BAA announcement released. Evaluations compiete. Initial funding
for test technology proof-of-concept demonstrations.

CERES: Development to full telemetry, tracking and control to
perform mission operations durinn DT&E and combined DT/OT.

KDEC: Perform NMD and Endo-LEAP interceptor 6 DOF simulations.
AOEC: Endo-Leap seeker head testing.

NHTF: Perform hover tests to support Endo-LEAP, and BP
Incorporate captive carry test capability to augment hover testing.
KHILS: Complete advanced wideband scene generation and projection
capability. Support hardware-in-the-loop tests for NMD, BP, Endo-
Leap, SIT and ISTC.

TUNNEL 9: Perform shroud removal tests for Endo-LEAP.

Continue BAA proof-of-concept demonstrations.

Program Plan to Completion: This is a continuing program.
WORK PERFORMED BY:

US Army Space and Strategic Defense Command

National Test Facility

Calspan/ University of Buffalo Research Center (CUBRC)
Air Force Space Mission Center

Wright Labs

Phillips Labs

Naval Surface Warfare Center, Dahlgren Division

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None.

SCHEDULE CHANGES: None.
COST CHANGES: Cost reflects reduction in LDS activities. TMD is

increasing their funding line as their activities are increasing in
3310 for FY94.

PROGRAM DOCUMENTATION:
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FY1994 RDTAE DESCRIPTIVE SUMMARY

OTHER APPROPRIATION FUNDS: None

INTERNATIONAL COOPERATIVE AGREEMENTS: None
MILESTONE SCHEDULE:

NHTF LEAP testing

KDEC LEAP support

BAA Release

AOEC Facility Calibration Complete

BAA evaluations complete. Initial funding
for proof demos

CERES Phase 1 I0C. Support MSTI-2 Flight
AOEC Endo-LEAP testing

KDEC FOC

Endo-Leap DT testing

CERES Support for MSTI

Tunnel 9 Flight Dup Upgrade 10C

KHILS FOC Broad band scene generation
GBI DT Testing

BP Flight Experiments

BE Flight Experiments

Program Element: 0603215C Project Number: 3310
PE Title: Limited Defense System Budget Activity: 03 '
Strategic Programs
April 1993
G. RELATED ACTIVITIES:
0 1106 Sensors Studies and Exp/MSX PE No. 0603215C
0 1202 LEAP PE No. 0603217C
] 1202 Endo-LEAP PE No. 0603215C
0 1208 Intercept Active Disk Tech PE No. 0603215C
0 1209 Endo Technology PE No. 0603215C
0 1211 Interceptor/Facilities PE No. 0603215C
] 1501 Surv Tech Prog Support PE No. 0603215C
0 1502 Lethality & Tgt Hardening PE No. 0603217C
(] 2102 Brilliant Eyes PE No. 0603214C
0 2104 GBR PE No. 0603215C
0 2202 GBI PE No. 0603215C
0 2205 Brilliant Pebbles PE No. 0603214C
] 3103 SDI Metrology PE No. 0603215C
0 3107 Environ, Siting & Facilities PE No. 0603218C
0 3301 Test Data Centers PE No. 0603215/17C
(] 3303 T&E Planning PE No. 0603215C
0 3304 Test Facilities/Targets PE No. 0603214/15C
0 3309 System Test Planning/Exec PE No. 0603215C
o 3311 Mobile Test Assets PE No. 0603215/17C
0 3313 Test Ranges PE No. 0603215C
There is no unnecessary duplication of effort within SDIO or the DoD. .




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C/0603217C Project Number: 3311
PE Title: Limited Defense System/ Budget Activity: 02/03

Follow-On Technologies Advanced Technology
Development /Strategic
Programs
April 1993

RESQURCES: ($ in Thousands)
Project Title: Mobile Test Assets

FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 0 16,410 0 Continuing

FOT DEM/VAL

850 0 Continuing

0
R&S DEM/VAL 12,439 0 0 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This task provides_ for overall coordination of test mobile assets
throughout the SDI Program and, as such, is funded across several Program
Elements.

This project allocates resources to develop, operate, maintain, and
upgrade SDIO mobile test assets. SDIO test and technology experiment pro-
grams require adequate test resources, ranges, monitoring and data collec-
tion to accomplish their test objectives. When existing ranges/launch
locations and fixed facilities do not have sufficient capability to
support SDIO test and experiment requirements, mobile assets will be
programmed consistent with overall T&E requirements. This project
currently supports the range support ship, USNS Redstone and High Altitude
Observatory (HALO). In subsequent years the plan is to consolidate other
common user mobile test assets under this project. The USNS Redstone and
her electronic system, the M247 Flight Test Support System, were specifi-
cally designed and developed by the Navy Strategic Systems Program. It
will be used to perform the range support mission for SDIO where Wake
Island serves as the target launch location. Wake Island has not
traditionally been used as a range asset and is not equipped for this
mission. HALO is a Gulfstream IIl B aircraft which has the ability to fly
at very high altitudes. HALO is outfitted with many sensors designed to
record tests such as missile reentries, booster launches, and experiments
in earth orbit.

PROGRAM ACCOMPLISHMENTS AND PLANS:

0 Provide flight test support, range safety and data collection for
interceptor technology programs at Wake Island with the USNS
Redstone.

0 Provide flight test support, range safety and data collection for
BP Target Demonstration, LEAP, and COMET target flights.

0 Provide flight test support, range safety, and data collection for
interceptor tests.

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:




FY1994 RDOT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C/0603217C Project Number: 3311
PE Title: Limited Defense System/ Budget Activity: 02/03 .
Follow-On Technologies Advanced Technology
Development/Strategic
Programs
April 1993

0 U.S. Army Strategic Defense Command
Strategic Systems Program, Department of the Navy
] 45th Space Wing, Department of the Air Force

o

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

JECHNICAL CHANGES: None
SCHEDULE CHANGES: None

COST CHANGES: None

G N ==

F. PROGRAM DOCUMENTATION:

G. RELATED ACTIVITIES:
1701 Launch Services PE No. 0603217C
3304 Targets PE No. 0603218C
3310 T&E Facilities PE No. 0603218C
here is no unnecessary duplication of effort within SDIO or the DoD.
H. OTHER APPROPRIATION FUNDS: None .

I. INTERNATIONAL COOPERATIVE AGREEMENTS: None

-0 O O

J. MILESTONE SCHEDULE:

Memorandum of Agreement signed
Compatibility Test

Arrival Wake Island

System Checkout

BP Demonstration

LEAP Flights

COMET Flights

Target Demes

GBI

GBR

OO0 0000000 O




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3312
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
A. RESOURCES: ($ in Thousands)
Project Title: System Test Environment Support
FY1992 FY1993 FY1994 Total
Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 0 7,421 4,884 Continuing
R&S DEM/VAL 12,142 0 0 Continuing
B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The System Test Environment Support project provides a critically
needed capability to the SDI community in time sensitive special studies
and analyses, dealing with Strategic Defense System (SDS) architectures,
elements, technologies, interfaces, strategies, testing, and modeling and
simulation (M&S). Programs include: Quick Reaction Studies (QRSs),
Analytical Tool Box (ATB), advanced software and hardware initiatives, SDS
architectural analysis, and improved security for the NTB Network (NTBN).
The ATB is an institutionalized set of models used by test community to
support their decision making processes. The advanced hardware and soft-
ware initiatives support near-term requirements in Software Environment,
Technology Insertion, Networking, and Simulation Techniques. NTBN security
improvements include NTF communications center upgrades (Project Blue
Light) and enhancement of current network capabilities to support multi-
level security (MLS) (Project Excalibur).

C. PROGRAM ACCOMPL ISHMENTS AND PLANS:

0 Performed SDS time critical studies and analyses in support of the
SDIO Community.

o Developed and performed confidence assessment on ATB Model Set.

0 Developed methodology and tools for specification generation, veri-
fication, validation and accreditation.

0 Designed multi-level secure NTB network.

0 Designed and implemented NTBSIM V1.5.

0 Supported BPSIM deveiopment.

o Completed framework methodology study.

0 Continue analytical modeling and simulation support for SDS
development.

0 Conduct ATB confidence assessments of models and simulations used to
support the SDIO decision making process.

0 Investigate methodologies for the parallelization of computer codes.

0 Analyze speedup technique. for computer architecture enhancements.

0 Begin NTB software engineering activities to support SDIO programs.

0 Develop time critical, special, or qguick turn around analytical
studies to support element, segment, and system level efforts.

0 Support U.S. Space Command’s Ballistic Missile Defense Concept of

Operations development, at the Command and Control Gaming Center,
through the preparation of and enhancement to the gaming software
and war game conduct.

0 Develop a modular, generic simulation framework concept to support
architecture development and system evolution.

L3 Ly
92
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3312

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
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Conduct studies and analyses of SDIO architectural issues related to
systems, and element related performance.

NTF Communications Center upgrades through Project Blue Light.
Continue to support development and operation/support of the ATB
Continue MLS development through Project Excalibur.

Import Tow risk, near-term technological advances into the NTB
network.

Provide NTB system engineering and integration for Test and
Evaluation (T&E) support capability development, system T&E support
requirements analysis, and system T&E support plans and
implementation.

Provide leakage analysis of the GPALS System, with greater emphasis
placed on integrating ground and flight test data.

Support SDIO Software Engineering activities and enhance NTF and NTB
Software Engineering capabilities.

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:

Martin Marietta

National Test Bed Joint Program Office (NTBJPO)
Colsa, Inc

Naval Research Laboratory

Los Alamos National Laboratory

Teledyne Brown Engineering

Nichols Research

Vanguard Research

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None
SCHEDULE CHANGES: Slippage is anticipated in I0Cs and other

deliverables commensurate with overall programmatic funding
reductions.
COST _CHANGES: Funding shortfalls resulted in a significant

reduction in NTB support for systems engineering, analytical studies
and technical application for SDS Element-, Segment-, and System-
level architectural analysis to support the SDIO community and NMD
development.

PROGRAM DOCUMENTATION:

RELATED ACTIVITIES:

3112 Sys Engr Support PE No. 0603215C
3205 TMD Studies Pt No. 0603216C
3206 System Threat PE No. 0603218C
3207 Arch Integration PE No. 0603214C
3301 Data Center PE No. 0603218C
3302 National Test Bed PE No. 0603218C
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Project Number: 3312
Budget Activity: 03

Ongoing Quick Reaction Studies

Commence Project Blue Light upgrades

NTB Framework Methodology Study

Analytical Tool Box Initial Operational Capability
AIS Review (QRS)

Migrate Analytical Tool Box databases
Complete Project Blue Light Testing

GPALS Mission Performance Evaluation

Theater Missile Defense

Insert VV&A into Analytical Tool Box Services
Tactical Warning/SDS Sensors Simulators
System Integration Testing Analysis

NMD/TMD Interface Study

ATB Model Interfaces

Project Excalibur design dacumentation

0603216C
0603218C
0603214C
0603214C
0603218C

Program Element: 0603215C
PE Title: Limited Defense System
Strategic Programs
April 1993
0 3305 Theater Test Bed PE No.
0 3306 CREO PE No.
0 3308 Systems Simulator PE No.
0 3309 System Test/Plan PE No.
0 3310 Test Facilities PE No.
There is no unnecessary duplication of effort within SDIO or the DoD.
H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE:




FY 1994-95 BIENNIAL RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3313

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

A. RESQURCES ($ in Thousands)

Project Title Test Ranges
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

LDS DEM/VAL 0 19,995 14,651 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This task provides for overall coordination of centrally managed
test range support throughout the SDI Program and, as such, is funded
across several Program Elements.

This objective of this project is to provide adequate, common-user
test and evaluation (T&E) ranges to enable SDIO test and experiment
programs to meet their objectives. This is the first year these projects
are consolidated for management purposes; the plan is to further consoli-
date management for other multi-user ranges in future years. Prudent
consolidation can enhance efficiency and economy while satisfying user
requirements. Range requirements will be satisfied using existing
resources whenever possible. New and upgraded ranges will only be pursued
when no existing capability will meet basic requirements. This project
includes the following ranges: WSMR, USAKA, Wake Island, ESMC LC-20,
Rapid Optical Beam Steering (ROBS) support, Millstone Hill, Range
Instrumentation.

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

0 USAKA operations and maintenance: Provided test infrastructure
support to include range instrumentation upgrades, power station,
fire station, security, inter-island transportation and maintenance
of facilities to meet planned flight test requirements.

0 WSMR operations: Provided test infrastructure support for SDIO
interceptor technology programs.

0 Space Launch Complex 20, ETR: Provided site management,
administration and technical support to users for SLC 20 activities
supporting SDIO.

0 MILLSTONE HILL: Provide SDIO representative for flight test
planning, execution and reporting for Millstone Hill support of SDIO
tests and experiments originating at Wallops Istand and ESMC.

0 WAKE ISLAND: Provide overall launch services management for targets
supporting SDIO flight experiments. Provide test infrastructure
support including communication, security CCTV, photography and
instrumentation interfaces.

0 USAKA: Provide test infrastructure support to include range
instrumentation upgrades, power station, fire station, security,
inter-island transportation and maintenance or facilities to meet
planned flight test requirements.

0 WSMR:  Provide test infrastructure support for SDIO interceptor
technology programs.




FY 1994-95 BIENNIAL RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3313
PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993
0 Space Launch Complex 20, ETR: Provide site management,

o
0
]
o
0
0
D.
o
o
o
E.
1.
2.
3.
F.
G.
0
0
o
0
o
0
0
0
0
0
T
H.

administration and technical support to users for SLC-20 activities
supporting SDIO.

Millstone Hill: Provide tracking/discrimination support for ETR
launches.

WSMR: Improve communications system (secure and non-secure).
Improve multi-object tracking capability. Install real-time
data/graphics displays to support new tests. Support LENS test(s).
USAKA: Upgrade telemetry system and recording capability. Improve
range safety system for high-dynamic interceptors. Expand
communications to accommodate more complex tests. Upgrade to radar
system (ALCOR, etc.), Global Positioning System.

Wake Island: Preparation for GBI, LEAP, MSX, and VIP tests.
Install range safety system.

ETR: Support ACTEX, HTSSE 182, and SPAS III

ROBS: Upgrade and conduct range demonstration.

Program Plan to Completion: This is a continuing program.

WORK PERFORMED BY:

US Army Strategic Defense Command
MIT Lincoln Laboratory
White Sands Missile Range

COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: None
SCHEDULE CHANGES:  None
COST_CHANGES: None
PROGRAM DOCUMENTATION:

RELATED ACTIVITIES:

1701 Launch Services PE No. 0603217C
2104 GBR PE No. 0603215C
2202 GBI PE No. 0603215C
2207 Patriot PE No. 0603216C
2208 ERINT PE No. 0603216C
2210 THAAD PE No. 0603216C
2212 Corps SAM PE No. 0603216C
2300 Command Center PE No. 0603215C
3304 Targets PE No. 0603218C
3311 Mobile Test Assets PE No. 0603213C

here is no unnecessary duplication of effort within SDIO or the DoD.

OTHER APPROPRIATION FUNDS: None

INTERNATIONAL COOPERATIVE AGREEMENTS: None
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FY 1994-95 BIENNIAL RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3313
PE Title: Limited Defense System Budget Activity: 03 .
Strategic Programs
April 1993
J. MILESTONE SCHEDULE:
0 AST
0 ODES
0 Dual GPS
0 MSX
o GBR-T and NMD-GBR UOE
] GBI
0 BE




FY 1994-95 BIENNIAL RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3314

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

A. RESOURCES ($ in Thousands)

Project Title Operational Test and Evaluation
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

LDS DEM/VAL 0 925 4,000 Continuing

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This project covers the activities to be performed by the opera-
tional test agencies; US Air Force (AFOTEC), US Army (OPTEC), and US Navy
(OPTEVFOR) to support operational test planning and execution for the
GPALS system and associated NMD MDAPS. This project includes planning for
and test of associated software and actual element hardware. It also
includes the integration testing of system-level configurations.
Operational testing will consist of several related efforts in DEM/VAL: 1)
Extraction of system OT data from element DT contractor and government
tests to meet est objectives; 2) Extraction of inter-element integration
test data from a series of Integration Exercises and System Integration
Tests (SITs); and 3) use of a system-wide BMD simulations in real-time
Integrated system Test Capability (ISTC). These agencies will support a
family of operational test builds and tests as appropriate for the
operational impacts and support. Ensure that test plans include test
objectives, measure of effectiveness and related measures of performance
to permit an assessment of the system and address critical operational
issues. Participate in the development test planning to permit maximum
application of DT data to support operational evaluation objectives.
DEM/VAL operational test planning also includes planning for the tests in
the BMD Engineering and Manufacturing Development (EMD) phase in
sufficient detail to define the resources and provide those top-level test
plans to support the MSII review and to scope the EMD Statements of Work.
For FY93, the effort is split between projects 3309 and 3314. This
transition to a separate project facilitates the independence of 0T
consistent with Public Law. The OT objectives include the conduct of OT&E
planning, the identification of OT&E resources requirements, and the
identification of ISTC and SIT objectives for OT&E.

C. PROGRAM ACCOMPLISHMENTS AND PLANS:
0 Define operational test requirements.
0 Provide OT inputs to the BMD Test and Evaluation Master Plan (TEMP)
0 Participate in Test and Evaluation Working Groups.
0 Develop, review and comment on the test plans, and design

documentation.

Participate in ISTC and SIT planning.

Insure user coordination of test activities.

Continue definition of operational test requirements.
Provide OT inputs to the BMD Test and Evaluation Master Plan (TEMP).
Participate in Test and Evaluation Working Groups.
Develop, review and comment on test plans, and design documentation.

328
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FY 1994-95 BIENNIAL RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603215C Project Number: 3314

PE Title: Limited Defense System Budget Activity: 03
Strategic Programs
April 1993

0 Participate in ISTC including Framework 1 Assessment and SIT
planning.
0 Insure user coordination of test activities.

Program Plan tr Completion: This is a continuing program.

D. WORK PERFORMED BY:

o] Air Force Operational Test and Evaluation Command (AFOTEC)
0 US Army Operational Test and Evaluation Command (OPTEC)
] US Navy Operational Test and Evaluation Force (OPTEVFOR)

E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

TECHNICAL CHANGES: N/A (all work was in 3309)
SCHEDULE CHANGES: N/A (all work was in 3309)
COST CHANGES: N/A (all work was in 3309)

L PO

F. PROGRAM_DOCUMENTATION:
G. RELATED ACTIVITIES:

0 Theater Missile Defense Initiative PE No. 0603216C
0 Space Based Interceptor PE No. 06063214C
0 Research and Support Activities PE No. 0503218C
o 2102 BE PE No. 0603215C
0 2104 GBR PE No. 0603215C
0 2105 GBI PE No. 0603215C
0 2100 Command Center PE No. 0603215C
There is no unnecessary duplication of effort within SDIO or the DoD.

H. OTHER APPROPRIATION FUNDS: None
I. INTERNATIONAL COOPERATIVE AGREEMENTS: None

J. MILESTONE SCHEDULE:

BMD TEMP Publication

ISTC Requirements Inputs

SIT 1

ISTC Documentation

Pian for Events in the System Test Plan
Evaluate ISTC Framework for OT

Plan SITs

Plan ISTC OT Assessments

Define EMD SOW and Resources

Conduct OT Evaluation of SITs

Conduct OT Evaluation of ISTC

Early Operational Assessment for MSII

OO0 000000000
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FY1994 ROT&E DESCRIPTIVE SUMMARY

Program Elements: 0603215C/0603218C Project Number: 4000
PE Titles: Limited Defense System/ Budget Activity: 03
Research & Support Activities Strategic Programs
April 1993
A. RESQURCES: ($ in Thousands)
Project Title: Operational Support Costs
FY1992 FY1993 FY1994 Total
Program Name: Actual Estimate Estimate Program
LDS DEM/VAL 19,229 59,717 10,436 Cantinuing
SBI DEM/VAL 18,863 0 0 Continuing
FOT DEM/VAL 88 2,279 0 Continuing
R&S DEM/VAL 269,647 201,546 256,709 Continuing
B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

This project provides program management, system engineering, and
program control support common to all other projects within these PEs.
Program management tasks include SDI0O and Executing Agent central
management functions, including those that support the Office of the
Director, Strategic Defense Initiative and his supporting staff located
within the Pentagon. Typical system engineering tasks include review and
analysis of technical project design, development and testing, test
planning, assessment of technology maturity and technology integration
across SDIO projects; and support of design reviews and technology inter-
face meetings. Program control tasks include assessment of schedule,
cost, and performance, with attendant documentation of the many related
programmatic issues. This project supports funding for personnel and
expenses for travel (TDY), training, rents, communications, information
management, utilities, printing, reproduction, supplies, and equipment.

PROGRAM ACCOMPLISHMENTS AND PLANS:

0 The funding provided by this project has enabled and will enable the
executing agents to centralize funding and management of common and
recurring operating costs. This optimizes their value across the
entire range of SDIO projects, and allows technical research funding
to be devoted solely toward that purpose. This strategy of central-
izing management will continue to occur throughout this program.

WORK PERFORMED BY: The System Engineering and Program Control tasks
are performed through a number of support contracts, and civilian program
managers as employees of the Army Strategic Defense Command and the Air
Force. Work is performed by the following major contractors:

Ford Aerospace Division
ANSER Inc.

COLSA Inc.

GRC Inc.

Hewlett Packard

o000 Oo

PROGRAM DOCUMENTATION:

C
o
<l




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Elements: 0603215C/0603218C Project Number: 4000
PE Titles: Limited Defense System/ Budget Activity: 03 .
Research & Support Activities Strategic Programs
April 1993
F. RELATED ACTIVITIES: This project supports all other SDIO projects

within these PEs. There is no unnecessary duplication of effort within
SDIO or the DaD.

G. OTHER APPROPRIATION FUNDS: None

H. MILESTONE SCHEDULE:

0 Praducts are generated on an as-required basis in support of the
SDIO technology and management projects.




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603218C Project Number: 4302

PE Title: Research & Support Activities Budget Activity: 03
Strategic Programs
April 1993

A. RESOURCES: ($ in Thousands)

Project Title: Technology Transfer
FY1992 FY1993 FY1994 Total
Program Name: Actual Estimate Estimate Program
R&S DEM/VAL 2,592 2,239 2,862 Continuing

B.

BRIEF DESCRIPTION OF MISSION REQUIREMENTS AND SYSTEM CAPABILITIES:

The Technology Applications Program was established in 1986 to make

SDI technology available to federal agencies, state and local governments,

and U.

S. business and research interests. The objective of this program

is to develop and support the transfer of SDI-derived technology to
Department of Defense applications as well as toc other federal, state, and

Tocal

government agencies, federal laboratories, universities, and the

domestic private sector.

PROGRAM ACCOMPLISHMENT AND PLANS:

Expanded the SDIO Technology Applications Information System to over
2,000 on-line.

Signed a MOA between SuIO and the AF/NASA National AeroSpace Plane
(NASP) program office.

Sent information on selected, high-promise, commercializable tech-
nologies to over 5,000 organizations.

Published a yearly report available to the general public on
promising and actual SDI-sponsored spin-offs.

Conducted a series of technology transfer demonstrations programs.
Continue to make SDI technology available to federal agencies, state
and local governments, and U.S. business and research interests.
Additional meetings with private and federal technology transfer
specialists will be accomplished to review SDI technology for poten-
tial application in biomedical research; electronics, communi-
cations, and computer technology, power generation, storage, and
transmission; and materials and industrial processes. The Joint
SDI-Defense Technology Applications effort will continue to be
emphasized through the use of technology briefs to Army, Navy, and
Air Force laboratories and research centers.

Efforts will continue to emphasize the technology transfer programs
begun in earlier years. SDI technology will continue to be reviewed
for inclusion into the Technology Applications Information System
computer database. Additional technology transfer initiatives will
be undertaken as opportunities become available. Continue
demonstration programs that will assist SDIO in expediting potential
technology to the private sector. Develop close interaction working
relationship with the National Technology Transfer Center so as to
leverage their capabilities in the performance of our mission.

Program Plan to Completion: This is a continuing program.
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603218C Project Number: 4302
PE Title: Research & Support Activities Budget Activity: 03 .
Strategic Programs
April 1993
D. WORK PERFORMED BY:
0 NASA
E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:
1. TECHNICAL CHANGES: None
2. SCHEDULE CHANGES: None
3. COST CHANGES: None
F. PROGRAM DOCUMENTATION:
G. RELATED ACTIVITIES:

May be related potentiaily to all SDIO programs. There is no
unnecessary duplication of effort within SDIO or the DoD.

H. OTHER _APPROPRIATION FUNDS: None

I. INTERNATIONAL COOPERATIVE AGREEMENTS: None
J. MILESTONE SCHEDULE: .

Report on successful technology transfer models
Conduct five Technology Applications Reviews
Publish SDI High Technology Update (quarterly)
Publish 1993 SDI Technology Applications Report
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FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 4305

PE Title: Follow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993

A. RESOURCES: ($ in Thousands)

Project Title: Miniaturized Accelerators for PET
FY1992 FY1993 FY1994 Total

Program Name: Actual Estimate Estimate Program

FOT DEM/VAL 1,027 500 0 Completed

B. BRIEF DESCRIPTION OF MISSION REQUIREMENT AND SYSTEM CAPABILITIES:

The Positron Emission Tomography (PET) accelerator program,
initiated in FY88 by Congressional direction, is a research project that
will reduce the size, weight, and cost of current particle accelerators
used to develop radio-pharmaceuticals for Positron Emission Tomography
medical diagnoses.

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

o PET Accelerator: A full up system consisting of the miniature

b accelerator, target chamber, and automated Radio-Pharmaceutical

’ Synthesis Cell will be demonstrated in a research environment at the
University Subcontractor Locations.

0 Complete the final phase of PET accelerator research, and develop-
ment of radio-pharmaceuticals for use in Positron Emission
Tomography medical diagnoses by demonstrating the systems 1in a
Government clinical environment. Demonstrate a mobile concept to
support several users.

] Program Terminated in FY93.

D. WORK PERFORMED BY:

PET Accelerator Program:
0 Science Research Laboratory Inc.

0 Science Applications International Corporation
E. COMPARISON WITH FY 1993 DESCRIPTIVE SUMMARY:

JECHNICAL CHANGES: None

SCHEDULE CHANGES: None

COST CHANGES: Remaining funds will be forwarded to SRL to complete
field test.

W N —
. e

F. PROGRAM DOCUMENTATION:

G. RELATED ACTIVITIES:
There is no unnecessary duplication of effort within the SDIO or DoD.

H. OTHER APPROPRIATION FUNDS: None.

I. INTERNATIONAL COOPERATIVE AGREEMENTS: None.

™
b PRI

e - " |




FY1994 RDT&E DESCRIPTIVE SUMMARY

Program Element: 0603217C Project Number: 4305

PE Title: Foitlow-On Technologies Budget Activity: 02
Advanced Technology
Development
April 1993

J. MILESTONE SCHEDULE:

0 Complete research on PET as congressionally mandated
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FY 1994

BUDGET ESTIMATES

MILCON
SUMMARIES

v 393




2. DATE

1. COMPONENT
?g?giﬁ FY 1994 MILITARY CONSTRUCTION PROJECT DATA
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
‘ VARIOUS LOCATIONS UNSPECIFIED MINOR CONSTRUCTION
5. PROGRAM ELEMENT 6. CATEGORY CODE 7. PROJECT NUMBER 8. PROJECT COST ($000)
§DI10-321 2,192
9. COST ESTIRATES
ITEN W] ouanTITY UL (5900
UNSPECIFIED MINOR CONSTRUCTION LS -- -

e

10. DESCRIPTION OF PROPOSED CONSTRUCTION:

Provide a lump sum amount for unspecified construction projects, not other
wise authorized by law, having a funded cost of $1,500,000 or less,
including construction, alteration or conversion of permanent or
temporary facilities, in accordance with 10 USC 2805.

11. REQUIREMENT: As Required (New Mission).

REQUIREMENT: This package provides the means of accomplishing urgent
projects that are not identified but which are anticipated to arise during
FY 1994. Included would be projects to support new requirements, suppor:
new concepts, or other essential support to Strategic Defense Initiative
(SDI) programs.

DD

FORM 1391 PREVIOUS EDITIONS MAY BE USED INTERNALLY PAGE NO.

t DEC 76 UNTIL EXHAUSTED




.

VARIOUS LOCATIONS

1. CONPONENT 2. DATE
?gg?g?z FY 1994 MILITARY CONSTRUCTION PROJECT DATA
3. INSTALLATION AND LOCATION 4. PROJECT TITLE

PLANNING AND DESIGN

5. PROGRAM ELEMENT

8. PROJECT COST (S00L)
535

6. CATEGORY CODE 7. PROJECT NUMBER

SDI0-322

9. COST ESTIMATES

UNlt

QUANTITY oSt

1TEM

cost
($000)

PLANNING AND DESIGN

535

10. DESCRIPTION OF PROPOSED CONSTRUCTION:

The funds requested will be used to provide financing for architectural
and engineering services and for construction design of Strategic Defense
Initiative (SDI) Military Comstruction projects.

11. REQUIREMENT: As Required (New Mission).

REQUIREMENT: These planning and design funds are required to complete the
design of facilities in the FY 1995 SDI Military Construction Program,
initiate design of facilities in the FY 1996 SDI Military Comstruction
Program, and accomplish planning and design for major and complex tech-
nical projects with a long lead-time to be included in subsequent SDI
Military Construction programs.

DD

PREVIOUS EDITIONS MAY BE USED INTERNALLY
UNTIL EXHAUSTED

FORM
1 DEC 76
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1391

.

£ NO.




UNCLASSIFIED

This Page Intentionally Blank

UNCLASSIFIED

v 35K




SLIGIHXH

JIHLO

SHLVILLSH Laoand

661 AA

o1ds




{¢ 3o 1 abed) 1[-YS ILIgIHXa

8T 81 81
o g 0
0o 0 0
0 0 0
0 0 0o
0 0 0
0 0 o
o o (¢]
0 0 0
o 0 0
0 ¢] 0
o 0 0
0 0 0
0 0 0

ve6l Xd t661 Xd 661 Ad
YAMOdNYH

(KAa1anoas 1eoysAyd ‘T-vs) SITLIAILIOY AIINNDES

{01aS) NOILVZINYOHO FAIIWILINI ISNZJIFd OIDIIVHLS

gsaxealyaom

1auuQsIad Joeajuod)

y3buaxys pug
YIMOINYH Q0d "IY10L

Baealyaom
yizbuaazs pumg
suet{T1ATd gog 1E301 ‘2

saxealyaom
Yy3buazls pul
BATH I0dATPU] °q

gsaxeali}iom
yabuaxys pud
8ITH 393110 ‘e

TouuosI9d UBT1TATD

yzbuaizs abeasay
y3buaizs pug
K1eay1IR te3ol -9

y3buarzs abeaaay
y3busaazs pua
pajsyiul °q

yybuaxys abeaaay

y3busiys pul
83807330 ‘e

Joutosiad ATeITTIIR

35¢%




{c jo z abwa) [-vs 1I1GQIHX3

0 0 0 juawdynbg X3yanoas yeaoaqns
0 0 0 aaylxo 9
0 0 0 pung suotjexado ssauysng asuajag S
0 0 0 BAI2834 ‘HRBO 14
Q (4} Q pIeny tfeuoiIeN ‘HI0 €
0 0 0 8aT3Ia¥ ‘W30 (T
0 0 0 Juswaxnooxgd I8Yy3l0 1
juawdinbg AL3tanodassg e
S1S0D INZHLSIANI
L" L’ L’ LS00 1¥404dNS ¥ HSNILYYIdO TVIOL
889" 9zL" L69° snoaue{(3281H to
v10°- 1o’ vio- s3g0) juawdinby A3tanoeg jejo3zqns
v10° v10° vio* 1ayalo v
0 Q 0 aaxas8ayd ‘K30 €
0 0 0 prenn (euvoylieN ‘HI0 [4
0 0 0 B8ATIOY 'HIO 1
juawdinbg L3tanoas °q
0 0 0 831800 Tauuosiad (elolgns
0 0 0 aay3l0 L
0 0 0 aaaasdy ‘'HN0 9
0 0 0 paens TeuofleN ‘HRO S
0 0 0 8AT3IdY ‘W30 4
0 0 0 (oaxes8ay Ie3TTIH €
0 0 0 (paenn TeuotieN) A1e3TrIN Z
0 0 o {aat30y) Azerrrir (1
1auuogIad ‘e

SIS00 LYOddNS % ONIILVHAd4O

v66T X3 F£661 Xd <Z661 Ad

(BUOTTTIW uy sxe{foq)
ALIHOHLNVY ‘IYNOILVYODIIHO TVIOL

(K31anoas 1eoysiyd ‘1-¥S) SAILIAILOV XIIMNDES

(01as) NOILUZINWYOHO FAILVILINI ISNIJIZA IIHAILWYLS

35¢




{¢ 30 ¢ wbelg) I-¥S LIAIHXI

<

w
(4]
2

L* L L’ 0IQs ¥Ood YOI "I¥IOL

0 0 0 S1LS0D INIWLISIANI THILOL

0 0 0 uovjonazsuo)d L3yansas jeloaqns

o o o uotjetadoidde w30 me

0 o o vot3zetadoadde uoT3onazsuo)d AIeyT{TIH 1

uoyr3onaysuoy A3tanoas )

a31aqy L3vanoas 1elolqng

‘9 ]
9 4
9 t
9 [4
9 T

as1ad A3fanoas  °q

{3a3oddng §y juswabruey) §
{auawdotaneaq butaaautbuly) ¢
(quawdotaaaq paosueapy) ¢
auawdoiaaag Lxojexordxd) z
{yoxeasay) T

00000 ©
o0CcOo0 ©
Qo000 ©

LI )

v66l Xd €661 X4 <661 X4

(K31anoes (eaisiuyd ‘T-¥s) SITLIAILOVW XLI™NDIS

(01as) NOIILYZINUOHO FAIIVILINI ASNIIFQ DIDILWULS




*aeak Aue uy B3T3ITATIOR Ou axe 3I3Yy) se ‘aiqedyTddy joN aae g-y¥s§ pue ‘9-ys§ ‘p-ys ‘Z-NS 8ITQIYXI

{3x0ddng asousbylrezuTIazUNOD ‘8-YS)
(A31anosg uotjzewaoiul ‘9-ys)
{{1s3aWdl) suovjeuewy Huystwoadwon ’p-ys)

(£37anoas SIV ‘Z-YS) SIILIAILOV ALIMNDOES

{010S) NOILYZINYOHO FAIIVILINI ESNIJEA OIDIILVHLS

361




(¢ 30 1 obwd) £-ys II1GIHX3

S s¢* 0
0 0 T
0 0 1
0 0 1
0 0 0
0 0 0
0 0 1
0 o T
0 0 0
0 0 0
o 0 0
0 0 0
0 0 0
0 0 0

Y66l Xd ¢£661 Xd 2661 X4
HIMOINYR

((oFsHOD) A3txnoes suotleotunumo) ‘g-ys) SITLIAILONY ALI¥ND3S

(0IaS) NOILVZINVOHO HAILVYILINI ASNIAZA DIOILVHLS

saealyaom

Jauuosaad 30ei3Uuo)

y3buaxzs pugz

YIMOINYH dOd 1TVLOL

CRL-EYSE {7
yjbuaays pugy
BUBRTTIATD gog (=30l

gsaeadyaopm
y3buaays puaz
3ITH 302aTpul

saealyaopm

yjbusays pudg
2ITH 3Io@xTg

<
&
(2 g

e

{ouucsiag uey(iato

yabuaxys sbeasay
y3buaiys pug
A1e3TTTH 1e3jol

yibusaxys wbeasay
Yyjibuaays pud
pa3sTTuy

yabuaayzs abeaaay
yabuaays pug
81381271330

‘q

e

Youuosiag E3TLIN




(¢ jo z ebedq) g£-vs LIGIHXZ

0 0 ¢] juswdtnba A3710085 Tej03qns
0 0 4] 23430 9
0 0 C pung suoyjexadp sesuysng asuajag 5
0 0 0 aA1383Y ‘WN0 v
0 0 0 pI1eny teuoTIEN ‘W30 3
] 0 0 8ATIOY ‘KHRO 4
o o 0 IUBWIINDOIG I3Y30 T
Juawdynby A31anoas ‘e
SLSOD INIHLSAANI
tr | o r- SI1S03 LHOddNS ¥ INILYHIJO IVIOL
ovo-* 120" 0 8NOauURT{adsSTH ‘o (ap]
(=)
200" Z00° 200" 83800 Juawdtnba A3tanocsg jezolqns ™
cgo- <00° ¢00" I3Y30 t
0 0 0 BDAIIBOY ‘KRN0 £ )
0 0 0 pP3eng TeuotieN ‘K30 4
0 0 0 BATIOY ‘HRIO T
uawdynbg Aj3tanoag °q
0 0 0E0" 83800 T3uuOBxdd Tej03qns
g 0 Q€E0- 3430 L
0 0 0 BAI383Y ‘HNO 9
o 0 0 pIens TeuoyleN ‘W0 S
: 0 0 0 8ATIOY ‘H30 (b
0 0 0 (8az3say) Axe3TTIH (¢
0 0 0 (paeno Teuot3eN) AzelTtin (e
o 0 0 (aat30y) Azeayrin (7

661 Ad €661 Ad T66T Xd

.u:oHHHmm ut saejyoq)

ALTUHOHINY TYNOGIIVOI180 19101
({0asnod) Aayanses suoyjzesjunuwoy ‘g-ys) SATLIALIOW AlT1dnods

{oras) NorivzINvouo SAILVILINI ISNIJAA DIDIALWHILIS

Tauuosxad ‘e

SIS0D 1¥0ddnS 3 ONIIVYIdO




{¢ 30 £ ®bed) £-¥S JIdIHXA

<r
L
™
S

T° T° | 0Ids ¥od YOl 'IYLOL

0 0 0 SISOD LINIWHILSIANI TY1O0L

0 0o 0 uoT3IonI3zsuoy £31IN08S [PIOIQNS

0 0 0 uotjevadoadde W30 MNW

0 o 0 uotjetadoadde uot3zonazsuon Kxexv1IN 1

uotT3Ianiysuop L3vanoas i)

a31a4 L31anoag yejoaqns

‘9 S
9 1 4
'9 £
’9 [4
°9 T

431qyd A3yyanoes 'q

H
(330ddng 3 juawabeuey) ¢
{3uawdot1aaaq bHutassuibuy) ¥
{auawdot1aaag pasueapy) ¢
juawdoiaaag Axojeaordxy) g
{yoxeasay) 1

QOOCQO O
0O000 ©
oQo0oC ©

ve6l Ad €661 Ad 661 X4

ALTUOHINY TYNOILUDIIH0 AVIOL
( (03sKOD) A37anoag suojjedsTunumo) ‘p-¥S) SATLIAILON ALINNDIS

(0IaS) NOILYZINYDHO FIATIVILINI ASNIIFA DIDILVHIS




{¢ 30 Y @bwd) 5-¥S LIGIHXI

o 0 0 saealyaop

[8uuosaad JoORIJUOY

0 0 ) yabuaals pug
YAMOdNYH Q00 TvVlol g}

saea3iyaom L

y3abuails puz (4]
BUBTTIATO goG 18301 D

SO
o
Qo

saeakyaom
y3buaaas puiz >
81Ty 3Io8aTpUT ‘q

(o] =]
[=]e]
[w]e]

[o]e]
oo
[ela}

sIe3iya0oM
yabuaiys pug
811y 3Idea1g e

jeuuOsiagd UET(1ATD

yibuaayzs sbeaaay
yzbuaiazer puzg
A1e3711TIW Te3OL i)

o0
(o] =]
(=]

yibuaazs abeaaay
yibusiys pu3l
pajseluld ‘q

0 0 0 y3abuaijs sbeaaay
0

y3buaizs pugz
81351330 ‘B

oo
oo
o0

foUGSEIed AI€3ITITH

66l X4 €660 Xd 2661 Ad
HIMOdNVYRW

{A37anoas TeETIIBNPUI ‘G-¥S) SIILIAIIONY ALI¥NDAS

(01adsS) NOILVZINYSYO FAILWILINI ASNAJIAA DISALYMIS

x\Lll:lllIlllllllllIllllllllllllllIllIlIlIIIIIIIIllIl-IIIlIllIllllllIIllIlIlIIIIIIIIIIIIIIIIIIIEIIIIL



{¢ 3o z ebwd) g-¥S IISIHXI

ooOoQQs ©
oCcooCco ©
CCoOCoo O

1 1" 1
0t0” 0t0° 0€0*

QOQO ©
oo ©
Q000 ©

[=]=lolelelele -]
[elelelofolelolpy -]

oOO000QC ©

V66T Ad t661 AI 2661 X4

(SUOTITIW U} Bxel]Ooq)
ALTYOHLAY 'INNOILVYODI'[40 ‘IV1IOL

auawdinbg Ajtanocag jejoaqns

aayl0 wm
pung suotjeladg ssauisng asuajag S
3A13634 ‘HSO v
paens Jeuot3jeN ‘W50 'y
8AT30¢ ‘HNO 4
JUBWIINO0a4d 218Y30 1
juawdinbg A37anoag 8 -
SLS0D INIHLSIANI
(d)
SLSOD 1¥OddNS % ONILWY¥ILO TY¥LOL me
fNoauUeT 1398 TH ‘a2
8390D juswdinbz A3tansag jejoagng =y

123430 14

24398394 ‘'H3O £

piens TeUOT3IEN ‘W3IO z
8ATIdY ‘W3O 1

juawdinbg Ajtanoag ‘q

831S0) [duuU0BaIad [e30Iqng

I3ylo L

aaiasad ‘W0 9

pIeny TRUOTIEN ‘HNO (S

8AT3OV ‘W30 (¢

(@a309s3y IEITTIR €

(paeng teuotieN} AJel3T[IN (¢

{sat30y) Azear(in X
Tauuosxag ‘E

SLS00 IYOddNS 3 DHNIIVMILO0

(A31anoas Teya3ysnpul ’‘g-ys) SITIIAILOV ALINNOIS

(01aS) NOILVZINYOHO FAILVILINI ASNI4AQ

OI93LVdLS




{¢ 30 £ @bwd) s-¥s LIdIHX3

(=]
oo
oo

o000 C©
CO0O0C0o ©
COOTO O

veel Ad t661 Ad 66T A4

T og)

367

0IdSs "0od YOl TYIOL

SISO0D INIWLSIANI ‘IVIOL

uoyT3oanaisuo)d L3vanoassg (eiozqng

co«um«umouaam:ao me
uotietadoadde uovr3zonajzsuopy Axe3TTIW I

uoTianzlguo) A3Ta0038 )
d31a0d A3vanoas (eioaqns
(3120ddng 3 juawabeuel) 5°g S
{juawdotaaag BuvasautBul) p°9 U4
(jyuawdotsaag paosueapy} €°9 €
juawdotasrag Lixojexordxg} z°9 Z
(yoaeasay) 19 T
3310y L3vanoes - q

ALIMOHLOY TYNOILVODITE0 IYIOL
(£37andag Tetaisnpul ‘G-ys) SATLIATIOV ALINADAS

(010S) NOIINZINYOYO FAIIVILINI ESNAAEA DIOILWHLS




{¢ 30 1 ®bed) r-¥s LIigIuxa

(=]l [=]=)
(o] =] o0
oo oo

[=]=]
(=]«
Qo

(=1}
oo
oo

[=]e]
[=]
(=]

Qo
[=])
Qo

ve6l Xd €667 Xd T661 Ad
YIMOJNYH

(A31anoas Tauuosied ‘L-ys) SIILIAILOV ALINODAS

(014S) NOILVZINVO¥O FAIIVILINI ASNIadq OIDIAIVYLS

sxealxaopm

{auuosaag

yszbusazs puy

IJEIJUOT

HIMOdNYH Qod ‘IViol

saealyaom
y3buaazs puz
EURT{TATD Qog 1e3ol

gaevalyaopm
yaibusagg puz
B8ITH 3Id3xTPU]

sIeaAI0M

y3ibuaxys pui
8xIH 30811qQ

‘e

1euuosiad

Yyibusays abeaaay
yjbuaazg pug
AIe3T1TH te3jol

yybuaays abeaasay
y3busiys puaz
pajstiud

y3buaays abeasay

y3ibusizs puz
813371330

UeT{TATS

‘e

1auuosaad

AIeIT(TH




(¢ 30 ¢ ®bed) .[-¥S LIGIHXZ

0 o 0 juawdinbg A3tanoas tejzosqng
0 0 0 asyao 9
) 0 0 pung suoyjelado ssauisng asuajaq 4
0 0 0 dAI9838W ‘HI0 L4
o 0 0 pIens 1RUOTIIBN ‘H%O €
0 0 0 34132¥ ‘W30 4
o} 0 0 IUBWIINDOA4 29Y3J0 1
juawdinbg A3janoas ‘e
SIS0 INIHISIANI
(o]
0 0 ] S1S0D 1LH04dNS 9 SNIIWY3IdOo TYlol (T
o] 0 0 BNO3URT{BI8TH *2 M
0 0 o 83809 juaudinby Ajtanocaes tezoaqns 5
0 0 0 I3ay30 v
0 0 0 BAI3B3IY 'HRO Iy
0 0 0 PIEND TPUOTIEN ‘W30 Z
4] (1] 0 2AT0Y 'HI0 1
juswdtnbg K3vanoag *q
0 o 0 8380) [auuosxad Te3zo3qng
0 0 0 Iay30 L
0 0 0 3A39839Y4 ‘HRNO 9
o 0 0 pIeny jeuoIieN ‘W30 S
0 0 0 SATIOY ‘WSO 14
0 0 0 (anzssay IeITTINH £
0 0 0 (paens Teuotien Azeqftin Z
] 0 0 (pat30¥) Azesztiin (T
19uUO8I3g ‘e

SIS0D 1d0ddnsS 3 SNILVH3dO

v661 Xd €661 Ad T66T Ad

Am:oHHuam uy_ saejjoq)

XLTEOHINY 'TYNOILUSI'180 IVLOL
(A31anoas 1auuosiad ‘1-yS) SATLIAILOV ALIMADES

(010S) NOJIVZINVOMO FAILVILINI 3SN3I43qa DIDALVYLS




{¢ jo ¢ sbed) (-vs LIginxa

0 0 ¢]
0 0 0
0 0 o
0 0 0
0 0 o
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
o 0 0

veel Ad te6l Ad T66T X4

SUSITIIK Ul Baei1oq)

370

OIds Y04 VYOl 'I¥lol
SIS0D LNIWLSIANI 1¥LOL

uoyjonIisuo)y A31ansag 1e303gnsg

:OAumunOHQszwo MNW
uoyjetadoadde uoyjzoniysuocy Aae3ITINH 1

uotjonxjisuoc) L3ransasg *o

F3La¥ A3Tanoas (ejoiqng

{3a0ocidng 3 juawabeuen) ¢-9 S
{quawdo (aaag butaaautbula) $-9 b
(quawdotaaaqg pasueapy) £°9 £
jusudotaaag Aaojerordx3) z°3 z
(yoaeosay)} 1°9

331ad A3vansag "q

XIIYOHINY ‘IYNOIIVOITE0 1VLOL
(A37an08s T8UUOBIAd ‘(-yS) SATILIAILOVY ALINNDES

(01as) NOILYZINYOYO FAILWILINI ASNIAFq JIDILYILS




{¢ 30 | 9bed) g-NS LIAIHXI

SL°0¢ 1z 1 %4 sxealyaopm
[3UGOEI9gd 3083000
4 X [4 yjbusiys pul v
YAMOdNYW (00d IY10L I~
z z 1 saeakyiom o
z 4 T yybusizsg pud
suey11ald doa 1e3oL  °2
0 0 0 sIeaAqI0M )
o 0 0 y3busias pug
8aTH 3I02XTPUI  °q
4 4 1 s8aIvaifIoM
Z Z T yabuaays pu3l
axty 323311Q e

{BUuUDSJog UET(1ATd

[4 1 1 y3buaxys ebexaay
4 T T yjbuaays puld
Are3TTIW [e3ol 2

1 0 0 yjbuaxys sbexsay

1 vl a y3pbuaaxls pug
pa3istiud °q

T 1 T yabuaays abeasay

T t t y3buaays pugz
813271330 ‘e

v661 X3 t66l X4 T661 Ad
HIMOANYNH

{A31anoes suojieiado ‘6-¥S) SAILIAILOVW ALIMNDIS

(01ds) NOIIWZINYOHO FAILVILINI ASNIJI3ZA DIDILVHLS

\4|||||l-llllllll-lllll---ll-Ill------Il-Il-----------III-I-I----IIII---l



(¢ 30 7 abea) -vs LIGIHXI

0 0 0 juaudynbg A31andas 1ejoigng
0 0] ] a3yao g
0 0 0 pung suotjeiado ssautsng asuajag S
0 O 0 3A1388Y ‘W0 v
0 0 0 prens jeuor3zeN ‘K50 £
0 0 o BATIOY ‘K30 Z
0 0 0 juawaanooad aayio 1
juawdtnbg L3tanoag ‘e
SLSO00 hzwzhmm>zmé
6°T 6°1 8°1 S1S0D 1LHOddns 3 ONIIVHILO TYIOL MW
oL9°1 oLLt ZiL-t 8NO3URT 328 TH *5
0 0 0 83800 juawdyinba Ajtvannag yejozgng 2
0 0 0 Yo {p
0 0 0 8418834 ‘HY0 £
o 0 0 pxens 1euoyjeN ‘WSO [4
0 0 0 8AT3OY ‘HI0 T
uawdinbg A31anoag q
0o1¢" 081" ottt 813800 Jauuosiad Te30Iqns
ozZt- 021" 090° 19430 L
0 0 0 d8A19B8H ‘HY0 9
0 0 0 PIEND TRUCTIEN ‘KO S
0 0 0 BATIOY ‘HI0 14
0 0 0 (aaxasay IeITTTIN €
(4] 0 0 (pIeny feuoyjepn A1e3{1iH 4
060° 090" Q90" (aa130¥) Axe3311IH 1
13uuogiayg e

SIS0D 1¥04dnS 3 ONIIVd3IdO

v66T Ad t£667 Xd 7661 X4

BUOTIITH UT Saelioq)
ALTYOHINY TYNOILYDIIH0 IYIOL
(K3yanoes suoyjeaedo ‘g-ys) STILIAIION X118n03s

(01as) NOILVZINWYOHO JAIIVILINI ISNIITA DI9FIWHLS




le 30 ¢ ebed) ¢-vS LIGIHXS

6°1 6°1 8 1 0Ids ¥od VYOI I¥10olL

0 (V] 0 SISO3 INIWISIANI TYIOL

0 0 0 uot3lanzjzsuo) A3trandag feioaqgns

0 0 0 uotietadoadde wxo MNW

0 0 0 uoyjetadoadde uotzonijzsuon K1e3111H 1
uoTIINIIBUOD A3TaANDSS ‘o

0 0 0 3104 A3tanoag tejoaqns

0 0 0 (3310ddng 3 quawabeuey S$°9 S

0 0 0 {3uauwdoreaag Huyaaautbug v°9 v

0 0 0 {2uSwdc13Aaq pasueapy £€°9 €

0 0 0 juawdotaaag Kiojeaoidxyg z°9 Z

0 0 o (yoaeasay) 1-9 (T

v66T Xd €661 Ad T661 Aa

SUOTIITH Ut saxeyrroq)
ALIMOHLOVY ‘TYNOILUDITHO IYiOL

(X31an0es suotjeaado ‘e-vs) SATLIAILOW XIINNOES

(01as) NOIIYZINYOMO MATIIVILINI dSN3IJ3d DIDILVHILS

aslad A3yanoas  -q

373

U




(¢ Jo 1 ebed) 01-¥s LIGIHX3

SL ¢ SL°E v
T < 4
T T 4
T I T
0 0 0
0 0 0
! 3 !
T T T
0 1 1
o I T
0 T 1
c T 1
0 0 0
0 0 0

veel Ad €661 X3 T66T X4
HIMOdNYW

((dus) wexboxg sseooy (eyoads ‘pr-vs) SIITIAILOVY XII¥NDES

(01as) NOIIWZINVOHO JATLVILINI dSNIJAd OI9IIVHLS

saealyaom

{oUUGEIad J0€I30U5H

y3buaaxys pujz -
HAMOANYW Q00 TY1OL I~
saeadyaom m
Yyibuaizs pug
sUBTTITATD gog 1eaol e}
saealyaom D

y3ibusiys pug
8aAYH 393a7pUT ‘q

saealyaopm

yibuaiys pug
8aTH 13Id3a1d i -

{PUUCSIag UETITATH

yybuazys abeaaay
yabusils pugz
K1e3T{IN fe3zol o

yzbuaiys sbeioay
Yyybuaxas pug
pajsiiug ‘q

ysbuaajs sbeisay
yzbuaigys pug
81507330 ‘e

12uuosaad JeITIIW




(g 30 z obeg) O1-¥S LIGIHXI

OO0 ©
cCO0O0Q0O ©

v 5°
cee” 9tE”

SZ0° YA
SC0- SCO0°

000000 ©

G-
98¢ "

SZ0°
§¢0°
0

060"
090°

[olelalelelal

jusuwdinbg Ljtanoas 1ezoaqnsg

13Y30

pund suotjexadp ssaulsng asuajaqg
B8A1383Y 'WN0

paeng jeuolieN ‘H30

8ATI2Y ‘H30

IUdWINDO0I4 I3YJO

NN

auawdinbg L3tanoes ‘e

S1S0D INIHISIANLL.
7

SIS0D L¥0ddnsS 3 ONILVYHILO TVIOL m

SNOBUEBTTIOB8TH *5

e

s380) juswdinby A3r1ansag jejolgqns

Iayao (¢
aA33s3yd 'H%O £
paend TeuoljeN ‘W30 (Z
8ATIOW ‘K30 T

juawdinbg Ajvanoas q

878005 Tauuosiad [el03qns

aa430

aaxasay ‘HWNO

pIeng feuotieN ‘HWIO0
3ATIOV ‘K30

(saxasoy IR3TTIH

{paeny Teuotr3eN) AIeITTTIH
{(2at30y) Aae3t(inW

~AONM PO~

18uuosaad ‘e

SIS0D 1HO0dd0NS 3 ONILYH3IdO

({aus) wexboad ssasay (efosads ‘QOT-¥S) SIATLIALIOY XIIMNOAS

(0I4S) NOILWZINYOHMO FAILYILINI ASNIIZA DIDILVULS




{e 30 £ @6vd) 01-¥S LIGIHXI

376

v S° S 0Ids ¥od YOl 1YiOol
(0] 0 0 SLS0O INIWLSIAANI IYLOL

) 0 0 uot3Ionajzsuo) A3tandag jeloaqng

0 0 0 uotyeyadoadde |0 MNW

0 0 0 uotjetadoxdde uoyjonizsuod AIe3IITIN 1

uor3onajzsuo)y K3ranoes *5

o] 0 0 33104 L3vandas yelolqns
0 0 0 {(330oddngs 3 juswsbeuey) g-9 S
o 0 0 (auswdotaaaq Hutaesutbug) p°9 t
0 0 0 {quswdotasag peooueapy) £°9 £
0 0 0 juawdoraasag Aaojzexordxz) z°9 b
0 0 0 (yoaeasay) 1°9 (7

a3ray L3tanoas °q

v66T Ad €661 Xd Z66T Ad

({dvs) weaboag sssacy tetoads ‘Qr-¥S) SIILIAIIOV ALINADAS

(01as) NOIIWZINVONO FATLVILINI ISNIIIA DIOILVYLS




{¢ Jo t abwd) T1-¥Ss 1IGIHXA

(2 1% 4 £v saealyioM
Y2ulo8Iagd 3oedi3uo]
9 ] S yibuaxjys pug
YIMOINYH dOQg 'IY¥1Ood I~
[ € € gaeadyiom ~
£ € £ yabuails pud m
SUBTITTATD @od 1v3ol *o
0 0 0 gxealyaom
0 0 0 yabuai3zs puz 2
8ITH 3JI03xTpuUrx ‘q
€ € € saealyaoy
€ € £ yaybusazs pug

8ITH 30933714 ‘g

{oUU0SI5d UeTITATD

4 A (4 Yyjbuaxys abeaasay

4 Z 4 yibuaaas puzg
AIe3Y1TH Te3jol -0

T T T yabuaxys abeasay

T T T Yyjbuaxgs puid
pa3isTiug -q

T T T Yyabuaays abeaaay

T T 1 yabuaxys pug

8I30T73JJO0 ‘e

{3uuoBIad AIEITITH

Y66l Ad €661 Ad Th6T Ad
HIMOINUH

{o1-vs ybnoayy t-ys 83TqTYx3 3o TPIOL ‘TI1~¥S) SIIIIAILIOV X119003s

(01a5) NOILWZINWSHO GAILVILINI ISNAIAA OIDALWYLS



(€ 30 z abed) 11-VYS LIQIHXI

pung suoyjeazado ssautsng asuajaq

0 0 (4]

0 Q 0

0 0 0

0 0] 4

0 0 0

0 0 0

0 0 1]

1°¢ Z°€ Tt

0o9L¢ £68°¢ SeL°2

Iv0” Tv0° Ivo*

1¥0° ivo” 1v0°

0 0 0

0 0 0

0 0 0

oLz oLe* oLe-

081" 08T 081"

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

060" 060" 060"

ve6el Ad 66T Xd T66T id
(BUOTITIW uy Baeryoq)

ALTYOHLAOVY "IVNOIIVDITE0 '19LOT,
(01-vs ybnoayy 1-wys s3yqiyxa 3o pelor ‘1t

juawdynby Ajjanoag Te3034gNnS
18430

9AIA8IY ‘W30

PIEND TRPUOTIEN ‘HRO
8AT139Y ‘W30
Juawaannold Ixay3o

O T UND

juaudynbg A3vanoas

SISOD INFHISFEANI

SLSOD 1¥04dNS ¥ ONILVYIJO TY¢iol

8NO3UBTI828TH

83800 juawdinbg Ajvinoag 1E303q08
13430 14

aAI3894 ‘HRO £

paens 1euotjzeN ‘W30 z

8AT13I0Y ‘W30 T

juawudinby X3tvanoag

83800 T8uuosiad fejoigns

13430 L

2A3388Y4 ‘WO g

preng 1euorlzeN ‘Ws0 S
8AT3IOY ‘W¥O v

(9ax2g9y IRITTIH £

(paens teuotsen) Azeaytin (¢
(8at30y) Azeayyin (7
Tauuosaad

‘e

37¢

e

\.«;

‘e

SILSOD 1IY0ddns ¥ ONIIvH¥3Ido

~-¥S) SATLIATION ALI¥NOFS

(o1as) NorzuwzINwOHO HATIVILINI ISNAIFA DIHDIALWHIS




(£ jo ¢ ebed) T1-VS LIGIHX3

<
7
ap]
i)

T°€ 't 1°¢t 0Ids 404 VYOI Ylol

0 0 0 S1S00 JINIHISIANI "IVIOL

o s} 0 uoy3onaysuo) Aj3Tanosas jezoaqns

0 0 0 uotjetaxdoadde wwo MNW

0 0 0 uoyjzeyxdoadde uoy3lonaisucy A1e3TITH 1

uoT3onI38U0D A37anossg Do

g310¥ L31anoas {wjoaqns

{330ddng » juswsbeuel) ¢-9 S
(j3uswdotaaaq butaaautbug) p°g b A
{ausudotaaag pasueapy) €°9 £ M
4
T

juswdoyaaaag Xiaojzeaordxiy °9 Z
{ynaeasay "9 1

asiqy L3tanoes -q

0 0 0
0 0 0
0 0 0
0 0 0
0 0 0
0 0 0

(0T-¥s ybnoayl [-¥S 83ITqTYxa Jo 1e30Ll ‘I{-¥S) SATLIAILOV A1140038

(010S) NOILWZINVOHO SAILVILINI ASNIJAQ JINILYYIS




€ 30 T efivd (m390) TeUUCWIGY UNITTATD) §-dO

a'§LL'0T 0°00C°Y G°5L0°6 0°8s¢ [ 3g 1] 00 G0 0°LTL’8 [/ I A4 [ 4 44 0°P€ET O'PET g oty 84384 A1O GRna ¥xa ‘L

ONIGNQZ S719VEUNENIEE ‘IVIOL e
STeUOTIUN uUBYer03 eITH IIDAIPUI P
POITH 3IDEXFq TwIOL >
®1fH 10eI}q Iwuot3esN ubijerog g
SOXTH 3081IQ 'S'qa ‘@
vIvg erqusINqUINY -9
0°SL¥'OT 0°00C'T 0°§L0'6 a°85¢€ Qo 9°'0 o'0 0" LIL'® 0 PEX 14 4% 0°¥ET G°PET 0°0t1 Y84 AID "INIOL S

O1TH 08X Teuciiwy ufijezca ‘q
SSITH 3150X1q ‘E°'0 W
(ET~-00) sesioTdwy IeWICZ 20] S3YjeUsg P

STVTOTIVN UDTOIOL @ITH I2exTPul *‘q
STeUOTIRN UbfeIcy eXTH Io8x(d ‘W
TeNIoOY eyl wogivivdeg T1,39N ubjelod ‘¢

SIVTOTIWN ubjexol ®IFH 3I2e1ypur .NMwW

JuewloTduyg PebYIVVAPESIA P (ap)
0°SLT’0T 0°0GOT‘Y 0°'540°6 0°8s¢E 00 0°0 0°0 0°LTL @ 0 PET 1R 4 41 0°rel 0 PET [/ D141 ®ITH "ITd T®IOE D
SIVUCYICN ubjexod HA q

0°sLT ot 0 002’y 0°SL0’s 0°8S¢ 0°'0 60 60 0°LIL'A 2°PET 0Tt [ 131 0" VET 0-ott $82V35 PeITRA TeICIqRE >

0°96% 0°LL 0°179 0°1C8 0°6 8930 (€)

pIiveg eben (v)

0°LLE’'S O ETT’Y 0°952'¢ 0°8s¢ 0°0 0°0 0'0 0°968°L 0°7¢T 0°¢ET 0°veT [RS8 29 ¢ o‘ory Te303ang
0‘o 00 0°0 g°'0 00 0°0 0°0 0°0 seTnpeyog [vyoeds (p)
0°99¢°'T 0°80Z 0°LES’T 0°I5T 0°99¢'T o-Ty 14 ] [ 4 4 o'z 'R 4 4 seTnpeysg teasuep (o)
0°66S°’S 0°0.L9 0°6T6’Y 0°T6 0°9€8‘Y 0°9¢L 0°SL 0°9L 0°9¢L 0°09 Avd 1tIeN [evieuwn (q)
0*EY0’'t o0°S5¥T 0°96LY 0°s01 0°T69'T 0°91 0°91 0°8T 0°91 € 9T eTnpegds DXy 207Ueg (W)

SATINIISTUTHEPY PUV POTITSERID ()
sesfoTdug ‘g8°'0 '®
IURITTATD @ITH IPeIIQ "7

saeg ¥ 1T 50 IT D0 s1qIA T 20 Kug Ked b dLd WL dld L
4mod sayjeneg dwop b4 F1-FA X430 AepPIIOB ewI3IeAD pIeed sIvelyIoN q3IB23s PUN YIBIs Beg
1e30L JueleAinby JQeTvATNDY

PWEL [INA oWyl 1Ina

(spuvsnoyqy, uy $)
€661 Tyxdy e3eg T66T X4
sejvutasd JeBpng ¥661 Xa
#3800 TeTUOEIed UWITIATO
TOTIVZTURDIO @ATIVTATUI esuejedq ofPerwiiy




€ 3O g eofwg (#380D TSUUOSI®d UVITTAFD) §-40

T'EL6'TIT T-ToT'L T 1TL'6 T yes 28 23/ £€°0 0°69 6°981°6 L LYt LSt 0 et 0" €PT 0 PET BYE4d AID ANOA MIQ ‘L

ONIANAL TIGVSNEHINY "TNIOL e
SIUCTIWN UBFeI0J ¢ITH 3IDEIFPUI ‘P
®eITH 358XFQF TPIACL 'O
®ITH 3083170 TVUOTIER ubjeiod ‘g
SSITH 1083Yd "S°0 ‘w

wavg erqusInquiey ‘g

L ET6°YT T rOZ‘T TteL’s T res 679 £°0 0°69 6°98T°6 [ANALS L st 0" €T 0" €Vl 0°vET SYEd [ID TYIOL 'S

®ITH 358ITd TWROTIEN ubjeiod -q
S8ITH 3ID6Ig "E°'N w®
(€1-D0) wesioydmy IewlIog 303 s3yjeusy -y

STRUCTIUN UBTeIO0{ SITH AVeIPUI 'q
SISUOTIVN TOTeXOZ SITH 30eITq ‘w
IPNIDOY qey7 mogIvavdes T,.3wN ubyerog ¢

STSTOTION UDTeIOJ ITH IDeITPUI '
JWswSoTNE pefviuwapesid ‘p v

L EL6'TY T oLt T'tLL’6 [ 431 [ 38414 £°0 0°69 679916 [ANA LS L°TST 0°€vT 0°EYT 0°PEY e1{g ‘I7a twIor ‘o O
sTvuctiwy ubtexed HA 'q niu

T ET6°YIT T°TOT’L T°ILL'S LA 43 599y €0 0°69 69816 IANA LY L°TST o et 0°EMT 0°9ET S®3%lE pelfun tewicaqng

L2 244 L't S I9 §°19¢ 0's {8S¥4I) 29930 (€}
pIvog wbwy ()

0°665'TT ¥ 6ET°C 9°'65v’6 (44 431 [ 28 4] 4 €0 G°69 ?°5L6°9 L°LY LoLrY 0" €Pl 0°'ErY 0°9ET 1e303qng

0°0 0°0 00 0°0 0°0 0°0 0°0 0°0 0°0 soInpeqgog [eviceds (p)

8°6TIL'T S CEE €'L8E’T €°LBE‘T o'y 0"y [ 4 4 (D8 4 4 [0 4 4 SoINPOYDE TeIeusp ()

P 6SCLL 9°EOV‘Y e'§58’S 8°558°’S 0°91 0°€t8 0°te 0°¢€8 0°sL Ava 30N Texeuep (q)

9°S60’T € €0y €°Z89°T €°289°C 0°91 0°51 0°9T 0°9T 0°9% SINPSYOR d0XY Iojues (w)

GATINIISTATUPY PUW POIJTeevId (1)
seeiotdng ‘g'n ‘e
ITVTITATO ®ITH iPe3yd 't

sueqg 72 i1 D0 IT 20 STq3IA 1T D0 Keq Aeg o) drd 0% dad 0L
dnoy s37jeuey duod w3015 I9Y30 AWDPITIOH SWI3IGA0 oyseg wavelaon qIbayg pug qadias Seg
Te30L e TvATNDY jueTwArnby

SWIL TN ewil TINg

(spuesnoyyr ug §)
€661 TIIAV 1e3mg €661 xa
PORVWIISH INBpnE 66T id
8380D TSUUOSISI UNTYTATO
To}IRZTUNLIO SATANTITUI esusjeq ojbejzwiagy




£ 30 ¢ oBwg (830D TeUUCsINg QeIITATD) 8-40

9°SL9'9T ¥ IIYV‘C

9°STIIT P IIT‘E

9°STI’'ST ¥ IIT'E

9°STY'ST ¥ ITIT'C

L 3 241 LT

Y'IOE'9T L 'gYD’E

0°0 0°0
T°SS9‘'C P €15
$°9C0°IT 0°TET’T
9°S80°C €'€o0Y

sued % 1T o0
dNod s3fjeusg
Te30%

€861 T313d¢  1e3ng

T PIS°ET

T'PIS’ET

T rIs‘eT

T'YISeT
§°19L

L°TST'ET

00

L IYtr’e
§°968°‘8
€°C89'T

TT 20
awod

r°res

T vES

[ 2%

T PES

T PES

STQIA
Te30L

6'v9Y

6 P9y

6° 997

6°y9Y

6°95?

1T 20
8930

AwpyTIOoH

[ ] 069 0°086°LT 0 EPT L°TST
€°0 0°69 0°086°C1 0°¢evt LTSt
€°0 0°69 0°096'ZT (1R 3 24 L° ST
€0 0769 a4 006’21 /2 3 £4 L°TST
S"T9T 6°s
€°0 0°69 STOTL'TY 0°EYT Lo LT
0°0 0°0 0’0
LIYT‘e 0°99 0°99
5968’8 0°1I9T 0°T9T
€°C89°'T 0°91 0°9T
Keg Aeg dno) dna 0L
SWEIISAD ofevg sIReANION

{spuwenoyy uy §)
¥661 Xd
SOJRWYLISH Jebpnd ¥66T XJ
S3800 TeUuOsIed ﬂdd.n.w>.w0

VOYINLIURDBIO SAFIVIITULI @sueed oibeszwiag

[V 3 24

1A % £4

284 £4

0" €EYT

[: DR 24
0°0
0°99
0°15T
6°9T

dard

0 g

124 24

[ 3 24

1283 24

(2 4 4

0°0
0°99
0°T9T
0°91

AL

0" €Evl BYNEd AID QNOJ ¥IQ ‘L
ONIONAZ FTEYHSUNENIRY "TYLOL '@
STYUOTIVR Ubjel10] SITH IDeIjpul ‘P
$OITH 25eI7d w30l ‘9
®ITH 108X}d TYUOIIEN ubjezog °'q
SOITH 31080XTQ ‘8°'NH ‘W

*IV0 eTQURINETOY ‘9

(283 41 484 AID TYIOL °§
SXTH IDeITQ TPUCTIeN ubiexoy ‘g
S®ITH 3I26X1d '8°Q ‘®

(€T~D0) sesAoidug JewWIoy 203 wajjeneqd -y

PTVUOTIWN ULTSIOZ ®IFY IDSITPUI *Q
STPUOTIEN THTeICq ¢ ITH IDe1fd ‘W
Ten100V quyl uojiwivdeg 1,3eN ubjelog ‘¢

#IVTOTIUN TLTeIOL 1TH 1OSIFPUI ‘T

uenfordug pefejuwapewelq P

(RS 21 ®ITH “AFQ YwIol ‘9
SYPCOYIWN aliyex04 HA *Q

0°Ery $9383IE pPeITUQ TeIoIqng
(®¥d1) xeyao (¢)

pivog efSwy ()

0" EPT Te3Oqne
0°0 seInpeyag twiseds (p)
[ 28 4 4 seTnpeyo3 Tewisuep (o)
0"€6 A3 17I84d TeIeuep (q)
0°9T SINpeYOg Sexy Oyues (v}

SATIVIISTUTHPY PUW pPajJyseeId (1)
sesfoTdug ‘g'n v
IUNYTTATO @ITH 3003FG T

q3bals pus gaibxas Oeg
TS TUATNDE JueTwvAaTnby
WL TINg ewylL TINA

<
(* &
™M




Strategic Defense Initiative Organization
schedule of Consulting Services
FY 1994 Budget Estimates

($ in Thousands) .

Date: April 1993

EY 1992 FY 1993 EY 1894

I. Management & Professional
Support Services 126,133 107,587 113,062

11. Studies, Analyses, &
Evaluations 71,089 40,689 17,202

III. Engineering & Technical
Services 2,061 3,337 393

Totals 199,283 151,613 130,657

Exhibit 1SE (Consulting Services) Page i of 1 .
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3/18/93

STRATEGIC DEFENSE INITIATIVE ORGANIZATION
FEDERALLY FUNDED RESEARCH DEVEZOPMENT CENTER RESOURCES

(DOLLARS IN MILLIONS)
SOURCE OF SCIQO FUNDING:
PROGRAM ELEMENT Y92 Tve:s Fvo4
FFRDC : HANFCRZ NATIONAL LAB
PRIMARY SPONSOR: DEPARTMENT OF ENERGY
0603217C .546 158 100
TOTAL .546 2508 100
FFRDC: OAKRIZGE NATIONAL LAB
PRIMARY SPCNSOR: DEPARTMENT OF ENEZRGZT
0603214C .707 .258 950
0603215C 7.342 T.Lo0 7.700
0603217C .410 .9453 .500
0603218C .075 2.300 0.0C0
TOTAL 8.534 2.083 ¢.150
FFRDC: SANDIZ NATIONAL LAB
PRIMARY SPCONSOR: DEPARTMENT OF ENERZY
0603214cC 6.341 T.222 4.880
0603215C 57.243 ..78¢% 21.925
0603216C 1.000 36a .378
0603217C 3.45¢9 ~.z28¢ 1.332
0603218C 33.064 ZT.81Z 9.838
TOTAL 101.107 £3.27¢ 48.355%
FFRDC: ARGCONNZ NATIONAL LAB
PRIMARY SPONSCR: DEPARTMENT OF ENERGZY
0603215C L2190 T5¢ .890
0603217C 6.846 3.300 .350
TOTAL 7.756 <.050 1.240
FFRDC: BROCOKHAVEN NATIONAL LAB
PRIMARY SFONSCR: DEPARTMENT OF ENERGY
0603217C .630 ZC3 .000
TOTAL .630 203 .000

- - VD A an wm e m Y mn om = - — -

- - . G A .

PB-26 FFRDC (PAGE 1 OF 4)
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. STRATEGIC DEFENSE INITIATIVE ORGANIZATION
FEDERALLY FUNDED RESEARCH DEVELOPMENT CENTER RESOURCES
(DOLLARS IN MILLIONS)

SOURCE OF SDIC FUNTING:
PROGRAM ELEMENT FYS92 Tva3 Fyo4

FFRDC: JET FROPULSZION LAB
PRIMARY SPONSOR: LIRTMENT OF HEALTHE & HUMAN SERVICES

0603214C .500 .300 0.000
0603215¢C 8.245 .27 2.416
0603217C 16.300 25.250 17.577
0603218C 6.065 .208 6.560

TOTAL 31.110 2%.334 26.553

- ——— - —— e e —  m de e A e W A - e e A We WS e Am e e -

FFRDC: LAWRENCE BESKELEY LAB
PRIMARY SPONSCR: LIZPARTMENT OF ENERGY

0603217C 1.134 .750 .750
TOTAL 1.134 750 750
FFRDC: LINCCLN LAB/MIT
. PRIMARY SPONSOR: DZPARTMENT OF THE AIXR FORCE
0603214cC .100 .204 .108
0603215C 68.534 £E.E53 72.236
0603216C 8.91¢6 22.280 11.882
0603217C .636 =.208 7.216
0603218C 7.326 T.236 8.335
TOTAL 80.512 sT.z¢81 89.777

- - — e e e e e e % e AR em e e e = e 4 e e e e e s M e = e e -

FFRDC: LOS =LAMOS NATIONAL LAB
PRIMARY SPONSCOR: DZPARTMENT OF ENERZY

0603214C 247 3.220 3.445
0603215C 1.500 -.300 1.500
0603216C 474 >.200 0.000
0603217C 50.562 3171 30.995
0603218C 1132 307 567
TOTAL 52.015 35,240 36.507
. PB-26 FFRDC ( PAGE 2 OF 4)
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STRATEGIC DEFENSE INITIATIVE ORGANIZATION
FEDERALLY FUNDED RESEARCH DEVELOPMENT CENTER RESOURCES
(DOLLARS IN MILLIONS)

SOURCE OF SDIO FUNDING:
PROGRAM ELEMENT

1)
+ <
O
L
'
<
(o]
(o

Fyo2

FFRDC: AEROSPACE CORPORATION
PRIMARY SPONSOR: DEPARTMENT OF THE AIX FCORCE

0603214C 1.660 <.=00 4.400
0603215C 34.062 62.716 43.071
0603216C 0.000 <.240 0.000
0603217C 1.097 L350 .520
0603218C 4.3538 10.37 12.15¢9
TOTAL 41.357 g..276 6C.150
FFRDC: C31 TEDERAL CONTRACT RESEARCE CENTER (MITRE)
PRIMARY SPONSOR: OFFICE OF THE SECRETARY OF DEFENSE
0603215C 11.296 18.225 18.143
0603216C 5.742 z.251 £.163
0603218C 2.965 2.084 3.208
TOTAL 20.003 22.260 26.519
FFRDC:INSTITJTE FOR DEFENSE ANALYSIS
PRIMARY SPONSOR: OFFICE OF THE SECRZTARY OF DEFENSE
0603214C .100 .104 .108
0603215C 2.266 2.357 2.451
0603218C 3.250 :.380 3.515
TOTAL 5.616 >.841 6.074
FFRDC: LOGISTICS MANAGEMENT INSTITUTEZ
PRIMARY SPONSOR: OFFICE OF THE SECRETARY OF DEFENSE
0603218C .600 .524 .649
TOTAL 600 624 .649
PB26 FFRDC (PAGE 3 OF 4)
0=




STRATEGIC DEFENSE INITIATIVE ORGANIZATION
FEDERALLY FUNDED RESEARCH DEVELOPMENT CENTER RESOURCES
(DOLLARS IN MILLIONS)

SOURCE OF SDIO FUNDING:

PROGRAM ELEMENT FYo2 Fves FY94

FFRDC: NATIONAL DEFENSE RESEARCH INSTITUE (RAND)
PRIMARY SPONSOR: OFFICE OF THE SEZCRETARY OF DEFENSE

0603215C .050 .052 .054
0603218C .660 .686 .714
TOTAL .710 738 768

- m = . = s A e Er Em e e e TS e e S A e R . = T e e e Sm e A Em e e o e e - —

FFRDC: PACIFIC NORTHWEST LABS
PRIMARY SPONSOR: DEPARTMENT OF ENERGY
0603217C .028 0.000 0.000

o W - e = e e v e e e S S A e wm - e e e = . -

FFRDC: LAWRENCE LIVERMORE LAB
PRIMARY SFONSOR: DEPARTMENT OF ENERGY

0603214C 96.700 50.650 30.540
0603215C 9.466 13.310 12.815
0603216C 5.330 43.685 24.500
0603217C 17.148 10.660 10.200
0603218C 11.200 10.000 10.560

TOTAL 139.844 128.305 88.615

—— - W e S . e - e e e e W i e e W v e e A e . e e me - e - —

TOTAL SDIC FFRDCs

0603214C 106.355 64.650 44.431
0603215C 195.914 222.028 193.201
0603216C 21.462 67.930 41.929
0603217C 98.796 74.717 69.540
0603218C 69.875 79.706 56.106

GRANZC TOTAL 492.402 509.031 405.207

—— — o ——— > — A A — o —— e i o o e e = A A e A - T st v m M T
i it s el e il s oo

PB26 FFRDC (PAGE 4 OF 4)
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STRATEGIC DEFENSE INITIATIVE ORGANIZATION
(SDIO)
BUDGET EXHIBIT 43
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ND Q

EXHIBIT 43A, REPORT ON INFORMATION TECHNOLOGY SYSTEMS (SDIO
CONSOLIDATED)

EXHIBIT 43A~-1, SUMMARY REPORT ON DEVELOPMENT AND MODERNIZATION
{SDIO CONSOLIDATED)

EXHIBIT 43A-1b, REPORT ON NON-MAJOR AUTOMATED INFORMATION SYSTEM
COST
- USASDC MIS/TMIS
- SDIO INFORMATION SYSTEM
- AF SDI EIS
NAVY BACKGROUND DATA CENTER

'

EXHIBIT 43A-2, SUMMARY REPCRT ON OPERATIONS AND OTHER COST (SDIO
CONSOLIDATED)

EXHIBIT 43B, MAJOR INFORMATIZTN TICHNOLOGY ACQUISITION PLANS
- USASDC MIS/TMIS
- SDIO SPIMS
- AF¥ SDI EIsS
- NAVY BACKGRCUND DATA CENTER

EXHIBIT 43C, NARRATIVE STATEMENT
- USASDC MIS/TMIS
- SDIO SPIMS
- AF SDI EIS
- NAVY BACKGROUND DATA CENTER

EXHIBIT 43D, ADP REQUIREMENTS/INCEFINITE DELIVERY~-QUANTITY CONTRACT
(SDIOC CONSOLIDATED)
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EXKIBIT 43A (3000) SDIO
REPCRT ON IXFCRMATICN TECHNOLOGY SYSTEMS

&>

FY FY
92 93
1. CAP [NVEST
A. PURCH H/M $2,392 33,91
8. PURCH S/W $911  $2,203
c. SITE $30 30
SUBTOTAL $3,333 36,1
2. PERSONNEL
A. COMP $709 $976
8. WORKYEARS 6.5 8.3
SUBTOTAL $709 $976
3. EQUIP RENT
A. LEASE H/M $0 $0
B. LEASE S/ s0 $0
C. SPACE $0 $0
0. SUPPLIES $421 $335
SUBTOTAL $421 $335
. COMM SVC
A. ADPE TIME $12 $12
8. VOICE COMM $0 $0
C. DATA COMM $30 $30
D. OPNS/MAINT $6,973 87,748
F. ANAL/PROG $7,911  $8,061
G. STUDIES $64 $64
H. SI1G USE $0 $0
SUBTOTAL $14,590  $15,915
5. INTERAGENCY
A. PAYMENTS $0 %
8. OFFSET 0 $0
SUBTOTAL $0 0
6. INTRAAGENCY
A. PAYMENTS $3,639 33,919
8. OFFSET 30 0
SUBTOTAL $3,639 33,919
7. OTHER
A. PAYMENTS 30 $0
8. OFFSET 0 $0
SUBTOTAL $0 $0

TOTAL OBLIGATIONS $23,092 $27,25%
WORKYEARS : 6.5 8.3
APPROPRIATION (specify): RDT3E

FY

$2,997
$2,130

$5,610
$1,023
3.3
$1,03
30

$0

$0
$567
$567
$12

30

$31
$8,440
$8,4631
$64

$0
$16,978
30

30

30
34,051
$0
$4,051
$0

s¢

$0

$28,229
8.3
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‘mm 43A-1 (3000) SO0
SUMMARY REPORT OK DEVELOPMENT & MODERNIZATION

Y FY FY
92 93 9%
1. CAP INVEST
A. PURCH W/ $2,392  $3,911 82,997
8. PURCH S/W
130P SW/COMMO $0 30 $0
2)CUST SW $478  $1,530 81,568
33c01$ $433 $573 3562
C. SITE $30 0 3483
SUBTOTAL $3,333 86,11 35,610
2. PERSONNEL
A. COMP s217 $445 $445
8. WORKYEARS 2.8 4.3 4.3
SUSTOTAL $217 $445 $445
3. EQUIP RENT
A. LEASE W/ 0 30 0
8. LEASE S/W
1)LEASE OP/COMM 0 30 $0
2ILEASE APP SW s $0 0
C. SPACE $0 $0 $0
0. SUPPLIES
1)0TS OP/COMM $100 $25 $100
2)0TS APP SW $151 $150 $300
3)SUPPLIES $90 $80 85
4)OTHER $80 $80 $82
SUBTOTAL $421 $335 $567
4. COMM SVC
. ADPE TIME $12 $12 $12
8. VOICE COMM 0 30 30
C. DATA COMM 330 $30 $31
D. CPNS $5,461 85,948  $6,313
. MAINT
1MW $488 $763 $911
23S/ $488 8491 $623
F. ANAL/PROG
1)PURCH CUST S/W $0 $0 0
2)CESIGN/DEV S/W $7,911  $8,061  $8,431
G. STUDIES
1)STUDIES $20 $20 $20
2)CoMM TRAIN $44 $44 $4
3)OTHER $0 $0 30
H. SIG USE $0 30 0
SUBTOTAL $14,636 315,369 $16,385
5. INTERAGENCY
A. PAYMENTS 30 30 0
B. OFFSET 0 30 $0
SUBTOTAL 0 0 0
6. INTRAAGENCY
A. PAYMENTS $3,573  $3,855  $3,987
8. OFFSET 0 0 $0
SUBTOTAL $3,573 83,855  $3,587
7. OTHER
A. PAYMENTS $0 30 $0
8. OFFSET 30 $0 0
SUBTOTAL 0 0 0

RKTEARS : 2.8 4.3 6.3

wm OBLIGATIONS $22,178 $26,118 327,014
APPROPRIATION (specify): ROTEE

Exhibit 43A-1 (Page 1 of 1)
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EXHIBIT 43A-1b ($000) SO10

REPORT ON NOM-MAJOR AUTOMATION INFORMATION SYSTEM COSY
Automated Information System Name and Number:
Life Cycte Cost (LCC) in Millions of Dollars:

Period Covered by LCC:
Life-Cycle Management Phase:
Varner Exempt (Yes or No):

1. CAP INVESY
A. PURCH H/W
8. PURCH S/W
1)0P SW/COMMO
2)CUST Su
3)cotrs
C. SITE

SUBTOTAL

2. PERSONNEL
A. CoMp

8. WORKYEARS
C. TRAVEL
SUBTOTAL

3. EQUIP RENT
A. LEASE N/
B. LEASE S/W
1)LEASE OP/COMM
2)LEASE APP SW
C. SPACE
D. SUPPLIES
1)0TS OP/COMM
2)0TS APP SW
3)SUPPLIES
4)OTHER

SUBTOTAL

4., CCMM SVC
A. ADPE TIME
3. VOICE CCMM
C. DATA COMM
D. CPNS
£. MAINT
1R/

25/

7. ANAL/PROG
1)PURCH CUST S/W
2IOESIGN/DEY S/W
G. STUDIES
1)STUDIES

2)COMM TRAIN
3)OTHER

M. SIG USE
SUBTQTAL

5. INTERAGENCY
A, PAYMENTS
8, OFFSET

SUBTOTAL

6. INTRAAGENCY
A. PAYMENTS

8. QFFSET
SUBTOTAL

7. OTHER

A. PAYMENTS
3. QFFSET
SUBTOTAL

TOTAL QOBL{GATIONS
WORKYEARS:

FY
92
$1,241
$478

$1,719

$31
2.00
$15
$46

5151

$151

$2,430

$425
$300
$1,100
$20
$20

$4,295

$0

$0

$0

36,211
2.00

APPROPRIATION (spacify): 2040

v
NO

FY
93
$2,5%0
$730

$3,280

$32
2.00
$21
$53

$150

$150

$2,9641
$5¢5
$343
$570
$20
$20

$4,419

L 1¢]

$0

80

$7,902
2.00

USASDC MIS/THIS

(then-year dollars)

(constant dollars)(sr)

%
$1,550

3450

$2,200

$34
2.00
$21
$35

$300

$300

$3,230
$551
$360
3627
$20
$20

$4,808

30

$0

$7,363

-
Z.3

v
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EXHIBIT 43A-1b ($000) sol10

tomsted Informstion System Name and Number:
ife-Cycie Cost (LCC) in Millions of Dotlars:

‘5?0&7 ON NON-MAJOR AUTOMATION INFORMATION SYSTEM CCST

Period Covered by LCC:
Life-Cycle Management Phase:
Warner Exempt (Yes or No):

FY

9
1. CAP INVESY
A. PURCHE W/ $357
8. PURCH S/
1)0P SW/COMMO
2)CUST SW
3eors $198
C. SITE
SUBTOTAL $555

2. PERSONNEL

A. CONP

B. WORKYEARS

C. TRAVEL

SUBTOTAL $0

3. EQUIP RENT
A. LEASE /W
8. LEASE SV
1YLEASE OP/COMM
2ILEASE APP SW
C. SPACE
D. SUPPLIES
1)0TS OP/COMM
2)OTS APP SW

3)SUPPLIES
4)OTHER
SUBTOTAL 30

4. CCMN SVC

A. ADPE TIME

3. VOICE COMM

C. DATA COMM

D. OPNS $1,111
E. MAINT

18/ $163
2)s/v 393
F. ANAL/PROG

1)PURCH CUST S/W

2)DESIGN/OEV S/W $5,100
G. STUDIES

1)STUDIES

2)COMM TRAIN

310THER

H. SIG USE

SUBTOTAL $6,467

5. INTERAGENCY

A. PAYMENTS

8. OFFSET

SUBTOTAL $0

4. [NTRAAGENCY

A. PAYMENTS $3,573
B. OFFSET

SUBTOTAL $3,573

7. OTHER
A, PAYMENTS
. B. OFFSET
SUBTOTAL $0
TOTAL QBLIGATIONS $10,59%

WORKYEARS :
APPROPRIATION (specify): RDTRE

FY

$618

$0

$0

$1,107
$208
$133

$5,082

$6,530

30

$3,855
43,855

$0
311,226

SDIO INFORMATION SYSTEM

FY
9%

$367

$205
$572

se

$0

81,145
$215
$138

$5,255

v

(then-year dolisrs)
(constant dollars)(sY)

Exhibit 43A-1b (Page 2 of 4)
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EXHIBIT 43A-1b (3000) SDIC

REPORT ON NON-MAJOR AUTCMATION INFORMATION SYSTEM COST
Automated Information System Name and Number:
Life-Cycle Cost (LCC) in Willions of Dollars:

Period Coversd by LCC:

Warner Exempt (Yes or No):

1. CAP INVEST
A. PURCH H/N
B. PURCH SN
1)0P SW/COMMO
2)CUST Su
3)cors
C. SITE

SUBTOTAL

2. PERSONNEL
A. COMP

B. WORKYEARS
€. TRAVEL
SUBTOTAL

3. EQUIP RENT
A. LEASE H/M
B. LEASE S/W
1)LEASE OP/COMM
2)LEASE APP SW
€. SPACE
D. SUPPLIES
1)QTS QP/COMM
2)0TS APP SW
3)SUPPLIES
4 JOTHER

SUBTOTAL

4. CCMM SVvC

A. ADPE TIME

8. VOICE CCHM

C. DATA CTMM

D. OPNS

E. MAINT

1H/M

2)8/M

F. ANAL/PROG
1)PURCH CUST S/W
2)0ESIGN/DEY S/¥
G. STUDIES
1)STUDIES

2)CCMM TRAIN
3)OTHER

H. S1G USE
SUBTQTAL

S. INTERAGENCY
A. PAYMENTS
B. OFFSET

SUBTOTAL

6. INTRAAGENCY
A. PAYMENTS

8. OFFSET
SUBTOTAL

7. OTHER

A. PAYMENTS
8. QFFSET
SUBTOTAL

TOTAL OBLIGATIONS
WORKYEARS :
APPROPRIATION (specify): 0400

————————

Life-Cycle Managemsnt Phase:

FY
92

8558

$235
$793

3
$31

$20
$100

$12

$30
$1,900

$15
$5
$10

$24

$1,996

$0
$2,920

kY
2660
$900

$350

$1,940

$31
$31

$20

$100
$12

$30
$1,900

$15
$S
$10

$24

$1,996

$0

$0

%0

$4,067

AF SD1 EIS/No Nusber

(then-yesr dollars)

(constant dollars)(8Y)

FY

718
$357

$1,979

$32
$32

$20
$102

$12

$31
$1,938

$15
35
$10

$26

$2,03%

$0

$0

34,148

J

Exhibit 43A-1b (Page 3 of 4)
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EXHIRIT 43A-1b (3000) SDIO
REPORT ON NON-MAJOR AUTCMATION INFORMATION SYSTEM cosY

tomated Information System Mame and Number: Navy Background Data Center

fe-Cycle Cost (LCC) in Millions of Dollars: (then-yesr dollars)
(constant doilars)(BY)

period Covered by LCC:
Life-Cycle Management Phase:
warner Exempt (Yes or No):

FY FY FY
9 93 9%

1. CAP INVEST

A. PURCH K/ $236 $53 3376
8. PURCH S/W

1)0P SW/COMMO

2)CUST SW

3)cors

c. SITE $30 $0 $433
SUBTOTAL $2656 $53 $859

2. PERSONNEL

A. CCMP $115 $336 3353
B. WORKYEARS 0.8 2.3 2.3
C. TRAVEL $25 $25 $25
SUBTCTAL $140 $361 3378

3. EQUIP RENT

A. LEASE HA

3. LEASE S/W

1)LEASE OP/COMM

2)LEASE APP SW

C. SPACE

D. SUPPLIES

1)0TS OP/COMM $109 $25 $100
2)0TS APP SV

3)SUPPLIES 70 $60 $65

JCTHER

UBTOTAL $170 85 $145
L. COMM SVC

A. ADPE TIME

3. VOICE COMM

C. DATA CoMM

. OPNS

E. MAINT

1M/ 85 $15 $130
2)8/M $90 $10 $120
F. ANAL/PROG

1)PURCY CUST S/V

2)DESIGN/DEV S/W $1,701  $2,399 82,539
G. STUDIES

1)STUDIES

2)COMM TRAIN

3)OTHER

H. S1G USE
SUBTOTAL $1,876 32,424 32,729

5. INTERAGENCY

A. PAYMENTS

3. OFFSET

SUBTOTAL $0 $0 50

6. INTRAAGENCY
A. PAYMENTS
B. OFFSET
SUBTOTAL $Q $0 W

7. OTHER

A. PAYMENTS
8. QFFSET
BTOTAL 30 30 e

TOTAL CBLIGATIONS 32,452 $2,923 B4, 191 Eyhibit 43A~1b (Page 4 of 4)

WORKYEARS: 0.8 2.3 2.3
APPROPRIATION (specity)
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EXHIBIT 43A-2 (5000)

SD10

SUMMARY REFORT ON OPERATIONS AND OTHER COST

FY
9
1. CAP INVEST
A. PURCH M/
8. PURCH SNV
1)0P SW/COMNO
2)CUST S¥
3)cors
C. SITE
SUBTOTAL $0

2. PERSONNEL

A, COmp $492
3. WORKYEARS 3.7
C. TRAVEL

SUBTOTAL $492

3. EQUIP RENT
A. LEASE H/W

3. LEASE S/
1ILEASE OP/CCMM
2)LEASE APP SW
C. SPACE

D. SUPPLIES
1)0TS OP/COMM
2)CTS APP SW
J)SUPPLIES
4)OTHER
SUBTOTAL $0

4, CoMM SVC

&. ADPE TIME

3. VOICE CTMM

C. DATA COMM
0. CPNS 3356
E. MAINT

1R/

2)s/v

F. ANAL/PROG

1)PURCH CUST S/W
2)0ESIGN/DEY S/W

§. STUDIES

1)STUDIES

Z)CCMM TRAIN

3)OTHER

H. SI1G USE
SUBTOTAL $356

S. INTERAGENCY
A. PAYMENTS $0
8. QFFSET
SUBTQTAL 30
b 2]
6. [MTRAAGENCY
A. PAYMENTS $66
8. OFFSET
SUBTOTAL 366

7. OTHER

A. PAYMENTS

8. OFFSET

SUBTOTAL 30
30

TOTAL OBLIGATIONS 2914

WORKYEARS: 3.70

APPROPRIATION (specify): ROTLIE

FY
93

353
6.0

$531

$546

$546

%0

$1,141
3.95

FY
94

$0

$593

$1,2°¢
3.95

J

Exhibit 43A-2 (Page 1 of 1)
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Strategic Defense Injitiative Organization
Major Information Technology Acquisition Plans
FY1993 - FY1994
(in thousands of dollars)

Other Automated Information Systems:

Management Information System/Technical Information System
{MIS/TMIS)

JItem: MIS/TMIS Contract
Obligations: FyY FY

1983 1864

4419 4640

HW Maint (E25) (521)
SW Maint (342) (280;
Description;: The MIS/TMIS contractor will maintain all

existing and future MIS/TMIS hardware and
software, integrate new hardware and software
capabilities, provide functional user suppert
(to include the development of training
courses), and operate, maintain, and control
the MIS/TMIS and its components to ensure that
the overall MIS/TMIS environment is maintained
in a safe and secure manner. Enhancements/
upgrades te the MIS/TMIS will include
establishment of a classifed and unclassified
moede of operation, additional/modified MIS
functions, and intercffice networking of PC
workstations through Local Area Networks.

Exhibit 43B (Page 1 of 4)
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Strategic Defense Initiative Organization
Major Information Technology Acquisition Plans
FY1993 - FY199%94
(in thousands of dollars)
Other Automated Information Systems:
SDIQ Program Information Management System
item: SPIMS contract

o tions: FY FY
1993 1994
5245 5274

escription: Design, develop, and support an integrateasd
program management system to support the SDIC
mission.

Exhibit 43B (Page 2 of 4) .
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Strategic Defense Initiative Organization

. Major Information Technology Acquisition Plans

FYi993 ~ FY1994
(in thousands of dollars)

Other Automated Information Systems:

U-SAF_SSD/CNIF
Item: Air Force Strategic Defense Initiative Enterprise

Information System

Obligations:

Description:

EY Y
1993 1994

4067 4148

The Enterprise Information System is being
built to support functional users in the
contracting, <financial, project management,
system engineering, system effectiveness,
manpower and personnel, and office automaticn
areas. Additionally, the system will provide
summary information for decision support
purposes to CN senior management.

Exhibit 43B (Page 3 of 4)
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Strategic Defense Initiative Organization
Major Information Technology Acquisition Plans
FY1993 ~ FY1994
(in thousands of dollars:) .
Other Automated Information Systems:
Navy Background Data Center
item: Development of Background Data Center System

tions: FY FY
1893 1994

2424 2789

Description: Design and development of hardware anc
software systems for archive, catalog, and
distribution of the Background Data Center

Exhibit 43B (Page 4 of 4) .
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STRATEGIC DEFENSE INITIATIVE ORGANIZATION

NARRATIVE STATEMENT

I. AIS TITLE AND NUMBER: Management Informaticn System/
Tacnnical Management Intvormaticn Sysgem (MIS/TMIS). The MIS/
TMIS is a Non-Major Autcmatad Information System.

Iz. RESPONSIBLE ORGANIZATION: U.S. Army Stratagic Defense
Cemmand, Information Management Office. Point of ccntact is
Jemes D. Quade, CSSD-IM-A, DSN €645-3186.

Iz, SCOPE:
A. Mission Supporteq: The HIS;‘A S requirements are TC provice

-

zutcmazed business manzgement TS tThe USASDC missicn ¢f conducting
& ccorginated anti-tacTical m;ss*le research orogram and the

GPALS PEO mission oF cevelcping and 7ialding anii-tactical
missile systsms.

8. Functions Performec: The Y4IS/TMIS supports tTunction cccaes c7
T’inanc'a1 management (03), zrocursment anag conlracs
a